

# ILLINOIS TOLLWAY CHANGE ORDERS

## April 2014



[I-13-5680 – Tree Removal](#)

[I-12-4072 – Furnished Excavation Supplement](#)

[I-13-4133 – Median Drainage Schedule Mitigation](#)

[I-13-4136 – Stage 1 Cold Weather Concrete Prep and Protection Supplement](#)

[I-13-4133 – Drainage Structure Modifications](#)

[RR-12-4090 – Aggregate Base Course Restoration Adjustment](#)

[I-13-4124 – Relocate TCBW under Stage 2](#)

[I-13-4134 – Stage 1 Earthwork Modifications – Frozen Subgrade](#)

[I-12-4074 – Additional MOT – Supplement](#)

[I-13-5684 – Stage 1 MOT Revisions](#)

[I-11-4000 – Pavement Thickness Incentive](#)

[I-11-4000 – Pavement Smoothness Incentive](#)

[I-13-4134 – Revised Stage 1B MOT](#)

[I-13-4160 – Temporary Utility Pole Modifications](#)

[I-13-4126 – Stage 1 Work Zone Modification](#)

[I-13-4126 – Surveyor Wage Adjustment](#)

[I-13-4134 – Plan Revision No 6 – Light Pole Foundations Supplement](#)

[I-13-4136 – Stage 1 Cold Weather Concrete Preparation and Protection – Supplement No. 2](#)

[I-13-4134 – Additional Quantity for Soil Modification Type IV](#)

[I-13-4134 – Chemical Modification Quantity Adjustment](#)

[I-13-4162 – Additional Piling At Harmony Pier](#)

[RR-13-5678 – Sign Post and Foundation Revisions – Non IDOT](#)

[I-11-4019 – Temporary Traffic Signal to Remain](#)

[RR-13-4138 – Acceleration Costs](#)

[RR-13-5669 – Barrier Wall Roadway Lighting](#)

[I-13-4162 – Hennig Pier Pile Testing](#)

[I-13-4159 – Emergency I-90 Fiber Connections](#)

# ILLINOIS TOLLWAY CHANGE ORDERS

## April 2014



[RR-12-4047 – Pavement Marking Tape Type III](#)

[RR-12-4047 – Epoxy Pavement Markings](#)

[I-13-5686 – Temporary Modular Glare Screen to Remain in Place](#)

[I-13-4124 - Revised Pavement Section](#)

[I-13-4115 - Revised Pavement Section](#)

[I-13-4134 – Stage 1 - Premium Time Costs Supplemental](#)

[RR-13-5677 – Ground Mounted Sign Revisions](#)

[I-13-4136 – Temporary Crossovers for WB I-90 Bridge over US 20](#)

[I-12-4067 – IDOT DMS Plan Revisions](#)

[I-12-4126 – Dispose Stockpiled Material](#)

[RR-11-5636 – Balancing Authorization – Roadway](#)

[I-13-4162 – Hennig Pier Foundation Redesign](#)

[I-13-4133 - Revise Pavement Section - Eliminate SGE](#)

[I-13-4600 - Black Traffic Signal Equipment](#)

[I-13-4600 - Pile Driving Beyond Contract Requirement](#)

[I-11-4000 - Electrical Work Balancing Supplemental](#)

[I-13-5676 - Hot-Mix Asphalt Pavement Patching](#)

[RR-13-5677 - Luminaire Supports](#)

[I-13-4128 - Issue No. 6 - Barrier/Retaining Wall and Drainage Revision at Genoa Road South Abutment](#)

[I-13-4115 – Emergency Patching Supplemental](#)

[I-13-4115 – Temporary Lighting – Trench Cable Supplemental](#)

[I-13-4124 – Overhead Sign Structure Revision](#)

[I-13-4603 – Temporary Lighting Controller](#)

[I-11-4000 – Claim for Removal and Disposal of Unsuitable Materials](#)

[I-13-4600 – Timber Pile Caps](#)

[I-13-4616 – Hot Mix Asphalt Patching](#)

[I-13-4126 – Schedule Recovery](#)

**ILLINOIS TOLLWAY CHANGE ORDERS**  
**April 2014**



[I-13-4126 – Schedule Recovery Supplement](#)