



MOVE ILLINOIS PROGRAM UPDATE

JULY 2021



MOVE ILLINOIS PROGRAM

15-year, \$14 billion capital program

PROGRAM GOALS

- ✓ BUILD A **21ST CENTURY TRANSPORTATION SYSTEM**
- ✓ SAVE DRIVERS **TIME AND MONEY**
- ✓ ADDRESS **EXISTING SYSTEM NEEDS**
- ✓ DRIVE THE **ECONOMIC ENGINE**
- ✓ DELIVER THE **CLEANEST AND GREENEST PROGRAM**

KEY MILESTONES TO DATE

Move Illinois Program

JANE ADDAMS MEMORIAL TOLLWAY (I-90)

*Rebuilt and widened as a 21st century,
state-of-the-art corridor*



ILLINOIS ROUTE 390 TOLLWAY

*First cashless Tollway in Illinois, with 10
miles of high speed roadway*




NORTHBOUND I-294 MILE LONG BRIDGE

*New northbound structure opened to
traffic in November 2020*




MOVE ILLINOIS PROGRAM AWARDS

By Year



LARGEST AMOUNT AWARDED IN 2020
SINCE PROGRAM BEGAN

MOVE ILLINOIS PROJECTED PROGRAM SPEND



MOVE ILLINOIS PROGRAM STATUS

(Through June 2021)

PROGRAM EXPENDITURES



**PROGRAM ON
SCHEDULE AND
WITHIN BUDGET**

56.5%
COMPLETE
(Work in place)

CREATED OR SUSTAINED
UP TO **97,200** JOBS

AWARDED **675** CONSTRUCTION
AND PROFESSIONAL SERVICES CONTRACTS

2021 ADVERTISEMENTS

<i>Move Illinois</i> Program	2021 Actuals	2021 Forecast
Construction Advertisements	34	71
Estimated Bid Amounts	\$456,000,000	⁶ \$518,985,436

KEY CURRENT ROADWAY PROJECTS

Move Illinois Program

CENTRAL TRI-STATE TOLLWAY (I-294) PROJECT

*Reconstruct 22 miles and
invest \$4 billion*



ILLINOIS ROUTE 390 TOLLWAY AND I-490 TOLLWAY PROJECT

*Provide 17 miles of new roads
and invest \$3.6 billion*




TRI-STATE TOLLWAY (I-294)/I-57 INTERCHANGE PROJECT

*Serve more than 76,000 daily vehicles
with access along 2 interstates*



Central Tri-State Tollway (I-294) Project Overview





CENTRAL TRI-STATE TOLLWAY (I-294)

MAJOR WORK SCHEDULED FOR 2021

- Mainline reconstruction – 95th Street to I-55 and St. Charles Road to Wolf Road
- Roadway rehabilitation and widening – Wolf Road to O’Hare Oasis
- Southbound Mile Long Bridge reconstruction
- Archer Avenue Interchange reconstruction
- BNSF Railway Bridge reconstruction
- I-290/I-88 Interchange reconstruction at I-294

COMPLETION
2026

*I-294 Mile Long Bridge Project,
Willow Springs*



*Burlington Northern Santa Fe
(BNSF) Railway Bridge Project*





TRI-STATE TOLLWAY (I-294)/I-57 INTERCHANGE

MAJOR WORK SCHEDULED FOR 2021


- Completion of widening on I-57
- Replacing the 147th Street Bridge
- Construction of four new interchange ramps, including a flyover ramp bridge
- Work to widen the CSX Railroad Bridge

COMPLETION
2022


Rendering of I-294/I-57 Interchange Final Configuration

LEGEND

- Completed Work
- Remaining Work



I-490 Tollway Project Overview





I-490 TOLLWAY


MAJOR WORK SCHEDULED FOR 2021

- I-490/I-90 Interchange construction
- I-490/IL 390 Interchange construction
- I-490/I-294 Interchange construction
- Railroad bridge construction

COMPLETION
2026



*I-490/I-90 Interchange Project
Final Configuration Rendering*



*I-490/IL 390 Interchange Project
Final Configuration Rendering*



*I-490/I-294 Interchange Project
Final Configuration Rendering*



FACILITIES

12 MAINTENANCE FACILITIES LOCATED ACROSS 294-MILE SYSTEM


Each facility is responsible for 25-30 miles of roadway and staffed with 25-44 full-time personnel

Facilities Include:

- Vehicle parking, maintenance garage, storage buildings, salt storage, truck wash, Illinois State Police District 15 squad and training rooms

Major Work Scheduled for 2021:

- Aurora (M-8) Maintenance Facility
- Bensenville (M-16) Maintenance Facility
- Schaumburg (M-5) Maintenance Facility



UPCOMING BOARD ITEMS

- Schaumburg (M-5) Maintenance Facility: Schaumburg (August)
- I-290/I-88 Interchange at I-294 Advance Work (August)
- I-490 Railroad Bridge Construction Project (Fall)



THANK YOU



PAY TOLL 1/2 MILE
I-PASS ONLY
CARS \$1.90
KEEP RIGHT

EXIT 13
Boughton Rd
1/2 MILE
KEEP RIGHT
Promenade
Hwy Break D
EXIT 13
MUST EXIT THRU PLAZA

SPEED LIMIT
60
45

South
355
EXIT 13
KEEP RIGHT



Reference



390



*I-490/IL 390 Interchange Project
Final Configuration Rendering*