



I-294 AT I-290/I-88 INTERCHANGE

Manar Nashif, *Chief Engineering Officer*
November 2023

I-294 AT I-290/I-88 INTERCHANGE OVERVIEW

Reconstructing and reconfiguring the interchange to provide congestion relief and improved access



\$700 million

project

*(part of \$4 billion Central
Tri-State Project)*

#1

**congested
interchange**
on Tollway system

300,000

daily vehicles
(18% trucks)


WORK TO DATE

Four contracts worth approximately **\$325 million** awarded to date

\$81.5 million paid to **DBE firms**

\$3.4 million paid to **veteran-owned firms**


110 unique firms involved in project



**PROJECT BEGAN IN 2020,
TWO YEARS AHEAD OF SCHEDULE**


WORK COMPLETED TO DATE

St. Charles Road Interchange




WORK COMPLETED TO DATE

*New Ramp from SB I-294 to
WB I-88 and EB I-290*



WORK COMPLETED TO DATE

Northbound Collector-Distributor Road



ONGOING WORK

EB I-290 to SB I-294 / WB I-88

Tri-Level Roadways

SB I-294 to WB I-88

NB I-294 to EB I-88/290

EB Roosevelt Rd to EB I-88/290

EB I-88 to NB I-294

I-290 to SB I-294 / WB Roosevelt Rd



INTERCHANGE DETAIL AREA




Image taken 10/26/2023

ONGOING WORK




Image taken 10/26/2023

UPCOMING CONTRACT

Southbound Reconstruction (Cermak Toll Plaza to St. Charles Road)

Last Mainline Contract for Interchange – \$324 million contract

- Recommended for November Board approval
- More than \$80 million committed to diverse firms
 - 25% DBE commitment
 - 0.5% VET commitment

BENEFITS

- ✓ Reduce congestion
- ✓ Improve safety
- ✓ Address operational issues and infrastructure conditions







THANK YOU