



# I-490 TOLLWAY CONSTRUCTION UPDATE

Manar Nashif, *Chief Engineering Officer*  
April 2024



# I-490 TOLLWAY PROJECT STATUS

**\$2.7 billion**

**spent**

**163**

**contracts awarded**

**66**

**active contracts**

# 2024 BY THE NUMBERS



**\$265  
million**


**total construction  
spend**

**2.5**


**miles of railroad  
tracks being moved**

**18**

**active construction  
contracts**



# CONSTRUCTION SPEND BY YEAR



# 2023 HIGHLIGHTS



*Runway 9L ALSF*



*I-490/IL 390  
Interchange*

# 2024 PLANNED WORK



## Interchanges


- I-490/I-294
- I-490/IL 390
- I-490/I-90

## Railroad Relocation

- Union Pacific Railroad bridge, retaining wall and earthwork

## Runway Bridge

- Runway 10C ALSF





# I-490/I-294 INTERCHANGE PROJECT



Final Configuration Rendering

# FRANKLIN AVENUE INTERCHANGE PROJECT



# I-490/IL 390 INTERCHANGE PROJECT



Final Configuration Rendering


*Western Access bridges currently out to bid*

# I-490/I-90 INTERCHANGE PROJECT



*Final Configuration Rendering*

# RAILROAD RELOCATION



# RAILROAD RELOCATION



# JET FUEL PIPELINE RELOCATION AT O'HARE AIRPORT

Shell

BP

West Shore/Buckeye

- Relocation anticipated to begin in 2024
- Close coordination with O'Hare Fuel Committee regarding scheduling




# COLLABORATION



## Cook County

- Franklin Avenue/Green Street reconstruction
- Touhy Avenue improvements
- I-294/North Avenue Interchange construction

### Touhy Avenue Improvements



# ECONOMIC DEVELOPMENT



## City of Bensenville

### Completed in 2023

- \$120 million investment in new development
- 1,800,000 square feet of new building
- 1,200 new jobs





**THANK YOU**

