PUBLIC NOTICE The Illinois State Toll Highway Authority NOTICE OF COMMITTEE MEETINGS Monday, September 14, 2020

Public Notice is hereby given of the following Board Committee Meetings to be held on Thursday, September 17, 2020.

- Systems Review & Customer Service Committee Meeting (formerly the Customer Service & Planning Committee)
 September 17, 2020 9:30 a.m.
- Finance, Administration & Operations Committee Meeting September 17, 2020 9:45 a.m.

Due to necessary precautions relating to Coronavirus (COVID-19), in accordance with the Gubernatorial Disaster Proclamation and current conditions, and consistent with the legislature's recent amendments to the Open Meeting Act, 5 ILCS 120/7(e), which suspend the requirement of a physical quorum, the September 17, 2020 Systems Review & Customer Service Committee and the Finance, Administration & Operations Committee meetings will be held telephonically.

There will be live audio feed of the committee meetings available on the Tollway website at www.illinoistollway.com while in session. Members of the public who wish to make public comment may participate *via* audio conference call by calling 1-800-875-3456 and giving the verbal passcode: "Tollway".

An audio file will be available five business days after the meeting at www.illinoistollway.com, and written meeting minutes will be available at www.illinoistollway.com after their approval at the next regular Board meeting.

THE ILLINOIS STATE TOLL HIGHWAY AUTHORITY

Tollway Headquarters | 2700 Ogden Avenue, Downers Grove, IL 60515

SYSTEMS REVIEW & CUSTOMER SERVICE COMMITTEE MEETING

AGENDA

September 17, 2020 9:30 a.m.

- 1.0 CALL TO ORDER
- 2.0 ROLL CALL
- 3.0 PUBLIC COMMENT
- 4.0 CHAIR
 - 1. Approval of the Minutes of the Regular Systems Review & Customer Service Committee held June 25, 2020.
 - 2. Additional Items

5.0 EXECUTIVE DIRECTOR

- 1. Presentation: Tolling 2020 Update
- 2. Additional Items
- 6.0 UNFINISHED BUSINESS
- 7.0 NEW BUSINESS
- 8.0 ADJOURNMENT

THE ILLINOIS STATE TOLL HIGHWAY AUTHORITY

Tollway Headquarters | 2700 Ogden Avenue, Downers Grove, IL 60515

FINANCE, ADMINISTRATION AND OPERATIONS COMMITTEE MEETING

AGENDA

September 17, 2020 9:45 a.m.

- 1.0 CALL TO ORDER
- 2.0 ROLL CALL
- 3.0 PUBLIC COMMENT
- 4.0 CHAIR
 - 1. Approval of the Minutes of the Regular Finance, Administration and Operations Committee Meeting held August 20, 2020.
 - 2. Additional Items

5.0 EXECUTIVE DIRECTOR

1. Additional Items

6.0 ITEMS FOR CONSIDERATION

6.1 FACILITIES AND FLEET OPERATIONS

1. Renewal of Contract 14-0109 with Chicago Backflow, Inc. for the purchase of Backflow Inspection and Repair Services in an amount not to exceed \$60,000.00 (Tollway Invitation for Bid – Small Business Set-Aside).

6.2 ENGINEERING

- 1. Award of Contract RR-19-4466 to Semper Fi Yard Services, Inc. for Landscape Planting Improvements, on the Reagan Memorial Tollway (I-88) Mile Post 91.8 (1st Street) to Mile Post 117.2 (Fox River) in the amount of \$1,749,901.61.
- 2. Award of Contract RR-18-4382 to Dunnet Bay Construction Co. for Bridge Reconstruction, on the Tri-State Tollway (I-94) at Mile Post 7.5 (Stearns School Road) in the amount of \$8,691,924.99.
- 3. Award of Contract RR-20-4532 to F.H. Paschen, S.N. Nielsen & Associates, LLC for Bridge Reconstruction, on the Reagan Memorial Tollway (I-88) at Mile Post 114.2 (Deerpath Road) Bridge Number 801, in the amount of \$3,538,455.85.
- 4. Award of Contract I-20-4513 to Aldridge Electric, Inc. for Advance Intelligent Transportation Systems (ITS) Material, on the Tri-State Tollway (I-294) between Mile Post 17.8 (95th Street) to Mile Post 24.2 (I-55 Ramps) and between Mile Post 32.4 (St. Charles Road) to Mile Post 33.5 (North Avenue) in the amount of \$3,432,875.80.
- 5. Award of Contract I-20-4517 to F.H. Paschen, S.N. Nielsen & Associates, LLC for Roadway & Bridge Reconstruction, on the Tri-State Tollway (I-294) between Mile Post 17.5 (95th Street) and Mile Post 19.7 (Plaza 36) in the amount of \$124,441,582.77.
- 6. Award of Contract I-20-4519 to F.H. Paschen, S.N. Nielsen & Associates, LLC for Roadway & Bridge Reconstruction, on the Tri-State Tollway (I-294) Tollway between Mile Post 22.3 (75th Street) and Mile Post 24.1 (I-55 Ramps) in the amount of \$124,404,249.72.
- 7. Extra Work Order on I-19-4506 to K-Five Construction Corporation for Shoulder Rehabilitation and Traffic Crossover Construction on the Tri-State Tollway (I-294) Mile Post 17.8 (95th Street) to Mile Post 20.7 (LaGrange Road), in the amount of \$365,000.00 from \$2,365,983.20 to \$2,730,983.20.

- 8. Continuation of Services on Contract RR-15-9976R with CDM Smith Inc., for Traffic Engineer Services, Systemwide, in an amount of \$4,950,000.00 from \$18,410,000.00 to \$23,360,000.00. *Recusal: Director Gallagher*
- 9. Land Acquisition Sale of Excess Property in the amount of \$18,696,186.54 for parcel WA-1D-12-022.EX, located south of Green Street in Bensenville to the Village of Bensenville. Cost to Tollway: N/A.

6.3 LEGAL

- 1. Approval of an Intergovernmental Agreement with The Department of State Police of the State of Illinois. Estimated Cost to the Tollway: \$40,273,469.00.
- 2. Approval of an Intergovernmental Agreement with the Village of Bensenville. Cost to the Tollway: \$0.
- 3. Approval of an Intergovernmental Agreement with the Illinois Department of Transportation. Cost to the Tollway: \$0.
- 4. Amendment to Land Acquisition Resolution 22052 for the Tri-State Tollway Project (I-294) to amend Exhibit A; adding six parcels that may need to be acquired by condemnation. See <u>ISTHA v.</u>

 <u>DiBenedetto</u>. Cost to the Tollway: As discussed in Executive Session.
- 7.0 EXECUTIVE SESSION
- 8.0 UNFINISHED BUSINESS
- 9.0 NEW BUSINESS
- 10.0 ADJOURNMENT



September 2020

Facilities and Fleet Operations



Item Number: 6.1/1

Activity Type: Approval/Resolution

Contract Renewal - Tollway Invitation for Bid (Small Business Set-Aside)

Contract #: 14-0109

Vendor: Chicago Backflow, Inc.; Alsip, IL (SB)

Description: Backflow Inspection and Repair Services

Scope: This contract provides a continued source for the annual inspection and repair of

179 Reduced-Pressure Zone ("RPZ") valves at various locations throughout the Tollway system. Due to the geographic size, the contract was separated into four proximity zones with various quantities of different makes and models of RPZ valves.

Amount: \$60,000.00

Company Information:

Chicago Backflow is incorporated with 27 years in business and approximately 19 employees. They are a family-owned company specializing exclusively in on-site testing and backflow device service and maintenance. Chicago Backflow is a registered small business in the State of Illinois.

Original Authorization: \$114,000.00 This Request: \$60,000.00 Revised Contract Amount: \$174,000.00

Bid Information

Method of Solicitation: Tollway Invitation for Bid

Bids Received: Seven (7) bids
Initial Term Five (5) years
Renewal Term: Up to two (2) years

This Renewal: 1 of 1

Schedule Summary

Original Start Date: 11/01/2015 Current Expiration: 10/31/2020 Revised Expiration: 10/31/2022

Diversity ProgramBEPVETOriginal Goal:N/AN/A

Original Committed: N/A N/A



September 2020





Item Number:

6.1/1

Activity Type: Approval/Resolution

Contract Renewal - Tollway Invitation for Bid (Small Business Set-Aside)

Project or Annual Budget Detail

Contract Renewal - Backflow Inspection and Repair Services - Chicago Backflow, Inc.

Category	2020	Contract	Multi-Year	2020	2021-2022
	Budget	Renewal	Funding	Estimate	Estimate
Outside Services 1001000000 5577200000 5000043000	\$1,450,000	\$60,000	Yes	\$5,000	\$55,000

Comments:

The Contract Renewal can be accommodated in the 2020 Budget. \$120,090 has been spent for this account in 2020.

14-0091				
Vendor	Certification	%of Committed Goal	Ethnic Group	Gender
Chicago Backflow, Inc. (Prime Vendor)	SB	100.00%	Caucasian	Male

Comments:

Award of a Tollway IFB SBSA with a BEP Goal of N/A and a VET Goal of N/A.



September 2020

Engineering Department



Item Number: 6.2/1

Activity Type: Approval/Resolution

Contract Award – Construction (SMALL BUSINESS INITIATIVE)

Contract #: RR-19-4466

Vendor: Semper Fi Yard Services, Inc.; Yorkville, IL (D/MBE/VOSB)

Subcontractors: None

Description: Landscape Planting Improvements

Location: Reagan Memorial Tollway (I-88) MP 91.8 (1st Street) to MP 117.2 (Fox River)

Scope: This small business initiative construction contract provides for landscape planting

improvements along the Reagan Memorial Tollway (I-88). The work includes

furnishing and planting of trees, shrubs and perennial plants, plant maintenance during

the establishment period, and seeding.

Amount: \$1,749,901.61

Company Information

Semper Fi Yard Services, Inc. is a certified veteran, minority and disadvantaged owned business enterprise established in 2004. They provide custom landscaping to residential, commercial and municipal properties in Chicagoland.

Financial Summary	Schedule Summary
	Schedule Sullillar v

Award Amount:	\$1,749,901.61	Estimated Start Date:	11/13/2020
Engineer's Estimate:	\$2,152,878.00	Estimated Substantial Completion:	05/30/2025
-		Estimated Contract Completion:	05/30/2027

Bid Information Diversity Program

Method of Solicitation:	Invitation for Bids		<u>DBE</u>	$\overline{\mathrm{VET}}$
Number of Responses:	4	Goal:	20.00%	3.00%
Number of Plan Holders	22 *	Committed:	75.00%	25.00%
* C 1:	1.1			

* Complimentary to Assist 11

Agencies

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) Semper Fi Yard; Yorkville, IL (D/M/VOSB)	\$1,749,901.61	\$30,736.86 **	\$1,719,164.75
2) Lizzette Medina; Evanston, IL (M/WBE)	\$1,719,165.75	\$0.00	\$1,719,165.75
3) Natural Creations; Joliet, IL (D/MBE)	\$2,159,918.65	\$0.00	\$2,159,918.65
4) Foundation Mechanics; Chicago, IL (D/WBE)	\$2,684,101.50	\$1,941.10	\$2,682,160.40

^{**}Bid credits of \$50,000.00 were submitted of which \$30,736.86 were utilized to win this contract.



September 2020

Engineering Department



Item Number: 6.2/1

Activity Type: Approval/Resolution

Contract Award – Construction (SMALL BUSINESS INITIATIVE)

Project or Annual Budget Detail

Construction Award: I-88, Landscape Planting - Kishwaukee Rvr - Fox Rvr Brdg

Category	Project Budget	Construction Award	Construction Award Plus 5%	Within Project Budget	Adjustment
Construction Move Illinois RR-19-4466 51-4466-63-76-000	\$2,283,887	\$1,749,902	\$1,837,397	Yes	\$0
Comments:	Ψ2,203,007	ψ1,743,302	ψ1,001,001	103	φυ

Diversity Participation Detail

RR-19-4466

Prime: Semper Fi Yard Services, Inc.

Vendor	Certification	% of Committed Goal	Ethnic Group	Gender
Semper Fi Yard Services, Inc	D/MBE, VOSB	75.00%	Hispanic	Male
		75.00%		
Semper Fi Yard Services, Inc	D/MBE, VOSB	25.00%	Hispanic	Male
		25.00%		



September 2020

Engineering Department



Item Number: 6.2/2

Activity Type: Approval/Resolution

Contract Award - Construction

Contract #: RR-18-4382

Vendor: Dunnet Bay Construction Co.; Glendale Heights, IL

Subcontractors: 5366 Logistics Corp (SDVOSB); Campanella & Sons, Inc. (WBE); Hecker and

Company, Inc.; MA Rebar Services, Inc (D/WBE); Metropolitan Steel, Inc. (D/MBE);

Natural Creations Landscaping, Inc. (D/MBE)

Description: Bridge Reconstruction

Location: Tri-State Tollway (I-94) at MP 7.5 (Stearns School Road)

Scope: This construction contract provides for reconstruction of the Stearns School Road

bridge over the Tri-State Tollway (I-294). The work also includes earthwork, drainage improvements, roadway lighting, guardrail, erosion and sediment control,

and landscaping.

Amount: \$8,691,924.99

Company Information

Dunnet Bay Construction is a private company that was established in 1983 and is headquartered in Glendale Heights. The firm specializes in heavy highway construction services.

Bid Information		Diversity Program	
		Estimated Contract Completion:	11/22/2023
Engineer's Estimate:	\$9,667,864.00	Estimated Substantial Completion:	11/22/2021
Award Amount:	\$8,691,924.99	Estimated Start Date:	11/20/2020
Financial Summary		Schedule Summary	

Method of Solicitation:Invitation for BidsDBEVETNumber of Responses:7Goal:23.00%2.50%Number of Plan Holders25 *Committed:24.17%2.53%

* Complimentary to Assist 13

Agencies

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) Dunnet Bay Constr.; Glendale Heights, IL	\$8,691,924.99	\$83,950.03 **	\$8,607,974.96
2) Superior Construction Co., Inc.; Portage, IN	\$8,732,975.96	\$125,000.00	\$8,607,975.96
3) Lorig Construction Company; Des Plaines, IL	\$8,774,171.20	\$125,000.00	\$8,649,171.20
4) F. H. Paschen, S.N. Nielsen; Chicago, IL	\$8,919,862.42	\$125,000.00	\$8,794,862.42
5) Herlihy Mid-Continent; Romeoville, IL	\$9,221,518.47	\$125,000.00	\$9,096,518.47
6) IHC Construction; Elgin, IL	\$9,307,032.47	\$66,663.64	\$9,240,368.83
7) R.W. Dunteman: Addison, IL	\$9.849.571.72	\$125,000.00	\$9.724.571.72

^{**}Bid credits of \$125,000.00 were submitted of which \$83,950.03 were utilized to win this contract.



September 2020

Engineering Department



Item Number: 6.2/2

Activity Type: Approval/Resolution

Contract Award - Construction

Project or Annual Budget Detail

Construction Award: I-294, Stearns School Rd Brdg Recon

Category	Project Budget	Construction Award	Construction Award Plus 5%	Within Project Budget	Adjustment
Construction					
Move Illinois					
RR-18-4382					
51-4382-63-76-000	\$10,081,490	\$8,691,925	\$9,126,521	Yes	\$0
Comments:					
Project within budget.					

Diversity Participation Detail

RR-18-4382

Prime: Dunnet Bay Construction

Vendor	Certification	% of Committed Goal	Ethnic Group	Gender
Campanella & Sons, Inc.	WBE	14.84%	Caucasian	Female
Natural Creations Landscaping, Inc.	D/MBE	1.95%	Hispanic	Male
MA Rebar Services, Inc	D/WBE	2.25%	Caucasian	Female
Metropolitan Steel, Inc.	D/MBE	5.13%	Hispanic	Male
		24.17%		
5366 Logistics Corp	SDVOSB	2.53%	Caucasian	Male
		2.53%		
Comments:				



September 2020

Engineering Department



Item Number: 6.2/3

Activity Type: Approval/Resolution

22.22%

3.60%

Contract Award – Construction

Contract #: RR-20-4532

Vendor: F.H. Paschen, S.N. Nielsen & Assoc., LLC; Chicago, IL

Subcontractors: Archon Construction Co., Inc (WBE); Clausen Structures, Inc (DBE); D2K Traffic

Safety, Inc. (DBE); D N D Electric, Inc (DBE/MBE/SBA 8(a)/VOSB); Industrial

Fence, Inc. (D/MBE/VOSB)

Description: Bridge Reconstruction

Location: Reagan Memorial Tollway (I-88) at MP 114.2 (Deerpath Road) Bridge Number 801

Scope: This construction contract provides for reconstruction of the Deerpath Road bridge

over the Reagan Memorial Tollway (I-88). The work also includes earthwork, drainage improvements, roadway lighting, guardrail, erosion and sediment control,

Committed:

and landscaping.

Amount: \$3,538,455.85

Company Information

Number of Plan Holders

F.H. Paschen, S.N. Nielsen & Associates, LLC was founded in the mid 1970's and is headquartered in Chicago, IL. They have a staff of over 200 employees and are one of the largest general contractors in the Midwest and specializing in all aspects of construction.

Schedule Summar	<u>'Y</u>	
Estimated Start Dat	te:	11/16/2020
Estimated Substant	ial Completion:	10/29/2021
Estimated Contract	Completion:	10/29/2023
Diversity Program	<u>1</u>	
r Bids	<u>DBE</u>	<u>VET</u>
a 1	22 000/	3.00%
,	Estimated Start Date Estimated Substant Estimated Contract Diversity Program r Bids	Estimated Substantial Completion: Estimated Contract Completion: <u>Diversity Program</u>

27 *

* Complimentary to Assist 13

Agencies

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) F. H. Paschen, S.N. Nielsen: Chicago, IL	\$3,538,455.85	\$90,000.00	\$3,538,455.85
2) Lorig Construction; Des Plaines, IL	\$3,865,293.85	\$90,000.00	\$3,865,293.85
3) IHC Construction; Elgin, IL	\$4,039,775.46	\$90,000.00	\$4,039,775.46
4) Herlihy Mid-Continent; Romeoville, IL	\$4,063,877.59	\$90,000.00	\$4,063,877.59
5) Dunnet Bay Constr.; Glendale Heights, IL	\$4,323,965.87	\$90,000.00	\$4,323,965.87
6) ICC Group; Elburn, IL	\$4,405,000.00	\$0.00	\$4,405,000.00



September 2020

Engineering Department



Item Number:

Activity Type: Approval/Resolution

Contract Award - Construction

Project or Annual Budget Detail

Construction Award: I-88, Deerpath Rd Brdg Recon

Category	Project Budget	Construction Award	Construction Award Plus 5%	Within Project Budget	Adjustment
Construction					
Move Illinois					
RR-20-4532					
51-4532-63-76-000	\$4,145,871	\$3,538,456	\$3,715,379	Yes	\$0
Comments:					
Project within budget.					

Diversity Participation Detail

RR-20-4532

Vendor	Certification	% of Committed Goal	Ethnic Group	Gender
Archon Construction Co., Inc	WBE	6.69%	Caucasian	Female
Clausen Structures, Inc	DBE	4.52%	Caucasian	Female
Kalgen Consultants, Inc	D/MBE	1.30%	Asian Indian	Male
VMR Contractors	D/MBE	6.10%	African American	Male
D2K Traffic Safety, Inc.	DBE	3.61%	Native American	Male
		22.22%		
D N D Electric, Inc	DBE/MBE/SBA 8(a)/VOSB	1.11%	Hispanic	Male
Industrial Fence, Inc.	D/MBE, VOSB	2.50%	Hispanic	Male
		3.60%	•	



September 2020

Engineering Department



Item Number: 6.2/4

Activity Type: Approval/Resolution

Contract Award - Construction

Contract #: I-20-4513

Vendor: Aldridge Electric, Inc.; Libertyville, IL

Subcontractors: MIDCO Electric Supply, Inc. (D/WBE); Everlights, Inc. (D/WBE); Excel Ltd., Inc.

(VOSB)

Description: Advance Intelligent Transportation Systems (ITS) Material

Location: Tri-State Tollway (I-294) between MP 17.8 (95th Street) to MP 24.2 (I-55 Ramps) and

between MP 32.4 (St. Charles Road) to MP 33.5 (North Avenue)

Scope: This construction contract provides for Intelligent Transportation Systems (ITS)

Material for the Tri-State Tollway (I-294).

Amount: \$3,432,875.80

Company Information

Aldridge Electric was founded in Nebraska in 1932, was incorporated in Illinois in 1952, and is currently headquartered in Libertyville, IL. Aldridge has a staff of over 600 nationwide. Specialties include electrical contracting, design/build services, and project management.

Financial Summary	Schedule Summary
i illuliciui Sullillui j	Schedule Summary

Award Amount:	\$3,432,875.80	Estimated Start Date:	10/30/2020
Engineer's Estimate:	\$6,326,416.00	Estimated Substantial Completion:	10/01/2021
		Estimated Contract Completion:	10/01/2023

Bid Information Diversity Program

Method of Solicitation:	Invitation for Bids		<u>DBE</u>	<u>VET</u>
Number of Responses:	2	Goal:	26.00%	3.00%
Number of Plan Holders	21 *	Committed:	28.37%	3.16%
* Complimentary to Assist	14			

Agencies

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) Aldridge Electric, Inc.; Libertyville, IL	\$3,432,875.80	\$90,000.00	\$3,432,875.80
2) Hecker and Company, Inc.; Wheeling, IL	\$4,181,263.51	\$90,000.00	\$4,181,263.51



September 2020

Engineering Department



Item Number: 6.2/4

Activity Type: Approval/Resolution

Contract Award - Construction

Project or Annual Budget Detail

Construction Award: I-294, Advance Intelligent Transportation Systems (ITS) Material

Category	Project Budget	Construction Award	Construction Award Plus 5%	Within Project Budget	Adjustment
Construction Move Illinois I-20-4513 70-4513-63-76-000	\$6,642,737	\$3,432,876	\$3,604,520	Yes	\$0
Comments:					

Diversity Participation Detail

I-20-4513

Prime: Aldridge Electric				
Vendor	Certification	% of Committed Goal	Ethnic Group	Gender
MIDCO ELECTRIC SUPPLY, INC	D/WBE	19.36%	Caucasian	Female
EVERLIGHTS, INC	D/WBE	9.01%	Caucasian	Female
		28.37%		
EXCEL LTD., INC.	VOSB	3.16%	Caucasian	Male
		3.16%		
Comments:				



September 2020

Engineering Department



Item Number: 6.2/5

Activity Type: Approval/Resolution

Contract Award - Construction

Contract #: I-20-4517

Vendor: F.H. Paschen, S.N. Nielsen & Assoc., LLC; Chicago, IL

Subcontractors: AJ Trucking, LLC (D/MBE); CSI 3000, Inc. (D/MBE); D2K Traffic Safety, Inc.

(DBE); Industrial Fence, Inc. (D/MBE/VOSB); Kalgen Consultants, Inc. (D/MBE); Metropolitan Steel, Inc. (D/MBE); Natural Creations Landscaping, Inc. (D/MBE); Sorrelli Trucking, Inc. (D/WBE); Terrazas LLC (DBE/VOSB); Viridian Enterprises,

Inc. (D/MBE); VMR Contractors, Inc. (D/MBE)

Description: Roadway & Bridge Reconstruction

Location: Tri-State Tollway (I-294) between MP 17.5 (95th Street) and MP 19.7 (Plaza 36)

Scope: This construction contract provides for mainline roadway and bridge reconstruction on

the Central Tri-State Tollway from 95th Street to Toll Plaza 36 (82nd Street). The work also includes drainage improvements, construction of intelligent transportation system (ITS) gantries and overhead sign structures, grading and erosion control, and

pavement marking and sign installation.

Amount: \$124,441,582.77

Company Information

F.H. Paschen, S.N. Nielsen & Associates, LLC was founded in the mid 1970's and is headquartered in Chicago, IL. They have a staff of over 200 employees and are one of the largest general contractors in the Midwest and specializing in all aspects of construction.

Financial Summary	Schedule Summary

Award Amount: \$124,441,582.77 Estimated Start Date: 11/16/2020 Engineer's Estimate: \$142,058,235.00 Estimated Substantial Completion: 11/17/2023 Estimated Contract Completion: 11/17/2025

Bid Information Diversity Program

Method of Solicitation:Invitation for BidsDBEVETNumber of Responses:5Goal:22.00%0.50%Number of Plan Holders31 *Committed:22.50%0.62 %

* Complimentary to Assist 14

Agencies

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) F. H. Paschen, S.N. Nielsen; Chicago, IL	\$124,441,582.77	\$500,000.00	\$124,441,582.77
2) Lorig Construction; Chicago, IL	\$134,148,815.72	\$500,000.00	\$134,148,815.72
3) Walsh Construction; Chicago, IL	\$135,970,507.84	\$500,000.00	\$135,970,507.84
4) Granite Construction; Northbrook, IL	\$146,855,886.41	\$500,000.00	\$146,855,886.41
5) Judlau Contracting; College Point, NY	\$150,861,139.59	\$500,000.00	\$150,861,139.59



September 2020

Engineering Department



Item Number: 6.2/5

Activity Type: Approval/Resolution

Contract Award - Construction

Project or Annual Budget Detail

Construction Award: I-294, Rdwy & Brdg Recon, 95th St to Plaza 39

Category	Project Budget	Construction Award	Construction Award Plus 5%	Within Project Budget	Adjustment
Construction Move Illinois I-20-4517 70-4517-63-76-000	\$150,910,829	\$124,441,583	\$130,663,662	Yes	\$0
Comments:					
Project within budget.					

Diversity Participation Detail

I-20-4517

Prime: F.H. Paschen

Vendor	Certification	% of Committed Goal	Ethnic Group	Gender
Natural Creations Landscaping, Inc.	D/MBE	0.86%	Hispanic	Male
Viridian Enterprises	D/MBE	6.17%	Hispanic	Male
Kalgen Consultants, Inc	D/MBE	0.93%	Asian Indian	Male
D2K TRAFFIC SAFETY, INC	DBE	1.19%	Native American	Male
Metropolitan Steel, Inc	D/MBE	4.81%	Hispanic	Male
Sorrelli Trucking, Inc	D/WBE	2.22%	Caucasian	Female
AJ Trucking, LLC	D/MBE	0.48%	African American	Male
CSI 3000, Inc	D/MBE	0.79%	Hispanic	Male
Industrial Fence, Inc	D/MBE, VOSB	1.23%	Hispanic	Male
VMR Contractors	D/MBE	3.82%	African American	Male
		22.50%	-	
Terrazas LLC	DBE, VOSB	0.62%	Hispanic	Male
		0.62%	-	
Comments:				



September 2020

Engineering Department



Item Number: 6.2/6

Activity Type: Approval/Resolution

Contract Award – Construction

Contract #: I-20-4519

Vendor: F.H. Paschen, S.N. Nielsen & Assoc., LLC; Chicago, IL

Subcontractors: AC Iron, LLC (D/MBE); AJ Trucking, LLC (D/MBE); Alzate, Inc. (D/MBE); Black

Dog Petroleum (D/MBE); Clausen Structures, Inc. (DBE); CSI 3000, Inc. (D/MBE); DND Electric, Inc. (DBE/MBE/SBA 8(a)/VOSB); D2K Traffic Safety, Inc. (DBE); Five Star Hauling Inc. (D/M/WBE); Industrial Fence, Inc. (D/MBE/VOSB); John Keno and Company (VOSB); Kalgen Consultants, Inc. (D/MBE); Martinez Underground, Inc. (D/MBE); MIDCO Electric Supply, Inc. (D/WBE); Natural Creations Landscaping, Inc. (D/MBE); Safe Zone Services LLC (D/MBE); Sonican Trucking, Inc. (D/MBE); Sorrelli Trucking, Inc. (D/WBE); Terrazas LLC (DBE, VOSB); The Bartech Group of Illinois, Inc. (D/MBE); Walls Trucking Inc. (D/MBE)

Description: Roadway & Bridge Reconstruction

Location: Tri-State Tollway (I-294) Tollway between MP 22.3 (75th Street) and MP 24.1 (I-55

Ramps)

Scope: This construction contract provides for mainline roadway and bridge reconstruction on

the Central Tri-State Tollway from 75th Street to I-55 Ramps. The work also includes drainage improvements, construction of intelligent transportation (ITS) gantries and overhead sign structures, grading and erosion control, and pavement marking and sign

installation.

Amount: \$124,404,249.72

Company Information

Agencies

F.H. Paschen, S.N. Nielsen & Associates, LLC was founded in the mid 1970's and is headquartered in Chicago, IL. They have a staff of over 200 employees and are one of the largest general contractors in the Midwest and specializing in all aspects of construction.

Financial Summary		Schedule Summary	
Award Amount:	\$124,404,249.72	Estimated Start Date:	10/30/2020
Engineer's Estimate:	\$141,668,083.00	Estimated Substantial Completion:	12/14/2022
		Estimated Contract Completion:	12/14/2024
Bid Information		Diversity Program	
Method of Solicitation:	Invitation for Bids	DBE	<u>VET</u>
Number of Responses:	5	Goal: 22.00%	0.50%
Number of Plan Holders	33 *	Committed: 22.14%	0.52%
* Complimentary to Assist	14		

Vendor Name & Location	<u>Bid</u>	Bid Credits	Award Criteria
1) F. H. Paschen, S.N. Nielsen; Chicago, IL	\$124,404,249.72	\$500,000.00	\$124,404,249.72



September 2020

Engineering Department



6.2/6 **Item Number:**

Activity Type: Approval/Resolution

Contract Award – Construction

Bidders continued

Vendor Name & Location	Bid	Bid Credits	Award Criteria
2) Walsh/Dunnet Bay; Chicago, IL	\$130,311,847.59	\$500,000.00	\$130,311,847.59
3) Lorig Construction; Des Plaines, IL	\$131,862,145.72	\$500,000.00	\$131,862,145.72
4) Plote Construction; Hoffman Estates, IL	\$139,839,945.83	\$500,000.00	\$139,839,945.83
5) Judlau Contracting; College Point, NY	\$148,636,402.81	\$500,000.00	\$148,636,402.81

Project or Annual Budget Detail

Category	Project Budget	Construction Award	Construction Award Plus 5%	Within Project Budget	Adjustment
Construction Move Illinois I-20-4519 70-4519-63-76-000	\$148,751,488	\$124,404,250	\$130,624,462	Yes	\$0
Comments:					



September 2020

Engineering Department



Item Number: 6.2/6

Activity Type: Approval/Resolution

Contract Award – Construction

	Diversity Par	ticipation Detail		
I-20-4519				
Prime: F.H. Paschen				
Vendor	Certification	% of Committed Goal	Ethnic Group	Gender
Natural Creations Landscaping, Inc.	D/MBE	0.74%	Hispanic	Male
Martinez Underground, Inc.	D/MBE	3.68%	Hispanic	Male
Kalgen Consultants, Inc	D/MBE	0.83%	Asian Indian	Male
	DBE/MBE/SBA	1.04%	Hispanic	Male
D N D ELECTRIC, INC	8(a)/VOSB			
MIDCO ELECTRIC SUPPLY, INC.	D/WBE	0.22%	Caucasian	Female
D2K TRAFFIC SAFETY, INC	DBE	1.79%	Native American	Male
Clausen Structures, Inc	DBE	6.18%	Caucasian	Female
Sorrelli Trucking, Inc	D/WBE	2.96%	Caucasian	Female
AJ Trucking, LLC	D/MBE	0.58%	African American	Male
CSI 3000, Inc	D/MBE	0.95%	Hispanic	Male
Industrial Fence, Inc	D/MBE, VOSB	1.23%	Hispanic	Male
Safe Zone Services LLC	D/MBE	0.51%	African American	Male
AC Iron	D/MBE	0.17%	Hispanic	Male
Black Dog Petroleum	D/MBE	0.02%	Asian Indian	Male
Alzate, Inc.	D/MBE	0.03%	Hispanic	Male
Sonican Trucking, Inc	D/MBE	0.13%	Hispanic	Female
Five Star Hauling Inc	D/MWBE	0.13%	Hispanic	Female
Walls Trucking Inc.	D/MBE	0.13%	Hispanic	Female
The Bartech Group of Illinois, Inc	D/MBE	0.81%	African American	Male
		22.14%	•	
Terrazas LLC	DBE, VOSB	0.43%	Hispanic	Male
John Keno and Company	VOSB	0.09%	Caucasian	Male
1, 3	-	0.52%	•	
Comments:				



VET

FAO Committee/Board Meeting

September 2020

Engineering Department



Item Number: 6.2/7

Activity Type: Approval/Resolution

Extra Work Order

Contract #: I-19-4506

Vendor: K-Five Construction Corporation; Westmont, IL

Description: Shoulder Rehabilitation and Traffic Crossover Construction

Location: Tri-State Tollway (I-294) MP 17.8 (95th Street) to MP 20.7 (LaGrange Road)

Change Amount: \$365,000.00

Reason: This construction contract extra work order provides for the addition of new drainage

structures in the median crossovers associated with shoulder rehabilitation and traffic crossover installation (advance maintenance of traffic). The added work is necessary to accommodate mainline traffic during future mainline reconstruction and widening contracts along the Tri-State Tollway (I-294) between 95th Street and LaGrange Road.

Impact on Completion: No current impact.

Company Information

K-Five Construction Corporation was founded in 1979 and is headquartered in Westmont, IL with over 200 employees. K-Five provides heavy highway paving contracting services for both government and private interests.

Financial Summary Schedule Summary

14

 Original Award Amount:
 \$2,365,983.20
 Start Date:
 06/18/2020

 Current Authorization:
 \$2,365,983.20
 Substantial Completion:
 05/01/2021

 This Request:
 \$365,000.00
 Contract Completion:
 05/01/2023

 Revised Contract Amount:
 \$2,730,983.20

Bid Information Diversity Program DBE

Method of Solicitation:Invitation for BidsCommitted:25.30%3.02%Number of Respondents:3Earned to date:0.00%0.00%Number of Plan holders:24 *

Assist Agencies

* Complimentary to



September 2020

Engineering Department



Item Number: 6.2/7

Activity Type: Approval/Resolution

Extra Work Order

Project or Annual Budget Detail

Change Order/Extra Work Order: I-294, Shoulder Rehab & Traffic Crossover Installation - EWO

Category	Project Budget	Current Authorization	Change Order/EWO	Revised Contract Amount	Adjustment
Construction Move Illinois I-19-4506 70-4506-63-76-000	\$2,477,710	\$2,365,983	\$365,000	\$2,730,983	(\$253,273)
Funding Source	Project				
Category	Budget			Adjustment	Remaining Balance
MI-TS-01	\$1,452,851,022			\$253,273	\$1,452,597,748
Comments:					
Shortage funded from MI-	TS-01.				

Diversity Participation Detail						
I-19-4506						
Prime: K-Five Construction						
Vendor	Certification	% of Dollars Paid to Date DBE/VETs	Ethnic Group	Gender		
D2K Traffic Safety, Inc	DBE	0.00%	Hispanic	Male		
JG Demo, Inc	DBE	0.00%	Hispanic	Male		
Norridge Sewer & Water Construction, Inc	DBE	0.00%	Hispanic	Male		
S&J Construction	D/WBE	0.00%	Caucasian	Female		
		0.00%				
5366 Logistics Corp	VOSB	0.00%	Caucasian	Male		
		0.00%				
Comments:						



September 2020

Engineering Department



Item Number: 6.2/8

Activity Type: Approval/Resolution

Professional Services – Contract Renewal

Contract #: RR-15-9976R

Vendor: CDM Smith Inc.; Boston, MA (Mentor)

Subcontractors: ABNA of Illinois, Inc. (MBE); AES Services, Inc. (D/MBE); EJM Engineering, Inc.

(D/M/WBE); ITS Engineering, LTD. (D/MBE/Protégé); LT Ventures, LLC (VOSB); Metro Strategies, Inc. (D/WBE); Orion Engineers, LLC (VOSB); Quigg Engineering,

Inc. (DBE); Terra Engineering, Ltd. (WBE); The Jordan Group; TranSmart

Technologies, Inc. (DBE)

Description: Traffic Engineer Services

Location: Systemwide

Scope: This professional engineering contract supplement provides for the second and final 1-

year renewal of the Traffic Engineer Services contract, which will extend these services through December 31, 2021. The original contract included an initial 3-year term with two optional 1-year renewals. This contract provides for traffic engineer services as required per the Tollway's Trust Indenture and other traffic related

technical services.

Award Amount: \$4,950,000.00

Company Information

CDM was founded in 1947 and is headquartered in Boston, MA specializing in consulting, engineering, construction, and operations firm delivering integrated solutions in water, environment, transportation, energy and facilities. With more than 5,000 associates in offices worldwide and a staff of 25 professionals employed at the Lisle, IL office. The firm provides planning, design, toll, and economic related services.

Financial Summary		Schedule Summary		
Original Award Amount:	\$13,600,000.00	Start Date:		01/01/2017
Current Authorization:	\$18,410,000.00	Substantial Completion:		12/31/2020
This Request:	\$4,950,000.00	Contract Completion:		12/31/2021
Revised Contract Amount:	\$23,360,000.00	•		
Rid Information		Diversity Program	DRF	VFT

Bid Information		<u>Diversity Program</u>	<u>DBE</u>	$\underline{ ext{VET}}$
Method of Solicitation:	PSB #16-2	Original Goal:	20.00%	1.00%
Number of Respondents:	1	Current Committed:	20.00%	3.45%
		Earned to date:	20.54%	3.02%
		Updated Commitment:	20.00%	3.45%



September 2020

Engineering Department



Item Number: 6.2/8

Activity Type: Approval/Resolution

Professional Services – Contract Renewal

Project or Annual Budget Detail

Professional Services - S/W, Traffic Engineering Services - 2nd Renewal

	Project	Contract	Within	2020	
Category	Budget	Renewal	Project Budget	Estimate	Adjustment
Capital:					
Consulting Services and Traffic					
Move Ilinois: Nonroadway RR-15-9976R					
51-9976-86-42-003					
	\$27,080,000	\$4,520,000	Yes	\$4,520,000	\$0
M&O: Consulting Services 1001000000 5576300000					
5000042000	\$3,024,800	\$430,000	Yes	\$430,000	\$0
Total	\$30,104,800	\$4,950,000		\$4,950,000	\$0
Comments:					
Project within budget.					



September 2020

Engineering Department



Item Number: 6.2/8

Activity Type: Approval/Resolution

Professional Services – Contract Renewal

RR-15-9976R				
Prime: CDM Smith Inc				
Vendor	Certification	% of Dollars Paid to Date DBE/VETs	Ethnic Group	Gender
ABNA of Illinois, Inc.	MBE	1.32%	African American	Male
AES Services, Inc.	D/MBE	2.05%	Asian Indian	Male
EJM Engineering, Inc. (dba TranSmart/EJM Corporation)	D/W/MBE	4.28%	Caucasian	Female
ITS Engineering, LTD.	DBE	1.95%	African American	Male
Metro Strategies, Inc.	D/WBE	4.06%	Caucasian	Female
Quigg Engineering, Inc.	D/W/MBE	1.80%	Caucasian	Female
Terra Engineering, Ltd.	WBE	2.66%	Caucasian	Female
Transmart Technologies, Inc.	DBE	2.43%	Asian Pacific	Female
		20.54%	-	
LT Ventures, LLC	VOSB	1.67%	Caucasian	Male
Orion Engineers, LLC	VOSB	1.35%	Caucasian	Male
		3.02%	_	



September 2020

Engineering Department



Item Number: 6.2/9

Activity Type: Approval/Resolution

Land Acquisition - Sale of Excess Property

Contract #: N/A

Description: This resolution authorizes the sale of Parcel WA-1D-12-022.EX, south of Green

Street in Bensenville to the Village of Bensenville.

Scope: The Village of Bensenville has notified the Illinois Tollway of its decision to exercise

the rights to excess property south of Green Street as granted in a Letter of

Understanding signed December 12, 2018. The Village intends to use the property for

economic development purposes.

• Date of original purchase: 7/24/2017

• Original Appraisal of parcel: \$16,591,000 (\$15/square foot)

• Original take of parcel: 25.392 acres (1,106,086 square feet)

• Parcel was purchased via negotiated settlement for \$19 million (\$17.18/square foot)

- Original acquisition also included an additional property from the same company north of Green Street
 - O North property acquired in the amount of \$9,250,000 (\$19/square foot) appraised at \$8,102,000 (\$16.77/square foot) consisting of 11.091 acres (483,124 square feet)
- December 2018 Tollway Village Letter Of Understanding
 - o Agreed to sell at the acquisition price estimated at \$19 million
 - O Village concurrence to allow Tollway to build a maintenance facility in their community
 - o The Tollway has been and continue to work out of a temporary shared site with IDOT
 - o The new maintenance site is under construction using additional land the Tollway acquired in the village

2020 IGA

- Selling 24.983 acres (less than original acquisition to reserve ROW for construction and utilities). A portion of the original parcel is being used for roadway, drainage and utility improvements necessary for the EOWA project
- O Sale price of \$18,696,186.54 (\$17.18/square foot) which is the same as the acquisition price which was above Fair Market Value
- Village of Bensenville Letter Of Intent with Developer
 - o Dated 8/6/2020
 - o Agree to sell for \$19 million or subject to final IGA with Village and Tollway



September 2020

Engineering Department



Item Number: 6.2/9

Activity Type: Approval/Resolution

Land Acquisition - Sale of Excess Property

• Proposed development: The anchor of the site to be an Illinois based family-owned logistics firm who will bring 400 employees with them; these are well paid employees with an average salary of around \$65,000. The Village is still finalizing the details it looks like the main tenant will occupy 300,000 square feet and an additional 80,000 square foot building on the west end of the site. Phase 3 includes an additional (third) spec building.

The Excess Property Committee determined the parcel was excess to the Tollway's needs and approved the parcel to be sold via Special Warranty Deed. The property consists of 24.983 acres.

Amount: \$18,696,186.54

Project or Annual Budget Detail

Land Acquisition-Sale of Excess Property: Excess Property - WA-1D-12-022.EX

Project

Category Budget Adjustment

N/A

Comments

The Excess Property Committee determined the parcel was excess to the Tollway's needs and approved the parcel to be sold via Special Warranty Deed. The property consists of approximately 24.983 acres.



September 2020

Legal Department



Item Number: 6.3/1

Activity Type: Approval/Resolution

Intergovernmental Agreement

Contract #: N/A

Description: Intergovernmental Agreement with The Department of State Police of the State of

Illinois ("Department")

Scope: The Illinois State Toll Highway Authority ("Tollway") last entered into an

Intergovernmental Operating Agreement ("Agreement") with the Department in July 2012. With the assistance of the Illinois Attorney General's office, the Tollway and the Department have been renegotiating and updating their Agreement. Negotiations are now complete. The updated and revised Intergovernmental Agreement continues the Tollway's and the Department's existing relationship and newly authorizes these parties to share confidential investigative information generated in connection with an administrative and/or criminal investigation, by either party, in which the subject of the investigation is an Illinois State Police employee assigned or formerly assigned to

District 15 or a TOLLWAY appleaded or agent

District 15 or a TOLLWAY employee or agent.

Amount: Approximately \$40.3 million

Project or Annual Budget Detail

Intergovernmental Agreement with The Department of State Police of the State of Illinois ("Department")

Category	Project Budget	IGA Agreement	Within Budget Limits	Adjustment
ISP - M&O	\$ 35,641,241			
ISP - Capital Projects	\$4,632,228			
Total M&O and Capital	\$ 40,273,469			

Comments

The 2021 Budget Request from Illinois State Police for M&O and Capital will be evaluated as part of the budget review process. The annual budgets are presented to the Board of Directors at the December meeting for final approval.



September 2020

Legal Department

6.3/2 Item Number:



Approval/Resolution

Intergovernmental Agreement

Contract #: N/A

Description: An Intergovernmental Agreement with the Village of Bensenville ("Village")

Scope: For purposes of constructing I-490, the Tollway acquired and now owns real property in

> the Village that formerly was owned and occupied by Aaron Equipment Company ("Parcel"). Approximately 24.983 acres of the Parcel is not required for Tollway construction, future operations or maintenance purposes and has been declared excess. In a Letter of Understanding executed on December 18, 2018, the Tollway and the Village agreed that the Tollway would provide the Village a right of first refusal to acquire, at fair market value, any portion of the Parcel declared excess. The Tollway notified the Village of the foregoing declaration, and the Village has opted to purchase the excess portion of the Parcel at fair market value. Accordingly, the Village will purchase the approximately 24.983 acres of the Parcel declared excess at \$17.18 per square foot, which is the same

price the Tollway paid for it.

Amount: The Tollway is receiving approximately \$18,696,186.54 for the portion of the Parcel it

declared excess.

Project or Annual Budget Detail

Intergovernmental Agreement: An Intergovernmental Agreement with the Village of Bensenville ("Village")

IGA **Project** Within Agreement **Budget Limits Budget** Category Adjustment

Comments:

IGA cost: The Tollway is receiving approximately \$18,696,186.54 for the portion of the Parcel declared excess to Tollway needs.



September 2020

Legal Department

Item Number: 6.3/3



Activity Type:

Approval/Resolution

Intergovernmental Agreement

Contract #: N/A

Description: An Intergovernmental Agreement with the Illinois Department of Transportation

("Department")

Scope: As part of the Tollway's rehabilitation and reconstruction of the Central Tri-State

("Project"), the Department requested that the Tollway replace and widen the deck of the St. Charles Road Bridge over I-290, including approach pavement replacement, substructure repairs, addition of shear stud connectors and cleaning and painting of structural steel. The Department also requested that the Tollway replace the high mast tower lighting on the west side of the I-294/I-290 interchange with conventional highway lighting. The Tollway agreed to include the requested work in its Project, subject to reimbursement by the Department, and the Department agreed to reimburse the Tollway for the actual cost of the work. The estimated amount of the Department's reimbursement obligation is \$3,560,000. The Department will pay approximately 80% of that amount when the Tollway lets the contracts on the Project. It will pay the remaining 20% when

the Tollway completes the Project.

Amount: The estimated cost of the work the Department requested is \$3,560,000. The Department

will reimburse the Tollway for the actual cost of the work.

Project or Annual Budget Detail

Intergovernmental Agreement: An Intergovernmental Agreement with the Illinois Department of Transportation ("Department")

Project IGA Within
Category Budget Agreement Budget Limits Adjustment

Comments:

IGA cost: The Department is reimbursing the Tollway an estimated \$3,560,000 and agrees to reimburse the Tollway for the actual cost of the work requested.