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November 27, 2017

Mr. Patrick J. Pechnick

Senior Vice President

HDR Engtneering, Inc.

8550 W. Bryn Mawr Ave. Suite 900
Chicago, IL 60631

Re:  Contract I-17-4296
Tri-State Tollway, Roadway Reconstruction
95" Street (Mile Post 17.8) to
LaGrange Road (Mile Post 20.7)
Design Section Engineering Services

NOTICE TO PROCEED
Dear Mr. Pechnick:

We are pleased to notify you that the Tollway’s Board of Directors has approved your proposal dated
September 29, 2017, for Design Section Engineering Services for Contract 1-17-4296. You are hereby
authorized to commence with the work as of November 27, 2017, and as defined in Exhibit “F” Scope of
Work contained in your proposal. A duplicate original of the contract will follow shortly by mail.

In advance of your first billing, the prime and subconsultants (if any) must submit a certified payro!l with
a signed affidavit for all employees that are listed on the Exhibit C-3 in your contract. The certified
payroll should have an effective date after, but within three weeks the effective date of this Notice to
Proceed. This document may be submitted by U.S. Mail, other delivery services or by e-mail. Hard
copies should be addressed to the attention of Disbursement Control Supervisor. The envelope
containing the document should be clearly marked “Certified Payroll”. The required Certified Payroll
may also be delivered electrenically to the following address: accountspayable@getipass.com. Please
send either hard copy or electronic copy. but not both. We request the certified payroll in advance so that
upon receipt of your first invoice, any associated issues regarding payroll have an opportunity to be
resolved.

This contract is subject to the Illinois Procurement Code 30 ILCS 500. This code requires the General
Contractor to submit certification/disclosure forms from the prime contractor and subcontractors of all
tiers, known at the time of bid or offer whose contract value exceeds $50,000. Failure to submit
certification/disclosures in an acceptable format could result in a delay in notice to proceed or a
conditional notice to proceed. Contractors who have not submitted certifications/disclosures in an
acceptable format will not be allowed to start work.

Upon request, a copy of the sub-contract agreement must be submitted within fifteen (15) days after
execution of the contract, or after execution of the sub-contract, whichever is later, for those sub-contracts
with an annual value of more than $50,000.

Revised: 10/27/2017 ILLINOIS TOLLWAY

2700 Ogden Avenue | Downers Grove, IL 60515 | p. 630.241.6800 | TTY 630.241.6988
www.illinoistollway.com
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In accordance with Design Section Engineer’s Manual, Section 7.0 — Quality Assurance, we arc
requesting submittal of your Consultant Quality Plan, via Tollway’s Web-Based Project Management
System, within 14 days of receiving this Notice to Praceed, for approval by the Chiel Engineering
Officer.

Please contact Hope Garrett at 630-241-6800 extension 3942 for further information.

Paul D. Kovacs, P.E.
Chief Engineering Officer

PDK: cmhg

ce: Greg Stukel Dorothy Jablonski
Hope Garrett Sue Biggs
John Donato Victoria Santiago

Contract Services
Program Controls
Lane Closures

File: 02.4296.01.04 LT Tollway PDK_4296HDR-NTP_11272017

Revised: 10/27/2017




1.4

Professional Services Bulletin No. 17-3 item Detail

Details follow for each of the thirty-four (34), PSB 17-3 items. The Mile Posts listed in the project details
(Section 1.4) are approximate.

1.41

ltem 1. 1-17-4296, Tri-State Tollway, Roadway Reconstruction, 95th Street (M.P. 17.8) to
LaGrange Road (M.P. 20.7)

This project has a 24% D/MAVBE participation goal and 2% VOS/SDVOSBE participation goal.

Phase il engineering services are required for the preparation of contract plans and specifications
for the proposed roadway reconstruction and improvements as determined by the Tollway,
including, but not limited to, reconstruction of the Tri State Tollway between 95" Street (M.P.
17.8) and Balmoral Avenue (M.P. 40.0). This project is for the limits of the Tri-State Tollway
between 95" Street {M.P. 17.8) and LaGrange Road (M.P. 20.7). The Toliway is finalizing design
and construction limits; therefore the Tollway may modify project limits and scope at the time of
negotiations.

This contract may develop up to five construction packages as follows:

Reconstruction of Archer Avenue and Archer Avenue bridges over 1-294.
Advance Noise and Retaining Walls (M.P. 17.8 to M.P. 20.7).

Mainline contract from 95" Street to Plaza 39.

Mainline contract for Toll Plazas 36 and 39.

Mainline contract from Toll Plaza 36 to LaGrange Road.

AWM=

The work generally encompasses roadway and bridge design and shall include but not be limited
to the following:

Roadway design.

Recenstruction / rehabilitation of bridges.

Retaining walll design.

Noise wall design.

New drainage structures and modification of existing drainage system.

Provide erosion control for all construction zones.

Provide design of appropriate landscape and soil erosion/sedimentation control
measures as necessary in accordance with the Tollway's Environmental Studies manual.

Provide pavement markings, delineators and signage for the contract limits.

Provide barrier warrant analysis for all necessary locations and installation of guardrail,
anchors and terminals to conform to the current AASHTO Guidelines and lllinois Tollway
criteria.

10. Update roadway lighting as required.

11. Provide maintenance of traffic plans including those for impacts to local facilities.

12. Protection and / or relocation of utilities.

13. All other appurtenant and miscellaneous items.

NoOORWN =
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The following structures are included in this project:

Bridges 179/181: IL 171 Archer Avenue: two crossroad structures
Bridge 171: 87" Street: cne mainline structure

Bridge 173: Roberts Road: one mainline structure

Bridge 175: 87" Street and Roberts Road: one mainline structure

Construction estimate: Category F.

PSB 17-3 Page| 6




Firms must be prequalified by IDOT in the following categories:

Highways {Freeways)

Structures (Highway Bridges: Complex)

Special Services (Surveying)

Special Services (Subsurface Utility Engineering)

The Tollway will allow a prime firm to meet the prequalifications for Special Services (Surveying)
and Special Services (Subsurface Utility Engineering) through a subconsultant.

Key personnel listed in Exhibit A for this project must include:

. The person who will assume the duties of the Project Manager for all aspects of the work
documents (must be an {llinois Licensed Professional Engineer).
. The person who will perform the duties of the Project Engineer, that individual in charge

who is directly involved in the development of the contract documents {must be an Illinois
Licensed Professional Engineer).

. The person who will be responsible for roadway design related issues {must be an lllinois
Licensed Professional Engineer).

. The person who will be responsible for structural design related issues (must be an
lllinois Licensed Structural Engineer).

. The person(s) who will perform the QC/QA review work of all milestone submittals, who

must be an lllinois Licensed Professional Engineer for roadway elements and an lllinois
Licensed Structural Engineer for structural elements.

Schedule: Design for this project is scheduled to start in 2017. Construction of this project is not
scheduled.

The Consultant must have MicroStation capabilities. All final documents shall be submitted in
hard copy and electronic format and follow the CADD STANDARDS Manual.

This project will be managed through the Tollway's web-based project management system. The
Consultant will be required to participate in these procedures and will receive training on the
system.

The Toliway will furnish the Consultant with guidelines for the Consultant's Quality Program
(CQP). The CQP is due fourteen (14) days after Notice to Proceed.

The Consultant who is selected for this project wil! be notified and scheduled to attend a scope
briefing at the Tollway Central Administration office building in Downers Grove.

PSB 17-3 Page |7
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I=171- 4249
Vendor Information

Prink

Business & Contact Information

Business Name American Surveying & Engineering, P.C.

Owner Mr. Coventine Fidis

Address 150 NORTH WACKER DRIVE, SUITE 2650
> Map This Address CHICAGO, IL 60606

Phone 312-277-2000

Fax 312-277-2001

Email c.fidis@americansurvey.com

Website http://www.americansurvey.com

Ethnicity Hispanic

Gender Male

County Cook (IL)

Certification Information

Certifying Agency State of lllinois Central Management Services
Certification Type MBE - Minority Business Enterprise

Renewal Date 5/18/2018

Expiration Date 5/18/2022

Certified Business Surveyor Services, Land

Description

Commodity Codes

Code Description

NIGP 92586 Surveyor Services, Land

Additional Information

Region Metro Chicago

https://cms.diversitycompliance.com/FrontEnd/ScarchCertifiedDirectory.asp?XID=1189&... 10/5/2017
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Vendor Information

Brint

Business & Contact Information

Business Name EFK Moen, LLC

Owner Linda Moen

Address 13523 Barrett Parkway Dr., Ste. 250
> Map This Address Ballwin, MO 63021-3802

Phone 314-394-3101

Fax 314-394-3199

Email {imoen@efkmoen.com

Ethnicity Caucasian

Gender Female

County St. Louis (MO)

Certification Information

Certifying Agency State of lllinois Central Management Services
Certification Type WBE - Women Business Enterprise

Renewal Date 4/27/2018

Expiration Date 4J27/2022

Certified Business Bridge Engineering

Description Civil Engineering

Highways, Streets, Airport Pay-Parking Lots - Engineering
Traffic and Transportation Engineering

Land Surveying
Commodity Codes
Code Description
NIGP 92513 Bridge Engineering
NIGP 92517 Civil Engineering
NIGP 92549 Highways, Streets, Airport Pay-Parking Lots - Engineering
NIGP 92533 Traffic and Transportation Engineering
NIGP 96460 Land Surveying
Additional Information
Region Out-of-State

https://cms.diversitycompliance.com/FrontEnd/SearchCertifiedDirectory.asp?XID=2450&... 10/5/2017
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Vendor Information

Business & Contact Information

Business Name Geo Services, Inc.

Owner Mr. Julian Rueda

Address 805 Amherst Court - STE 204
> Map This Address Naperville, IL 60565-3448

Phore 630-305-9186

Fax 630-355-2838

Email julianrueda@geoservicesinc.net

Website http://geoservicesinc.net

Ethnicity Hispanic

Gender Male

County Will (IL)

Certification Information

Certifying Agency State of lllinois Central Management Services
Certification Type MEE - Minority Business Enterprise

Renewal Date 6/6/2018

Expiration Date 6/6/2018

Certified Business Boring, Drilling, Testing, and Soundings
Description Civil Engineering

Laboratory and Field Testing Services {Not Otherwise Classified)
Incl, Hazardous Waste
Electrical Contracting

Commodity Codes

Code Description

NIGP 91216 Boring, Drilling, Testing, and Soundings

NIGP 92517 Civil Engineering

NIGP 96148 Laboratory and Field Testing Services (Not Otherwise Classified) Incl, Hazardous
Waste

NIGP 96837 Electrical Contracting

Additional Information

Region Metro Chicago
Reciprocal Certification City of Chicago
Agency

https://cms.diversitycompliance.com/FrontEnd/SearchCertifiedDirectory.asp?XID=3857... 10/16/2017
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Contractor Details Page 1 of 1

(—17-H29¢
Unified Certification Program - Search

Contractor Details Browse F.A.Q. Sheet (/JUCP/Search/Help)

Print !

Lakeside Engineers,
LLC

Kelly Langer

909 N. Mayfair Rd., Ste.

100

Wauwatosa, WI 53226

County:

Qut-of-State
Email: kelly.langer@lakesideengineers.com

Phone: (262) 789-8200
Fax: (262) 789-8207

Categories: Architecture\Engineering, Professional

NAICS Speciality
541330-Engineering Services 541330- FREEWAYS
541715-Research and ROADS AND STREETS
Development in the Physical, STUDIES: TRAFFIC
Engineering, and Life STUDIES: SAFETY

Sciences {except
Nanotechnology and
Biotechnology)

TRAFFIC SIGNALS
541715- RESEARCH

© 2017 lllinois Department of Transportation Version; 1.1.27.5458

https://webapps.dot.illinois.gov/UCP/ExternalContractor/Index?Autold=109104 10/5/2017
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Vendor Information CLOSE WINDDW  [X

Print

Business & Contact Information

Business Name Quigg Engineering Inc.

Owner Ms. Lori Quigg

Address 2351 8. Dirksen Parkway

> Map This Address Springfield, 1L 62703

Phone 2176700563

Fax 217-679-2204

Email iqui uiggengineering.com
Wehsite http:iiwww.guiggengineering.com
Ethnicity Caucasian

Gender Female

County Sangamon (IL}

Certification Information

Certifying Agency State of lllinois Central Management Services

Certification Type WBE - Women Business Enterprise

Renewal Date 8/4/2018

Expiration Date 8/4/2022

Certified Business Landscape Architecture / Environmental Consulting/ Engineer
Description Services, Professional / Land Surveying / Mapping Services

Commodity Codes

Code Description

NIGP 90656 Landscape Architecture

NIGP 91843 Environmental Consulting

NIGP 92500 ENGINEERING SERVICES, PROFESSIONAL

NIGP 96252 Mapping Services (Including Cartography and Surveying Services, Not Aerial)

(See 920-33 for Digitized Mapping Services) and 905-10 for Aerial Mapping and
Survey Services)

NIGP 96460 Land Surveying

Additional Information

Region Southern lllinois

https://cms.diversitycompliance.com/FrontEnd/SearchCertifiedDirectory.asp?XID=2316...  10/16/2017
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Contractor Details Page 1 of 1
[=17-Y42.9¢
Unified Certification Program - Search

Contractor Details Browse F.A.Q. Sheet (/UCP/Search/Help)
.Print l
SE3, LLC Email: vstewart@se3.us
Vernal Stewart Phone: 630-641-9900

230 SW Main St. Ste. 213
Lee's Summit, MO
64063-0000

Fax: 708-469-2566

County: Jackson

Categories: Architecture\Engineering, Professional

NAICS Speciality
541330-Engineering 541330 - Freeways, Roads and
services Streets, Traffic Signals,
541512-Computer Studies: Traffic and Safety,

Systems Design Services Reconstruction/Major
541611-Administrative Rehabilitation, Rehabilitation
Management and General and Construction Inspection
Management Consulting 541611 - Program

Services Management, Program
Controls
541512 - Systems
Design/Deployment
@ 2017 lllinois Department of Transportation Version: 1.1.27.5458

https://webapps.dot.illinois.gov/UCP/External Contractor/Index? Autold=109712 10/5/2017




City of Chicago - Certification and Compliance System Page 1 of 1
Vendor Information cLose winDow  [X
e HEIL®
Vendor Information
Business Name Singh & Associates, Inc.
Owner Sadhu Rikhiraj
Address 230 W MONROE ST STE 1400
> Map This Address CHICAGO, IL 60606-4802
Phone 312-629-0240
Fax 312-629-8449
Email singh@singhinc.com
Website www.singhinc.com
Certification Information
Certifying Agency Cook County
Certification Type MBE - Minarity Business Enterprise
Certification Date 11/23/2016
Renewal Date 11/23/12017
Expiration Date 11/23/2019
Certified Business Licensed Professional Services: Design & Construction
Description Engineering Services
Commodity Codes
Code Description
NAICS 541330 Construction engineering services
NAICS 541330 Engineering design services
NAICS 541330 Engineering services
Additional Information
Customer Support print This Page
Copyright © 2017 B2Gnow. All rights reserved.
https://chicago.mwdbe.com/FrontEnd/VendorSearchPublicDetail.asp?XID=2907&TN=Ch... 10/5/2017
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lllinais State Toll Highway Authority EXHIBIT F -- VOSB PROFESSIONAL SERVICES

EXHIBIT F - Letter of Intent
Instructions: The Prime Vendor is required to submit a separate, signed Letter of Intent (LOI) from each VOSB certified vendor.
LOIs must be submitted with the Statement of Interest and must be signed by both parties. The Prime Vendor shall not prohibit or
otherwise limit the VOSB certified vendor(s) from providing subconsultant proposals to other potential vendors. Each LO! must
include the negotiated contract percentage and a detailed scope of work to be performed by each identified VOSB certified vendor. All
LOf's shall be subject to Agency approval. Any changes involving or affecting the identified VOSB certified vendor may not be permitted
without written approval of the procuring Agency.

Project Name: Tri-State Tollway, Roadway Reconstruction, 95th Street Proi Solicitation Number:  1-17-4296
I (M.P. 17.8) to LaGrange Road (M.P. 20.7). oject’Solicitat b

Name of Prime Vendor. DR Engineering, Inc. VOSB Compliance Contact, om2® Fein

Address: 8550 W. Bryn Mawr Avenue

City: Chicago State: 1L Zip Code: 60631

Telephone: 773-380-7900 Fax: 773-380-7979 Email: Thomas.Hein@hdrinc.com

Name of Certified VOSB Vendor: 5, Engineers, LLC

Address: 220 North Green Street VOSB Compliance Contact: Charles Frangos, PE, PTOE
City: Chicago State: IL Zip Code: 60807

Telephone: 312-544-9180 Fax: nia Email; cfrangos@orionengineerslic.com

Type of agreement: (W] Services

Anticipated start date of the Certified VOSB Vendor: 201

Proposed 2.00 % of Contract to be performed by the VOSB Vendor.

NOTE: The Prime Vendor must indicate the percentage of the estimated contract award that will be subcontracted to the certified
VOSB Vendor.

Detailed description of work to be performed by the VOSB Vendor:

Roadway Design Services

The Vendor and the certified vendor above hereby agree that upon the execution of a contract for the above-named
project between the Vendor and the State of Illinois, the Certified VOSB Vendor will perform the scope of work
in the percentage as indicated above.

Vendor (Company N . Certified VOSB Vendor (Company Name and D/B/A):
Signature Signature
. i i . Charles F , PE, PTOE
Print Name: ~atfick J. Pechnick Print Name: rangos
Title: Senior Vice President Title: President
Date: 4/26/2017 Date: 4/2612017
State of lllinois Veteran Small Business Participation/Utilization Plan/Letter of Intent 8

ISTHA_VOSB Prof Services_Participation-U Plan-LOI_rev03282016 bpsgd $NLI4S 14.1 Aug 2014

IR TS ——————.




A Page 1 of 1
(-17-H29¢

Vendor Information CLOSE WINDOW  [X
Print

Business & Contact Information

Business Name Orion Engineers, LLC
Owner MR. CHARLES FRANGOS
Address 220 N Green Street
> Map This Address Chicago, IL 60607
Phone 312-544-9108
Fax 312-544-9108
Email cfrangos@orionengineerslic.com
Website http:iiwww.orionengineerslic.com
Ethnicity Caucasian
Gender Male
County Cook (IL)

Certification Information

Certifying Agency State of lllinois Central Management Services

Certification Type VOSB - Veteran Owned Small Business

Renewal Date 7116/2018

Expiration Date 7/16/2020

Certified Business Civil Engineering,

Description General Construction: Management, Scheduling, Cost Estimation
- Engineering,

Highways, Streets, Airport Pay-Parking Lots - Engineering,
Land Development and Planning/Engineering,

Municipal Engineering,

Traffic and Transportation Engineering,

Erosion Control Services

Commodity Codes

Code Description

NIGP 92517 Civil Engineering

NIGP 92544 General Construction: Management, Scheduling, Cost Estimation - Engineering
NIGP 92549 Highways, Streets, Airport Pay-Parking Lots - Engineering

NIGP 92561 Land Development and Planning/Engineering

NIGP 92570 Municipal Engineering

NIGP 92593 Traffic and Transpertation Engineering

NIGP 98814 Erosion Control Services

Additional Information

Region Metro Chicago

https://ems.diversitycompliance.com/FrontEnd/SearchCertifiedDirectory.asp?XID=2197&... 10/5/2017
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CORP/LLC - File Detail Report

Page 1 of 1

J—17-H29¢

File Number

53888078

! { HOR ENGINEERING, INC.

| Entity Name

| Status | ACTIVE

Entity Type : | CORPORATION . Type of Corp FOREIGN BCA

. Qualification Date 06/24/1985 . State | NEBRASKA

i {Foreign) :

. Agent Name  GTCORPORATION SYSTEM || Agent Change Date | 06241985

| Agent Strect Address | | 208 SO LASALLE ST, SUITE Prasident Name & Address CHARLES L O'REILLY 21 :
. 8714 CARLSON WAY WOBURN MA
4 01801

. Agent City | CHICAGO || Secretary Name & Address | JODY K DEBS 1142 § VINE ST

DENVER CO 80210
Agent Zip | 80604 ' Duration Date | PERPETUAL
Annual Report Filing 06/05/2017 | For Year 2017

! Date

0Old Corp Name

*111/23/1987 - HDR INFRASTRUCTURE, INC.

Return to the Search Screen

OTHER SERVICES

i File Annual Report !

i Adopting Assumed Name i

LPurchase Certificate of Good Standing [

(One Certificate per Transaction)

E Articles of Amendment Effecting A Name Change

i Change of Registered Agent and/or Registered Office Address

BACK TO CYBERDRIVEILLINOIS.COM HOME PAGE

https://www.ilsos.gov/corporatellc/CorporateLlcController

10/16/2017







Page: 1 Document Name: untitled /' /7' L/;L q (;

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY . 07:43 10/13/17
ACTION: S Am&(‘/'Cﬂ/] \Ql/l/é 17 Cf 1’7/37 //}€€f//lj ; /0 C.
VENDOR NUMBER= **#* OFFSET: 00 OF 00

VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *
CLAIMING AGENCY PHONE NUMBER: *

DISCLAIMER:

AS OF 10/13/17 AT 07:47 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLATM AGAINST VENDOR NUMBER *+**+|i] c1.E2sE BE aDvisep THAT our
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 10/13/2017 Time: 7:47:42 AM

R R EEEEEESSSSwmm———




Page: 1 Document Name: untitled /“/7—- L/él qc
OCIS CICICCP1 OFFSET CONTRACT INQUIRY 07:43 10/13/17

ACTION: S EFK Moenl LLC

VENDOR NUMBER= m*_ OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *
CLAIMING AGENCY PHONE NUMBER: *

DISCLAIMER:

AS OF 10/13/17 AT 07:47 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ***+ PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY ST CIES PURSUANT TO 15 ILCS 405/

10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 10/13/2017 Time: 7:48:08 AM




[—1T7-429L

Page: 1 Document Name: untitled

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 12:43 10/13/17
ACTION: S 650 \Ce/\/,cegl ~I_nc .
VENDOR NUMBER= *** OFFSET: 00 OF 00

VENDOR NAME: *

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

* ¥ F

DISCLAIMER:

AS OF 10/13/17 AT 12:43 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****{Jll PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TC THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 10/13/2017 Time: 12:44:11 PM
R R R R R R R R R R R R R R REEEEEEEEEEEEEEEEEEEEEEERRRRREREEEEEEEEE




[-1T7- Y29
OCISs CICIOCP1 OFFSET CONTRACT INQUIRY 07:43 10/13/17

ACTION: S H W. LOCA ne,/‘ Inc.

VENDOR NUMBER= ***% OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *
CLAIMING AGENCY PHONE NUMBER: *

Page: 1 Document Name: untitled

DISCLAIMER:

AS OF 10/13/17 AT 07:46 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****&PLEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY ST NCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 10/13/2017 Time: 7:46:42 AM
R R EEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEE———————




Page: 1 Document Name: untitled [—1771- 612\7(0 |
OCIS CICIOCPl OFFSET CONTRACT INQUIRY 07:43-10/13/17

ACTION: S HR éf’(.’@/)/ Tc .

VENDOR NUMBER= ****- QOFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLATIMING AGENCY NAME: *
CLAIMING AGENCY PHONE NUMBER: *

DISCLAIMER:
AS OF 10/13/17 AT 07:46 OUR INVOLUNTARY WimaifLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER *** PLEASE BE ADVISED THAT OUR

SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 10/13/2017 Time: 7:46:19 AM




Page: 1 Document Name: untitled /f / 7 - /_/2 qé

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 07:43 10/13/17

crion: s Lake side Engineers LLC

VENDOR NUMBER= **x*

VENDOR NAME: *
CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

OFFSET: 00 OF 00

* * F

DISCLATIMER:

AS OF 10/13/17 AT 07:49 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER *+x++ N PI.EASE BE ADVISED THAT QUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF TLLINOCIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0CM, PF12=REFRESH

Date: 10/13/2017 Time: 7:49:42 AM

R R R R R R R ——————m————————..




E Page: 1 Document Name: untitled /’(7'— L/;‘ 74

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 07:43 10/13/17

ACTION: S (Qf/‘O/I En //‘lfélffz LLC

VENDOR NUMBER= **%*%
VENDOR NAME: *
CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *
CLAIMING AGENCY PHONE NUMBER: *

OFFSET: 00 OF 00

DISCLAIMER:
AS OF 10/13/17 AT 07:51 OUR INVOLUNTAR LDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER *** PLEASE BE ADVISED THAT OUR

SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINQIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=IOCM, PF12=REFRESH

Date: 10/13/2017 Time: 7:51:55 AM

O R R R R R R R R R R R R R R EEESSSSEE——SS




Page: 1 Document Name: untitled /" /7' L{;\ 9&

OCIS CICIOCP1 OFFSET CONTRACT INQUIRY 07:43 10/13/17

ACTION: § Quijj Eng,a €£///Ij , Lnc.
VENDOR NUMBER= ***x* OFFSET: 00 OF 00

VENDOR NAME: *

CLAIMING AGENCY NUMBER:
CLAIMING AGENCY NAME:
CLAIMING AGENCY PHONE NUMBER:

* % ¥

DISCLAIMER:

AS OF 10/13/17 AT 07:49 OUR INVOLUNTARY LDING SYSTEM DOES NOT HAVE AN
ACTIVE CLAIM AGAINST VENDOR NUMBER ****W?LEASE BE ADVISED THAT OUR
SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
10.05. A VENDOR MAY BE DELIQUENT IN A DERT TO THE STATE OF ILLINOIS, BUT THE
DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

*

ENTER=PROCESS, PF3=I0OCM, PF12=REFRESH

Date: 10/13/2017 Time: 7:50:15 AM













EXHIBIT E - DBE
PARTNERING FOR GROWTH PROGRAM

FOR
DISADVANTAGED BUSINESS ENTERPRISES (DBEs)
pPsB: 173 ITEM: 1
MEMORANDUM OF UNDERSTANDING
_ BETWEEN:

. FIRM NAME . FIRM NAME

THE MENTOR: ADDRESS A THE PROTEGE: ADDRESS

. . N . .
HDR, Inc. s s *4°™ ) Lakeside Engineers 303yt st sute 0

Note: The Partnering
Program.

Note: The DBE goal is separate and distinct from the VOSB goal. A single firm may not be utilized to achieve
credit toward both DBE and VOSB goals on a single project. Therefore, the protégé participation must
match the goal for which the protégs is being utilized.

. PROGRAM PURPOSE
The Mentor and the Protégé commit to entering into a Partnering for Growth Agreement in accordance with
the current guidelines of the Tollway's Partnering for Growth (formerly known as Parinership
Mentor/Protégé) Program for DBEs. The purpose of the Program is to facilitate the Toliway's
professional services consultants with;
A. Meeting Disadvantaged Business Enterprise/Minority Business EnterpriseMomen Business
Enterprise (DBE) participation goals,
B. Establishing new partnerships with DBE firms that have no prior experience providing professional
services to the Toliway,
C. Continuing technical and nontechnical support for DBE firms that have limited experience
providing professional services to the Tollway, and
D. Assisting DBE firms with building their capacity and becoming and/or remaining self-sufficient,
competitive, and profitable business enterprises.

A DBE means a business certified by the lllinois Unified Certification Program as a DBE, or certified by
the City of Chicago or Cook County as an MAWBE, or certified by the U.S. Small Business Administration
{8BA) as an 8(a) business.

Professional Services shall be defined as Architecture, Landscape Architecture, Professional Engineering
and Professional Land Surveying.

Il. CONFORMANCE TO PROGRAM GOALS
A. Participation in this project by the Protégé.
1. In area(s) being mentored:

» Technical work covered by Mentor’s prequaliification category(ies) %
Scope:

« Work not applicable to prequalification category(ies) 1 %
Scope:

Best Practices, Tollway Procedures

Note: Protégé must participate in either one or both of these areas
ISTHA_DBE PartneringferGrowth Exhibit E_012017 1
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2. In area(s) not being mentored:
« Work the Protégé will self-perform 3.009,

Note: Protégé participation in this area is optional

3. Total participation by the Protégé (Sum of 1. and 2.) 4.00 o,

B: Briefly describe an assessment of the Protégé’s needs (one-half page maximum).

Lakeside Engineers is entering into a Partnership for Growth with HDR.
Lakeside will support the project on roadway and MOT elements consistent
with their current prequalification. However, Lakeside will also be engaged
in other aspects of the project to enable them to gain a better understanding
of Tollway best practices and procedures. Lakeside will have the backing of
an established national firm with a deep Tollway resume to help familiarize
them with the nuances of doing business.

C. Briefly describe specific assistance the Mentor will provide to support the Protégé’s needs {one-
half page maximum).

Wae have assigned Caahlen McAtee, PE as our Partnering for Growth advisor.
Caahlen combines many years of experience working both for and with the
lllinois Tollway. Caahlen’s objective will be to help Lakeside integrate fully into
the project to help them better understand Toliway best practices.

ISTHA_DBE ParineringforGrowth Exhibit E_D12017 2
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Iil. MENTOR EXPERIENCE WITH THE PROGRAM

A. Has the Prime consultant served as a Mentor on a Tollway project EYES
completed within the iast five years? If yes, list Contract #(s):

PSB 09-1, Item 11, contract #1-05-5437

indicate Phase(s) of Work: OMP EDSE COCM OOther
Areas of Assistance:

Roadway Engineering, Project Management

B. Is the Prime consuitant currently serving as a Mentor on a Tollway DYES_
project? If yes, list Contract #(s):

Indicate Phase(s) of Work: COIMP [IDSE [ICM [IOther
Areas of Assistance:

C. Has the Prime consultant mentored the Protégé on another Tollway DYES
project within the last five years? If yes, list Contract #(s):

Indicate Phase(s) of Work: OMP ODSE [JCM []Other
Areas of Assistance:

IV. PROTEGE EXPERIENCE WITH THE PROGRAM

A. Has the DBE firm ever been contracted by the Tollway as a Prime DYES ENO

consultant? If yes, list date, Contract #, and description of scope for each
project(s):

Date Contract # Deseription of Scope

4/26/17

4/26/17

ISTHA_DBE PartneringforGrowth Exhibit E_012017
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B. Has the DBE firm participated in a Mentor/Protégé relationship on a DYES- ENO
Toliway project completed within the last five years? If yes, list the '
following for each project(s).

Contract # Pratégé Mentored by Area of Assistance
Award §

C. Is the DBE firm currently participating in a Mentor/Protégé relationship on a DES ENO
Toliway project? If yes, list the following for each project(s). -

Contract # Protégé Mentored by Ares of Assistance
Award $

D. Has the DBE firm participated in a Mentor/Protégé relationship on an lllinois DYES EINO
Department of Transportation project completed within the last five years? If :
yes, list the following for each project(s).

PTB Protégé Mentored by Area of Assistance
‘No/ltem Award $

ISTHA_DBE PartneringforGrowth Exhibit E_012017
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E. If the Protégé has been mentored in the same Area of Assistance proposed on this project for a
Tollway and/or IDOT project a combined total of more than three times, provide explanation
supporting need for additional mentoring.

N/A

V. STATEMENT OF COMMITMENT

The purpose of this statement is to confirm a commitment between the Mentor and Protégé,
that upon notice of selection from the Illinocis Tollway for this PSB item, a formal Partnering
for Growth Agreement for DBEs will be prepared in accordance with the current guidelines
of the Tollway's Partnering for Growth Program.

Should the proposer, after contract negotiation, wish to modify the ‘Plan to Achieve Diversity Goal', the
awarded consultant is requested to submit to the General Manager of Diversity a detailed explanation of
the work category changes that were not known at the time of the SOI submittal.

SIGNATURE (Mentor Representative)

SIGNATURE (Protégé Representative)

4/25/2017 4/26/17

(Date) {Date)

ISTHA _DBE PartneringforGrowth Exhidit E_012017 5
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Contract: /~ [T-H2 9L

prime: DR Engineering Tnc.
= A

Key Personnel

Please note, Classifications with a check mark are the only ones needed
per the PSB solicitation requirements.




Exhibit A — Proposed Staff

PSB 17-3

Please provide the information for the following Key Project Personnel (k

S S
ng 1 | mcludsng the staff from the Sub-Consultants. The
personnel named in Exhibit A must also be Ilsted on Exhibit D: Availability of Key Project Personnel

f Project Manager
(items 1-15, 17-27 & 30-33)

Project Manager (Item 29)

Name: Thomas Hein
Firm: HDR Engineering, Inc.
Category: IL Licensed Professional IL Licensed Professional
Engineer Engineer, Experience:
Infrastructure/Pavement
License #: 062-053199
Year Registered: | 1999 | State: | IL Year Registered: | State: |
Office Address: 8550 West Bryn Mawr Avenue,
Suite 900
City: Chicago | state: | IL City: | State: |

Project Engineer
(ltems 1-15 & 30-33)

Roadway Engineer
{items 1-9, 14, 15, 23, 30-33)

{Items 1-11, 23, 30-33)

Name: Benjamin Zeman Name: Daniel Prokop

Firm: HDR Engineering, Inc Firm: HDR Engineering, Inc

Category: IL Licensed Professional Engineer Category: IL Licensed Professional

Engineer

License #: 062-067545 License #: 062-064579

Year 2015 State: | IL Year 2012 State: |IL

Registered: Registered:

Office Address: | 8550 West Bryn Mawr Avenue, Suite Office Address: | 8550 West Bryn Mawr
900 Avenue, Suite 900

City: Chicago | State: [iL Chicago Chicago | State: | IL

Structural Engineer Roadway QC/QA

(Items 1-15 & 31-33)

(items 1-15 & 31-33)

{Items 12 & 13)

Name: Mike Quirin David Wong
Firm: HDR Engineering, Inc. HDR Engineering Inc.
Category: IL Licensed Structural Engineer IL Licensed Professional
Engineger

License #: 081-006070 062-059260
Year 2004 State: | IL: Year Registered: | 2006 State: | IL
Registered:
Office Address: | 8550 West Bryn Mawr Avenue, Suite 8550 West Bryn Mawr

900 Avenue, Suite 900
City: Chicago | State: | IL City: Chicago | State: [ IL
Structures QC/QA Electrical Engineer

Name: Lance Peterman Name:
Firm: HDR Engineering Inc. Firm:
Category: IL Licensed Structural Engineer Category: IL Licensed Professional

Page 15 of 0




Engineer
License #: 081-005448 License #;
Year Registered: | 1997 | State: [ TL Year Registered: | State: |
Office Address: | 8550 W Bryn Mawr Avenue, Suite 500 Office Address:
City: Chicago [ State: | IL City: | State: |

Exhibit A - Proposed Staff
PSB 17-3, continued

The personnel named in Exhibit A must also be listed on Exhibit D: Availability of Key Project Personnel

Mechanical Engineer Resident Engineer

(Items 12 & 13) (ltems 17-27)

Name: Name:

Firm: Firm:

Category; I Licensed Professional Category;

Engineer

License #: License #:

Year Registered: | State: | Year Registered: | State: |

Office Address: Office Address:

City: | State: | City: | State: |

Materials Coordinator Document Technician

(Items 17-27) (Items 17-27)

Name: Name:

Firm: Firm:

Category: Category: Documentation Certification
Number- IDOT class S-14

License #: License #:

Year Registered: | State: | Year Registered: | State: |

Office Address: Office Address:

City: | State: | City: | State: |

Materials QA Technician Geotechnical Lead {ltem 16}

(Items 17-27)

Name: Name:

Firm: Firm:

Category: Category: IL Licensed Structural
Engineer, or other qualified
professional with 5 years’
experience,

License #: License #.

Year Registered: | State: | Year Registered: | State: |

Office Address: Office Address:

City: [ State: | City: | State: |

Field Drilling Supervisor (Item 16) Required Prequalification Category**

Name: Name;

Firm: Firm:

Category: Category:

License #: License #.

Year Registered: | state: | Year Registered: | State: |

Office Address:
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DESIGN SECTION ENGINEER AGREEMENT

The Board of Directors, on the 26" day of October, 2017, authorized this
AGREEMENT to be entered into by and between THE ILLINOIS STATE TOLL
HIGHWAY AUTHORITY, an instrumentality and administrative agency of the State of
fllinois, hereinafter sometimes referred to as "TOLLWAY", and HDR ENGINEERING,
INC., a corporation authorized and existing within the laws of the State of lllinois,
hereinafter referred to as "DESIGN SECTION ENGINEER".

WHEREAS, the DESIGN SECTION ENGINEER has submitted a proposal dated
September 29, 2017, to provide design section engineering services for Contract No. I-
17-4296 for Tri-State Tollway, Roadway Reconstruction, 95™ Street (Mile Post 17.8)
to LaGrange Road (Mile Post 20.7); and

WHEREAS, DESIGN SECTION ENGINEER represents itself to be a
professional engineering firm meeting the stated pre-qualification criteria for selection
from PSB 17-3, Item 1, staffed with professional licensed engineers, experienced and
able to perform the engineering design services required for said contract, and it is in
the best interest of the TOLLWAY to accept said proposal.

In consideration of the mutual covenants hereinafter contained, the parties hereto
mutually covenant and agree as follows:

ARTICLE |

General Provisions

A. The DESIGN SECTION ENGINEER shall perform all design section
engineering services for Contract No. I-17-4296 for Tri-State Tollway, Roadway
Reconstruction, 95™ Street (Mile Post 17.8) to.LaGrange Road (Mile Post 20.7) in
accordance with the requirements and terms of this Agreement and the proposal from
the DESIGN SECTICN ENGINEER of September 29, 2017, attached hereto and made
a part hereof as Exhibit "1". With respect to any inconsistency or conflict between the
terms of this Agreement and the proposal (Exhibit "1"), the term or terms of this
Agreement shall govern and prevail.

B. All services performed by DESIGN SECTION ENGINEER shall be
performed according to professional standards and in accordance with the Design
Section Engineer's Manual for The lllinois State Toll Highway Authority in effect at the
date of contract execution, and as revised thereafter.

C. The DESIGN SECTION ENGINEER shall perform its services hereunder
with the same degree of care, skill and diligence as is ordinarily possessed and
exercised by a member of the same profession, currently practicing under similar
circumstances.

Rev. §/16/2017 Page 1 of 14 Contract 1-17-4296



ARTICLE 1l

Time of Peformance

Upon receipt of Notice to Proceed authorized by the Chief Engineering Officer of
the TOLLWAY, the DESIGN SECTION ENGINEER shall perform the services herein
during the period commencing on the latter of either execution of the Agreement or
October 27, 2017 and ending October 26, 2027, in accordance with the schedule
included in the attached proposal.

Notwithstanding anything in this Agreement, the DESIGN SECTION ENGINEER,
including the DESIGN SECTION ENGINEER's subcontractors, if any, shall not be
responsible hereunder for any delay, default or nonperformance of this Agreement, if
and to the extent that such delay, default or nonperformance is caused by an act of
God, weather, accident, labor strike or shortage, fire, explosion, riot, war, rebellion,
terrorist activity, sabotage, flood, epidemic, or any other cause beyond the reascnable
control of such party. :

ARTICLE 1ll

Compensation

The DESIGN SECTION ENGINEER shall perform all engineering design
services as required herein, and the TOLLWAY shall pay the DESIGN SECTION
ENGINEER as compensation therefor, the DESIGN SECTION ENGINEER'S actual
payroll cost times a multiplier of 2.8000 and certain direct expenses (as shown in Exhibit
"1") with an upper limit of compensation of Sixteen Million, Ten Thousand, Four
Hundred Thirty-Five Dollars and Fifty-One Cents ($16,010,435.51). If, in the opinion
of the DESIGN SECTION ENGINEER, additional fees or expenses in excess of the
upper limit of compensation agreed herein are required, the DESIGN SECTION
ENGINEER shall promptly notify the Chief Engineering Officer of the TOLLWAY thereof
and shall not incur or charge any such fees or expenses without prior written approval of
the Chief Engineering Officer. The DESIGN SECTION ENGINEER shall ensure that its
subcontractors (if applicable) submit bills and invoices in a manner consistent with the
terms of this Agreement and shall include language in its subcontractor agreements
whereby the subcontractors expressly agree to be bound by the terms of this
Agreement, including but not limited to the Inspector General Provision at Article XIX.

ARTICLE IV

Scope of the Service

The DESIGN SECTION ENGINEER represents that it has examined the project
site, met with representatives of the TOLLWAY, and had an opportunity to ascertain the
extent and the scope of services required to complete this project and is knowledgeable
of the services to be performed within the time set forth in the Project Schedule
indicated in Exhibit "1" hereof. The DESIGN SECTION ENGINEER further understands
and agrees that all the services required to properly complete the services will be at or
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below the total estimated fee (Upper Limit of Compensation) established for this
contract, and that only upon receipt of correspondence madifying the established scope
of services for this contract from the Chief Engineering Officer, will any portion of the
contingency provision of the said proposal be utilized. The DESIGN SECTION
ENGINEER shall not be entitled to additional compensation due to errors in estimating
the time, costs or expertise required to complete this design project.

ARTICLE V

Compliance with State and Other Laws

The DESIGN SECTION ENGINEER specifically agrees that in the performance
of the services herein enumerated, the DESIGN SECTION ENGINEER, its associates,
subcontractors, agents and employees will comply with all applicable Federal laws,
State statutes, local ordinances, rules and regulations.

Governing Law; Exclusive Jurisdiction

This Agreement, and all the rights and duties of the parties arising from or
relating in any way to the subject matter of this Agreement or the transaction(s}
contemplated by it, shall be governed by, construed and enforced only in accordance
with the laws of the United States and the State of lllinois (excluding any conflict of laws
provisions that would refer to and apply the substantive laws of another jurisdiction).
Any suit or proceeding relating to this Agreement, including arbitration proceedings,
shall be brought only in DuPage County, llinois. HDR Engineering, Inc., consents to
the exclusive jurisdiction and venue of the courts located in DuPage County, State of
lilinois. ‘

Confidentiality

DESIGN SECTION ENGINEER, inciuding its agents and subconsultants, to this
AGREEMENT may have or gain access to confidential data or information owned or
maintained by the TOLLWAY in the course of carrying out its responsibilities under this
AGREEMENT. The DESIGN SECTION ENGINEER shall presume all information
received from the TOLLWAY or to which it gains access pursuant to this AGREEMENT
is confidential. No confidential data collected, maintained, or used in the course of
DESIGN SECTION ENGINEER's performance of this contract shall be disseminated
except as authorized by law and with the written consent of the TOLLWAY, either during
the period of the AGREEMENT or thereafter. The DESIGN SECTION ENGINEER must
return any and all data collected, maintained, created or used in the course of the
performance of the AGREEMENT, in whatever form it is maintained, promptly at the
end of the AGREEMENT, or earlier at the request of the TOLLWAY, or notify the
TOLLWAY in writing of its destruction with prior TOLLWAY approval only.

The foregoing obligations shall not apply to confidential data or information
lawfully in the DESIGN SECTION ENGINEER's possession prior to its acquisition from
the TOLLWAY; received in good faith from a third-party not subject to any confidentiality
obligation to the disclosing Party; or independently developed by the DESIGN
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SECTION ENGINEER without the use or benefit of the TOLLWAY's confidential
information.

ARTICLE VI

Responsibilitv for Injuries and Damages

The DESIGN SECTION ENGINEER shall be responsible for all injuries to
persons and damages to property due to the activities of the DESIGN SECTION
ENGINEER, its associates, agents or employees, in connection with an error, omission,
intentional, willful, wanton or negligent act(s), and shall be responsible for all parts of its
work, both temporary and permanent, relating to the performance of any services under
this Agreement or in connection therewith. It is expressly understood that the DESIGN
SECTION ENGINEER shall indemnify and save harmless the TOLLWAY, its Directors
and employees from claims, suits, actions, damages, costs and fees arising from,
growing out of an error, omission, intentional, willful, wanton or negligent act(s) of the
DESIGN SECTION ENGINEER under this Agreement, to the maximum extent
permitted by law, and such indemnity shall not be limited by reason of the enumeration
of any insurance coverage hereinafter provided. Nothing herein contained shall be
construed as prohibiting the TOLLWAY, its Directors or the employees from defending
- any actions and suits brought against them or any of them or from employing their own
counsel in defense of all such actions and suits. It is understood and agreed that the
DESIGN SECTION ENGINEER is an independent contractor and as such is solely
responsible for all of its activities hereunder.

ARTICLE VI
Insurance

The DESIGN SECTION ENGINEER agrees to procure and maintain during the
entire term of this contract and any extensions thereto, at its§ own expense and without
additional expense to the TOLLWAY, adequate insurance for claims for injuries to
persons or damage to property which may arise from or in connection with the
performance of the work by the DESIGN SECTION ENGINEER, his agents,
representatives, employees or subcontractors. Work shall not commence until all
insurance required by this section has been obtained and acceptable documentation
provided to the TOLLWAY. Acceptable insurance companies shall be authorized or
approved to transact business under the laws of the State of lllinois, shall be rated by
AM. Best and Company with a financial strength rating of “A-" or better and a financial
size category of not less than “VII”.

The DESIGN SECTION ENGINEER shall obtain for the term of the contract, and
any extensions thereto, insurance in the following kinds and minimum limits:

a. Worker's Compensation Insurance as required by state statute, and
Employer's Liability insurance covering all the DESIGN SECTION
ENGINEER’s employees acting within the course and scope of
their employment.
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b. Commercial General Liability Insurance written on Insurance
Services Office (1SO) occurrence form CG 00 01 10/03 or
equivalent, covering premises operations, independent contractors,
blanket contractual liability, and personal injury with minimum limits
of $1,000,000.00 (One Millions Dollars) each occurrence and
$2,000,000.00 (Two Million Dollars) annual general aggregate.

If any aggregate limit is reduced below $2,000,000.00 because of
claims made or paid, the DESIGN SECTION ENGINEER shall
obtain additional insurance to restore the full aggregate limit and
furnish documentation to the TOLLWAY .

c. Automobile Liability Insurance covering any auto, including owned,
hired and non-owned autos, with a minimum limit of $1,000,000.00
(One million Dollars) each occurrence, combined single limit.

d. Excess / Umbrella Liability Insurance providing excess coverage
over commercial general liability, automobile liability and
employer’s liability with a minimum limit of $2,000,000.00 (Two
Million Dollars) per occurrence and in aggregate.

e. Engineering Professional Errors and Omissions Liability providing
coverage for claims, damages, losses or expenses arising out of or
resulting from the performance of Professional Services
contemplated in this contract. Limits of liability shall be a minimum
of $2,000,000 (Two Million Dollars) per occurrence -and in
aggregate. The policy, including claims made forms, shall remain in

effect for the duration of the contract and then have a three-year

discovery period or longer as required by State Statue.

All deductible or self-insured retentions must be declared and are the sole
responsibility of the DESIGN SECTION ENGINEER. The lllinois State Toll Highway
Authority shall be named an “additional insured” for the commercial general liability and
automobile liability coverage. These policies shall be primary for the additional insured
and not contributing with any other insurance or similar protection available to the

additional insured. Copies of the applicable “additional insured” endorsements will be

provided to the TOLLWAY with the insurance documentation.

The DESIGN SECTION ENGINEER shall submit insurance documentation prior
to the commencement of any contract work and will provide documentation of renewals
of said policies as they occur. Any failure of the TOLLWAY to request proof of
insurance will not waive the requirement of maintenance of protection as specified
herein.
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ARTICLE VI

Ownership of Documents

All documents, including tracings, drawings, estimates, specifications, field notes,
investigations, studies and all documents, memoranda and information relating to
services to be furnished and performed pursuant to this Agreement are the property of
the TOLLWAY. During the performance of the engineering services herein provided for,
the DESIGN SECTION ENGINEER shall be responsible for any loss or damage to the
documents herein enumerated while they are in its possession, and any such
documents shall be restored at its expense. Full access to the work during the
preparation of the plans shall be available to the TOLLWAY and such other agencies as
may be approved by the TOLLWAY. It is agreed and understood by the parties that any
plans, drawings, blueprints or other similar documents ("plans”) provided under this
Contract which are reused by the TOLLWAY, on other projects, shall be at the
TOLLWAY's own risk. Any person or entity reusing any plans shall be solely
responsible for such reuse. Should the DESIGN SECTION ENGINEER reuse any
plans, it agrees to indemnify all persons or entities for any claims or actions resulting
from its reuse to the extent that said claim or action results from such reuse. The
TOLLWAY agrees to require any person (including the TOLLWAY itself) reusing the
plans provided by the DESIGN SECTION ENGINEER to abide by the terms and
conditions set forth in this paragraph.

ARTICLE IX

Financial Statement

The DESIGN SECTION ENGINEER shall, within ten (10) days after requested by
the TOLLWAY, furnish the TOLLWAY with a current statement of the financial condition
of the DESIGN SECTION ENGINEER and any other financial information requested by
the TOLLWAY.

ARTICLE X
Successors and Assigns

The TOLLWAY and DESIGN SECTION ENGINEER each bind themselves, their
successors and assigns to the other party of this Agreement and to the successors and
assigns of such other party with respect to all covenants of this Agreement. Except as
this Agreement provides, neither the TOLLWAY nor the DESIGN SECTION ENGINEER
shall assign, sublet or transfer its interest in this Agreement without the written consent
of the other.

ARTICLE XI

Subcontractors

The DESIGN SECTION ENGINEER shall not subcontract or assign services to
be performed under this Agreement without prior written approval of the TOLLWAY,
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except that the DESIGN SECTION ENGINEER may without such prior approval,
contract with others for photogrammetric maps, equipment and supptlies, printed matter,
and other reproductions and stenographic, clerical or any other non-technical services.

ARTICLE Xl

Suspension

The TOLLWAY may, from time to time, suspend and halt the services of DESIGN
SECTION ENGINEER pursuant to this Agreement at its sole discretion effective five (5)
days after delivery of written notice thereof for any period of time or times not exceeding
a total of twelve (12) months. In the event of such suspension not occasioned by
violation of the Agreement by the DESIGN SECTION ENGINEER, the DESIGN
SECTION ENGINEER shall be paid for authorized services performed prior to the
effective date of the suspension, including any reimbursable expenses then due, in
accord with this Agreement.

ARTICLE Xl

Termination

A. Termination Without Cause

1. The TOLLWAY reserves the right, at its sole discretion, to terminate this
Agreement without cause at any time. In the event of such termination, the TOLLWAY
will promptly deliver a written Notice of Termination Without Cause to the DESIGN
SECTION ENGINEER. Upon termination and within ten (10) days of said termination,
the DESIGN SECTION ENGINEER shall prepare a detailed Progress Report, in form
satisfactory to the Chief Engineering Officer of the TOLLWAY, including information as
to all the services performed by the DESIGN SECTION ENGINEER and the status of
the services as of the date of the termination, and provide all other information and
documents developed under the terms of this Agreement as requested by the Chief
Engineering Officer of the TOLLWAY. The TOLLWAY will review the Progress Report
and services and determine the percentage of the work required to be performed under
this Agreement that has been completed by the DESIGN SECTION ENGINEER. In
case of dispute between the TOLLWAY and the DESIGN SECTION ENGINEER, the
decision of the Chief Engineering Officer shall be final. At the request and direction of
the Chief Engineering Officer of the TOLLWAY, the DESIGN SECTION ENGINEER
shall, additionally, within ten (10) days after the date of termination, furnish the
TOLLWAY with two (2) sets of prints of plans, two (2) sets of Special Provisions and two
(2) sets of calculations with respect to the services performed to date of termination in
accordance with the requirements of the Design Section Engineer's Manual in effect at
the date of contract execution, and as revised thereafier.

In the event the Chief Engineering Officer of the TOLLWAY requires additional
services to be performed by the DESIGN SECTION ENGINEER to complete certain
elements of the engineering services, the DESIGN SECTION ENGINEER shall prepare
a final Progress Report on completion of the additional services. The TOLLWAY will
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review the final Progress Report and determine the percentage of completed services
performed under the Agreement by the DESIGN SECTION ENGINEER.

2. The total compensation due to the DESIGN SECTION ENGINEER, in the
event of termination without cause, shall be limited to the following, less all previous
payments to the DESIGN SECTION ENGINEER and any credits or set-offs due to the
TOLLWAY:

a. Actual payroll cost for services properly performed prior to the
effective date of termination, times a multiplier of 2.8000;

b.  Actual reimbursable direct expenses incurred prior to the effective
date of termination;

c. Actual payroll cost times a multiplier of 2.8000 for any wind-up
services after the effective date of termination as directed to be
performed by the Chief Engineering Officer of the TOLLWAY;

d. Actual reimbursable direct expenses incurred for any wind-up
services after the effective date of termination as directed to be
performed by the Chief Engineering Officer of the TOLLWAY;

B. Termination for Cause

1. In the event the DESIGN SECTION ENGINEER fails to meet any of its
contractual obligations, as set forth in this Agreement including the proposal, then the
TOLLWAY, at its option, may consider the Agreement as canceled effective upon the
delivery of written Notice of Termination for Cause to the DESIGN SECTION
ENGINEER, and the DESIGN SECTION ENGINEER shall have no further claims or
rights against the TOLLWAY except as set forth herein. The TOLLWAY may, as
additional remedies, and without prejudice to or waiver of any other right or remedy -
which it possesses hereunder or as a matter of law, complete the performance of the
engineering services with its own forces, or secure services from any other available
source and any difference in cost shall be charged back to the DESIGN SECTION
ENGINEER, or at the option of the TOLLWAY the DESIGN SECTION ENGINEER shalil
promptly pay for or reimburse the TOLLWAY for any such difference in cost, or the
TOLLWAY may deduct any such cost from any payments due or to become due the
DESIGN SECTION ENGINEER, if any. In addition to any difference in cost for services
incurred by the TOLLWAY, the DESIGN SECTION ENGINEER shall reimburse the
TOLLWAY for any costs, fees, or expenses, including administrative, engineering and
legal expenses incurred by the TOLLWAY due to the failure of the DESIGN SECTION
ENGINEER to meet such obligations. The foregoing costs, fees and expenses, may, at
the direction of the TOLLWAY, be deducted from any sums remaining due for services
property performed prior to the effective date of the cancellation and termination.

2.  The conditions for termination for cause are as follows:
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a. If DESIGN SECTION ENGINEER becomes insolvent, commits any
act of bankruptcy, makes a general assignment for the benefit of
creditors, or becomes the subject of any proceeding commenced
under any statute or law established for the relief of debtors;

b. If a receiver, trustee or liquidator of any of the property or income of
DESIGN SECTION ENGINEER shall be appointed:;

c. If DESIGN SECTION ENGINEER shall fail to perform the scope of
services, or any part thereof, with the diligence necessary to
maintain its progress and compete the scope of services as
prescribed by the time schedule and shall fail to take such steps as
directed by the TOLLWAY to remedy delays within five (5) days after
written notice thereof from TOLLWAY;

d. If DESIGN SECTION ENGINEER shall violate any of the terms,
provisions, conditions, covenants, or Certifications contained in this
Agreement and shall fail to take such steps as directed by the
TOLLWAY to remedy such default within five (5) days after written
notice thereof from TOLLWAY.

3. Upon termination for cause, and within ten (10) days of such notice, the
DESIGN SECTION ENGINEER shall prepare a detailed Progress Report in a form
satisfactory to the Chief Engineering Officer of the TOLLWAY, including information as
to all services performed by the DESIGN SECTION ENGINEER and the status of the
services as of the date of the termination, and provide all other information and
documents developed under the terms of this Agreement as requested by the Chief
Engineering Officer of the TOLLWAY. The TOLLWAY will review the Progress Report
and determine the percentage of services that have been performed under this
Agreement by the DESIGN SECTION ENGINEER. In the case of dispute between the
TOLLWAY and the DESIGN SECTION ENGINEER, the decision of the Chief
Engineering Officer shall be final. At the request and direction of the Chief Engineering
Officer of the TOLLWAY, the DESIGN SECT!ON ENGINEER shall additionally, within
ten (10) days after the date of termination, furnish the TOLLWAY with two (2) sets of
prints of plans, two (2) sets of Special Provisions and two (2) sets of calculations with

respect to the services performed to the date of termination in accordance with the - .

requirements of the Design Section Engineer's Manual in effect at the date of contract
execution, and as revised thereafter. :

4.  The total compensation due to the .DESIGN SECTION ENGINEER in the
event of Termination for Cause shall be the following, less all previous payments to the
DESIGN SECTION ENGINEER, and any credits or set-offs due to the TOLLWAY:

a. Actual payroll cost for services properly performed prior to the
effective date of termination, times a multiplier of 2.8000;

b.  Actual reimbursable direct expenses incurred prior to the effective
date of termination;
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C. Termination due to Lack of an Appropriation

This Agreement is subject to termination and cancellation in any year for which
the General Assembly fails to make an appropriation {if such an appropriation is
required) to make payments under the terms of the Agreement. Currently, the
TOLLWAY is not required to obtain a yearly appropriation of its funds. However, the
TOLLWAY cannot and does not make any representation or warranties concerning
future appropriation requirements.

ARTICLE XIV
Solicitations

The DESIGN SECTION ENGINEER warrants that no person or selling agency
has been employed or retained to solicit or secure this Agreement upon an agreement
or understanding for a commission, percentage, brokerage or contingent fee. For
breach or violation of this warranty, the TOLLWAY shall have the right to annul this
Agreement without liability or in its discretion to deduct from the contract price or
consideration the full amount of such commission, percentage, brokerage or contingent
fee.

ARTICLE XV

Record Retention and Audit

In compliance with the lllinois Procurement Code (30 Hl. Comp. Stat. 500/20-65)
and rules promulgated thereunder, every CONTRACT for goods and services shall
provide that the contractor shall maintain certain records, books and documents.

- The DESIGN SECTION ENGINEER shall maintain in the State of lllinois, for a
minimum of five years from the latter of the date of completion of the CONTRACT or the
date of final payment under the CONTRACT, adequate books, records, and supporting
documents from an accounting system maintained in accordance with generally
accepted accounting principles to verify the amounts, recipients, uses and methods of
all disbursements of funds passing in conjunction with the CONTRACT. The five year
record maintenance period shall be extended for the duration of any audit in progress at
the time of that period’s expiration. The DESIGN SECTION ENGINEER shall at its own
expense make such records available in a timely manner for inspection and audit
(including copies and extracts of records) as required by the Auditor General and other
State Auditors, the Chief Procurement Officer for General Services, the lllinois
Department of Transportation, and the TOLLWAY'’s Inspector General, Internat Audit or
other TOLLWAY agents at all reasonable times and without prior notice. For purposes
of this section, “timeliness” will be considered production within the time period specified
by the Auditor General and other State Auditors, the Chief Procurement Officer for
General Services, the lllinois Department of Transportation and the TOLLWAY's
Inspector General, Internal Audit or other TOLLWAY agents, but no later than thirty
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days after a request for records being made unless otherwise agreed to by the parties.
The DESIGN SECTION ENGINEER agrees to cooperate fully with any audit conducted
by the Auditor General and other State Auditors, the Chief Procurement Officer for
General Services, the lllinois Department of Transportation and the TOLLWAY’s
Inspector General, Internal Audit or other TOLLWAY agents, and to provide full access
to all relevant materials. The auditors reserve the right to enter the DESIGN SECTION

ENGINEER's place of business in order to audit the records. If they are not produced in

a timely manner by the DESIGN SECTION ENGINEER, then the DESIGN SECTION
ENGINEER shall reimburse the TOLLWAY or other State agency for the travel
expenses of its auditors in the event that this right is invoked.

The obligations of this Section shall be explicitly included in any subcontracts or
agreements formed between the DESIGN SECTION ENGINEER and any
subcontractors or suppliers of goods and services to the extent that those subcontracts
or agreements relate to fulfillment of the DESIGN SECTION ENGINEER's obligations to
the TOLLWAY. Such subcontractor shall be required to comply with the terms and
conditions of this Section and the TOLLWAY shall be entitled to enforce a breach of that
contract.

Any audit adjustment will be submitted on a final invoice for any underpayment or
overpayment to the DESIGN SECTION ENGINEER or its subcontractors. The DESIGN
SECTION ENGINEER shall promptly reimburse the TOLLWAY for any overpayment, or
the TOLLWAY at its option may deduct any overpayment from any funds due the
DESIGN SECTION ENGINEER, whether those funds are due under this contract or
other contracts to which the DESIGN SECTION ENGINEER is a party either directly
with the TOLLWAY or as a subcontractor. In the event the DESIGN SECTION
ENGINEER fails or refuses to reimburse the TOLLWAY for an overpayment, the
DESIGN SECTION ENGINEER shall be responsible for all costs, including attorney
fees, incurred by the TOLLWAY to collect such overpayment.

Failure to maintain or make available the books, records, and supporting
documents required by this Section shall establish a presumption in favor of the
TOLLWAY for recovery of any funds paid by the TOLLWAY under the contract for which
adequate books, records and supporting documentation are not available to support
their purported disbursement.

The DESIGN SECTION ENGINEER shall reimburse the TOLLWAY for the total
costs of an audit that identifies significant findings that would benefit the TOLLWAY,
including but not limited to reasonable attorney's fees and other expenses. Significant
findings for the purposes of this provision shall be identified as an amount in excess of
$50,000 in aggregate of the audit report or findings of material performance or
compliance deficiencies.

if the DESIGN SECTION ENGINEER fails to comply with these requirements,

the DESIGN SECTION ENGINEER may be disqualified or suspended from bidding on
or working on future contracts.
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ARTICLE XV!
Notices

Notices to be given hereunder or documents to be delivered shall be deemed
sufficient if delivered personally or mailed by certified mail to the DESIGN SECTION
ENGINEER at HDR Engineering, Inc., 8550 W. Bryn Mawr Ave. Suite 900, Chicago,
lHlinois 60631, or to the Chief Engineering Officer at 2700 Ogden Avenue, Downers
Grove, lllinois 60515. Either party may change the place to which notices hereunder
may be addressed by written notice to the other party at any time or times.

ARTICLE XVii

Quality Assurance and Quality Control (QA/QC) Plan

The DESIGN SECTION ENGINEER’'S QA/QC PLAN for this PROJECT must be
presented by the DESIGN SECTION ENGINEER fourteen (14) days after receiving the
signed contract.  After acceptance by the TOLLWAY, the DESIGN SECTION
ENGINEER must adhere to this QA/QC Plan and will be required to periodically confirm,
in writing, that they have complied with the approved plan. The statement of compliance
must be submitted to the TOLLWAY Project Manager with each milestone submittal
(preliminary plans, draft reports, soil report, drainage study, etc.).

The QA/QC Plan must follow the GUIDELINES FOR the DESIGN SECTION
ENGINEER’S QUALITY PROGRAM, which will be provided by the TOLLWAY.

ARTICLE XV

Miscellaneous

~ This Agreement, when executed by the DESIGN SECTION ENGINEER, shall be
an offer by the DESIGN SECTION ENGINEER to the TOLLWAY and shall not be
construed as an offer by the TOLLWAY to the DESIGN SECTION ENGINEER. All
Agreements are subject to the statutes, rules, regulations and policies governing the
TOLLWAY and are expressly subject to the approval of the TOLLWAY'’s Board of
Directors, the Procurement Policy Board, the Chief Procurement Officer for General
Services, and the Attorney General of the State of lllinois.

ARTICLE XIX

Inspector General

The Vendor/Contractor hereby acknowledges that pursuant to Section 8.5 of the
Toll Highway Act (605 ILCS 10/8.5) the Inspector General of the lllinois State Toll
Highway Authority has the authority to conduct investigations into certain matters
including but not limited to allegations of fraud, waste and abuse, and to conduct
reviews. The Vendor/Contractor will fully cooperate in any OIG investigation or review.
Cooperation includes providing access to all information and documentation related to
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the goods/services described in this Agreement, and disclosing and making available all
personnel involved or connected with these goods/services or having knowledge of
these goods/services. All subcontracts must inform Subcontractors of this provision and
their duty to comply.

ARTICLE XX

Engineer Selection Process

The TOLLWAY and the DESIGN SECTION ENGINEER hereby certify that they
are in compliance with the provisions of the Architectural, Engineering and Land
Surveying Qualifications Based Selection Act (30 ILCS 535) with respect to the
procurement of the services covered in this Agreement.

ARTICLE XXl

Report of a Change in Circumstances

The DESIGN SECTION ENGINEER agrees to report to the TOLLWAY as
soon as practically possible, but no later than 21 days following any change in facts or
circumstances that might impact the DESIGN SECTION ENGINEER's ability to satisfy
its legal or contractual responsibiliies and obligations under this contract. Required
reports include, but are not limited to changes in the DESIGN SECTION ENGINEER's
Certification/Disclosure Forms, the DESIGN SECTION ENGINEER'’s IDOT pre-
qualification, or any certification.or licensing required for this project. Additionally, the
DESIGN SECTION ENGINEER agrees to report to the Tollway within the above
timeframe any arrests, indictments, convictions or other matters involving the DESIGN
SECTION ENGINEER, or any of its principals, that might occur while this contract is in
effect. This reporting requirement does not apply to common offenses, including but not
limited to minor traffic/vehicle offenses. '

Further, the DESIGN SECTION ENGINEER agrees to incorporate substantially
similar reporting requirements into the terms of any and all subcontracts relating to work
performed under this agreement. The DESIGN SECTION ENGINEER agrees to
forward or relay to the Tollway any reports received from subcontractors pursuant to this
paragraph within 21 days.

Finally, the DESIGN SECTION ENGINEER acknowledges and agrees that the
failure of the DESIGN SECTION ENGINEER to comply with this reporting requirement
shall constitute a material breach of contract which may result in this contract being
declared void.
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DESIGN SECTION ENGINEER PROPOSAL

FOR CONTRACT NUMBER |-17-4296

This proposal, dated September 29, 2017, is submitted by HDR Engineering Inc. of
Chicago, lllingis for Design Section Engineer’s Service. '

DESCRIPTION/LOCATION OF DESIGN SECTION

The location of the construction Contract |-17-4296 for which we propose to provide
Design Section Engineering Services is Tri-State Tollway, Roadway Reconstruction,
95th Street (M.P. 17.8) to LaGrange Road (M.P. 20.7), in Cogk County (Counties),
lHlinois.

SCOPE OF DESIGN SECTION ENGINEERING SERVICES

Design Engineering Services following selection from PSB 17-3, more fully detailed in
Exhibit F, attached hereto, will be executed in full compliance with the lllinois State Toll
Highway Authority's Design Section Engineer's Manual, in effect at the date the contract
is awarded, and as revised thereafter, and with the lllinois State Toll Highway
Authority’s (hereinafter referred to as “TOLLWAY”) current practices. These services
shall include preparation of contract plans, special provisions, construction schedule
and review of bids; all field surveys, investigations, designs and analyses required to
complete the work; checking of shop drawings and consultation during the construction
period. Four copies of all design notes, quantity calculations and field books shall be
submitted to the TOLLWAY with the final plans. These documents will be indexed and
cross referenced in a manner which can be easily referenced by the Construction
Manager.

RESPONSIBILITY

The DESIGN SECTION ENGINEER acknowledges the fact that neither interim nor final
reviews by the TOLLWAY or its Consulting Engineer relieve the DESIGN SECTION
ENGINEER of its responsibility for the accuracy and adequacy of the contract
documents for this project.

FEE PROPOSAL

The DESIGN SECTION ENGINEER shall be compensated for Engineering Services on
the following basis:
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PAYROLL COSTS TIMES A MULTIPLIER, PLUS REIMBURSEMENT OF
DIRECT EXPENSES, WITH AN UPPER LIMIT OF COMPENSATION.

The compensation elemenfs and their limits are more fully detailed as follows:

PAYROLL COSTS AND MULTIPLIER - During the course of the project, compensation
shall be equal to Actual Direct Labor Costs (less overtime premium) multiplied by a
factor of 2.80 to compensate for Payroll Burden and Fringe Costs, Overhead and
Miscellaneous Indirect Costs, and Profit. This factor shall be used for periodic
invoicing during the project.

‘Actual Direct Labor” shall be reimbursed only for actual payroll costs paid to individuals
employed directly by the DESIGN SECTION ENGINEER, independent contractors and
contract employees shall be treated as “reimbursable direct costs” and not “actual direct
salary.” Subcontractors shall be treated as “Services by Others.”

Exhibit C-1 (Payroll Classification Escalation Table) shall identify the direct labor
escalation for the duration of the project. Pay rate increases shall be limited to one per
calendar year. Cumulative labor increases for the DESIGN SECTION ENGINEER may
not exceed the direct labor escalation rate listed in Exhibit C-1 for any twelve month
period.

Exhibit C-2 (Direct Labor Classification Man-Hours and Rates)
This exhibit establishes employee classifications and rate ranges and determines the
Total Direct Labor for the project.

Exhibit C-3 (Company Empioyee Classification List) shall establish the classifications,
of the company's staff. Classifications must be included on Exhibit C-3 to be
reimbursable.

The direct labor rate allowable for any individual at the outset of the project for invoicing
purposes will be the rate listed on a “Certified Payroll Summary” to be submitted by the
DESIGN SECTION ENGINEER at the start of the project. A revised “Certified Payroll
Summary” must be submitted at the time of annual labor rate increases and when a
newly hired employee is added to the TOLLWAY project.

A "normal work week” can be negotiated up to 45 hours per week. Overtime (straight
time) for salaried positions cannot be invoiced beyond the number of hours in the
“normal work week" unless pre-approved, in writing, by the project manager. These
positions will be determined during negotiations of the contract or as the salaried
position is added to the project.

Promotions resulting in labor rate increases wili only be permitted if the promotion
occurs on this project to a pre-approved contract position. Employees promoted within
the company will not be entitled to a rate increase on this project beyond the rate
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appropriate for the services being performed by the employee. Any increase wili be at
the date of the approved promotion.

Timesheets for each employee billed to the contract must be submitted with the invoice.
The timesheets must be signed by both the employee and the employee’s supervisor.
The timesheets must include all hours paid to the employee, including non-billable time
and time worked on other projects.

REIMBURSABLE DIRECT COSTS - The Reimbursable Direct Costs Worksheet
determines the total dollar amount of Direct costs for the project. See Exhibit D. The
DESIGN SECTION ENGINEER is responsible for managing the Direct Costs expended
so the total Reimbursable Direct Cost amount is not exceeded. All Direct Costs
presented for reimbursement must be included on the Allowable Direct Costs list made
available in the Professional Service Bulletin (attached to Exhibit D). Direct Costs not
identified on the Allowable Direct Costs list must be approved in writing by the Chief
Engineering Officer of the TOLLWAY prior to reimbursement. Premium portions of
overtime and Reimbursable Direct Costs will be reimbursed upon presentation of
appropriate documentation.

Reimbursement for the use of automotive vehicles furnished by the DESIGN SECTION
ENGINEER will be in accordance with the State of lllinois Government Rate in effect on
the date of this proposal (see Exhibit D).

Such rate of reimbursement will be considered full payment for all costs including, but
not limited to: the furnishing, insuring, operating, and maintaining the automotive
vehicles. The term "automotive vehicle" includes automobiles, pick-up trucks, station
wagons, vans, and the like. The DESIGN SECTION ENGINEER shail maintain
itemized vehicle usage records for all vehicles billed to the contract. Said records shall
contain at a minimum the individual who used the vehicle, the date of usage, and the
purpose or destination.

No surcharge for handling or processing will be charged or approved. No profit will be
paid for Direct Costs.

SERVICES BY OTHERS (Exhibit H) - The fees for services provided by all
subcontractors shall be summarized on Exhibit H and Exhibit H (Cont). Al
subcantractors are required to submit Exhibits A-H {(Cont).

The DESIGN SECTION ENGINEER understands that the contract is between the
TOLLWAY and the DESIGN SECTION ENGINEER. The DESIGN SECTION
ENGINEER is responsible for monitoring and managing the work and budget of ali
subcontractors.

The ADDITIONAL SERVICES PROVISION (if any) included in this proposal (see
Exhibit By will be for the sole purpose of funding increases in the Scope of Work, which
have been identified as potential extra services prior to the start of work. The additional
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services funds will not be used to cover costs for items included in the original Scope of
Design Engineering Services. The authorization for the use of the Additional Services
Funds must be in writing from the Chief Engineering Officer of the TOLLWAY.

MAXIMUM ALLOWABLE FEE - The upper limit of compensation to the DESIGN
SECTION ENGINEER, for all costs, shall be $ 168,010,435.51 (see Exhibit B), which
limit may not be exceeded unless authorized by a Supplemental Contract and approved
by the TOLLWAY’s Board of Directors. This sum represents the maximum
compensation limit for completion of all Engineering Services for all items of work
included in the Scope of Design Section Engineering Services (Exhibit F). If potential
additional services have been identified in the scope of work (Exhibit F}, it is understood
that these services may not be requested by the TOLLWAY. If these services are
requested by the TOLLWAY to be performed by the DESIGN SECTION ENGINEER,
Exhibits A-H (Cont) must be submitted by the DESIGN SECTION ENGINEER for the
TOLLWAY’s approval prior to commencement of the work.

REVISIONS TO THE SCOPE OF WORK - If at any time during the execution of the
work the DESIGN SECTION ENGINEER feels that he/she is being directed to perform
services not included in the Scope Of Work, hefshe will give immediate written notice to
the Chief Engineering Officer of the TOLLWAY requesting a change in the Scope Of
Work. This notification shall include the following:

Definition of the revision to the scope.

Documentation of the facts leading to or requiring the revision to
the Scope of Work.

Scheduling impact.

Construction cost impact.

Design fee impact including:

moo w»

1. Labor
2. Direct Cost
3. Other

The Chief Engineering Officer of the TOLLWAY shall review and respond to the
notification in a timely manner.

The DESIGN SECTION ENGINEER shall not proceed with any of the items of work
which he/she believes are not included in the Scope Of Work until he/she submits the
above notification and receives the written Authorization To Proceed from the Chief
Engineering Officer of the TOLLWAY. If additional funds are required for the
supplemental work, this Authorization to Proceed must receive the required TOLLWAY
approvals authorizing the funds for the supplemental work.

PROGRESS REPORTS - The DESIGN SECTION ENGINEER will submit monthly
progress and staffing reports including a narrative report and providing a brief
discussion of the status of the design. These reports must be submitted with the invoice
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covering the same period, and must be received by the TOLLWAY within 20 calendar
days following the reporting period.

PROJECT STATUS EVALUATION - It will be the DESIGN SECTION ENGINEER's
responsibility, when the total monies due the DESIGN SECTION ENGINEER approach
50% of the Total Contract Fee, to review the work accomplished and the work
remaining, as well as the project schedule. The DESIGN SECTION ENGINEER shall
then furnish the Chief Engineering Officer of the TOLLWAY with a written copy of his
evaluation. If the project progress is determined to be unsatisfactory by the TOLLWAY,
the DESIGN SECTION ENGINEER may be required to do the same review prior to the
point in time that the costs incurred reach 70% and 90% of the Total Contract Amount.

KEY PERSONNEL - Exhibit E is a list of the Key Personnel who will be assigned to this
project, should this proposal be accepted, together with a brief resume for each. It is
understood that the TOLLWAY reserves the right to review the performance of assigned
personnel at any time and the DESIGN SECTION ENGINEER agrees to replace or re-
assign personnel who are deemed by the TOLLWAY to not be suited to the task to
which they are assigned. The DESIGN SECTION ENGINEER further agrees to assign
employees to this project in a manner which will minimize engineering design expenses
to the TOLLWAY.

CURRENT WORK LOAD - Attached hereto is Exhibit G, a Statement of Active and
Pending Transportation Related Projects.

TERMS AND CONDITIONS - This document hereby incorporates by reference the
“Contract” attached hereto and made a part hereof. The DESIGN SECTION
ENGINEER understands and agrees that it shall be bound by the terms and condtitions
contained in the attached Contract including but not limited to those items contained in
the Article titled “Insurance”. The DESIGN SECTION ENGINEER shall provide a copy
of a Certificate of Insurance as Exhibit I. In the event there is a conflict between the
terms of this proposal and the terms of the attached Contract, the terms contained in the
Contract shall control. The DESIGN SECTION ENGINEER also agrees that it shall be
required to procure and maintain additional insurance, if any is listed below, under the
same terms and conditions specified in the Agreement. Specialized, project specific
jnsurance, namely Railroad Protective Liability Insurance, may be considered for
reimbursement as a direct cost.

Said additional insurance shall be in addition to any and all insurance required by the
Contract.

INVOICES - INVOICES will be submitted monthly on forms provided to the DESIGN
SECTION ENGINEER at the start of the project. The invoice cutoff date will coincide
with the Monthly Progress Report. All payroll documentation and costs relating to this
project will be available for audit by the TOLLWAY upon request.

INVOICES for services performed and expenses incurred through December 31 must
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be submitted to the TOLLWAY no later than February 28" of the subsequent year. The
DESIGN SECTION ENGINEER expressly acknowledges that the TOLLWAY, at its
discretion, reserves the right not to honor any delinquent INVOICE if the DESIGN
-SECTION ENGINEER fails to obtain prior written approval from the Chief Engineering
Officer for an alternative INVOICE submission date. DESIGN SECTION ENGINEER will
request such approval or an INVOICE submittal extension no later than February 15",

RECORD RETENTION AND AUDIT - In compliance with the lllinois Procurement Code
(30 Ill. Comp. Stat. 500/20-65) and rules promulgated thereunder, every CONTRACT
for goods and services shall provide that the contractor shall maintain certain records,
books and documents.

The DESIGN SECTION ENGINEER shall maintain in the State of lllinois, for a minimum
of five years from the latter of the date of completion of the CONTRACT or the date of
final payment under the CONTRACT, adequate books, records, and supporting
documents from an accounting system maintained in accordance with generally
accepted accounting principles to verify the amounts, recipients, uses and methods of
all disbursements of funds passing in conjunction with the CONTRACT. The five year
record maintenance period shall be extended for the duration of any audit in progress at
the time of that period’s expiration. The DESIGN SECTION ENGINEER shall at its own
expense make such records available in a timely manner for inspection and audit
(including copies and extracts of records) as required by the Auditor General and other
State Auditors, Chief Procurement Officer, the lllinois Department of Transportation, and
the TOLLWAY’s Inspector General, Internal Audit or other TOLLWAY agents at all
reasonable times and without prior notice. For purposes of this section, “timeliness” wili
be considered production within the time period specified by the Auditor General and
other State Auditors, Chief Procurement Officer, the Illlinois Department of
‘“Transportation and the TOLLWAY’s Inspector General, Internal Audit or other
TOLLWAY agents, but no later than thirty days after a request for records being made
unless otherwise agreed to by the parties. The DESIGN SECTION ENGINEER agrees
to cooperate fully with any audit conducted by the Auditor General and other State
Auditors, Chief Procurement Officer, the lllinois Department of Transportation and the
TOLLWAY's Inspector General, Internal Audit or other TOLLWAY agents, and to
provide full access to all relevant materials. The auditors reserve the right to enter the
DESIGN SECTION ENGINEER's place of business in order to audit the records. If they
are not produced in a timely manner by the DESIGN SECTION ENGINEER, then the
DESIGN SECTION ENGINEER shall reimburse the TOLLWAY or other State agency
for the travel expenses of its auditors in the event that this right is invoked. :

The obligations of this Section shall be explicitly included in any subcontracts or
agreements formed between the DESIGN SECTION ENGINEER and any
subcontractors or suppliers of goods and services to the extent that those subcontracts
or agreements relate to fulfiiment of the DESIGN SECTION ENGINEER's obligations to
the TOLLWAY. Such subcontractor shall be required to comply with the terms and
conditions of this Section and the TOLLWAY shali be entitled to enforce a breach of that
contract.
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Any audit adjustment will be submitted on a fina! invoice for any underpayment or
overpayment to the DESIGN SECTION ENGINEER or its subcontractors. The DESIGN
SECTION ENGINEER shall promptly reimburse the TOLLWAY for any overpayment, or
the TOLLWAY at its option may deduct any overpayment from any funds due the
DESIGN SECTION ENGINEER, whether those funds are due under this contract or
other contracts to which the DESIGN SECTION ENGINEER is a party either directly
with the TOLLWAY or as a subcontractor. In the event the DESIGN SECTION
ENGINEER fails or refuses to reimburse the TOLLWAY for an overpayment, the
DESIGN SECTION ENGINEER shail be responsible for all costs, including attorney
fees, incurred by the TOLLWAY to collect such overpayment.

Failure to maintain or make available the books, records, and supporting documents
required by this Section shall establish a presumption in favor of the TOLLWAY for
recovery of any funds paid by the TOLLWAY under the contract for which adequate
books, records and supporting documentation are not available to support their
purported disbursement.

The DESIGN SECTION ENGINEER shall reimburse the TOLLWAY for the total costs of
an audit that identifies significant findings that would benefit the TOLLWAY, including
but not limited to reasonable attorney’s fees and other expenses. Significant findings
for the purposes of this provision shall be identified as an amount in excess of $50,000
in aggregate of the audit report or findings of material performance or compliance
deficiencies.

If the DESIGN SECTION ENGINEER fails to comply with these requirements, the
DESIGN SECTION ENGINEER may be disqualified or suspended from bidding on or
working on future contracts.

Rev. 8/24/2017 Page 7 of 8 EXHIBIT “1"
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THIS PROPOSAL FOR DESIGN SECTION ENGINEERING SERVICES FOR

CONTRACT |-17-4296-

SUBMITTED BY:
FIRM NAME: HDR-Engir&eerinq, Inc.
ADDRESS: 8550 W. Bryn Mawr Ave. Suite 900
CITY, STATE &
ZIP CODE: Chicago. IL 60631

TELEPHONE: 773-380-7900

FACSIMILE: 773-380-7979

SIGNED BY:

PRINTED NAME: Patrick J. Pechnick

TITLE: uS_g' nior Vice President
Rev. 8/24/2017 Page 80f 8 EXHIBIT “1”
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CONFLICT OF INTEREST REVIEW AND DETERMINATION

If a vendor or subcontractor discloses any of the refationships identified in Section 50-35(b) of the Procurement Code, the
Agency/University must complete this form and submit it to the assigned SPO for further action, which may include forwarding the
form to the CPO or the PPB.

Sections MV must be completed by the Agency/University and must nat have any blank responses; if a question is not applicable,
complete by stating “N/A”.

SECTION |- AGENCY/UNIVERSITY REQUESTING THE REVIEW
UsingAgEncy,'UnivErsity; HHI‘IDES State T°" Highway AU[hOl'ity
Contact Person: Paul D. Kovacs Tie:  Chief Engineering Officer

Phone: 630-241-6800 x3901 emait: PaulKovacs@getipass.com

SECTION Il - VENDOR/SUBCONTRACTOR INFORMATION NEEDING REVIEW
Name of Vendor/Subcontractor: HDR, Inc. BEST Plan and ESOP
Contact Person: Patrick Pechnick , Title:  Senior Vice President

Phone: 773-380-7900 Email: patrick.pechnick@hdrinc.com

SECTION (I - PROPOSED CONTRACT INFORMATION

Describe the proposad contract: See attached.

Procuremant Bulletin Reference Number: 22040482 Date Award Posted to Butletin: Not yet published
This is the: [¥/]initial Contract [_] Renewa Contract Number: }-17-4296

Contract/Renewal Estimated Start Date: 1111/2017  Contract/Renewal Estimated End Date: 10/26/2027
Describe future renewal options (i.e. 1 two-year option): N/A

Total Contract/Renewal Amount: $ 16,010,435.51 Value is: D Actual Estimated

Prime or Awarded Vendor
Subcontractor Subcentractor of:

Parent Parentof: HDR Engineering, Inc.

If this is a conflict of interest review for a subcontractor, what is the estimated value of the subcontract? S NJA

The entity with the potential conflict of interest is tha:

What was the original method of procurement used to select this vendor (RFP, IFB, Small Purchase, Sole Source, Emergency, etc.]?

See attached.

PPB COIRR 160225 Vi0 EXHIBIT “1”
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SECTION IV - EXPLANATION OF POTENTIAL CONFLICTS OF INTEREST

1. Provide the following information for EACH individual identified as having any.of the relationships Identified in Section 50-35 {b)
of the Procurement Code: S

Name of individual: T hree individuals were identified. See attached for responses te No. 1 for each.
Describe the Relationship(s) identified in Form A Step 5 or Form B IPG Form | questions 11-20:
Does the relationship disclosed involve an Agency/University State employea: [ [Yes ] No

If Yes, complete the following:

Start date:

Job title and responsibilities:

Individual's annual salary: $

Was this individual in 2 position to influence the State's award of this contract? DYes DNo

2. Explain the potential or actual conflict of interest:
See attached for each individual identified.

3. Whyisitin the best interest of the agency/university to contract with this vendar despite the potential or actual confiict of
interast?

4. Has the PPB previously reviewed the potential conflict of interest in the current fiscal year and recommended na further action?

[ Yes [/] o

If yes, describe any change In circumstance and how that might resuft in a different ruling.

5. Whatis the funding source for this cantract? {check all that apply)
DFederaI Funds DState Appropriated Funds Other {(Explzin): |llinois Tollway Capitai Program

SECTION V - AGENCY/UNIVERSITY REPRESENTATIVE CHECKLIST AND SIGNATURE

The following documents are included with this request ta the SPO:

| _|Copy of Agency/University internal Approval or waiver of the conflict

Completed and Signed Conflict of Interest Review and Determination Form

Copy of Propased Contract {may be the proposed contract sent in with a RFP response, a copy of the solicitation response, tc.}
Copy of the Disclosure/Certification Documents Submitted by the Vendor

| _|Prior Procurement Policy Board Conflict of Interest Review Letter for this Vendor

Additional information:

D As autharized representative of the Agency/University, | do not view the relationship disclosed abave as creating a potential for
& conflict of interest based on the circumstance and accordingly request authorization to proceed with the contract.

D As authorlzed representative of the Agency/University, | am submitting this information for review in order to determine
whether there is a potential for a confiict based on the described circumstance, and request authorization to proceed with the
contract for the reasens stated above.

gency/University Representative Signature Agency/University Representative Title Date

Paul D Kovacs Paukovacs@gelipass.com 530-241-6800 x3507
Agency/University Representative Printed Name Email Address Telephone
PPB COIRR 160225 V10 EXHIBIT “1”
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SECTION Vi - STATE PURCHASING OFFICER REVIEW AND SIGNATURE

[T] 1do not view the relationship disclosed above as creating a potential for a conflict of interest. The disclosed relationship does
not preciude the Agency/Univarsity from entering into the proposed cantract for the supplies or services outlined in this form.
[SPQ to send signed form tothe Agency/University~no reférral to CPO or PPB necessary]

D I find the request and justification is not sufficiently clear and needs CPO review and determination whether the disclosed
information presents a potential for a conflict of interest. [SPO to forward material to CPO]

i find @ potential for a conflict of interest and refer this request to the PPB for review and recormmendation, All relationships
disclosed under 50-35(b)(1) or {b}(2) are considered as presen ting 2 potential for a conflict. [SPQ to scan and email signed copies
{keep ariginals) to: matthew.vonbehren@illingis.pov with cc: to deanna rossetlo@illinois.gov and tanva.wallace @illinois. v.]

Additional comm

}]g‘gﬁggg Sagdga@g Jaéz/h
SPQ Signature SPQ Printed Name Date

Email Address Telephone

SECTION Vil- CHIEF PROCUREMENT OFFICER REVIEW AND SIGNATURE {required if SPO refers to CPO for further review)

D- After considering the materisl provided, | de not view the relationship disclosed above as creating 2 potential far a conflict of
interest. The disclosed refationship does not preciude the Agency/University from entering into the propesed contract.
{CPQ to send signed form to SPO for distribution to the Agency/University]

D Alter considering the material provided, 1 find a potential for a conflict of interest and refer this request to the PPR for review
and recommendation. The Agency/University may not enter into the propased contract pending racommendation of the PPB
and subsequent final determination by the CPO.

[CPO to scan and email signed copies {not ariginals) of material provided ta the PER.]

Adgitional comments:

CPO Signature CPO Printed Name Bate

Email Address Telephone

SECTION Vil = PROCUREMENT POLICY BOARD REVIEW AND SIGNATURE
(required only if SPO/CPO refers to PPE for further review)

After careful review of the documentation provided, | do not view the reigtionship disclosed above as creating a conflict of
interest sufficient to preclude the Agency/University from entering into the proposed contract.

D After careful review of the documentation provided, | view the relationship disclosed above as creating a canflict of interest
sufficient to preclude the Agency/University from entering into the proposed contract, The detailed reasons are shown on the
attached Recommendation of the Procurement Policy Board, This recommendation shall be forwarded to the Executive Ethics
Compdssion in accordands with Secticn 50-35(d) of the Frocurement Code,

Matt 1o Bebrep 10/23/)7

Procuremant Policy Board Printed Name Date
27785 3588

Email Address Telephone

PPB COIRR 160225 V10 EXHIBIT “1”
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SECTION ill —- PROPOSED CONTRACT INFORMATION

Describe the proposed contract:

Phase Il engineering services are required for the preparation of contract plans and specifications for the
proposed readway recanstruction and improvements as determined by the Tollway, including, but not limited to,
reconstruction of the Tri State Tollway between 85th Street (M.P. 17.8) and Baimoral Avenue (M.P. 40.0). This
project is for the limits of the Tri-State Tollway between 95th Street (M.P. 17.8) and LaGrange Road [M.P. 20.7).
The Toliway is finalizing design and construction limits; therefore the Tollway may madify project limits and scope
at the time of negotiations.

This contract may develop up to five construction packages as follows:

1) Reconstruction of Archer Avenue and Archer Avenue bridges over 1-294, 2} Advance Noise and Retaining Walls
{M.P. 17.8 to M.P. 20.7). 3) Mainline contract from 95th Street to Plaza 39. 4) Mainline cantract for Toll Plazas 36
and 39. 5) Mainline contract from Toll Plaza 36 to LaGrange Road.

The work generally encompasses roadway and bridge design and shalf include but not be limited to the following;
1) Roadway design. 2} Recanstruction / rehabilitation of bridges. 3) Retaining wall design. 4) Noise wall design.

5) New drainage structures and modification of existing drainage system. 6) Provide erosion control for all
construction zones. 7) Provide design of appropriate landscape and soil erosion/sedimentation cantro! measures
as necessary in accordance with the Tollway’s Environmental Studies manual. 8) Provide pavement markings,
delineators and signage for the contract fimits. 9) Provide barrier warrant analysis for ali necessary locations and
installation of guardrail, anchers and terminals to conform to the current AASHTO Guidelines and lilinois Tollway
criteria. 10) Update roadway lighting as required. 11} Provide maintenance of traffic plans including those for
impacts to [acal facilities. 12} Protection and / or relocation of utilities. 13) All other appurtenant and
miscellanecus items.

The following structures are included in this project:
Bridges 179/181: IL 171 Archer Avenue: two crassroad structures
Bridge 171: 87th Street: one mainline structure
Bridge 173: Roberts Road: one mainline structure
Bridge 175: 87th Street and Roberts Road: one mainline structure

What wos the original method of procurement used to select this vendor (RFP, IF8, Small Purchase, Sole Source,
Emergency, etc.)?

HDR Engineering, Inc. was selected based on the qualification based selection pracess as solicited through the
Tollway's Professional Services Bulletin (PSB} 17-3. The knowledge and experience of HDR Engineering was
considerad during the selection process

SECTION iV - EXPLANATION OF POTENTIAL CONFLICTS OF INTEREST

Name of individual: Herbert Ledesma
Describe the Relationship(s) identified in Form A Step 5 or Form B IPG Form | guestions 11-20: IPG Parent Entity, Step 3,
question 2 and Step 4, question 2: Hetbert Ledesma’s wife, Marissa Ledesma
Does the relationship disclosed involve an Agency/University State employee: Yes
If Yes, complete the following:
Start date:
Job title and responsibilities: Clinical Nurse 1
Individual's annual salary: 5108,379.06
Was this individual in a2 position to influence the State’s award of this contract? No
2. Explain the potential or actual conflict of interest: Marissa Ledesma is emplayed by the University of lllinols Chicago
Hospital

EXHIBIT “1”
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Name of individual: Lourdas Knepler
Describe the Refationship{s} identified In Farm A Step 5 or Form B IPG Form ! questions 11-20: IPG Parent Entity, Step 3,
questions 2 and S: Lourdes Knepler's hushand, Steven R. Knepler
Boes the relationship disclosed involve an Agency/University State employee: Yes
If Yes, complete the following:
Start date: January 1382
Job title and responsibilities: Audit Supervisor-Accounting Department
individual’s annual salary: $107,676.00
Was this individual in a position ta influence the State’s award of this contract? No
2. Explain the potential or actual conflict of interast: Steven R. Knepler works for the Illinals Commerce Commission.

Name of individual: Ryan D. Keith
Describe the Relationship(s) identified in Form A Step 5 or Form B IPG Form [ questions 11-20: IPG Parant Entity, Step 4,
question 2: Ryan D. Keith's wife, Jennifer Millitello Keith
Does the relationship disclosed involve an Agency/University State employee: Yes
If Yes, compiete the following:
Start date: January 2000
Job title and responsibilities: Social Securlty Claims Adjudicator-2
Individual’s annuat salary; $65,000.00
Was this individual in a position to influence the State’s award of this contract? No
2. Explain the potential or actual conflict of interest: Jannifer Millitello Keith s employed by the Department of Human

Services.
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J]é”%g ILLINOIS TOLLWAY
-~ STANDARD BUSINESS TERMS AND CONDITIONS

ILLINOIS TOLLWAY CONTRACT NO.: 1-17-4296
CONSULTANT {NAME): HDR Engineering, Inc.
1. PAYMENT TERMS AND CONDITIONS:

1.1 Minority Contractor Initiative: Any Vendor awarded a contract under Section 20-10, 20-15, 20-25 or 20-
30 of the lflinois Procurement Code (30 ILCS 500) of $1,000 or more is required to pay a fee of $15. The
Comptroller shall deduct the fee from the first check issued to the Vendor under the contract and
deposit the fee in the Comptroller's Administrative Fund. 151LCS 405/23.9.

1.2 Expenses: The State will not pay for supplies provided or services rendered, including related expenses,
incurred prior to the execution of this contract by the Parties even if the effective date of the contract is
prior to execution.

13 Prevailing Wage: As a condition of receiving payment Vendor must (i) be in compliance with the
contract, (ii} pay its employees prevailing wages when required by law, (iii) pay its suppliers and
subcontractors according to the terms of their respective contracts, and {iv) provide lien waivers to the
State upon request. Examples of prevailing wage categories include public works, printing, janitorial,
window washing, building and grounds services, site technician services, natural resource services,
security guard and food services. The prevailing wages are revised by the Department of Labor and are
available on the Department’s official website, which shall be deemed proper notification of any rate
changes under this subsection. Vendor is responsible for contacting the lllinois Department of Labor to
ensure understanding  of  prevailing  wage requirements at  217-782-6206  or
(http://www.state.il.us/agency/idol/index.htm).

1.4 Federal Funding: This contract may be partially or totally funded with Federal funds. If federal funds are
expected to be used, then the percentage of the good/service paid using Federal funds and the total
Federal funds expected to be used will be provided in the award notice.

15 Invoicing: By submitting an invoice, Vendor certifies that the supplies or services provided meet all
requirements of the contract, and the amount billed and expenses incurred are as allowed in the
contract. Invoices for supplies purchased, services performed and expenses incurred through December
31 of any year must be submitted to the State no later than February 28 of the following year; otherwise
Vendor may have to seek payment through the lllinois Court of Claims. 30 ILCS 105/25. All invoices are
subject to statutory offset. 30 ILCS 210.

1.5.1 Vendor shall not bill for any taxes unless accompanied by proof that the State is subject to the
tax. If necessary, Vendor may request the applicable Agency/University state tax exemption
number and federal tax exemption information.

1.5.2 Vendor shall invoice at the completion of the contract unless invoicing is tied in the contract to
milestones, deliverables, or other invoicing requirements agreed to in the contract.

2. ASSIGNMENT: This contract may not be assigned, transferred in whole or in part by Vendor without the prior
written consent of the State.

PSB 17-3 Page | 1
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3. AUDIT/RETENTION OF RECORDS: Vendor and its subcontractors shall maintain books and records relating to
the performance of the contract or subcontract and necessary to support amounts charged to the State
pursuant the contract or subcontract. Books and records, including information stored in databases or other
computer systems, shall be maintained by the Vendor for a period of five years from the later of the date of final
payment under the contract or completion of the contract, and by the subcontractor for a period of five years
from the later of final payment under the term or completion of the subcontract. Books and records required to
be maintained under this section shall be available for review or audit by representatives of: the procuring
Agency/University, the Auditor General, the Executive Inspector General, the Chief Procurement Officer, the
Tollway Inspector General, State of lllincis internal auditors or other governmental entities with monitoring
autherity, upon reasonable notice and during normal business hours. Vendor and its subcontractors shall
cooperate fully with any such audit and with any investigation conducted by any of these entities. Failure to
maintain books and records required by this section shall establish a presumption in favor of the State for the
recovery of any funds paid by the State under the contract for which adequate books and records are not
available to support the purported disbursement. The Vendor or subcontractors shall not impose a charge for
audit or examination of the Vendor’s books and records. 30 ILCS 500/20-65.

4, TIME IS OF THE ESSENCE: Time is of the essence with respect to Vendor’s performance of this contract. Vendor
shall continue to perform its obligations while any dispute concerning the contract is being resolved unless
otherwise directed by the State.

5. NO WAIVER OF RIGHTS: Except as specifically waived in writing, failure by a Party to exercise or enforce a right
does not waive that Party’s right to exercise or enforce that or other rights in the future.

6. FORCE MAJEURE: Failure by either Party to perform its duties and obligations will be excused by unforeseeable
circumstances beyond its reasonable control and not due to its negligence, including acts of nature, acts of
terrorism, riots, labor disputes, fire, flood, explosion, and governmental prehibition. The non-declaring Party
may cancel the contract without penalty if performance does not resume within 30 days of the declaration.

7. CONFIDENTIAL INFORMATION: Each Party, including its agents and subcontractors, to this contract may have
or gain access to confidential data or information owned or maintained by the other Party in the course of
carrying out its responsibilities under this contract. Vendor shall presume all information received from the
State or to which it gains access pursuant to this contract is confidential. Vendor information, unless clearly
marked as confidential and exempt from disclosure under the Illinois Freedom of Information Act, shall be
considered public. No confidential data collected, maintained, or used in the course of performance of the
contract shall be disseminated except as authorized by law and with the written consent of the disclosing Party,
either during the period of the contract or thereafter. The receiving Party must return any and all data
collected, maintained, created or used in the course of the performance of the contract, in whatever form it is
maintained, promptly at the end of the contract, or earlier at the request of the. disclosing Party, or notify the
disclosing Party in writing of its destruction. The foregoing obligations shall not apply to confidential data or
information lawfully in the receiving Party’s possession prior to its acquisition from the disclosing Party; received
in good faith from a third Party not subject to any confidentiality obligation to the disclosing Party; now is or
later becomes publicly known through no breach of confidentiality obligation by the receiving Party; or is
independently developed by the receiving Party without the use or benefit of the disclosing Party’s confidential
information.

8. USE AND OWNERSHIP: All werk performed or supplies created by Vendor under this contract, whether written
documents or data, goods or deliverables of any kind, shall be deemed work for hire under copyright law and ali
intellectual property and other laws, and the State of lilinois is granted sole and exctusive ownership to all such
work, unless otherwise agreed in writing. Vendor hereby assigns to the State all right, title, and interest in and
to such work including any related intellectual property rights, and/or waives any and all claims that Vendor may
have to such work including any so-called "moral rights” in connection with the work. Vendor acknowledges the
State may use the work product for any purpose. Confidential data or information contained in such work shall
be subject to confidentiality provisions of this contract.

PSB 17-3 Page | 2
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10.

11,

12,

13,

14,

15,

16.

17.

INDEMNIFICATION AND LIABILITY: The Vendor shall indemnify and hold harmless the Tollway and State of
illinois, their directors, agencies, officers, employees, agents and volunteers from any and all costs, demands,
expenses, losses, claims, damages, liabilities, settlements and judgments, including in-house and contracted
attorneys’ fees and expenses, arising out of: (a) any breach or violation by Vendor of any of its certifications,
representations, warranties, covenants or agreements; (b) any actual or alleged death or injury to-any person,
damage to any property or any other damage or loss claimed to result in whole or in part from Vendor's |
negligent performance; or (c) any negligent act, activity or omission of Vendor or any of its employees,
representatives, subcontractors or agents. Neither Party shall be liable for incidental, special, consequential or
punitive damages.

INDEPENDENT CONTRACTOR: Vendor shall act as an independent contractor and not an agent or employee of,
or joint venture with the State. All payments by the State shall be made on that basis.

SOLICITATION AND EMPLOYMENT: Vendor shall not employ any person employed by the State during the term
of this contract to perform any work under this contract. Vendor shall give notice immediately to the Agency’s
director if Vendor solicits or intends to solicit State employees to perform any work under this contract,

COMPLIANCE WITH THE LAW: The Vendor, its employees, agents, and subcontractors shall comply with all
applicable federal, state, and local laws, rules, ordinances, regulations, orders, federal circulars and all license
and permit requirements in the performance of this contract. Vendor shall be in compliance with applicable tax
requirements and shall be current in payment of such taxes. Vendor shall obtain at its own expense, all licenses
and permissions necessary for the performance of this contract.

BACKGROUND CHECK: Whenever the State deems it reasonably necessary for security reasons, the State may
conduct, at its expense, criminal and driver histary background checks of Vendor's and subcontractors officers,
employees or agents. Vendor or subcontractor shall reassign immediately any such individual who, in the
opinion of the State, does not pass the background check.

APPLICABLE LAW: This contract shall be construed in accordance with and is subject to the laws and rules of the
State of Illinois. The Department of Human Rights’ Equal Opportunity requirements {44 Ill. Adm. Code 750) are
incorperated by reference. Any claim against the State arising out of this contract must be filed exclusively with
the Illinois Court of Claims. 705 ILCS 505/1. The State shall not enter into binding arbitration to resolve any
contract dispute. The State of Illinois does not waive sovereign immunity by entering into this contract. The
official text of cited statutes is incorporated by reference. An unofficial version can be viewed at
http://www.ilga.gov/legislation/ilcs/ilcs.asp.

ANTI-TRUST ASSIGNMENT: if Vendor does not pursue any claim or cause of action it has arising under federal
or state antitrust laws relating to the subject matter of the contract, then upon request of the Illinois Attorney
General, Vendor shall assign to the State rights, title and interest in and to the claim or cause of action.

CONTRACTUAL AUTHORITY: The Agency that signs for the State of lllinois shall be the only State entity
responsible for performance and payment under the contract. When the Chief Procurement Officer or
authorized designee signs in addition to an Agency, they do so as approving officer and shall have no liability to
Vendor. When the Chief Procurement Officer or authorized designee, or State Purchasing Officer signs a master
contract on behalf of State agencies, only the Agency that places an order with the Vendor shall have any
liability to Vendor for that order.

NOTICES: Notices and other communications provided for herein shall be given in writing by registered or
certified mail, return receipt requested, by receipted hand delivery, by courier {UPS, Federal Express or other
similar and reliable carrier), by e-mail, or by fax showing the date and time of successful receipt. Notices shall be
sent to the individuals who signed the contract using the contact information following the signatures. Each
such notice shall be deemed to have been provided at the time it is actually received. By giving notice, either
Party may change the contact information.

PSB 17-3 Page |3
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18. MODIFICATIONS AND SURVIVAL: Amendments, modifications and waivers must be in writing and signed by
authorized representatives of the Parties. Any provision of this contract officially declared void, unenforceable,
or against public policy, shall be ignored and the remaining provisions shall be interpreted, as far as possible, to
give effect to the Parties’ intent. All provisions that by their nature would be expected to survive, shall survive
termination. In the event of a conflict between the State’s and the Vendor's terms, conditions and attachments,
the State’s terms, conditions and attachments shall prevail.

19. PERFORMANCE RECORD / SUSPENSION: Upon request of the State, Vendor shall meet to discuss performance
or provide contract performance updates to help ensure proper performance of the contract. The State may
consider Vendor's performance under this contract and compliance with law and rule to determine whether to
continue the contract, suspend Vendor from doing future business with the State for a specified period of time,
or to determine whether Vendor can be considered responsible on specific future contract opportunities.

20. FREEDOM OF INFORMATION ACT: This contract and all related public records maintained by, provided to or
required to be provided to the State are subject to the Illinois Freedom of Information Act {FOIA) (50 ILCS 140)
notwithstanding any provision to the contrary that may be found in this contract.

21. SCHEDULE OF WORK: Any work performed on State premises shall be done during the hours designated by the
State and performed in a manner that does not interfere with the State and its personnel.

22. WARRANTIES FOR SUPPLIES AND SERVICES:

22.1 Vendor warrants that the supplies furnished under this contract will: {a) conform to the standards,
specifications, drawing, samples or descriptions furnished by the State or furnished by the Vendor and
agreed to by the State, including but not limited to all specifications attached as exhibits hereto; (b} be
merchantable, of good quality and workmanship, and free from defects for a period of twelve months or
longer if so specified in writing, and fit and sufficient for the intended use; {(¢) comply with all federal
and state taws, regulations and ordinances pertaining to the manufacturing, packing, labeling, sale and
delivery of the supplies; {d) be of good title and be free and clear of all liens and encumbrances and; (e)
not infringe any patent, copyright or other intellectual property rights of any third party. Vendor agrees
to reimburse the State for any losses, costs, damages or expenses, including without limitations,
reasonable attorney’s fees and expenses, arising from failure of the supplies to meet such warranties.

22.2  Vendor shall insure that all manufacturers’ warranties are transferred to the State and shall provide a
copy of the warranty. These warranties shall be in addition to all other warranties, express, implied or
statutory, and shall survive the State’s payment, acceptance, inspection or failure to inspect the
supplies.

22,3 Vendor warrants that all services will be performed to meet the requirements of the contract in an
efficient and effective manner by trained and competent personnel. Vendor shall monitor
performances of each individual and shall reassign immediately any individual who is not performing in
accordance with the contract, who is disruptive or not respectful of others in the workplace, or who in
any way violates the contract or State policies.

23. REPORTING, STATUS AND MONITORING SPECIFICATIONS:

23.1  Vendor shall immediately notify the State of any event that may have a material impact on Vendor's
ability to perform the contract.
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23.2 By August 31 of each year, Vendor shall report to the Agency or University the number of qualified
veterans and certain ex-offenders hired during Vendor’s last completed fiscal year. Vendor may be
entitled to employment tax credit for hiring individuals in those groups. 35 ILCS 5/216, 5/217.

24, EMPLOYMENT TAX CREDIT: Vendors who hire qualified veterans and certain ex-offenders may be eligible for
tax credits. 30 ILCS 500/45-67 and 45-70. Please contact the Illinois Department of Revenue (telephone #: 217-
524-4772) for information about tax credits.

25. SUPPLEMENTAL PROVISIONS
25.1 TOLLWAY SUPPLEMENTAL PROVISIONS

25.1.1 Agents and Employees:

Vendor shall be responsible for the negligent acts and omissions of its agents, employees and
subcontractors in their performance of Vendor's duties under this Contract. Vendor
represents that it shall utilize the services of individuals skilled in the profession for which they
will be used in performing services or supplying goods hereunder. In the event that the Tollway
determines that any individual performing services or suppiying goods for Vendor hereunder is
not providing such skilled services or delivery of goods, it shall promptly notify the Vendor and
the Vendor shall replace that individual.

25.1.2 Publicity:
Vendor shall not, in any advertisement or any other type of solicitation for business, state,

indicate or otherwise imply that it is under contract to the Tollway nor shall the Tollway’s name
be used in any such advertisement or solicitation without prior written approval except as
required by law.

25.1.3 Third Party Beneficiaries:
There are no third party beneficiaries to this Contract. This Contract is intended only to benefit
the Tollway/Buyer and the Vendor.

25.1.4 Successors In Interest:
All the terms, provisions, and conditions of the Contract shall be binding upon and inure to the
benefit of the parties hereto and their respective successors, assigns and legal representatives.

25.1.5 Venue:
Any claim against the Tollway arising out of this contract must be filed exclusively with Circuit
Court for the Eighteenth Judicial Circuit, DuPage County, lllinois for State claims and the U.S.
District Court for the Northern District of lllinois for Federal claims.

25.1.5.1 Whenever “State” is used or referenced in this Contract, it shall be interpreted to
mean “Tollway”.

25.1.5.2 The State Prompt Payment Act (30 ILCS 40) does not apply to the Tollway.

25.1.5.3 The Tollway is not currently an appropriated agency.

25.2 Report of a Change in Circumstances: The Vendor agrees to report to the TOLLWAY as soon as
practicaily possible, but no later than 21 days following any change in facts or circumstances that might
impact the Vendor's ability to satisfy its legal or contractual responsibilities and obligations under this
contract. Required reports include, but are not limited to changes in the Vendor's
Certification/Disclosure Forms, the Vendor's IDOT pre-qualification, or any certification or licensing
required for this project. Additionally, Vendor agrees to report to the Tollway within the above

PSB 17-3 Page | 5
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25.3

PSB 17-3

timeframe any arrests, indictments, convictions or other matters involving the Vendor, or any of its
principals, that might occur while this contract is in effect. This reporting reguirement does not apply to
common offenses, including but not limited to minor traffic/vehicle offenses.

Further, the Vendor agrees to incorporate substantially similar reporting requirements into the terms of
any and all subcontracts relating to work performed under this agreement. The Vendor agrees to
forward or relay to the Tollway any reports received from subconsultants pursuant to this paragraph
within 21 days.

Finally, the Vendor acknowledges and agrees that the failure of the Vendor to comply with this reporting

requirement shall constitute a material breach of contract which may result in this contract being
declared void.

VENDOR SUPPLEMENTAL PROVISIONS

D Vendor Supplemental Provisions:

Page | 6
EXHIBIT “1”
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STATE OF ILLINOIS
SOLICITATION AND CONTRACT TERMS AND CONDITIONS EXCEPTIONS

agrees with the terms and conditions set forth in the Professional Services Bulletin, including
the standard terms and conditions, the Agency/University supplemental provisions, certifications, and disciosures, with
the following exceptions:

Excluding certifications required by statute to be made by the Vendor, both Parties agree that all of the
duties and obligations that the Vendor owes to the Agency/University for the work performed shall be
pursuant to the solicitation and resulting contract, and Vendor’s exceptions accepted by the State
thereto as set forth below.

STANDARD TERMS AND CONDITIONS

Section/ State the exception such as “add,” “replace,” and/or “delete.”
Subsection #

ADDITIONAL TERMS AND CONDITIONS

New Section/Subsection New -Number, Title of New Subsection: State the new additional term or
Provision(s), | condition.
# et. seq.

hereby agrees to the exceptions provided by and to the Additicnal Terms and

Conditions provided by

Agreed: Agreed:
By: By:
Signed: Signed:
Position: Position:
Date: Date:
PSB 17-3 Page | 7
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Subconsultant Information/Delinquent Debt Review

Consultant

Sub-Consultant

FEIN

Project
Date: 10/12/2017 Number: |-17-4296 7
Item 1. Tri-State Toliway, Roadway Reconstruction, 95th Street (M.P. 17.8) to
Project Name: LaGrange Road (M.P. 20.7).
Sub Consultant Disclosure.

Will you be using any sub-consuitants? E] Yes D No

If yes, you must identify below, to the extent the information is known, the names, addresses and type of work all
SubConsultants you will be using in the performance of this Contract, together with the anticipated percentage each
is expected to receive pursuant to this Contract. The State may request updated information at any time. For
purposes of this section Sub-Contractors/Consultants are those specifically hired to perform all, or par, of the work of
this contract or to provide the supplies requested by the State.

Upon request, our firm agrees to provide a copy of the subcontract, if required, within fifteen (15) days after execution
of the contract if selected, or after execution of the subcontract, whichever is later, for those subcontracts with an
annual value of more than $50,000. All subcontracts over $50,000 must include the same certifications that the
Vendor must make as a condition of the contract. The vendor shall include in each subcontract the subcontractor
certifications as shown on the Standard Subcontractor Certification form available from the State.

Delinguent Payment. The /Consultant certifies that it, or any affiliate, is not barred from being awarded a contract
under 30 ILCS 500. Section 50-11 prohibits a person from entering into a contract with a State agency if it knows or
should know that it, or any affiliate, is delinquent in the payment of any debt to the State as defined by the Debt
Collection Board. Section 50-12 prohibits a person from entering into a contract with the State agency if it, or any
affiiiate, has failed to collect and remit lllinois Use Tax on all sales of tangible personal property into the State of
lllinois in accordance with the provisions of the lllinois Use Tax Act. The Consultant further acknowledges that the
contracting State agency may declare the contract void if this certification is false or if the Consultant or any affiliate
is determined to be delinquent in the payment of any debt to the State during the term of the contract.

DELINQUENT DEBT REVIEW

E Consultant: HDR Engineering, Inc.
o
E Federal Employment Identification _
- Number (FEIN)
© E-Mail: Patrick.Pechnick@hdrinc.com
Include an attachment if more space is needed to provide the below information. The attachment
must provide the requested information.
NOTE for Construction Contracts: List all known subcontractors including those identified in the
Bid Package on DBE Form 2025 and VOSB Form 2025, and include any name listed in the "Under
Contract To" section of these forms.
Address General Tme of Anticipated
Sub- Work Percentage of
Sub-Consultant(s) Consultant Contract (t
extentknown} |
H.W. Lochner, Inc. 225 West Washington Drainage/Pemittin
Street, 12th Floor g, Constructability
Chicago, IL 60606 Review, IDOT 17%
Coordination,
Roadway Support,
Structure Support
PSB 17-3 Page | 8
REV 20170321
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STATE OF ILLINOIS
TAXPAYER IDENTIFICATION NUMBER

I certify that:

The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me),
and

| am not subject to backup withholding because: (a) | am exempt from backup withhalding, or (b) | have not been notified by
the Internal Revenue Service (IRS) that | am subject to backup withholding as a result of a failure to report all interest or
dividends, or (c) the IRS has notified me that | am no longer subject to backup withholding, and

I am a U.S. person (including a U.S. resident alien).

. If you are an individual, enter your name and SSN as it appears on your Social Security Card.

. If you are a sole proprietor, enter the owner’s name on the name line followed by the name of the
business and the owner’s SSN or EIN.

. If you are a single-member LLC that is disregarded as an entity separate from its owner, enter the
owner’s name on the name line and the D/B/A on the business name line and enter the owner’s SSN or
EIN.

. If the LLC is a corporation or partnership, enter the entity’'s business name and EIN and for corporations,
attach IRS acceptance letter (CP261 or CP277).

. For all other entities, enter the name of the entity as used to apply for the entity’s EIN and the EIN.

Name: N/A

Business Name: HDR Engineering, Inc.
Taxpayer Identification Number:

Social Security Number: N/A

or

Employer Identification Number:_

Legal Status (check one}):

] ndividual [ ] Governmental
[ sole Proprietor ] Nonresident alien
D Partnership D Estate or trust
D Legal Services Corporation D Pharmacy (Non-Corp.)
D Tax-exempt |:] Pharmacy/Funeral Home/Cemetery (Corp.)
E] Corporation providing or billing |:] Limited Liability Company
medical and/or health care services (select applicable tax classification)
@ Corporation NOT providing or billing D C = corporation
medical and/or health care services ] P = partnership

Signature of Authorized Representative:

Date: October 12, 2017

State of lllinois Chief Procurement Office General Services 3
"FORMS B Certifications and Disclosures
V.15.2
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STATE BOARD OF ELECTIONS

f"l‘\‘ﬁ

Registration No. 14330

HDR Engineering, Inc.
8550 West Bryn Mawr Avenue, Suite 900

Chicago IL 60631-3223

Information for this business last updated on:
Tuesday, March 21, 2017

Certificate produced on Friday, April 07, 2017 at 4:41 PM

EXHIBIT “1”
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Vendor Registration: View Form

Generated by Susan Biggs, State of lllinois on 10/16/2017

BUSINESS NAME

FORM NAME A-B. Busmess Infcrmatlon & Addltlonal Informatlon
"DESCRIPTION 7 Complete sectlon A and B in order to SmeIT this form.
VDATE SUBMITTED 572612017

gTATUS 7 rAccepted

HDR Englneermg fnc.

POINT OF CONTACT

Christie Blumenfeld

Add Flag

' FLAG FORM

1. YOUR BUSINESS IS REGISTERING AS
A

2. NAME OF CEOQ/BUSINESS OWNER

3. ANNUAL SALES/GROSS RECEIPTS

4. WHEN WAS YOUR BUSINESS
ESTABLISHED"

6. CONTACT PERSON FOR THIS
VENDOR REGISTRATION

CONTACT PERSON TITLE

CONTACT PERSON PHONE

CONTACT PERSON EMAIL

5. IN WHAT ILLINOIS COUNTY(IES)
ARE YOU CONDUCTING BUSINESS?

Prime contractor and subcontractor '}ﬁ
George Little ‘fi?
2,230,535,000.00 ’(mﬁ
01/01/1917 ’(Hﬁ
The business conducts business s‘ratemde ]%3
Christie Biumenfeld ’j%

Chrnstle BIumenfeId@hdrmc com

Senlor Marketmg Coordmatcr

773 380 7918

1. HOW DID YOU LEARN ABOUT THE

ILLINOIS PROCUREMENT GATEWAY?

Chief Procurement Office (CPO)

EXHIBIT “1”
Page 25 of 542
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Vendor Registration: View Form

AR

FORM NAME

DESCRIPTION

DATE SUBMITTED

C. Small Business Set-Aside Program

Generated by Susan Biggs, State of illinois on 10/16/2017

Complete the Small Business Set-Aside Program form

5/26/2017

STATUS

BUSINESS NAME

Accepted

HDR Engineering, Inc.

POINT OF CONTACT

FLAG FORM

Christie Blumenfeld

AddFlag

1. WOULD YOU LIKE TO APPLY/RE-
QUALIFY FOR THE SMALL BUSINESS
SET-ASIDE PROGRAM?

No

STAFF ATTACHED FILE(S)

Refresh List after attaching file{s).

Customer Support

Home | Help { Print This Page { Print Ta PDF

Copyright © 2017 B2Gnow. All rights reserved.

Page 1 of 1 (30000287_00393044_203171016140157..pdf)
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Generated by Susan Biggs, State of lllinois on 10/16/2017

Vendor Registration: View Form

FORM NAME D - E. Department of Human Rights (DHR) & Authorized to do Business in lllinols
7 DESCRIPTION B 7 | Completé ééctlon D érnd Einorder to submit thisrfo;'rny S

DATE ;LlﬂIVBMIWED 5/26/201; - M
BUSINESSNAME ~ HDREngineering, Inc.

POINT OF CONTACT Christie Blumenfeld !
FLAGFORM et Ada.F.lé S S - i

1. HIGHEST NUMBER OF EMPLOYEES 9893 P
(INCLUDING FULL AND PART TIME
EMPLOYEES) AT ANY TIME DURING
THE PAST YEAR

2, SELECT THE DHR STATUS OF YOUR My business had 15 or more employees at any time within the past year.
BUSINESS 110837-00, 10/14/2021

1. 1S YOUR BUSINESS REGISTERED Yas, registered and in good standing with the lllinois Secretary of State FL
AND AUTHORIZED TO DO BUSINESS
IN ILLINOIS?

STAFF ATTACHED FILE(S)

Refresh List after attaching file(s).

EXHIBIT “1”
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Generated by Susan Biggs, State of lllinols on 10/16/2017

Vendor Registration: View Form

FORM NAME F - G. Certifications & Board of Elections

DESCRPTION ~ CompletesectionF-G, inorder tosubmit the form.
DAT.E., S UBMITTED i 5/26/201 , e e S
STATI‘.”J;HM o Accepted

BUSII;IESS NAME . HDR Eﬁgineering‘ Inc.
POINT OFCONTACT h Christie Blumenfeld
FLAGFORM  AddFlag

1. VENDOR CERTIFIES IT AND ITS EMPLOYEES WILL COMPLY WITH APPLICABLE PROVISIONS OF THE UNITED STATES. CIVIL RIGHTS ‘5@
ACT, SECTION 504 OF THE FEDERAL REHABILITATION ACT, THE AMERICANS WITH DISABILITIES ACT, AND APPLICABLE RULES IN

PERFORMANCE OF THIS CONTRACT.

Yes

2, THIS APPLIES TO INDIVIDUALS, SOLE PROPRIETORSHIPS, GENERAL PARTNERSHIPS, AND SINGLE MEMBER LLCS, BUT IS NOT 'Fﬂ
OTHERWISE APPLICABLE. VENDOR CERTIFIES HE/SHE IS NOT IN DEFAULT ON AN EDUCAT!ONAL LOAN. 5 ILCS 385/3

N/A

3. VENDOR CERTIFIES THAT IT HAS REVIEWED AND WILL COMPLY WITH THE DEPARTMENT OF EMPLOYMENT SECURITY LAW (20 .Fi'
ILCS 1005/1005-47) AS APPLICABLE

Yes

4.1F YOU ARE AWARDED A CONTRACT FOR WHICH THERE WAS A CURRENT VENDOR PROVIDING THE SERVICES COVERED BY 'f»@
THAT CONTRACT AND THE EMPLOYEES OF THAT VENDCR WHC PROVIDED THOSE SERVICES WERE COVERED BY A COLLECTIVE
BARGAINING AGREEMENT, VENDOR CERTIFIES {!) THAT IT WILL OFFER TO ASSUME THE COLLECTIVE BARGAINING OBLIGATIONS

OF THE PRIOR EMPLOYER, INCLUDING ANY EXISTING COLLECTIVE BARGAINING AGREEMENT WITH THE BARGAINING
REPRESENTATIVE OF ANY EXISTING COLLECTIVE BARGAINING UNIT OR UNITS PERFORMING SUBSTANTIALLY SIMILAR WORK TG

THE SERVICES COVERED BY THAT CONTRACT SUBIECT TO ITS BID OR OFFER; AND (H) THAT IT SHALL OFFER EMPLOYMENT TO ALL
EMPLOYEES THAT ARE THEN CURRENTLY EMPLOYED IN ANY EXISTING BARGAINING UNIT WHO PERFORMS SUBSTANTIALLY

SIMILAR WORK TO THE WORK THAT WiLL BE PERFORMED PURSUANT TO THAT CONTRACT. THIS DOES NOT APPLY TO HEATING,

AIR CONDITIONING, PLUMBING AND ELECTRICAL SERVICE CONTRACTS. 30 ILCS 500/25-80

Yes

5. VENDOR CERTIFIES IT HAS NEITHER BEEN CONVICTED OF BRIBING OR ATTEMPTING TO BRIBE AN OFFICER OR EMPLOYEE OF ‘{@
THE STATE OF ILLINOIS OR ANY OTHER STATE, NOR MADE AN ADMISSION OF GUILT OF SUCH CONDUCT THAT IS A MATTER OF
RECORD. 30 ILCS 500/50-5

Yes

......... [ EXHIBIT ."."1”
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Generated by Susan Biggs, State of illinois on 10/16/2017

6. IF VENDOR HAS BEEN CONVICTED OF A FELONY, VENDOR CERTIFIES AT LEAST FIVE YEARS HAVE PASSED SINCE THE DATE OF Ti}
COMPLETION QF THE SENTENCE FOR SUCH FELONY, UNLESS NO PERSON HELD RESPONSIBLE BY A PROSECUTOR'S OFFICE FOR

THE FACTS UPON WHICH THE CONVICTION WAS BASED CONTINUES TO HAVE ANY INVOLVEMENT WITH THE BUSINESS. VENDOR
FURTHER CERTIFIES THAT IT IS NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-10

Yes

7. IF VENDOQR OR ANY OFFICER, DIRECTOR, PARTNER, OR OTHER MANAGERIAL AGENT OF VENDOR HAS BEEN CONVICTED OF A ﬁ;

FELONY UNDER THE SARBANES-OXLEY ACT OF 2002, OR A CLASS 3 OR CLASS 2 FELONY UNDER THE ILLINOIS SECURITIES LAW OF
1953, VENDOR CERTIFIES AT LEAST FIVE YEARS HAVE PASSED SINCE THE DATE OF THE CONVICTION. VENDOR FURTHER CERTIFIES
THAT IT IS NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-10.5 '

Yes

8. VENDOR CERTIFIES THAT IT AND ITS AFFILIATES ARE NOT DELINQUENT IN THE PAYMENT OF ANY DEBT TO THE UNIVERSITY OR ?ﬂ?
THE STATE (CR IF DELINQUENT, HAVE ENTERED INTO A DEFERRED PAYMENT PLAN TO PAY THE DEBT). 30 ILCS 500/50-11, 50-60

Yes

9. VENDOR CERTIFIES THAT IT AND ALL AFFILIATES SHALL COLLECT AND REMIT ILLINOIS USE TAX ON ALL SALES OF TANGIBLE . }E

PERSONAL PROPERTY INTO THE STATE OF ILLINOIS IN ACCORDANCE WITH PROVISIONS OF THE ILLINOQIS USE TAX ACT. 30 ILCS
500/50-12

Yes

13. VENDOR CERTIFIES THAT IF IT HIRES A PERSON REQUIRED TO REGISTER UNDER THE LOBBYIST REGISTRATION ACT TO ASSIST

10. VENDOR CERTIFIES THAT IT HAS NOT BEEN FOUND BY A COURT OR THE POLLUTION CONTROL BOARD TO HAVE COMMITTED gﬁﬁ
A WILLFUL OR KNOWING VIOLATION OF THE ENVIRONMENTAL PROTECTION ACT WITHIN THE LAST FIVE YEARS, AND IS
THEREFORE NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-14

Yes

11. VENDOR CERTIFIES IT HAS NEITHER PAID ANY MONEY OR VALUABLE THING TO INDUCE ANY PERSON TO REFRAIN FROM }%
BIDDING ON A STATE CONTRACT, NOR ACCEPTED ANY MONEY OR OTHER VALUABLE THING, OR ACTED UPON THE PROMISE OF
SAME, FOR NOT BIDDING ON A STATE CONTRACT. 30 ILCS 500/50-25

Yes

12. VENDOR CERTIFIES IT HAS READ UNDERSTANDS AND IS NOT KNOWINGLY IN V10LATION OF THE "REVOLVING DOOR" ﬁ}
PROVISION OF THE ILLINOIS PROCUREMENT CODE. 30 ILCS 500/50-30

Yes

IN OBTAINING ANY STATE CONTRACT, THAT NONE OF THE LOBBY!IST'S COSTS, FEES, COMPENSATION, REIMBURSEMENTS OR
OTHER REMUNERATION WILL BE BILLED TO THE STATE. 30 ILCS 500/50-38

Yes

14. VENDOR CERTIFIES THAT IT WILL NOT RETAIN A PERSON OR ENTITY TO ATTEMPT TO INFLUENCE THE OUTCOME OF A ‘Fw

PROCUREMENT DECISION FOR COMPENSATION CONTINGENT IN WHOLE OR IN PART UPON THE DECISION OR
PROCUREMENT.30 ILCS 500/50-38

Yes

SUSPECTED COLLUSION OR QTHER ANTI-COMPETITIVE PRACTICE AMONG ANY BIDDERS, OFFERORS, CONTRACTORS,
PROPQOSERS, OR EMPLOYEES OF THE STATE. 3G ILCS 500/50-40, 50-45, 50-50

Yes

PROCUREMENT OF DOMESTIC PRODUCTS ACT, THEN IT SHALL PROVIDE PRODUCTS PURSUANT TO THE CONTRACT OR A
SUBCONTRACT THAT ARE MANUFACTURED IN THE UNITED STATES. 30 ILCS 517

Yes

17. VENDOR CERTIFIES THAT [F AWARDED A CONTRACT FOR PUBLIC WORKS, STEEL PRODUCTS USED OR SUPPLIED IN THE Fﬂf

PERFORMANCE OF THAT CONTRACT SHALL BE MANUFACTURED OR PRODUCED IN THE UNITED STATES, UNLESS THE EXECUTIVE
HEAD OF THE PROCURING AGENCY/UNIVERSITY GRANTS AN EXCEPTION IN WRITING. 30 ILCS 565

EXHIBIT “1”
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15. VENDOR CERTIFIES IT WILL REPORT TO THE ILLINOIS ATTORNEY GENERAL AND THE CHIEF PROCUREMENT OFFICER ANY Tﬁf 7

16. VENDOR CERTIFIES THAT IF IT IS AWARDED A CONTRACT THROUGH THE USE OF THE PREFERENCE REQUIRED BY THE 3&




Generated by Susan Biggs, State of lllinois on 10/16/2017

Yes

18.1F VENDOR IS AWARDED A CONTRACT WORTH MORE THAN $5,000 AND EMPLOYS 25 OR MORE EMPLOYEES, VENDOR }E
CERTIFIES IT WILL PROVIDE A DRUG FREE WORKPLACE PURSUANT TO THE DRUG FREE WORKPLACE ACT. 30 ILCS 580

Yes

19. IF VENDOR IS AN INDIVIDUAL AND IS AWARDED A CONTRACT WORTH MORE THAN $5,000, VENDOR CERTIFIES IT SHALL NOT W
ENGAGE IN THE UNLAWFUL MANUFACTURE, DISTRIBUTION, DISPENSATION, POSSESSION, OR USE OF A CONTROLLED
SUBSTANCE DURING THE PERFORMANCE OF THE CONTRACT PURSUANT TO THE DRUG FREE WORKPLACE ACT. 30 ILCS 580

N/A

20. VENDOR CERTIFIES THAT NEITHER VENDOR NOR ANY SUBSTANTIALLY OWNED AFFILIATE IS PARTICIPATING OR SHALL Tw‘
PARTICIPATE IN AN INTERNATIONAL BOYCOTT IN VIOLATION OF THE U.S. EXPORT ADMINISTRATION ACT OF 1979 OR THE
APPLICABLE REGULATIONS OF THE UNITED STATES DEPARTMENT OF COMMERCE. 30 ILCS 582

Yes

21. VENDOCR CERTIFIES THAT NO FOREIGN-MADE EQUIPMENT, MATERIALS, OR SUPPLIES FURNISHED TO THE 'E@
AGENCY/UNIVERSITY UNDER ANY CONTRACT HAVE BEEN OR WILL BE PRODUCED IN WHOLE OR IN PART BY FORCED LABOR OR
INDENTURED LABOR UNDER PENAL SANCTION. 30 ILCS 583

Yes

22. VENDOR CERTIFIES THAT NO FOREIGN-MADE EQUIPMENT, MATERIALS, OR SUPPLIES FURNISHED TO THE W
AGENCY/UNIVERSITY UNDER ANY CONTRACT HAVE BEEN PRODUCED IN WHOLE OR IN PART BY THE LABOR OR ANY CHILD
UNDER THE AGE OF 12. 30 ILCS 584

Yes

23. VENDOR CERTIFIES THAT tF AWARDED A CONTRACT INCLUDING INFORMATION TECHNOLOGY, ELECTRONIC INFORMATION, }@
SOFTWARE, SYSTEMS AND EQUIPMENT, DEVELOPED OR PROVIDED UNDER ANY CONTRACT, IT WILL COMPLY WITH THE
APPLICABLE REQUIREMENTS OF THE ILLINOIS INFORMATION TECHNOLOGY ACCESSIBILITY ACT STANDARDS. 30 ILCS 587

Yes

24, VENDQR CERTIFIES THAT IF IT OWNS RESIDENTIAL BUILDINGS, THAT ANY VIOLATION OF THE LEAD POISONING PREVENTION 13?3
ACT HAS BEEN MITIGATED. 410 ILCS 45

Yes
25, VENDOR CERTIFIES IT HAS NOT BEEN CONVICTED OF THE OFFENSE OF BID RIGGING OR BID ROTATING ORANY SIMILAR &
OFFENSE OF ANY STATE OR OF THE UNITED STATES. 720 ILCS 5/33 E-3, E-4, E-11

Yes
26. VENDOR CERTIFIES (T COMPLIES WITH THE ILLINOIS DEPARTMENT OF HUMAN RIGHTS ACT AND RULES APPLICABLETO [

PUBLIC CONTRACTS, WHICH INCLUDE PROVIDING EQUAL EMPLOYMENT OPPORTUNITY, REFRAINING FROM UNLAWFUL
DISCRIMINATION, AND HAVING WRITTEN SEXUAL HARASSMENT POLICIES. 775 ILCS 5/2-105

Yes

27. VENDOR CERTIFIES IT DOES NOT PAY DUES TO OR REIMBURSE OR SUBSIDIZE PAYMENTS BY ITS EMPLOYEES FOR ANY DUES ‘ﬁu
OR FEES TO ANY "DISCRIMINATORY CLUB." 775 ILCS 25/2

Yes

28. VENDOR WARRANTS AND CERTIFIES THAT IT AND, TO THE BEST OF ITS KNOWLEDGE, ITS SUBCONTRACTORS HAVE AND WILL '{ﬁf
COMPLY WITH EXECUTIVE ORDER NO. 1 (2007). THE ORDER GENERALLY PROHIBITS VENDQRS AND SUBCONTRACTORS FROM

HIRING THE THEN-SERVING GOVERNOR'S FAMILY MEMBERS TO LOBBY PROCUREMENT ACTIVITIES OF THE STATE, OR ANY OTHER
GOVERNMENT IN ILLINOIS INCLUDING LOCAL GOVERNMENTS IF THAT PROCUREMENT MAY RESULT IN A CONTRACT VALUED AT
OVER $25,000. THIS PROHIBITION ALSO APPLIES TO HIRING FOR THAT SAME PURPOSE ANY FORMER STATE EMPLOYEE WHOSE
PROCUREMENT AUTHORITY AT ANY TIME DURING THE ONE-YEAR PERIOD PRECEDING THE PROCUREMENT LOBBYING ACTIVITY.

Yes

29. VENDOR CERTIFIES THAT IT HAS READ, UNDERSTANDS AND S IN COMPLIANCE WITH THE REGISTRATION REQUIREMENTS OF ]W
THEILLINOIS ELECTIONS CODE {10 ILCS 5/9-35) AND THE RESTRICTIONS ON MAKING FOLITICAL CONTRIBUTIONS AND RELATED
REQUIREMENTS OF THE ILLINOIS PROCUREMENT CODE. 30 ILCS 500/20-160 AND 50-37 VENDOR WILL NOT MAKE A POLITICAL

EXHIBIT “1”
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CONTRIBUTION THAT WILL VIOLATE THESE REQUIREMENTS.

Yes

30. THIS APPLIES TO INDIVIDUALS, SOLE PROPRIETORSHIPS, GENERAL PARTNERSHIPS, AND SINGLE MEMBER LLCS, BUT IS NOT Fﬁi
OTHERWISE APPLICABLE. VENDOR CERTIFIES THAT HE/SHE HAS NOT RECEIVED AN EARLY RETIREMENT INCENTIVE PRIOR TO 1993
UNDER SECTION 14-108.3 OR 16-133.3 OF THE ILLINGIS PENSION CODE CR AN EARLY RETIREMENT INCENTIVE ON OR AFTER 2002
UNDER SECTION 14-108.3 OR 16-133.3 OF THE ILLINOIS PENSION CODE. (30 ILCS 105/15A; 40 ILCS 5/14-108.3; 40 ILCS 5/16-133

N/A

1. 1S YOUR BUSINESS REGISTERED WITH THE BOARD OF ELECTIONS {BOE)?

Yes, | certify my business is registered with BOE.
14330

STAFF ATTACHED FILE(S)

Refresh List after attaching file{s).

Customer Support Home | Help | Print This Page | Print To PDF
Copyright ® 2017 B2Gnow. All rights reserved.
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Vendor Registration: View Form

FORM NAME H. Iran Disclosure

DESCRPTION ~ Complete section H, in order to submit this form.
stats  Accepted
'BUSNESSNAME  HDREngineering,Inc.
POINTOFCONTACT  ChristieBlumenfeld

.F.L.AG —" o o e

1. DO YOU OR ANY OF YOUR CORPORATE PARENTS OR SUBSIDIARIES HAVE ANY BUSINESS OPERATIONS THAT MUST BE ?@
DISCLOSED?

No business operations to disclose.

STAFF ATTACHED FILE(S)

Refresh List after attaching file(s).

Customer Support Home | Help | Print This Page | Print To PDF
Copyright © 2017 B2Gnow. All rights reserved.
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STATE OF ILLINOIS
FORMS B CERTIFICATIONS AND DISCLOSURES

IPB Reference #: 22040482

Procurement/Contract #: 1-17-4296

This Farms B may be used when responding to an Invitation for Bid (IFB) or a Request for Proposal (RFP) if the vendor is
registered in the lllinois Procurement Gateway (IPG) and has a valid IPG Registration Number.

If a vendor does not have a valid IPG registration number, then the vendor must complete and submit Forms A with
their response. Failure to do so may render the submission non-responsive and result in disqualification.

Please read this entire section and provide the requested information as applicable. All parts in Forms B must be
completed in full and submitted along with the vendor’s response.

1,

Certification of lllinois Procurement Gateway Registration

My business has a valid lllinois Procurement Gateway (IPG) registration. The State of lllinois Chief Procurement
Office approved the registration and provided the IPG registration number and expiration date disclosed in this
Forms B.

To ensure that you have a valid registration in the IPG, search for your business name in the IPG Registered
Vendor Directory. If your company does not appear in the search results, then you do not have a valid I1PG
registration.

IPG Registration #: 20036562 PG Expiration Date: 06/05/2018

Certification Timely to this Solicitation or Contract

Vendor certifies it is not barred from having a contract with the State based upon violating the prohibitions
related to either submitting/writing specifications or providing assistance to an employee of the State of lllinois
by reviewing, drafting, directing, or preparing any invitation for bids, a request for proposal, or request of
information, or similar assistance (except as part of a public request for such information). 30 ILCS 500/50-
10.5(e}), amended by Public Act No. 97-0895 (August 3, 2012). [X] Yes [ ] No

Replacement Certification to IPG Certification #6 (supersedes response in IPG)

If Vendor has been convicted of a felony, Vendor certifies at least five years have passed since the date of
completion of the sentence for such felony, unless no person held responsible by a prosecutor’s office for the
facts upon which the conviction was based continues to have any involvement with the business. Vendor
further certifies that it is not barred from being awarded a contract. 30 ILCS 5007/50-10. [X] Yes [_| No

Disclosure of Lobbyist or Agent (Complete only if bid, offer, or contract has an annual value over $50,000)

Is your company or parent entity(ies) represented by or do you or your parent entity{ies) employ a lobbyist
required to register under the Lobbyist Registration Act (lobbyist must be registered pursuant to the Act with
the Secretary of State) or an agent who has communicated, is communicating, or may communicate with any
State/Public University officer or employee concerning the bid or offer? If yes, please identify each lobbyist and
agent, including the name and address below. [_| Yes [X] No

If yes, please identify each lobbyist and agent, including the name and address below. If you have a lobbyist that
does not meet the criteria, then you do not have to disclose the lobbyist’s information. Additional rows may be
inserted into the table or an attachment may be provided if needed.

State of (llinois Chief Procurement Office General Services 1
FORMS B Certifications and Disclosures

V.15.2
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STATE OF ILLINOIS
FORMS B CERTIFICATIONS AND DISCLOSURES

Name Address Relationship to Disclosing Entity
N/A N/A N/A
Describe all costs/fees/compensation/reimbursements related to the assistance provided by each
representative lobbyist or other agent to obtain this Agency/University contract: N/A
5. Disclosure of Current and Pending Contracts
Complete only if: (a) your business is for-profit and (b) the bid, offer, or contract has an annual value over
$50,000. Do not complete if you are a not-for-profit entity.
B Yes [] No. Do you have any contracts, pending contracts, bids, proposals, subcontracts, leases or other
ongoing procurement relationships with units of State of Illinois government?
If “Yes”, please specify below. Additional rows may be inserted into the table or an attachment in the same
format may be provided if needed.
Agency/University Project Title Status Value Contract
Reference/P.0./Illinois
Procurement Bulletin #
See Attachment See Attachment See Attachment See Attachment See Attachment
See Attachment See Attachment See Attachment See Attachment See Attachment
6. Signature

As of the date signed below, | certify that:

¢ My business’ information and the certifications made in the Illinois Procurement Gateway are truthful and
accurate.
¢ The certifications and disclosures made in this Forms B are truthfu! and accurate.

This Forms B is signed by an authorized officer or employee on behalf of the bidder, offeror, or vendor pursuant to
Sections 50-13 and 50-35 of the lllinois Procurement Code, and the affirmation of the accuracy of the financial
disclosures is made under penalty of perjury.

This disclosure information is submitted on behalf of:

Vendor Name: HDR Engineering, Inc. Phone: 773.380.7900

Street Address: 8550 West Bryn Mawr Avenue, Suite 900 Email: patrick.pechnick@hdrinc.com
City, State, Zip: Chicago, Illinais 60631 Vendor Contact: Patrick J. Pechnick
Signature: Date: October 12, 2017
Printed Name: Patrick J. Pechnick

Title: Senior Vice President

State of Illinois Chief Procurement Office General Services 2
FORMS B Certifications and Disclosures

V.15.2
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HDR Engineering, Inc.

Attachment 1

Form B: Disclosure of Current and Pending Contracts

5. Disclosure of Current and Pending Contracts
Complete only if: (a) your business is for-profit and (b) the bid, offer, or contract has an annual
value over $50,000. Do not complete if you are a not-for-profit entity.

@ Yes |:| No. Do you have any contracts, pending contracts, bids, proposals, subcontracts, leases
or other ongoing procurement relationships with units of State of lllinois government?

If “Yes”, please specify below. Additionai rows may be inserted into the table or an attachment in
fo i i

[}
inois Depa.rtment of | Irving Par'k Road/York Road Prime Active $3,476,174 PTE 140/03
Transportation Intersection Improvements
lllinoi i
inois Depa.rtment of | US 51 Environmental Impact Prime/IV Active $10,414,369 | PTB 141/24
Transportation Statement
llinoi f
linois Department of | oy _ o /il Various various (D4) | Sub Active | $214,000 | PTB143/14
Transportation
— P
Hlinois Department of | o - . | Various Various (D1) Prime Active | $1,500,000 | PTB155/16
Transportation
lllinois Department of | 1-290 at Des Plaines River/Pump . .
: 7
Transportation Station 4 Reconstruction Prime Active 52,718,018 -| PTB156/0
lllinois Depa_rtment of Vall.Je Engmgenng Studies, sub Active $150,000 PTB 157/19
Transportation Various Various
lllinois Department of | Central Avenue at BRC Grade
i On Hold ,241,862 PTB 161/03
Transportation Separation (CREATE GS 2) Prime n o 52,241,86 /0
lllinois D f
epartment ot | pp.ase I/Il Various Various (D2) | Prime Active | $600,000 | PTB 167/20
Transportation
Illinois Department of | Various Maintenance/ . Tasks as
1
Transportation Landscape Arch Construction Sub Active assigned PTB 169/1
linoi
Inois Department of | o, . | for 1-290 Bridges Sub Active | $218,703 | PTB 169/16
Transportation
llinois Depa_rtment of | Various N!amtenance sub Active TasPcs as PTB 173/17
Transportation Construction assigned
lllinois Department of | IL53/IL 68 from US 12/Rand . '
Transportation Road to Kennedy Drive Phase I} Sub Active #106,062 PTB 175/15
lllinois Department of | IL 2 over the Rock River, . .
Transportation Phase I/I Prime Active $547,617 PTB 176/11
lllinois Department of | East Ave. from 55th Street to Sub Pendine | TBD PTB 180/02
Transportation Joliet Road, Phase I & D-91-321-16
lilinois Department of | Various Maintenance/ . PTB 180/05
Transportation Landscape Arch Construction Sub Pending | TBD C-91-324-16
lllinoi i
inois Depa.rtment of | US :!.50 EP over IL River, Value Prime Active $107,985 PTB 181/12
Transportation Engineering Study
inoi Task
llinois Department of | o 1\ Various Various Sub Active | 2> d8 PTB 181/04
Transportation - assigned
Hlinois Depa.rtment of Comprehensive Rest Area Study | Sub Pending | TBD 182/19
Transportation
Pagelof2
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HDR Engineering, Inc.

Active/ 1-11-4017
Illinois Tollway 1-90 Reconstruction Prime Pending | 525,235,316 PSB 11-4/03
Close
L . . 1-12-4061
lllinois Tollway 1-90 Master Plan Prime Active $865,120 PSB 12-3/01
. 1-90 Construction, Elgin Toll . 1-13-4096
lllinais Tollway Plazato IL 53 Sub Active $250,000 PSB 13-1/07
. 1-90 Bridge Reconstruction . 1-13-4107
lllinois Tollway Meacham Road Sub Active $100,000 PSB 13-1/18
1-90 Construction West of . 1-14-4180
- 7
lllinois Tallway Higgins to Roselle Sub Active $171,000 PSB 14.1/05
- Mile-Long Bridge Master Plan . RR-14-4221
lllinois Tollway and Phase Il Design W Active 10,619,040 PSB 14-3/01
. Land Acquisition and Surveying . 1-14-4646
lllinois Tallway Upon Request — Systemwide Sub Active $750,019 PSB 14-3/11
L Land Acquisition Services Upon . ) 1-15-4660
Illinois Tollway Request — Systemwide Prime Active $3,000,000 PSB 15-2/09
L Systemwide, Maintenance . RR-16-4252
Hllinois Tollway Facilities, Construction Mgmt Sub Pending | TBD PSB 16-1
Illingis Capital Plan & Begin Upgrade of .
On Hold 795,633 10-0062-
Development Board Electrical Systems Prime nno 379 10
lllinois Tollway Land Acquisition As Needed Sub Pending | $5000 Contract RR-16-4265
lllinois Tollway CM Services — Central Road Sub Active $17,022 Contract I-14-4193
Page 2 of 2
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Vendor Registration: View

Generated by Susan Biggs, State of lllinois on 10/16/2017

P 4 flags have been added to this record. See below for details.
- Show only flagged items.

Help & Todls 3¢

it

TYPE State of lIIInons Vendor Registration

DESCRIPTION - Reglster to do busmess with the State ofllllnois -
DATESUBMITTED 7 5/26/2017 -
STATUS - Accepted

REVIEQIEI% - Andrew Shackelford ~ o
DATE REVIEWED “ 6/5/2017

PUBLIC REVIEW CON;f-VIE;\lTS - _
PRIVATE REVIEW COMMENTS

EXPIRATION DATE. T ~HM6/5,2018M e

FLAG FORM Add Flag

SMALL BUSINESS SET-ASIDE
PROGRAM (SBSP) REGISTERED

REGISTERING AS A

No

Prime & Subcontractor

BUSINESS NAME

CONTACT FOR THIS SUBMISSION
PRIMARY CONTACT EMAIL
PHONE

FAX

COMPANY EMAIL

TAX ID NUMBER

COMPANY TYPE

ADDRESS

HDR Engineering, Inc.

Christie Blumenfeld {(change contact)
Christie.Blumenfeld@hdrinc.com
773-380-7918

773-380-7979

Christie.Blumenfeld@hdrinc.com

Corporation

8404 INDIAN HILLS BR
OMAHA, NE 68114

[edit address]

Page 1 of 3 (30000287_00393044_20171018135955.pdf)

EXHIBIT “1”

Page 37 of 542




Generated by Susan Biggs, State of lllinois on 10/16/2017

 Help & Tools X |

Vendor Registration: View Form

‘F 4 flags have been added to this record. See below for details.

! Show only flagged items.

FORM NAME
DESCRIPTION

DATE SUBMITI'ED

Complete the Flnanclal Dlsclosure & Conﬂlcts of Interest form

5/26/2017

STATUS

I Fmam:lal Dlsclosure & Conﬂncts of lnterest

Accept ed

BUSINESS NAME

HDR Engineering, Inc.

POINT OF CONTACT

Christie Blumenfeld

FLAG FORM

Add Flag

A. IDENTIFY THE APPLICABLE ENTITY TYPE. ‘Eﬁ]

Other Privately Held Entity (i.e. LLC, partnership, privately held corporation with 100 or fewer shareholders, or other
entlty type not clearly |dent:f ed in another optlon)

B. IS THERE A PARENT ENTITY THAT CWNS 100% OF THE BUSINESS? F‘

Yes

Dncument i

Attached by Christie Blumenfeld
on 5/26/2017

Parent Form
HDR, Inc. BEST Plan and ESQP Disclosures 5.26.2017 (PDF, 1.76 MB)
HDR, Inc. Disclosures 526.2017 (PDF, 321.42 KB)

C. INSTRUMENT OF OWNERSHIF OR BENEFICIAL INTEREST

Corporate Stock (C Corporatlon S Corporatlon Professnonal Corporatlon Serwce Corporatlon)

1.1S THERE ANY INDIVIDUAL OR ENTITY WHO MEETS ANY OF THE FOLLOWING THRESHOLDS: (A) OWNS MORE THAN 5% OF THE T&
BUSINESS, (B} HOLDS OWNERSH!P SHARE OF THE BUSINESS VALUED IN EXCESS OF $106,447.20, (C) IS ENTITLED TO MORE THAN

5% OF THE BUSINESS' DISTRIBUTIVE INCOME, OR (D) IS ENTITLED TO MORE THAN $106,447.20 OF THE BUSINESS' DISTRIBUTIVE
INCOME?

Yes, the information is not publlcly available (If any individuals are listed, answer Yes or No to questions 5-8 and 11-20))

Doﬁumant R T

Attached by Christie Blumenfeld
on b/26/2017

List of individuals or entities meeting one or more of the listed thresholds.
IPG_Percentage of Ownership and Distributive Income Form HDR
Enqlneerlnq, inc. 5.26. 2017 (PDF 36 30 KB)

EXHIBIT “1”
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Generated by Susan Biggs, State of llinois on 10/16/2017

2. PLEASE CERTIFY THAT THE FOLLOWING STATEMENT IS TRUE: ALL INDIVIDUALS OR ENTITIES THAT HOLD AN OWNERSHIP Fﬁi
INTEREST IN THE BUSINESS OF GREATER THAN 5% OR VALUED GREATER THAN $106,447.20 HAVE BEEN DISCLOSED IN QUESTION
1.

Yes

3. PLEASE CERTIFY THAT THE FOLLOWING STATEMENT IS TRUE: ALL INDIVIDUALS OR ENTITIES THAT WERE ENTITLED TO RECEIVE ?%
DISTRIBUTIVE INCOME {N AN AMOUNT GREATER THAN $106,447.20 OR GREATER THAN 5% OF THE TOTAL DISTRIBUTIVE INCOME
OF THE BUSINESS HAVE BEEN DISCLOSED IN QUESTICN 1.

Yes

4. DISCLOSURE OF BOARD OF DIRECTORS FOR NOT-FOR-PROFIT ENTITIES. Tﬁf

Not apphcable For Prof' t Entity

5 FORTHE IND1VIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM A PERSON WHO §*j
HOLDS AN ELECTIVE OFFICE IN THE STATE OF ILLINOIS OR HOLDS A SEAT IN THE GENERAL ASSEMBLY, OR ARE THEY THE SPOUSE
OR MINCR CHILD OF SUCH PERSON?

Not appllcable No |nd|v1duals disclosed in questlcn 1

6. FC)R THE INDIVIDUALS DISCLOSED ABOVE IN QUESTICN 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM APPOINTED TO OR ‘Em
EMPLOYED IN ANY OFFICES OR AGENCIES OF STATE GOVERNMENT AND RECEIVE COMPENSATION FOR SUCH EMPLOYMENT IN
EXCESS OF 60% ($106,447.20) OF THE SALARY OF THE GOVERNOR, OR ARE ANY OF THEM THE SPOUSE OR MINOR CHILD OF SUCH
PERSON?

Not appllcable No |nd|V|duaIs dlsclosed in questnon 1

7. FORTHE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS ARE ANY OF THEM AN OFFICER OR 'fgﬁ
EMPLOYEE OF THE CAPITAL DEVELOPMENT BOARD OR THE ILLINOIS TOLL HIGHWAY AUTHORITY, OR ARE ANY OF THEM THE
SPOUSE OR MINOR CHILD OF SUCH PERSON?

Not appllcable No |nd|V|duaIs dlsclosed in questlon 1

B. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM APPOINTED AS A T‘E
MEMBER OF A BOARD, COMMISSION, AUTHORITY, OR TASK FORCE AUTHORIZED OR CREATED BY STATE LAW OR BY EXECUTIVE
ORDER OF THE GOVERNOR, OR ARE THEY THE SPOUSE OR AN IMMEDIATE FAMILY MEMBER WHO CURRENTLY RESIDES OR

RESIDED WITH SUCH PERSON WITHIN THE LAST 12 MONTHS?

Not appllcable No individuals d|sclosed in questlon ‘I

9. IF ANY QUESTION IN 5-8 ABOVE IS ANSWERED YES, PLEASE ANSWER THE FOLLOWING: DO ANY OF THE INDIVIDUALS W
IDENTIFIED, THEIR SPOUSE, CR MINOR CHILD RECEIVE FROM THE ENTITY MORE THAN 7.5% OF THE ENTITY'S TOTAL

DISTRIBUTABLE INCOME OR AN AMOUNT OF DISTRIBUTABLE INCOME IN EXCESS OF THE SALARY OF THE GOVERNOR

($177.412.00)?

Not appllcable -1 answered No in Ouestlons 5 B

10. IF ANY QUESTION IN 5-8B ABOVE IS ANSWERED YES PLEASE ANSWER THE FOLLOWING: IS THERE A COMBINED INTEREST OF 'I@
ANY INDIVIDUAL IDENTIFIED ALONG WITH THEIR SPOUSE OR MINOR CHILD OF MORE THAN 15% IN THE AGGREGATE OF THE
ENTITY'S DISTRIBUTABLE INCOME OR AN AMOUNT OF DISTRIBUTABLE INCOME IN EXCESS OF TWO TIMES THE SALARY OF THE
GOVERNOR (3354 824.00)7

Not applicable - | answered No in Questions 5-8

11. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE, Sfﬁ
OR IN THE PREVIOUS 3 YEARS HAD STATE EMPLOYMENT, INCLUDING CONTRACTUAL EMPLOYMENT OF SERVICES? THIS DOES
NOT INCLUDE CONTRACTS TO PROVIDE GOODS OR SERVICES TO THE STATE AS A VENDOR.

Not apphcable No individuals dlsclosed in questlon 1

12 FOR THE INDIVIDUALS DISCLOSED ABOVE IN OU ESTION 1 AND FOR SOLE PROPRIETORS, HAVE THEIR SPOUSE, FATHER, FQ
MOTHER, SON, OR DAUGHTER, HAD STATE EMPLOYMENT, INCLUDING CONTRACTUAL EMPLOYMENT FOR SERVICES, IN THE
PREVIOUS 2 YEARS? THIS DOES NOT INCLUDE CONTRACTS TO PROVIDE GOODS OR SERVICES TO THE STATE AS A VENDOR.

Not applicable - No individuals disclosed in question 1

EXHIBIT “1”
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13. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY ?5
HOLD OR HAVE HELD IN THE PREVIOUS 3 YEARS ELECTIVE OFFICE OF THE STATE OF ILLINOIS, THE GOVERNMENT OF THE UNITED
STATES, OR ANY UNIT OF LOCAL GOVERNMENT AUTHORIZED BY THE CONSTITUTION OF THE STATE OF ILLINOIS OR THE

STATUTES OF THE STATE OF ILLINOIS?

Not appllcable No |nd|V|dua!s dlsclosed in questlon 1

14. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM HAVE A ?‘3
RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) HOLDING ELECTIVE OFFICE CURRENTLY OR IN
THE PREVIOUS 2 YEARS?

Not appllcable No individuals dlsclosed in questlon 1

15. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM HOLD OR HAVE Fﬂ
HELD IN THE PREVIOUS 3 YEARS ANY APPOINTIVE GOVERNMENT OFFICE OF THE STATE OF ILLINOIS, THE UNITED STATES OF
AMERICA, OR ANY UNIT OF LOCAL GOVERNMENT AUTHORIZED BY THE CONSTITUTION OF THE STATE OFE.ILLINOIS OR THE

STATUTES OF THE STATE OF ILLINOIS, WHICH OFFICE ENTITLES THE HOLDER TO COMPENSATION IN EXCESS OF EXPENSES

INCURRED IN THE DISCHARGE OF THAT?

Not appllcable No |ndlvlduals disclosed in question 1

16. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM HAVE A ‘{%
RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) HOLDING APPOINTIVE OFFICE CURRENTLY OR IN
THE PREVIOUS 2 YEARS?

Not apphcable No |nd|V|duals disclosed in question 1

17. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE }I
ORIN THE PREVIOUS 3 YEARS HAD EMPLOYMENT AS OR BY ANY REGISTERED LOBBYIST OF THE STATE GOVERNMENT?

Not appl;cable No mdwnduals dtsclosed in questlon 1

18. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE ]m}
OR IN THE PREVIQUS 2 YEARS HAD A RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) THAT IS OR
WAS A REGISTERED LOBBYIST?

Not applicable - No |nd|V|duaIs dlsciosed in questlon 1

19. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROFRIETORS, DO ANY OF THEM CURRENTLY HAVE }5;
OR IN THE PREVIOQUS 3 YEARS HAD COMPENSATED EMPLOYMENT BY ANY REGISTERED ELECTION OR RE-ELECTION COMMITTEE
REGISTERED WITH THE SECRETARY OF STATE OR ANY COUNTY CLERK IN THE STATE OF ILLINOIS, OR ANY POLITICAL ACTION
COMMITTEE REGISTERED WITH EITHER THE SECRETARY OF STATE OR THE FEDERAL BOARD OF ELECTIONS?

Not appllcable No lndlwduals dlsclosed in question 1

20. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE F’ROPRIETORS DO ANY OF THEM CURRENTLY HAVE
OR IN THE PREVIOUS 2 YEARS HAD A RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) WHO IS OR
WAS A COMPENSATED EMPLOYEE Of ANY REGISTERED ELECTION OR REELECTION COMMITTEE REGISTERED WITH THE
SECRETARY OF STATE OR ANY COUNTY CLERK IN THE STATE OF ILLINOIS, OR ANY POLITICAL ACTION COMMITTEE REGISTERED
WITH EITHER THE SECRETARY OF STATE OR THE FEDERAL BOARD OF ELECTIONS?

Not apphcable No md:wduals dlsclosed in questlon ‘I

21, HAS THERE BEEN ANY DEBARMENT FROM CONTRACTING WITH ANY GOVERNMENTAL ENTITY WITHIN THE PREVIOUS TEN
YEARS? THIS APPLIES TO ALL SOLE PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-FROFIT ENTITIES, AND FOR THE INDIVIDUALS
DISCLOSED IN QUESTION 1 ABOVE.

No

22. HAS THERE BEEN ANY PROFESSIONAL LICENSURE DISCIPLINE WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TO ALL SOLE )]W
PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No

23. HAS THERE BEEN ANY BANKRUPTCY WITHIN THE PREVIQUS TEN YEARS? THIS APPLIES TO ALL SOLE PROPRIETORS, Tm
FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No

EXHIBIT “1”
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24. HAVE THERE BEEN ANY ADVERSE CIVIL JUDGMENTS AND/OR ADMINISTRATIVE FINDINGS WITHIN THE PREVIOUS TEN YEARS? ‘Fm
THIS APPLIES TO ALL SOLE PROPRIETORS, FOR-FROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FCR THE INDIVIDUALS
DISCLOSED IN QUESTION 1 ABOVE.

No

25. HAVE THERE BEEN ANY CRIMINAL FELONY CONVICTIONS WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TO ALL SOLE 'f%
PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No

STAFF ATTACHED FILE(S)

Refresh List after attaching file(s).

‘Customer Support ' Home | Help | Print This Page | Print To PDF
Copyright © 2017 B2Gnow. All rights reservad.
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ILLINOIS PROCUREMENT GATEWAY
FINANCIAL DISCLOSURES AND CONFLICTS OF INTEREST FORM
‘FOR PARENT ENTITY

This Financial Disclosures and Confiicts of Interest Form must be atcurately completed and submitted by the Parent
Entity with 100% ownership of the Vendor appiying for or hoiding registration within the lllinois Procurement Gateway.
if Parent Entity is 100% owned by another entity {"Parent’s Parent Entity”), then the Parent’s Parent Entity must
complete this disclosure form. This disclosure requirement continues for each successive parent until the level where
the parent entity does not have 100% ownership. Parent entities with less than 100% ownership do not need to
complete this form.

There are seven steps to this form and each must be completed as instructed. The Agency/University will consider this
form when evaluating the vendor’s bid, offer, or proposal or awarding the contract.

The requirement of disclosure of financial interests and conflicts of interest is a continuing obligation. i circumstances
change and the disclosure is na longer accurate, then disclosing entities must provide an updated form.

VendorName 1 HDR Engineering, Inc.
Doing Business As {DBA) N/A
Disclosing Entity HDR, Inc.
Disclosing Entity’s Parent HDR, Inc. BEST Plan and ESOP
Entity . »
Instrurnent of Ownership or Corporate Stock (C-Corporation, S-Corporation, Professional Corporation, Service
Beneficial Interest { Corporation} {] If you selected Other, please describe: N/A
Stata of illinois Chief Procurement Office * 1
Ik Procurement Gateway: Financiai Disclosures and Conflicts of interest Form for Parent Entity
V.41
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

You must select one of the six options below and select the dacumentation you are submitting. You must provide the
documentation the applicable section requires with this form.

[] Option 1~ Publicty Traded Entities

1A, D Complete Step 2, Option A for each qualifying individual or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% {$106,447.20) of the
annual salary of the Governor. :

OR
1.8. |:| Attach a copy of the Federal 10-K or provide a web address of an electronic copy of the Federal
10-K, and skip to Step 3.
[[] Option 2 - Privately Held Entities with more than 200 Shareholders

2.A.[_] Complete Step 2, Option A for each qualifying individual or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% {$106,447.20) of the
annual salary of the Governor.

OR

2.8. ] Complete Step 2, Option A for each qualifying individual or entity holding any ownership share
in excess of 5% and attach the information Federal 10-K reporting companies are required to
report under 17 CFR 229.401.
Option 3 - Alt other Privately Held Entities, not including Sole Proprietorships

3A E Complete Step 2, Option A for each qualifying individual or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% {$106,447.20) of the
annual salary of the Governor.
[:I Option 4 — Foreign Entities

4.A DComplete Step 2, Option A for each qualifying individual or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% [$106,447.20) of the
annual salary of the Governor.

OR
4.B. [:i Attach a copy of the Securities Exchange Commission Form 20-F or 40-F and skip to Step 3.

[_] Option 5 ~ Not-for-Profit Entities
El Complete Step 2, Option 8.

[] option 6 ~ Sole Proprietorships
[[] skip to Step 3.

State of Hiinais Chief Pracurement Cffice 2
IL Procurement Gateway: Financial Disclosures and Conflicts of interest Form for Parent Entity

V141
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

Complete either Option A {for all entities other than not-for-profits) or Option B (for not-for-profits). Additional rows
may be inserted into the tables or an attachment may be provided if needed.

OPTION A — Ownership Share and Distributive Income

Ownership Share — if you selected Option 1.A., 2.A,, 2.B., 3.A,, or 4 A. in Step 1, provide the name and address of each
individual or entity and their percentage of ownership if said percentage exceeds 5%, or the doliar vaiue of their
cwnership if said doilar value exceeds $106,447.20.

[] Check here if including an attachment with requested information in a format substantially similar to the format
below.

Name Address Percentage of Ownership $ Value of Ownership
HDR, Inc. BEST Plan and £404 Indian Hill Drive, 100% ) | N/A ’
ESOP Dmzha, NE 68114

Distributive Income - If you selected Option 1A, 2.A., 3.A,, or 4.A. in Step 1, provide the name and address of each
individual or entity and their percentage of the disclosing vendor’s total distributive income if said percentage exceeds
5% of the total distributive income of the disclosing entity, or the dollar value of their distributive income if said dolar
vaiue exceeds $106,447.20.

D Check here if including an attachment with requested information in a format substantially similar to the format
below.

| TABLE - Y .
Name Address % of Distributive income | $ Value of Distributive Income
HDR, inc. BEST Plan and 4 Indian Hill Drive, 100% N/A
ESOP Pmaha NE68114 |
state of IMinols Chief Procurement Office 3
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FOR PARENT ENTITY

Please certify that the following statements are true.

1 have disclosed all individuals or entities that hold an ownership interest of greater than 5% or greater than
5106,447.20.

EYes |:| No

I have disclosed all individuals or entities that were entitled to receive distributive incomne in an amount greater
than $106,447.20 or greater than 5% of the total distributive income of the disclosing entity.

B Yes [ ] no
OPTION B — Disclosure of Board of Directors {Not-for-Profits)

If you selected Option 5 in Step 1, list members of your board of directors. Please include an attachment if necessary.

TABLE -2
Name Address
N/A N/A

Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option & above. Please provide the name of the person for which responses are provided: N/A

1. Do you hold or are you the spouse or minor child who holds an elective office in the State of [JYes [ INo
iliinois or hold a seat in the General Assembly?

2. Have you, your spouse, or minor child been appointed to or employed in any offices or [7] Yes E] No
agencies of State government and receive compensation for such employment in excess of
60% [$106,447.20) of the salary of the Governor?

3.  Are you or are you the spouse or minor child of an officer or employee of the Capital [ ]¥es D No
Development Board or the lllinois Toll Highway Authority?

4.  Have you, your spouse, or an immediate family member who lives in your residence D Yes I:] No
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

5.  If you answered yes to any question in 1-4 above, please answer the following: Do you, your D Yes D No
spouse, or minor child receive from the vendor more than 7.5% of the vendor’s total

State of Iliinois Chief Procurement Offica 4
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distributable income or an amount of distributable income in excess of the salary of the
Governor ($177,412.00)?

6. If you answered yes to any question in 1-4 above, please answer the following: Is there a |:] Yes D No
combined interest of self with spouse or minor child more than 15% ($354,824.00} in the
aggregate of the vendor's distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above.

Please provide the name of the person for which responses are provided: N/A

1. Do you currently have, or in the previous 3 years have you had State employment, including  ["]ves [ ] No
contractual employment of services?
2.  Has your spouse, father, mother, son, or daughter, had State employment, including —
o . . [Jves[Ino
contractuat employment for services, in the previous 2 years?

3. Do you hold currently or have you heid in the previous 3 years elective office of the Stateof  []yes[ | No
lllinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of litinois or the statutes of the State of illinois?

4. Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding [ ves[JNo
elective office currently or in the previous 2 years?

5. Do you hold or have you held in the previous 3 years any appointive government office of [Jves[JNo
the State of iliinois, the United States of America, or any unit of local government authorized
by the Constitution of the State of lllinois or the statutes of the State of lllinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge of that
office?

6. Do you have a relationship to anyone (spouse, father, mother, son, or daughter} holding [ yes[INo
appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered [Jyes[InNo
lobbyist of the State government?

8. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, DYESDNO
father, mother, son, or daughter) that is or was a registered lobbyist? )

9. Do you currently have or in the previous 3 years had compensated employment by any [JYes[]nNo
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of #ilinois, or any political action committee registered with either
the Secretary of State or the Federal Board of Elections?

State of illinais Chief Procurement Office 5
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10. Do you currently have or in the previous 2 years had a relationship to anyone {spouse, [Jves[ | No
father, mother, son, or daughter) who is or was a compensated employee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of llinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

If you answered “Yes” in Step 3 ar Step 4, please provide on an additional page a detailed explanation that includes, but
is nat limited to the name, salary, State agency or university, and position title of each individual.

nN/A

This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole
proprietor disclosed in Step 1.

Piease provide the name of the person or entity for which responses are provided: HDR, Inc.

1. Within the previous tem years, have you had debarment from contracting with any [ ]Yes[No
governmental entity?

2. Within the previous ten years, have you had any professional licensure discipline? [ ves D No
3. within the previous ten years, have you had any bankruptcies? [ ]vesX]No

4. Within the previous ten years, have you had any adverse civil judgments and administrative [ | Yes DJ No
findings? '

5. Within the previous ten years, have you had any criminal felony convictions? []Yes XINo

If you answered "Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. N/A

State of Hlincis Chief Procuremant Office 6
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This disclosure is signed, and made under penalty of perjury for all for-profit entities, by an authorized officer or
employee on behalf of the bidder or offeror pursuant to Sections 50-13 and 50-35 of the llinois Procurement Code. This
disclosure information is submitted on behalf of:

Name of Disclosing Entity: HDR, Inc.

Date: 5/25/2017

‘Printed Nafe: Jody K. Debs
Title: General Counsel
Phone Number: {303) 318-6317

Email Address: jody.debs@hdrinc.com

State of Hinois Chief Pracurement Office 7
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ILLINOIS PROCUREMENT GATEWAY
FINANCIAL DISCLOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

This Financial Disclosures and Conflicts of Interest Farm must be accurately completed and submitted by the Parent
Entity with 100% ownership of the Vendor applying for or holding registration within the lllinois Procurement Gateway.
if Parent Entity is 100% owned by another entity (“Parent’s Parent Entity”), then the Parent’s Parent Entity must
complete this disclosure form. This disclosure requirement continues for each successive parent until the level where
the parent entity does not have 100% ownership. Parent entities with less than 100% ownership do not need to
complete this form.

There are seven steps to this form and each must be completed as instructed. The Agency/University will consider this
form when evaluating the vendor’s bid, offer, or proposal or awarding the contract.

The requirement of disclosure of financial interests and conflicts of interest is a continuing obligation. (f circumstances
change and the disclosure is no longer accurate, then disclosing entities must provide an updated form.

Vendor Name HDR Engineering, Inc.

Doing Business As (DBA)  n/a

Disclosing Entity HDR, Inc. BEST Plan and ESOP

Disclosing Entity’s Parent

n/a
Entity /

Instrument of Ownership or ' Other if you selected Other, please describe: Employee Stock Ownership Plan
' Beneficial Interest

State of lilinois Chief Procurement Offica 1
IL Procurement Gateway: Financial Disclosures and Conflicts of interest Form for Parent Entity
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
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You must select one of the six options below and select the documentation you are submitting. You must provide the
documentation the applicable section requires with this form.

[] Option 1 - Publicly Traded Entities

1.A.[] Complete Step 2, Option A for each qualifying individual or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% ($106,447.20) of the
annual salary of the Governor.

OR
1.8.[ ] Attacha copy of the Federal 10-K or provide a web address of an electronic copy of the Federal
10-K, and skip to Step 3.
Option 2 — Privately Heid Entities with more than 200 Shareho!ders

2.A. [X] Complete Step 2, Option A for each gualifying individua! or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% {$106,447.20) of the
annual salary of the Governor.

OR

2.B.[ ] Complete Step 2, Option A for each qualifying individual or entity hotding any ownership share
in excess of 5% and attach the information Federal 10-K reporting companies are required to
report under 17 CFR 229.401.
(] option 3 - All other Privately Held Entities, not including Sole Proprietorships

3.A. [[] complete Step 2, Option A for each qualifying individua! or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% ($106,447.20) of the
annuai salary of the Governor.

[ option 4 — Foreign Entities

4.A.[ ] complete Step 2, Option A for each qualifying individual or entity holding any ownership or
distributive income share in excess of 5% or an amount greater than 60% ($106,447.20) of the
annual salary of the Governor.

OR
48.[ JAttacha copy of the Securities Exchange Commission Form 20-F or 40-F and skip to Step 3.

[C] option 5 — Not-for-Profit Entities
[] Complete Step 2, Option B.

] Option 6 - Scle Proprietarships
[] skip to Step 3.

State of illinois Chief Procurement Office 2
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

Complete either Option A (for all entities other than not-for-profits) or Gption B (for not-for-profits). Additional rows
may be inserted into the tables or an attachment may be provided if needed.

OPTION A - Ownership Share and Distributive Income

Ownership Share ~ If you selected Option 1.A,, 2.A,, 2.B., 3.A,, or 4.A. in Step 1, provide the name and address of each
individual or entity and their percentage of ownership if said percentage exceeds 5%, or the dollar value of their
ownership if said dollar value exceeds $106,447.20.

D<) check here if including an attachment with requested information in a format substantially similar to the format
below.

TABLE - X
' Name Percentage of Ownership i1 $ Value of Ownership
Herbert A. Ledesma $289,766.94
Lourdes Knepler $291,161.59
Ryan D. Keith ' $135,879.'95
Miguel A. Mendoza .019% $244,676.11
Kevin 5. Woods 015% $192,861.49
Lana G Stoppel 025% $328,954.94
 aura D, Kubiak 010% T Ts13098386
Christopher J. Rector .024% ' $313,515.85
See “Attachment A” ee "Attachment A" See “Attachment A”

Distributive Income — If you selected Option 1.A., 2.A,, 3.A, or 4.A. in Step 1, provide the name and address of each
individual or entity and their percentage of the disclosing vendor’s total distributive income if said percentage exceeds
5% of the total distributive income of the disclosing entity, or the dollar value of their distributive income if said dollar
value exceeds $106,447.20.

4 check here if including an attachment with requested information in a format substantially similar to the format
below.

State of llinois Chief Pracurement Office 3
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| TABLE-¥

‘Christopher J, Rector

FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

Name Address % of Distributive income | $ Value of Distributive Income

Herbert A. Ledesma 0.022% $289,766.94

Lourdes Knepler 0.022% ©15291,161.59

Ryan D. Keith 0.010% $135,879.95

Miguel A. Mendoza -0.019% $244,676.11

Kevin S. Woods 0.015% $192,861.49

Lana G. Stoppel 0.025% $328,954.94

 aura D, Kubiak 0.010% - $130,982.86

0.024% 1 $313,515.85

See “Attachment A" ee "Attachment A” See “Attachment A” See "Attachment A”
Please certify that the following statements are true.

I have disclosed all individuals or entities that hold an ownership interest of greater than 5% or greater than
$106,447.20.

X ves[ ] No

| have disclosed all individuals or entities that were entitled to receive distributive income in an amaount greater
than $106,447.20 or greater than 5% of the total distributive income of the disclosing entity.

X ves[]No
OPTION B - Disclosure of Board of Directors (Not-for-Profits)

If you selected Option 5 in Step 1, list members of your board of directors. Please include an attachment if necessary.

| TABLE -2
Name Address
N/A  N/A
State of Hllinois Chief Procurement Office 4
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
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Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: N/A (HDR, Inc. BEST Plan and
ESOP

1. Do you hoid or are you the spouse or minor chiid who holds an elective office in the State of [1ves [ INo
lllineis or hold a seat in the General Assembly?

2.  Have you, your spouse, or minor child been appointed to or employed in any offices or [(Jves[ INo
agencies of State government and receive compensation for such employment in excess of
60% (5106,447.20) of the salary of the Governor?

3.  Are you or are you the spouse or minor child of an officer or employee of the Capital [] Yes (I nNo
Development Board or the Illinois Toll Highway Authority?

4.  Have you, your spouse, or an immediate family member who lives in your residence ] ves [ no
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

5. If youanswered yes to any question in 1-4 above, please answer the following: Do you, your [Jves[Ino
spouse, or minor child receive from the vendor more than 7.5% of the vendor's total
distributable income or an amount of distributable income in excess of the salary of the
Governor (5177,412.00)?

6. If youanswered yes to any question in 1-4 above, please answer the following: Isthere a [Jves[]nNo
combined interest of self with spouse or minor chiid more than 15% (5354,824.00) in the
aggregate of the vendor's distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

Step 4 must be completed for each person disclosed in Step 2, Qption A and for sole proprietors identified in Step 1,
Option 6 above.

Piease provide the name of the person for which responses are provided: N/A (HDR, Inc. BEST Plan and ESOP)

1. Do you currently have, or in the previous 3 years have you had State employment, including |:| Yes |:| No
contractuai employment of services?
2, Has your spouse, father, mother, son, or daughter, had State employment, including

contractuat employment for services, in the previous 2 years? [ ves[]no
State of {ilinois Chief Procurement Office 5
IL Procurement Gateway: Financial Disciosures and Conflicts of interest Form for Parent Entity
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3. Do you hold currently or have you held in the previous 3 years elective office of the Stateof [ ] ves [ ] No
lifinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of lilinois or the statutes of the State of Illinois?

4, Do you have a relationship to anyone {spouse, father, mother, son, or daughter} holding |:| Yes |:| No
elective office currently or in the previous 2 years?

5. Do you hold or have you held in the previous 3 years any appointive government office of [] Yes [] No
the State of iliinois, the United States of America, or any unit of local government authorized
by the Constitution of the State of Illinois or the statutes of the State of {llinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge of that
office?

6. Do you have a relationship to anyone {spouse, father, mother, son, or daughter) holding [ ves[ ] No
appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered [] Yes [Ino
lobbyist of the State government?

8. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, (] Yes[ ] No
father, mother, son, or daughter) that is or was a registered iobbyist?

9. Do you currently have or in the previous 3 years had compensated employment by any [] Yes[ ] no
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of lllinois, or any political action committee registered with either
the Secretary of State or the Federal Board of Elections?

10. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, {(]Yes[]No
father, mother, son, or daughter) who is or was a compensated empioyee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of Hllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

if you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detaiied expianation that includes, but
is not limited to the name, salary, State agency or university, and position title of each individual.

N/A
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This step must be campleted for each persan disclosed in Step 2, Option A, Step 3, and for each entity and sole
proprietor disclosed in Step 1.

Please provide the name of the person or entity for which responses are provided: HDR, inc. BEST Plan and ESOP

1. Within the previcus ten years, have you had debarment from contracting with any [ _] YesX] No
governmental entity?

2. Within the previous ten years, have you had any professional licensure discipline? [] Yes[X] No
3. Within the previous ten years, have you had any bankruptcies? : []Yes X No
4.  Within the previous ten years, have you had any adverse civil judgments and administrative [] ves X No

findings?

5.  Withinthe previous ten years, have you had any criminal felony convictions? [] ves X No

If you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individuai. N/A

State of lilinois Chief Procurement Office 7
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Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: Herbert A. Ledesma

1. Doyou hold or are you the spouse or minor child who holds an elective office in the State of [] Yes [X] No
Illinois or hold a seat in the General Assembly?

2.  Have you, your spouse, or minor child been appointed to or employed in any offices or X] Yes ] No-
agencies of State government and receive compensation for such employment in excess of
60% (5106,447.20) of the salary of the Governor?

3.  Areyou or are you the spouse or minor child of an officer or employee of the Capital L] Yes X No
Development Board or the llinois Toll Highway Authority?

4.  Have you, your spouse, or an immediate family member who lives in your residence [JYes [ No
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

5. If you answered yes to any question in 1-4 above, please answer the following: Do you, your []Yes X]No
spouse, or minor child receive from the vendor more than 7.5% of the vendor’s total
distributable income or an amount of distributable income in excess of the salary of the
Governor ($177,412.00)?

6. If you answered yes to any question in 1-4 above, please answer the following: Is there a []Yes X No
combined interest of self with spouse or minor child more than 15% ($354,824.00) in the
aggregate of the vendor’s distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above.

Please provide the name of the person for which responses are provided: Herbert A. Ledesma

1. Do you currently have, or in the previous 3 years have you had State employment, including  [7] yes X] No
contractual employment of services? ‘
2. Has your spouse, father, mother, son, or daughter, had State employment, including

contractual employment for services, in the previous 2 years? g Yes D No
State of lllinois Chief Procurement Office 1
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3. Do you hold currently or have you held in the previous 3 years elective office of the State of [ ves [X] No
lllinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of Illinois or the statutes of the State of lllinois?

4. Do you have a relationship to anyone {spouse, father, mother, son, or daughter) holding ] Yes DI No
elective office currently or in the previous 2 years?

5. Do you hold or have you held in the previous 3 years any appointive government office of [ Yes X No
the State of lllinois, the United States of America, or any unit of local government authorized
by the Constitution of the State of Illinois or the statutes of the State of illinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge of that
office?

6. Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding - []es [X] No
appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered [] Yes X No
lobbyist of the State government?

8. Do you currently have or in the previous 2 years had a relationship to anyone {spouse, []Yes (<] No
father, mother, son, or daughter) that is or was a registered lobbyist?

9. Do you currently have or in the previous 3 years had compensated employment by any []Yes X No
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of lllinois, or any political action committee registered with either
the Secretary of State or the Federal Board of Elections?

10. Do you currently have or in the previous 2 years had a relationship to anyone {spouse, [] Yes I No
father, mother, son, or daughter) who is or was a compensated employee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

If you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detailed explanation that includes, but
is not limited to the name, salary, State agency or university, and position title of each individual.

Marissa Ledesma, Wife, University of lllinois in Chicago Hospital, Clinical Nurse 1, Salary - $108,379.06
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This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole
proprietor disclosed in Step 1.

Please provide the name of the person or entity for which responses are provided: Herbert A. Ledesma

1.  Within the previous ten years, have you had debarment from contracting with any []Yes X No
governmental entity?

2. Within the previous ten years, have you had any professional licensure discipline? []Yes X No
3. Within the previous ten years, have you had any bankruptcies? [] Yes X No

4.  Within the previous ten years, have you had any adverse civil judgments and administrative [] Yes X No
findings?

5. Within the previous ten years, have you had any criminal felony convictions? []Yes X No

If you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. n/a
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
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Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: Lourdes Knepler

1. Do you hold or are you the spouse or minor child who holds an elective office in the State of [] Yes [<] No
[llinois or hold a seat in the General Assembly?

2. Have you, your spouse, or minor child been appointed to or employed in any offices or |Z Yes |:| No
agencies of State government and receive compensation for such employment in excess of
60% (5106,447.20) of the salary of the Governor?

3. Arevyou or are you the spouse or minor child of an officer or employee of the Capital |:| Yes @ No
Development Board or the lllinois Toll Highway Authority?

4. Have you, your spouse, or an immediate family member who lives in your residence []YesX] No
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

5.  If you answered yes to any question in 1-4 above, please answer the following: Do you, your E Yes |:| No
spouse, or minor child receive from the vendor more than 7.5% of the vendor’s total
distributable income or an amount of distributable income in excess of the salary of the
Governor (5177,412.00)?

6. Ifyou answered yes to any question in 1-4 above, please answer the following: Is there a [ YesX] No
combined interest of self with spouse or minor child more than 15% ($354,824.00) in the
aggregate of the vendor's distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above.

Please provide the name of the person for which responses are provided: Lourdes Knepler

1. Do you currently have, or in the previous 3 years have you had State employment, including |:| Yes E No
contractual employment of services?

2.  Has your spouse, father, mother, son, or daughter, had State employment, including
contractual employment far services, in the previous 2 years? [ ves I No
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3. Do you hold currently or have you held in the previous 3 years elective office of the State of [ ves [X] No
lllinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of lllinois or the statutes of the State of Illinois?

4, Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding [ Yes [X] No
elective office currently or in the previous 2 years?

5. Do you hold or have you held in the previous 3 years any appointive government office of [] Yes [X] No
the State of lllinois, the United States of America, or any unit of local government authorized
by the Constitution of the State of Illinois or the statutes of the State of lllinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge of that
office?

6. Do you have a relationship to anyone (spouse, father, mother, son, or daughter} holding [ ves ] No
appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered [] Yes [X] No
lobbyist of the State government?

8. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, [ Yes[X] No
father, mother, son, or daughter} that is or was a registered lobbyist?

9. Do you currently have or in the previous 3 years had compensated employment by any D Yes|Z No
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of lllinois, or any political action committee registered with either
the Secretary of State or the Federal Board of Elections?

10. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, [JyesXNo~
father, mother, son, or daughter) who is or was a compensated employee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

If you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detailed explanation that includes, but
is not limited to the name, salary, State agency or university, and position title of each individual.

Steven R. Knepler, Husband, illinois Commerce Commission, Audit Supervisor - Accounting Department, Employment:
lanuary 1982-present, Salary - $107,676
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This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole
proprietor disclosed in Step 1.

Please provide the name of the perscn or entity for which responses are provided: Lourdes Knepler

1.  Within the previous ten years, have you had debarment from contracting with any [ ]Yes X No
governmental entity? '

2. Within the previous ten years, have you had any professional licensure discipline? [YesDI No
3.  Within the previous ten years, have you had any bankruptcies? |:| Yes |Z| No
4.  Within the previous ten years, have you had any adverse civil judgments and administrative [1ves DX No

findings?

5.  Within the previous ten years, have you had any criminal felony convictions? [ 1ves g No

if you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. n/a
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Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: Ryan D. Keith

1. Doyou hold or are you the spouse or minor child who holds an elective office in the State of [ Yes X No
lllinois or hold a seat in the General Assembly?

2. Have you, your spouse, or minor child been appointed to or employed in any offices or |:| Yes E No
agencies of State government and receive compensation for such employment in excess of
60% ($106,447.20) of the salary of the Governor?

3. Arevyou or are you the spouse or minor child of an officer or employee of the Capita! D Yes E No
Development Board or the lllinois Toll Highway Authority?

4.  Have you, your spouse, or an immediate family member who lives in your residence [Jyes P No
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

5.  If you answered yes to any question in 1-4 above, please answer the following: Do you, your [JYes[JNo
spouse, or minor child receive from the vendor more than 7.5% of the vendor’s total
distributable income or an amount of distributable income in excess of the salary of the
Governor ($177,412.00)?

6. If you answered yes to any question in 1-4 above, please answer the following: Is there a []ves[]No
combined interest of self with spouse or minor child more than 15% {$354,824.00) in the
aggregate of the vendor’s distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above.

Please provide the name of the person for which responses are provided: Ryan D, Keith

1. Do you currently have, or in the previous 3 years have you had State employment, including [] Yes X] No
contractual employment of services?
2.  Has your spouse, father, mother, son, or daughter, had State employment, including

N7
contractual employment for services, in the previous 2 years? Yes[ ]No
State of (llinois Chief Procurement Office 1
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3. Do you hold currently or have you held in the previous 3 years elective office of the State of [ Yes [X] No
lllinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of lllinois or the statutes of the State of Illinois?

4. Do you have a relationship to anyone (spouse, father, mother, son, or daughter} holding [] Yes [<] No
elective office currently or in the previous 2 years?

5. Do you hold or have you held in the previous 3 years any appointive government office of [] Yes [X] No
the State of lllinois, the United States of America, or any unit of local government authorized
by the Constitution of the State of lllinois or the statutes of the State of lllinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge of that
office?

6. Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding [] Yes X No
appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered [] Yes [X] No
lobbyist of the State government?

8. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, [1Yes X no
father, mother, son, or daughter) that is or was a registered lobbyist?

9. Do you currently have or in the previous 3 years had compensated employment by any  [T]yes [X] No
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of lllinois, or any political action committee registered with either
the Secretary of State or the Federal Board of Elections?

10. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, [] Yes [X] No
father, mother, son, or daughter) who is or was a compensated employee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

If you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detailed explanation that includes, but
is not limited to the name, salary, State agency or university, and position title of each individual.

Jennifer Millitello Keith, Wife, State of lllinois, Department of Human Services, Job Title: "Social Security Claims
Adjudicator-2", Dates of Employment: 01/2000-present, Salary: $65,000
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This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole
proprietor disclosed in Step 1.

Please provide the name of the person or entity for which responses are provided: Ryan D. Keith

1.  Within the previous ten years, have you had debarment from contracting with any [ | Yes [X]No
gavernmental entity?

2. Within the previous ten years, have you had any professional licensure discipline? [1Yes DX No
3.  Within the previous ten years, have you had any bankruptcies? []es X No
4.  Within the previous ten years, have you had any adverse civil judgments and administrative |:| Yes |Z No

findings?

5.  Within the previous ten years, have you had any criminal felony convictions? [ ]Yes X No

If you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. N/A
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Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: Miguel A. Mendoza

1. Do you hold or are you the spouse or minor child who holds an elective office in the State of D Yes X No
Illinais or hold a seat in the General Assembly?

2.  Have you, your spouse, or minor child been appointed to or employed in any offices or D Yes & No
agencies of State government and receive compensation for such employment in excess of
60% (5106,447.20) of the salary of the Governor?

3.  Are you or are you the spouse or minor child of an officer or employee of the Capital [ Yes X No
Development Board or the Illinois Toll Highway Authority?

4.  Have you, your spouse, or an immediate family member who lives in your residence [JyesX] No
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

5.  If you answered yes to any question in 1-4 above, please answer the following: Do you, your [JYes [ No
spouse, or minor child receive from the vendor more than 7.5% of the vendor’s total
distributable income or an amount of distributable income in excess of the salary of the
Governor ($177,412.00)?

6. If you answered yes to any question in 1-4 above, please answer the following: Is there a [JYes[ ] No
combined interest of self with spouse or minor child more than 15% ($354,824.00) in the
aggregate of the vendor’s distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above.

Please provide the name of the person for which responses are provided: Miguel A. Mendoza

1. Do you currently have, or in the previous 3 years have you had State employment, inciuding []Yes |Z| No
contractual employment of services?

2. Has your spouse, father, mother, son, or daughter, had State employment, including
contractual employment for services, in the previous 2 years? D Yes |E No

State of lllinois Chief Procurement Qffice 1
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3. Do you hold currently or have you held in the previous 3 years elective office of the State of [ Yes X No
lllinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of Ilinois or the statutes of the State of lllinois?

4. Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding ] ves [X] No
elective office currently or in the previous 2 years?

5. Do you hold or have you held in the previous 3 years any appointive government office of []Yes [X] No
the State of lllinois, the United States of America, or any unit of local government authorized
by the Constitution of the State of lllinois or the statutes of the State of lllinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge of that
office?

6. Do you have a relationship to anyone {spouse, father, mother, son, or daughter) holding [ ves [X] No
appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered [Jves B No
lobbyist of the State government?

8. Do you currently have or in the previous 2 years had a relationship to anyone (spouse,  []ves [X] No
father, mother, son, or daughter) that is or was a registered lobbyist?

9. Do you currently have or in the previous 3 years had compensated employment by any |:|Yes |z No
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of Illinois, or any political action committee registered with either
the Secretary of State or the Federal Board of Elections?

10. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, [ es No
father, mother, son, or daughter) who is or was a compensated employee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

If you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detailed explanation that includes, but
is not limited to the name, salary, State agency or university, and position title of each individual.

n/a
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This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole
proprietor disclosed in Step 1.

Please provide the name of the person or entity for which responses are provided: Miguel A. Mendoza

1.  Within the previous ten years, have you had debarment from contracting with any []Yes[X] No
governmental entity?

2. Within the previous ten years, have you had any professional licensure discipline? [___| Yes No
3.  Within the previous ten years, have you had any bankruptcies? Yes[ | No

4.  Within the previous ten years, have you had any adverse civil judgments and administrative []Yes[ No
findings?

5. Within the previous ten years, have you had any criminal felony convictions? []Yes[X No

If you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. Bankruptcy in the State of Texas, Dallas County . Bankruptcy ended
{(discharged) on August 2016.
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Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: Kevin S. Woods

1

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,

Do you hold or are you the spouse or minor child who holds an elective office in the State of
lllinois or hold a seat in the Generat Assembly?

Have you, your spouse, or minor chitd been appointed to or employed in any offices or
agencies of State government and receive compensation for such employment in excess of
60% (5106,447.20) of the salary of the Governor?

Are you or are you the spouse or minor child of an officer or employee of the Capital
Development Board or the lllinois Toll Highway Authority?

Have you, your spouse, or an immediate family member who lives in your residence
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

If you answered yes to any question in 1-4 above, please answer the following: Do you, your
spouse, or minor child receive from the vendor more than 7.5% of the vendor’s total
distributable income or an amount of distributable income in excess of the salary of the
Governor ($177,412.00)?

If you answered yes to any question in 1-4 above, please answer the following: Is there a
combined interest of self with spouse or minor child more than 15% {$354,824.00} in the
aggregate of the vendor’s distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

Option 6 above.

Please provide the name of the person for which responses are provided: Kevin S. Woods

Do you currently have, or in the previous 3 years have you had State employment, including
contractual employment of services?

Has your spouse, father, mother, son, or daughter, had State employment, including
contractual employment for services, in the previous 2 years?

State of lllinois Chief Procurement. Office
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3. Do you hold currently or have you held in the previous 3 years elective office of the State of [ ] yes [X] No
lllinais, the government of the United States, or any unit of local government authorized by
the Constitution of the State of lllinois or the statutes of the State of llinois?

4. Do you have a relationship to anyone (spouse, father, mother, son, or daughter}) holding [ Yes X] No
elective office currently or in the previous 2 years?

5. Do you hold or have you held in the previous 3 years any appointive government office of [ Yes[ X No
the State of lllinois, the United States of America, or any unit of local government authorized
by the Constitution of the State of Illinois or the statutes of the State of lllinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge of that
office?

6. Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding [] Yes ] No
appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered |:| Yes [X] No
lobbyist of the State government?

8. Do you currently have or in the previous 2 years had a relationship to anyone (spouse,  [T]yes[X] No
father, mother, son, or daughter) that is or was a registered lobbyist?

9. Do you currently have or in the previous 3 years had compensated employment by any [[] Yes ] No
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of Hlinois, or any political action committee registered with either
the Secretary of State or the Federal Board of Elections?

10. Do you currently have or in the previous 2 years had a relationship to anyone (spouse,  []yes[X] No
father, mother, son, or daughter) who is or was a compensated employee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

if you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detailed explanation that includes, but
is not limited to the name, salary, State agency or university, and position title of each individual.

N/A
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This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole
proprietor disclosed in Step 1.

Please provide the name of the person or entity for which responses are provided: Kevin S. Woods

1. Within the previous ten years, have you had debarment from contracting with any DYesENo
governmental entity? :

2. Within the previous ten years, have you had any professional licensure discipline? ] Yes [X] No
3. Within the previous ten years, have you had any bankruptcies? DX Yes [ ] No

4.  Within the previous ten years, have you had any adverse civil judgments and administrative |:| Yes |Z| No
findings?

5. Within the previous ten years, have you had any criminal felony convictions? |:| Yes |Z| No

If you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. Kevin S. Woods filed for Chapter 7 Bankruptcy in the state of Florida,
in 2009.
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Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: Lana G. Stoppel

1. Do you hold or are you the spouse or minor child who holds an elective office in the State of [ ves X No
lllincis or hold a seat in the General Assembly?

2. Have you, your spouse, or minor child been appointed to or employed in any offices or [Jves X No
agencies of State government and receive compensation for such employment in excess of
60% ($106,447.20) of the salary of the Governor?

3. Areyou or are you the spouse or minor child of an officer or employee of the Capital [ ves [X] No
Development Board or the lllinois Toll Highway Authority?

4.  Have you, your spouse, or an immediate family member who lives in your residence D Yes No
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

5.  If you answered yes to any question in 1-4 above, please answer the following: Do you, your [ ]Yes[ ] No
spouse, or minor child receive from the vendor more than 7.5% of the vendor’s total
distributable income or an amount of distributable income in excess of the salary of the
Governor ($177,412.00)?

6. If you answered yes to any question in 1-4 above, please answer the following: Is there a [Jyes[INo
combined interest of self with spouse or minor child more than 15% (5354,824.00) in the
aggregate of the vendor’s distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above.

Please provide the name of the person for which responses are provided: Lana G. Stoppel

1. Do you currently have, or in the previous 3 years have you had State employment, including [ 7] yes [ No
contractual employment of services?
2. Has your spouse, father, mother, son, or daughter, had State employment, including

N
contractual employment for services, in the previous 2 years? [ Yes (X No
State of illinois Chief Procurement Office 1
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3. Do you hold currently or have you held in the previous 3 years elective office of the State of ] yes [X] No
lllinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of illinois or the statutes of the State of Illinois?

4. Do you have a relationship to anyone {spouse, father, mother, son, or daughter) holding []Yes X] No
elective office currently or in the previous 2 years?

5. Do you hold or have you held in the previous 3 years any appointive government office of [] Yes <] No
the State of lllinais, the United States of America, or any unit of local government authorized
by the Constitution of the State of lllinois or the statutes of the State of lllinois, which office
entitles the hoider to compensation in excess of expenses incurred in the discharge of that
office?

6. Do you have a relationship to anyone {spouse, father, mother, son, or daughter) holding D Yes |Z| No
appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered [] Yes [X] No
lobbyist of the State government?

8. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, [] Yes D No
father, mother, son, or daughter) that is or was a registered lobbyist?

9. Do you currently have or in the previous 3 years had compensated employment by any [ Yes [X] No
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of lllinois, or any political action committee registered with either
the Secretary of State or the Federal Board of Elections?

10. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, ] vYes[X] No
father, mother, son, or daughter) who is or was a compensated employee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

If you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detailed explanation that includes, but
is not limited to the name, salary, State agency or university, and position title of each individual.

n/a
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This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole
proprietor disclosed in Step 1.

Please provide the name of the person or entity for which responses are provided: Lana G. Stoppel

1.  Within the previous ten years, have you had debarment from contracting with any [ yes X No
governmental entity?

2. Within the previous ten years, have you had any professional licensure discipline? []vesX] No
3. Within the previous ten years, have you had any bankruptcies? B Yes [ ] No
4.  Within the previous ten years, have you had any adverse civil judgments and administrative [:l Yes No

findings?

5. Within the previous ten years, have you had any criminal felony convictions? D Yes No

If you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. Lana G. Stappel declared bankruptcy in 2011.
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Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: Laura D. Kubiak

1. Do you hold or are you the spouse or minor child who holds an elective office in the State of [ es X No
lllinois or hold a seat in the General Assembly?

2. Have you, your spouse, or minor child been appointed to or employed in any offices or [ Yes DX No
agencies of State government and receive compensation for such employment in excess of
60% {$106,447.20) of the salary of the Governor?

3. Areyou or are you the spouse or minor child of an officer or employee of the Capital [] ves DI No
Development Board or the lllinois Toll Highway Authority?

4.  Have you, your spouse, or an immediate family member whao lives in your residence [] Yes E No
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

5.  If you answered yes to any question in 1-4 above, please answer the following: Do you, your []ves[ ]No
spouse, or minor child receive from the vendor more than 7.5% of the vendor’'s total
distributable income or an amount of distributable income in excess of the salary of the
Governor (5177,412.00)7

6. If you answered yes to any question in 1-4 above, please answer the following: Is there a |:| Yes |:| No
combined interest of self with spouse or minor child more than 15% ($354,824.00) in the
aggregate of the vendor’s distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above.

Please provide the name of the person for which responses are provided: Laura D. Kubiak

1. Do you currently have, or in the previous 3 years have you had State employment, including [ es X No
contractual employment of services?

2. Has your spouse, father, mother, son, or daughter, had State employment, including
contractual employment for services, in the previous 2 years? D Yes E No

State of lllinois Chief Procurement Office 1
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10.

tf you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detailed explanation that includes, but

Do you hold currently or have you held in the previous 3 years elective office of the State of
Illinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of lllinois or the statutes of the State of Illinois?

Do you have a relationship to anyone (spouse, father, mother, son, or daughter} holding
elective office currently or in the previous 2 years?

Do you hold or have you held in the previous 3 years any appointive government office of
the State of lllinois, the United States of America, or any unit of local government authorized
by the Constitution of the State of Illinois or the statutes of the State of lllinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge of that
office?

Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding
appointive office currently or in the previous 2 years?

Do you currently have or in the previous 3 years had employment as or by any registered
lobbyist of the State government?

Do you currently have or in the previous 2 years had a relationship to anyone (spouse,
father, mother, son, or daughter) that is or was a registered lobbyist?

Do you currently have or in the previous 3 years had compensated employment by any
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of Illinois, or any political action committee registered with either
the Secretary of State or the Federal Board of Elections?

Do you currently have or in the previous 2 years had a relationship to anyone (spouse,
father, mother, son, or daughter) who is or was a compensated employee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

is not limited to the name, salary, State agency or university, and position title of each individual.

n/a

Pa

E] YesE No

|:| Yes No
[] Yes[X] No

[ Yes DX No
[:] Yes No
I:] Yes & No

[]ves X No

[]Yes P No
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole
proprietor disclosed in Step 1.

Please provide the name of the person or entity for which responses are provided: Laura D. Kubiak

1.  Within the previous ten years, have you had debarment from contracting with any []Yes [X] No
governmental entity?

2. Within the previous ten years, have you had any professional licensure discipline? [1Yes [X] No
3. Within the previous ten years, have you had any bankruptcies? Yes[_] No

4.  Within the previous ten years, have you had any adverse civil judgments and administrative []Yes[X] No
findings?

5.  Within the previous ten years, have you had any criminal felony convictions? []Yes I No

If you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. Laura D. Kubiak, personal Bankruptcy, State of Nevada.

EXHIBIT “1”
Page 77 of 542

e e




FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: Christopher J. Rector

1. Do you hold or are you the spouse or minor child who holds an elective office in the State of [] Yes B No
lllinois or hold a seat in the General Assembly?

2. Have you, your spouse, or minor child been appointed to or employed in any offices or []Yes P No
agencies of State government and receive compensation for such employment in excess of
60% ($106,447.20) of the salary of the Governor?

3.  Areyouor are you the spouse or minor child of an officer or employee of the Capital [ ves I No
Development Board or the lllinois Toll Highway Authority?

4.  Have you, your spouse, or an immediate family member who lives in your residence []ves [X] No
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

5.  If you answered yes to any question in 1-4 above, please answer the following: Do you, your []Yes[ ] No
spouse, or minor child receive from the vendor more than 7.5% of the vendor’s total
distributable income or an amount of distributable income in excess of the salary of the
Governor ($177,412.00)?

6. If you answered yes to any question in 1-4 above, please answer the following: Is there a |:| Yes |:| No
combined interest of self with spouse or minor child more than 15% ($354,824.00) in the
aggregate of the vendor’s distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option 6 above.

Please provide the name of the person for which responses are provided: Christopher J. Rector

1. Do you currently have, or in the previous 3 years have you had State employment, including [ Yes B No
contractual employment of services?
2. Has your spouse, father, mother, son, or daughter, had State employment, including

v
contractual employment for services, in the previous 2 years? [ Yes (I No
State of Illinois Chief Procurement Office 1
IL Procurement Gateway: Financial Disclosures and Conflicts of Interest Form for Parent Entity
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

3. Do you hold currently or have you held in the previous 3 years elective office of the State of [] Yes <] No
lllinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of Illinois or the statutes of the State of Illinois?

4. Do you have a relationship to anyone {spouse, father, mother, son, or daughter} holding [ ves [ No
elective office currently or in the previous 2 years?

5. Do you hold or have you held in the previous 3 years any appointive government office of [] Yes IE No
the State of Illinois, the United States of America, or any unit of local government authorized
by the Constitution of the State of lllinois or the statutes of the State of lllinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge -of that
office?

6. Do you have a relationship to anyone {spouse, father, mother, son, or daughter) holding [7] Yes X No
appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered [] Yes ] No
lobbyist of the State government?

8. Do you currently have or in the previous 2 years had a relationship to anyone {spouse, [1 Yes [X] No
father, mother, son, or daughter) that is or was a registered lobbyist?

9. Do you currently have or in the previous 3 years had compensated employment by any [] Yes ] No
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of lllinois, or any political action committee registered with either
the Secretary of State or the Federal Board of Elections?

10. Do you currently have or in the previous 2 years had a relationship to anyone {spouse,  [T] ves [X] No
father, mother, son, or daughter} who is or was a compensated employee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

If you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detailed explanation that includes, but
is not limited to the name, salary, State agency or university, and position title of each individual.

N/A
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole
proprietor disclosed in Step 1.

Please provide the name of the person or entity for which responses are provided: Christopher J. Rector

1. Within the previous ten years, have you had debarment from contracting with any [ ] Yes X} No
governmental entity?

2. Within the previous ten years, have you had any professional licensure discipline? [ ]Yes X No
3. Within the previous ten years, have you had any bankruptcies? X Yes[ ] No

4.  Within the previous ten years, have you had any adverse civil judgments and administrative []Yes XINo
findings?

5. Within the previous ten years, have you had any criminal felony convictions? [ ]YesX] No

If you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. Christopher J. Rector has filed for bankruptsy within the last 10 years.
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

Step 3 must be completed for each person disclosed in Step 2, Option A and for sole proprietors jdentified in Step 1,
Option 6 above. Please provide the name of the person for which responses are provided: All individuals listed on
“Attachment A”

Do you hold or are you the spouse or minor child who holds an elective office in the State of
lllinois or hold a seat in the General Assembly?

Have you, your spouse, or minor child been appointed to or employed in any offices or
agencies of State government and receive compensation for such employment in excess of
60% ($106,447.20) of the salary of the Governor?

Are you or are you the spouse or minor child of an officer or employee of the Capital
Development Board or the lllinois Toll Highway Authority?

Have you, your spouse, or an immediate family member who lives in your residence
currently or who lived in your residence within the last 12 months been appointed as a
member of a board, commission, authority, or task force authorized or created by State law
or by executive order of the Governor?

If you answered yes to any question in 1-4 above, please answer the following: De you, your
spouse, or minor child receive from the vendor more than 7.5% of the vendor’s total
distributable income or an amount of distributable income in excess of the salary of the
Governor {$177,412.00)?

If you answered yes to any question in 1-4 above, please answer the following: is therea
combined interest of self with spouse or minor child more than 15% ($354,824.00) in the
aggregate of the vendor’s distributable income or an amount of distributable income in
excess of two times the salary of the Governor?

D YesE No
|:| Yes No

D Yesgl No
D Yesg] No

[]Yes[_]No

|:] YesD No

Step 4 must be completed for each person disclosed in Step 2, Option A and for sole proprietors identified in Step 1,
Option & above.

Please provide the name of the person for which responses are provided: All Individuals tisted on “Attachment A”

Do you currently have, or in the previous 3 years have you had State employment, including
contractual employment of services?

Has your spouse, father, mother, son, or daughter, had State employment, including
contractual employment for services, in the previous 2 years?

State of lllincis Chief Procurement Office
IL Procurement Gateway: Financial Disclosures and Conflicts of Interest Form for Parent Entity
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

3. Do you hold currently or have you held in the previous 3 years elective office of the State of ] Yes P No
lllinois, the government of the United States, or any unit of local government authorized by
the Constitution of the State of lllinois or the statutes of the State of Illinois?

4. . Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding [ Yes ] No
elective office currently or in the previous 2 years?

5. Do you hold or have you held in the previous 3 years any appointive government office of D Yes |E No
the State of lllinois, the United States of America, or any unit of local government authorized
by the Constitution of the State of Illinois or the statutes of the State of lllinois, which office
entitles the holder to compensation in excess of expenses incurred in the discharge of that
office?

6. Do you have a relationship to anyone (spouse, father, mother, son, or daughter) holding |:|Yes |E No
' appointive office currently or in the previous 2 years?

7. Do you currently have or in the previous 3 years had employment as or by any registered |:| Yes & No
lobbyist of the State government?

8. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, [] Yes [X] No
father, mother, son, or daughter) that is or was a registered lobbyist?

9. Do you currently have or in the previous 3 years had compensated employment by any DYes& No
registered election or re-election committee registered with the Secretary of State or any
county clerk in the State of Illinois, or any palitical action committee registered with either
the Secretary of State or the Federal Board of Elections?

10. Do you currently have or in the previous 2 years had a relationship to anyone (spouse, ] Yes X No
father, mother, son, or daughter) who is or was a compensated employee of any registered
election or reelection committee registered with the Secretary of State or any county clerk in
the State of lllinois, or any political action committee registered with either the Secretary of
State or the Federal Board of Elections?

If you answered “Yes” in Step 3 or Step 4, please provide on an additional page a detailed explanation that includes, but
is not limited to the name, salary, State agency or university, and position title of each individual.

nfa
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

This step must be completed for each person disclosed in Step 2, Option A, Step 3, and for each entity and sole
proptietor disclosed in Step 1.

Please provide the name of the person or entity for which responses are provided: All individuals listed on “Attachment
A”

1.  Within the previous ten years, have you had debarment from contracting with any DYesENo
governmental entity?

2. Within the previous ten years, have you had any professional licensure discipline? [J ves I No
3. Within the previous ten years, have you had any bankruptcies? [J Yes D No
4.  Within the previous ten years, have you had any adverse civil judgments and administrative [J Yes X No

findings?

5. Within the previous ten years, have you had any criminal felony convictions? [J Yes ] No

If you answered “Yes”, please provide a detailed explanation that includes, but is not limited to the name, State agency
or university, and position title of each individual. n/a
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FINANCIAL DISLCOSURES AND CONFLICTS OF INTEREST FORM
FOR PARENT ENTITY

This disclosure is signed, and made under penalty of perjury for all for-profit entities, by an authorized officer or
employee on behalf of the bidder or offeror pursuant to Sections 50-13 and 50-35 of the Illinois Procurement Code. This
disclosure information is submitted on behalf of:

Name of Disclosing Entity: HDR, inc. BEST Plan and ESOP

Signature: Date: 5/26/2017

Printed e: Judith Fraser Webster

Title: Senior Vice President
Phane Number: {402) 399-4993

Email Address: Judy.Webster@hdrinc.com

State of Iinois Chief Procurement Office 8
IL Procurement Gateway: Financial Disciosures and Conflicts of Interest Form for Parent Entity
v.i4.1
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THE ILLINOIS STATE TOLL HIGHWAY AUTHORITY

TO: Victoria Santiago DATE:October 17, 2017
Sr. State Purchasing Officer

FROM: Paul D. Kovacs, P.E. [«
Chief Engineering Officer

SUBJECT: Contract No. I-17-4296
HDR Engineering, Inc.
Affirmative Response on IPG Parent Entity Forms — Step 6, Question 3

In the IPG disclosures submitted for HDR Engineering, Inc.'s parent entity, HDR, Inc.
BEST Plan and ESOP, the following plan participants responded Yes to Step 6,
Question 3, "Within the previous 10 years, have you had any bankruptcies?" :

% of Value of

Name eionleicn Ownership Ownership
Miguel A, Mendoza 0.019% $244,676.11
Kevin 5. Woods 0.015% $192,861.49
Lana G. Stoppel 0.025% $328,954.94
| Laura D. Kubiak 0.010% $130.982.86
Christopher J. Rector 0.024% $313,515.85

By copy of this memo, Engineering confirms our review of the information disclosed and
that the Tollway has no issue with this information and wishes to proceed with the
contract,

LLC:sb
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CERTIFICATE OF LIABILITY INSURANCE

Page 1 of 1

DATE (MM/DD/YYYY)
10/25/2017

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND,
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUT
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
E A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
if SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER CONTACT
Willis of Minnesota, Inc. PHONE FAX
| (AIC, No, Ext): 17877-945-7378 {AIC, Na): 1-888-467-2378
c/o 26 Century Blwvd v
P.0O. Box 305191 | ADDRESS: certificates@willis.com

Nashville, TN 3723051981 uUsa INSURER(S) AFFORDING COVERAGE NAIC #
INSURER A : Liberty Mutual Fire Insurance Company 23035
INSURED INSURER B: Diberty Mutual Insurance Ccmpany 23043
HDR Engineering, Inc.
8404 Indian Hills Drive INSURER C :
Cmaha, NE 68114 INSURER D :
INSURERE :
INSURER F :

COVERAGES CERTIFICATE NUMBER: W4134361

REVISION NUMBER:

CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDE

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS

D BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TC ALL THE TERMS,

EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

Certificate Holder is named as Additional Insured on General
Liability on a Primary, Non-contributory basis where require

contract. Umbrella/Excess policy is Follows Form over Genera

Re: I-17-4256 Tri State Tollway Roadway Construction $5th st

INSR TYPE OF INSURANCE Auman mmm POLICY NUMBER DO ) (MO o) LIMITS
X | COMMERCIAL GENERAL LIABILITY EACH OCCURRENGE s 2,000,000
DAMAGE 10 RENTED
CLaMs-MaDE | X | occur PREMISES [Ea occumence) | § 1,000,000
A | X |Contractual Liability MED EXP [Any one person) $ 10,000
LI IR TB2-641-444950-037 06/01/201706/01/2018 | peaaanaL & ADVINJURY | § 2,000,000
GENL AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 4,000,000
roucy | X | TES Loc PRODUCTS - COMP/OP AGG | § 4,000,000
OTHER: §
AUTOMOBILE LIABILITY COMBINED SINGLELIMIT | ¢ 2,000,000
X | ANY AUTC BODILY INJURY (Per person) | §
B DLy SONEOULED Y ¥ AS2-641-444950-047 06/01/2017 |06/01/2018 | S0DILY INJURY (Per accident)| §
HIRED NON-OWNED PROPERTY DAMAGE s
AUTOS ONLY AUTOS ONLY {Per accident}
s
a X | UMBRELLA LIAB X | 6ceuUR £ACH OCCURRENGE s 2,000,000
EXCESS LIAB cLamsmaoel ¥ | Y TH7-641-444550-067 06/01/2017 |06/01/2018 | A5aReGATE 5 2,000,000
DED | | RETENTIONS s
WORKERS COMPENSATION % | PER TH-
AND EMPLOYERS' LIABILITY YIN STATUTE l l &
B | ANYPROPRIETOR/PARTNER/EXECUTIVE £ L EACH ACCIDENT s 1,000,000
OFFICERMEMBEREXCLUDED? [EJ NIAL X WA7-64D-444950-017 06/01/2017 |06/01/2018
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| § 1,000,0¢C0
If yes, dascribe under 1,000,000
DESCRIPTION OF OPERATIONS beiow E L. DISEASE - POLICY LIMIT | § +000,
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be hed if more space is required)

Liability, Automobile Liability and Umbrella/Excess
d by written contract. Waiver of Subrogation applies on

General Liability, Automobile Liability, Umbrella/Excess Liability and Workers Compensation where required by written

1l Liability, Auto Liability and Employers Liability.

reet mile post 17.8 to LaGrange Road mile post 20.7.

_CERTIFICATE HOLDER

CANCELLATION

Illinocis State Toll Highway Authority

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

Attn: E Curcuroc
2700 Ogden Ave
Downers Grove, IL §0515

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
SR ID: 15241895

The ACORD name and logo are registered marks of ACORD

© 1988-2015 ACORD CORPORATION. All rights reserved.
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Policy Number: TB2-641-444950-037

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

 DESIGNATED LOCATION(S)
GENERAL AGGREGATE LIMIT

This endorsement maodifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Designated Location(s):

All locations owned by or rented to the Named Insured

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. For all sums which the insured becomes legally
obligated to pay as damages caused by "occur-
rences” under Section | — Coverage A, and for all
medical expenses caused by accidents under
Section | — Coverage C, which can be attributed
only to operations at a single designated "loca-
tion" shown in the Schedule above:

1. A separate Designated Location General
Aggregate Limit applies to each designated
"location”, and that limit is equal to the
amount of the General Aggregate Limit
shown in the Declaraticns.

2. The Designated Location General Aggregate
Limit is the most we will pay for the sum of all
damages under Coverage A, except damag-
es because of "bodily injury" or "property
damage" included in the "products-completed
operations hazard", and for medical expenses
under Coverage C regardless of the number

b. Claims made or "suits" brought; or

¢. Persons or arganizations making claims or
bringing "suits".

3. Any payments made under Coverage A for

damages or under Coverage C for medical
expenses shall reduce the Designated Loca-
tion General Aggregate Limit for that desig-
nated "location". Such payments shall not re-
duce the General Aggregate Limit shown in
the Declarations nor shall they reduce any
other Designated Location General Aggre-
gate Limit for any other designated "location”
shown in the Schedule above.

. The limits shown in the Declarations for Each

Occurrence, Damage To Premises Rented To
You and Medical Expense continue to apply.
However, instead of being subject to the
General Aggregate Limit shown in the Decla-
rations, such limits will be subject to the appli-

of: cable Designated Location General Aggre-
a. Insureds: gate Limit.
CG 2504 05 09 © Insurance Services Office, Inc., 2008 EXPHRMT 812
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B. For all sums which the insured becomes legally

obligated to pay as damages caused by "occur-
rences" under Section I — Coverage A, and for all
medical expenses caused by accidents under
Section | — Coverage C, which cannot be at-
tributed enly to operations at a single designated
"location” shown in the Schedule above:

1. Any payments made under Coverage A for
damages or under Coverage G for medical
expenses shall reduce the amount available
under the General Aggregate Limit or the
Products-completed Operations Aggregate
Limit, whichever is applicable; and

2. Such payments shall not reduce any Desig-
nated Location General Aggregate Limit.

© Insurance Services Office, Inc., 2008

C. When coverage for liability arising out of the

"products-completed operations hazard" is pro-
vided, any payments for damages hecause of
"bodily injury” or "property damage” included in
the “"products-completed operations hazard" will
reduce the Products-completed Operations Ag-
gregate Limit, and not reduce the General Ag-
gregate Limit nor the Designated Location Gen-
eral Aggregate Limit.

. For the purposes of this endorsement, the Defi-

nitions Section is amended by the addition of
the following definition:

"Location” means premises involving the same or
connecting lots, or premises whose connection is
interrupted only by a street, roadway, waterway
or right-of-way of a railroad.

. The provisions of Section Il — Limits Of Insur-

ance not otherwise modified by this endorsement
shalil continue to apply as stipulated.

ERapIT 0900
Page 154 of 542




Policy Number: TB2-641-444950-037

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

DESIGNATED CONSTRUCTION PROJECT(S)
GENERAL AGGREGATE LIMIT

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Designated Construction Project(s):
All construction projects not located at premises owned, leased or rented by a Named Insured

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. For all sums which the insured becomes legally 3. Any payments made under Coverage A for

obligated to pay as damages caused by "occur-
rences"” under Section 1 -~ Coverage A, and for all
medical expenses caused by accidents under
Section | — Coverage C, which can be attributed
only to ongoing operations at a single designated
construction project shown in the Schedule
above:

1. A separate Designated Construction Project
General Aggregate Limit applies to each des-
ignated construction project, and that limit is
equal to the amount of the General Aggregate
Limit shown in the Declarations.

2. The Designated Construction Project General
Aggregate Limit is the most we will pay for the
sum of all damages under Coverage A, ex-
cept damages because of "bodily injury" or
"property damage” included in the "products-
completed operations hazard", and for medi-
cal expenses under Coverage C regardless of
the number of:

a. Insureds;
b. Claims made or "suits" brought; or

c. Persons or organizations making claims or
bringing "suits".

damages or under Coverage C for medical
expenses shall reduce the Designated Con-
struction Project General Aggregate Limit for
that designated construction project. Such
payments shall not reduce the General Ag-
gregate Limit shown in the Declarations nor
shall they reduce any other Designated Con-
struction Project General Aggregate Limit for
any other designated construction project
shown in the Schedule above.

. The limits shown in the Declarations for Each

Occurrence, Damage To Premises Rented To
You and Medical Expense continue to apply.
However, instead of being subject to the
General Aggregate Limit shown in the Decla-
rations, such limits will be subject to the appli-
cable Designated Construction Project Gen-
eral Aggregate Limit.

CG 2503 0509 © Insurance Services Office, Inc., 2008 EXHiBH ‘c‘;li
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B. For all sums which the insured becomes legally

obligated to pay as damages caused by "occur-
rences" under Section | — Coverage A, and for all
medical expenses caused by accidents under
Section | — Coverage C, which cannot be at-
tributed only to ongoing operations at a single
designated construction project shown in the
Schedule above:

1. Any payments made under Coverage A for
damages or under Coverage C for medical
expenses shall reduce the amount available
under the General Aggregate Limit or the
Products-completed Operations Aggregate
Limit, whichever is applicable; and

2. Such payments shall not reduce any Desig-
nated Construction Project General Aggre-
gate Limit.

© Insurance Services Office, Inc., 2008

C. When coverage for liability arising out of the

"products-completed operations hazard" is pro-
vided, any payments for damages because of
"bodily injury” or "property damage” included in
the “"products-completed operations hazard” will
reduce the Products-completed Operations Ag-
gregate Limit, and not reduce the General Ag-
gregate Limit nor the Designated Construction
Project General Aggregate Limit.

. If the applicable designated construction project

has been abandoned, delayed, or abandoned
and then restarted, or if the authorized contract-
ing parties deviate from plans, blueprints, de-
signs, specifications or timetables, the project will
still be deemed to be the same construction pro-
ject.

E. The provisions of Section lll — Limits Of Insur-

ance not otherwise modified by this endorsement
shall continue to apply as stipulated.

dXPHBIDS 48
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POLICY NUMBER: TB2-641-444950-037

COMMERCIAL GENERAL LIABILITY
CG 201004 13

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - SCHEDULED PERSON OR
ORGANIZATION

COMMERCIAL GENERAL LIABILITY COVERAGE PART

A. Section Il - Who Is An Insured is amended to

include as an additional insured the person(s) or
organization(s) shown in the Schedule, but only
with respect to liability for "bodily injury”, "property
damage” or "personal and advertising injury"
caused, in whole or in part, by:

1. Your acts or omissions; or

2. The acts or omissions of those acting on your
behalf;

in the performance of your ongoing operations for
the additional insured(s) at the location(s)
designated above.

However:

1. The insurance afforded to such additional
insured only applies to the extent permitted by
law; and

2. If coverage provided to the additional insured is
required by a contract or agreement, the
insurance afforded to such additional insured
will not be broader than that which you are
required by the contract or agreement to
provide for such additional insured.

. With respect to the insurance afforded to these
additional insureds, the following additional
exclusions apply:

This insurance does not apply to "bodily injury" or
"property damage" occurring after:

© SO Properties, Inc., 2012

This endorsement modifies insurance provided under the following:

1. Al  work, including materials, parts or
equipment furnished in connection with such
work, on the project (cther than service,
maintenance or repairs) to be performed by or
on behalf of the additional insured(s) at the
location of the covered operations has been
completed; or

2. That portion of "your work" out of which the
injury or damage arises has been put to its
intended use by any person or organization
other than another contractor or subcontractor
engaged in performing operations for a
principal as a part of the same project.

C. With respect to the insurance afforded to these

additional insureds, the following is added to
Section lll - Limits Of Insurance:

If coverage provided to the additional insured is
required by a contract or agreement, the most we
will pay on behalf of the additional insured is the
amount of insurance:

1. Required by the contract or agreement; or

2. Available under the applicable Limits of
Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the
applicable Limits of Insurance shown in the
Declarations.

EX bl a2
Page 157 of 542

O




SCHEDULE

Name Of Additional Insured Person(s)

Or Organization{s) Location(s) Of Covered Operations

Any person or organization with whom you have
agreed, through written contract, agreement or
permit to provide additional insured coverage.

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

CG 20100413 © Insurance Services Office, Inc., 2012 EXHqu,efqaf 2
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POLICY NUMBER: TB2-641-444950-037

COMMERCIAL GENERAL LIABILITY
CG 20370413

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED CPERATIONS LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s)
Or Organization(s)

Location And Description Of Completed Operations

Any person or organization to whom or to which
you are required to provide additional insured
status in a written contract, agreement or permit
except where such contract or agreement is
prohibited.

Any location where you have agreed, through
written, contract, agreement or permit, to provide
additiona! insured coverage for completed
operations.

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. Section Il - Who Is An Insured is amended to
include as an additional insured the person(s) or
organization(s) shown in the Schedule, but only
with respect to liability for "bodily injury" or
"property damage" caused, in whole or in part, by
"your work" at the location designated and
described in the Schedule of this endorsement
performed for that additional insured and
included in the "products-completed operations
hazard".

However:

1. The insurance afforded to such additional
insured only applies to the extent permitted
by law; and

2. If coverage provided to the additional insured
is required by a contract or agreement, the
insurance afforded to such additional insured
will not be broader than that which you are
required by the contract or agreement to
provide for such additional insured.

B. With respect to the insurance afforded to these
additional insureds, the following is added to
Section lll - Limits Of Insurance:

If coverage provided to the additional insured is
required by a contract or agreement, the most we
will pay on behalf of the additional insured is the
amount of insurance:

1. Required by the contract or agreement; or

2. Available under the applicable Limits of
Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the applicable
Limits of Insurance shown in the Declarations.

CG 20370413 ® Insurance Services Office, Inc., 2012 EXIRHBET1 ‘61"
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Policy Number TB2-641-444950-037
Issued by

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

OTHER INSURANCE AMENDMENT — SCHEDULED ADDITIONAL INSURED

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
LIQUOR LIABILITY COVERAGE PART

Schedule

Person or Organization: Where required by written contract.

If you are obligated under a written agreement to provide liability insurance on a primary, excess, contingent, or
any other basis for any person or organization shown in the Schedule of this endorsement that qualifies as an
additional insured on this policy, this policy will apply solely on the basis required by such written agreement and
Paragraph 4. Other Insurance of Section IV - Conditions will not apply. If the applicable written agreement does
not specify on what basis the liability insurance will apply, the provisions of Paragraph 4. Other Insurance of
Section IV - Conditions will govern. However, this insurance is excess over any other insurance available to the
additional insured for which it is also covered as an additional insured by attachment of an endorsement to another
policy providing coverage for the same "occurrence”, claim or "suit".

LC 24200213 © 2013 Liberty Mutual Insurance. Ali rights reserved. Page 1 of 1
Includes copyrighted material of Insurance Services Office, Inc., with its permission.
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POLICY NUMBER: AS2-641-444950-047 COMMERCIAL AUTO
CA 20481013

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

DESIGNATED INSURED FOR
COVERED AUTOS LIABILITY COVERAGE

This endorsement modifies insurance provided under the following:

AUTO DEALERS COVERAGE FORM
BUSINESS AUTO COVERAGE FORM
MOTOR CARRIER COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless
modified by this endorsement.

This endorsement identifies person(s) ar organization(s) who are “insureds” for Covered Autos Liability Coverage
under the Who Is An Insured provision of the Coverage Form. This endorsement does not alter coverage
provided in the Coverage Form.

SCHEDULE

Name Of Person(s) Or Organization(s):
As required by written contract

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

Each person or organization shown in the Schedule is
an "insured"” for Covered Autos Liability Coverage, but
only to the extent that person or organization qualifies
as an ‘"insured" under the Who Is An Insured
provision contained in Paragraph A.1. of Section Il -
Covered Autos Liability Coverage in the Business
Auto and Motor Camier Coverage Forms and
Paragraph D.2. of Section | - Covered Autos
Coverages of the Auto Dealers Coverage Form.

CA 20481013 © Insurance Services Office, Inc., 2011 EXistHgET ‘G
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Policy Number: A52-641-444950-047
Issued by: Liberty Mutual Fire Insurance Co.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.
DESIGNATED INSURED - NONCONTRIBUTING

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM
GARAGE COVERAGE FORM

MOTOR CARRIERS COVERAGE FORM
TRUCKERS CQVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless
modified by this endorsement.

This endorsement identifies person{s) or organization(s} who are "insureds" under the Who Is An Insured
Provision of the Coverage Form. This endorsement does not alter coverage provided in the Coverage form.

Schedule

Name of Person(s) or Organizations(s}):
Any person or organizatiecn where the Named Insured has agreed by written
contract to include such person or organization

Regarding Designated Contract or Project:
Any

Each person or organization shown in the Schedule of this endarsement is an "insured® for Liability Coverage, but
only to the extent that person or organization qualifies as an "insured” under the Who s An Insured Provision
contained in Section Il of the Coverage Form,

The following is added to the Other Insurance Condition:
If you hava agreed in a written agreement that this palicy will be primary and without right of contribution
from any insurance in force for an Additional Insured fer liability arising out of your opetations, and the
agreement was executed pror to the "bodily injury® or "property damage”, then this insurance wilt be
primary and we will not seek contribution from such insurance.

AC 342308 11 © 2010, Liberty Mutual Group of Companies. All rights reserved. Page 1 of 1
Includes copyrighted matertal of Insurance Services Office, Inc.,
with its permission.
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POLICY NUMBER: TB2-641-444950-037

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE

Name Of Person Or Organization: As required by written contract or agreement

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

The following is added to Paragraph 8. Transfer Of
Rights Of Recovery Against Others To Us of
Section IV - Conditions:

We waive any right of recovery we may have against
the person or organization shown in the Schedule
above because of payments we make for injury or
damage arising out of your ongoing operations or
"your work” done under a contract with that person
or organization and included in the "products-
completed operations hazard”. This waiver applies
only to the person or organization shown in the
Schedule above.

CG 24 040509 @ Insurance Services Office, Inc., 2008 EXH Bgeof 1
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POLICY NUMBER: AS2-641-444950-047 COMMERCIAL AUTO
CA04441013

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US (WAIVER OF SUBROGATION)

This endorsement modifies insurance provided under the following:

AUTQ DEALERS COVERAGE FORM
BUSINESS AUTO COVERAGE FORM
MOTOR CARRIER COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless
modified by the endorsement.

SCHEDULE

Name(s) Of Person(s) Or Organization(s):
Any person or organization for whom you perform work under a written contract of the contract requires you to
obtain this agreement from us but only if the contract is executed prior to the injury or damage occurring.

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

The Transfer Of Rights Of Recovery Against
Others To Us condition does not apply to the
person(s) or organization(s) shown in the Schedule,
but only to the extent that subrogation is waived prior
to the "accident" or the "loss" under a contract with
that person or organization.

CA04441013 © Insurance Services Office, Inc., 2011 EXHI&T 1 8f'1
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WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not
enforce our right against the person or organization named in the Schedule. (This agreement applies only to the
extent that you perform work under a written contract that requires you to obtain this agreement from us.)

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule

Where required by contract or written agreement prior to loss.

Issued by:
For attachment to Policy No  WA7-64D-444950-017 Effective Date 6/01/2017 Premium
$
Issued te:
wC 000313 © 1983 National Council on Compensation Insurance, Inc. Page 1 of 1
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Policy Number TB2-641-444950-037
Issued by

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.
NOTICE OF CANCELLATION TO THIRD PARTIES
This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE PART

MOTOR CARRIER COVERAGE PART

GARAGE COVERAGE PART

TRUCKERS COVERAGE PART

EXCESS AUTOMOBILE LIABILITY INDEMNITY COVERAGE PART
SELF-INSURED TRUCKER EXCESS LIABILITY COVERAGE PART
COMMERCIAL GENERAL LIABILITY COVERAGE PART

EXCESS COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
LIQUOR LIABILITY COVERAGE PART

COMMERCIAL LIABILITY — UMBRELLA COVERAGE FORM

Schedule
Name of Other Person(s) / Email Address or mailing address: Number Days Notice:
Organization(s):
Per Schedule on File with Broker 30 Days

A. If we cancel this policy for any reason other than nonpayment of premium, we will notify the persons or
organizations shown in the Schedule above. We will send notice 1o the email or mailing address listed above
at least 10 days, or the number of days listed above, if any, before the cancellation becomes effective. In no
event does the notice to the third party exceed the notice to the first named insured.

B. This advance notification of a pending cancellation of coverage is intended as a courtesy only. Our failure to
provide such advance notification wilt not extend the policy cancellation date nor negate cancellation of the
policy.

All other terms and conditions of this policy remain unchanged.

LIM 99 01 05 11 © 2011 Liberty Mutual Group of Companies. All rights reserved. Page 1 of 1
Includes copyrighted material of Insurance Services Office, Inc., with
its permission.
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Palicy Number AS2-641-444950-047
Issued by

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.
NOTICE OF CANCELLATION TO THIRD PARTIES
This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE PART

MOTOR CARRIER COVERAGE PART

GARAGE COVERAGE PART

TRUCKERS COVERAGE PART

EXCESS AUTOMOBILE LIABILITY INDEMNITY COVERAGE PART
SELF-INSURED TRUCKER EXCESS LIABILITY COVERAGE PART
COMMERCIAL GENERAL LIABILITY COVERAGE PART

EXCESS COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
LIQUOR LIABILITY COVERAGE PART

COMMERCIAL LIABILITY — UMBRELLA COVERAGE FORM

Schedule
Name of Other Person(s)/ Email Address or mailing address: Number Days Notice:
Qrganization(s):
Per Schedule on File with Broker 30 Days

A. If we cancel this policy for any reason other than nonpayment of premium, we will notify the persons or
organizations shown in the Schedule above. We will send notice to the email or mailing address listed above
at least 10 days, or the number of days listed above, if any, before the canceliation becomes effective. In no
event does the notice to the third party exceed the notice to the first named insured.

B. This advance notification of a pending cancellation of coverage is intended as a courtesy only. Our failure to
provide such advance notification will not extend the policy cancellation date nor negate cancellation of the
policy. .

All other terms and conditions of this policy remain unchanged.

LIM 990105 11 © 2011 Liberty Mutual Group of Companies. All rights reserved. Page 1 of 1
Includes copyrighted material of Insurance Services Office, Inc., with
its permission.

EXHIBIT “1”
Page 167 of 542




WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY WC 802074
(Ed. 12-16)

NOTICE OF CANCELILATION TO THIRD PARTIES

A. If we cancel this policy for any reason other than nonpayment of premium, we will notify the persons or
organizations shown in the Schedule below by email as soon as practical after notifying the first Named
Insured.

B. This advance email notification of a pending cancellation of coverage is intended as a courtesy only.
Our failure to provide such advance notification will not extend the policy cancellation date nor negate
cancellation of the policy.

SCHEDULE

Name of Other Person(s) / Organization(s):

Per Schedule on file with Company 30 Days

Allother terms and conditions of this policy remain unchanged.

Issued by

For attachment to Policy No. WA7-64D-444950-017 Effective Date 6/01/2017 Premium $

Issued to
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WillisTowersWatson LiI"I*Ll Global Certificate Center

Effective June 1, 2017 HDR will have two separate insurance brokers.
Lockton witl remain HDR's insurance broker for professional liability only.

Willis Towers Watson will be HDR’s new broker for:

General Liability
Automobile Liability
Workers Compensation
Property/Equipment

S\ o

If professional liability is required by the contract documents provided in the insurance request, we
will forward the information to Lockton for processing.

Please direct all questions regarding certificates of insurance to HDR’s insurance manager, Matthew
Peterson by email at MPeterson@HDRInc.com or by phone at (402)399-1499,

Regards,

Willis Towers Watson Certificate Center
Phone: 877-945-7378

Fax: 888-467-2378

Email: certificates@willis.com

EXHIBIT “1”
Page 169 of 542




Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: HDR Engineering,inc.
Contract Number: | -17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1 -17-4296 Consultant: HDR Engineering,inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

5472100 X % 49.95 = TOTAL DIRECT SALARY § 2,733,313.95
(Total Work Hours (Average Hourly
from Exhibit C-2) Rate from Exhibit
C-2)
2.80

Multiplier to be used on this project:
Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 7,653,279.06

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

{For Prime Consultant listed above.)

TOTAL DIRECT COSTS $286,446.80
C. SERVICES BY OTHERS
Total Allowable Fee DBE/MBE/WBE Subconsultant {from ExhibitH) $ 4,798,438.890
Total Allowable Fee Non-DBE/MBE/WBE Subconsultant {from Exhibit H (cont)) $ 3,134,937.75
TOTAL SERVICES BY OTHERS § 7,833,376.65
D. ADDITIONAL SERVICES (prime Consultant) $ 137,333.00

(Requires prior authorization before use}

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES  $ 137,333.00

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 16,01 0,435.51
Rev. 6/2016 Version 15
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Contract No.:
Date:

1174296
9/20/2017
EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consultant:

HDR Engineering,Inc.

Tollway Classification

Consultant Classification
{specific to each company)

Consultant Employee Name
(SEE NOTE 1 TO RIGHT)

Range per Hour

Principal Principal Pechnick, Patrick $50 - 370
Project Manager Project Manager Hein, Thomas $40 - 870
Senior Engineer/Planner Senior Civil Engineer Il Bleers, Kendra $40 - $70

Senior Structural Engineer |11 Bradley Bruce

Senior Transportation Planner Clements, Sheila

Senior Civil Engineer IV Das,Rajat

Senior Trangpartation Planner Degman, Richard

Senior Civil Engineer IV Hein, Thomas

Senior Civil Engineer 11 Kasper,Matthew

Senior Civil Engineer || Knepler,Lourdes

Senior Structural Enginger IV Kravitz, Barry

Senior Civil Engineer 1V Larzara,John

Senior Civil Engineer IV Loftus, Daniel

Senior Civil Engineer IV McAtee, Caahlen

Senior Civil Engineer Il McParland, Terra

Senior Civil Engineer 1V Mikottis, Steven

Senior Civil Engineer 1V Mitchell, Jennifer

Senior Civil Engineer 111 Neubavuer, Eric

Senior Structural Engineer IV Peterman,Lance

Senior Structural Engineer IV Quirin,Michael

Senior Structural Enginser | Refvik,Judie

Senior Transportation Planner Reid, Janice

Senior Electrical Engineer Schmudde,Richard

Senior Civil Engineer IV Sierakowski David

Senior Fisheries Biologist Stuewe, Scott

Senior Mechanical Engineer Talsma, Troy

Senior Structural Engineer IV Van Santen, Victor

Senior Transportation Planner Wojcik, Leonard W

Senior Civil Engineer 111 Wong, David
Resident Engineer $40 - $70
Project Engineer/Planner Structural Engineer () Bersano,Ryan $25 - $60

Transportation Planner IV

Christopher,Richard

Transportation Planner |V

Gonzalez,Janet

Civil Engineer Ill

Hoberg, Juiie

Structural Engineer |

Holder,Donovan

Civil Engineer |l

Kjellman, Jonathan

Structural Engineer I

Krok, Marcin

Rev. 6/2016

Version 15
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Rev.

Contract No.:  1-174296 Consultant: HDR Engineering,inc.
Date: 9/29/2017
EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST
Consultant Classification Consultant Employee Name
Tollway Classification {specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour
Transportation Planner IV Lee,Reed
Transportation Planner || [Marchyshyn, Michael
Structural Engineer Il Picker, Jeffrey
Civil Engineer lll |Prokop,Daniel
Structural Engineer ll1 Rivera, Julie
Transportation Planner || Rolstad, Adam
Civil Engineer Il Scharra, Todd
Structural Engineer |1 Scullion, Derek
Transportation Planner | Sims, Kelly
Civil Engineer Il Zaman,Benjamin
Staff Engineer/Planner Civil Engineer | Burke,Joseph $20 - $40
Civil Engineer | DiDomenico, Giovanni
Transportation Planner | Doss, Corbin
Civil Engineer | Heuer, Timethy
Civil Engineer | Hochstatter Ashley
Civil Engineer | Pater,Ryan
Civil Engineer | Rogers, Robert
Civil Engineer | Sattler Adam
Civil Engineer | Waterhouse, Emery
Engineer /Accountant Clerical V Garcia, Gayle L $20 - $60
Clerical V Guzman,Kathleen
Clerical IV Shuey, Aniko
Senior Technical Specialist Structural Technician IV [Migus, Jacek $25 - $80
Sr. Professional Land Surveyor Rores,James
Technical Specialist CADD Tech lll Andrushko, Mykola $15 - $50
Professional Land Surveyor Funk, Frank W
Construction Observer | Gudaman,Drew
Construction Observer I} Hoffrman, Matthew
Construction Observer Il Lapinskas,Alius
Environmental Scientist (1 {Merchan Paniagua, Sara
CADOD Tech Il Muhammad, Rasheed
Construction Observer 11| Parmar, Nimesh
Envircnmental Scientist 1 Primer, Samantha
CADD Tech Il Travis, Lawrence
Architect $30- 870
Realty Specialists $20 - 870
intern $8.25 - 520
6/2016

exHIBIT™Y
Page 181 of 542



Contract No.: 117429

Date: 9/29/2017

Consultant:

HDR Engineering,Inc.

EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Tollway Classification

Consultant Classification
{specific to each company)

Consultant Employee Name
(SEE NCTE 1 TO RIGHT)

Range per Hour

Admin/Clerical Clerical Alverio, Mandy $8.25 - 340
Clerical Bielesch, Tammy
Clerical Cicchetti,Nicole
Clerical Creighton,Donna
Clerical Elmore,Rozanne
Clerical Hannusch Angela
Clerical |Muench, Debbie
Clerical Pequeno-Poliszczuk,Linda

Graphic Designer

Tepper, Alyssa

Rev. 6/2018

Version 15
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Contract No.: 1-17-4296 Consultant: HDR Engineering,Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES
A, VEHICLE REIMBURSEMENT - rate based on link below

htto://www2.illinois.gov/icms/Employeesiravel/Pages/TravelReimbursement. asp:

B. ALLOWABLE DIRECT COSTS - based on link below

http:/Aeww illinoistoliway. com/documents/10157/2389762/12 LG
TOLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.FDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

Environmental Misc.

TOTAL DIRECT COSTS (Vehicles, Allowable and Itemized) $ 286,446.80

Rev. 6/2016 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Capies of Deliverables and Mylars
Specific Insurance — required for project
CADD
Monuments — Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Feas
Courthouse Fees
Testing of Soil Samples
Lab Services {excluding Phase {il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.}
Specialized equipment —on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

- State Rate* (Maximum)

$55/day (Maximum)

565/day
$32.50/half day
Actuat Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Costs {Maximum of $15.00/Hr)
Actual Cost
Actual Cost
Actual Cost

Actual Cost —
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

**Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use wili be part of the negotiations. Film & copies will be reimbursed at
actual costs.

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “taol of
the trade.”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Construction Inspection Communications:

Cell Phanes Unallowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles (Only for Vehicles assigned to project)

Rental (Daily Rate Only) - Including Tolls $55/day (Maximum}
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company) $65/day

The number of days will be calculated as follows:

For extended stay**- Number of days on joh site plus one

Day to travel to and from job site

Weekly (hotel) — Number of days on job site plus one day to

Travel to and from job site per week.

Shift Differential Actual Cost based on firm policy

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaisan and the IDOT Resident.

NOTES:
¢ Parking is now an gllowable cost
e Cell phones are now an unallowable direct cost
® For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Toliway’s CSE Manual allowance.
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ContractNo.: | -17-4296

Consultant:

HDR Engineering,Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 6/2016

Patrick Pechnick

Thomas Hein

Benjamin Zeman

Daniel Prokop -

Michael Quirin ~

Lance Peterman .

Senior Structural Engineer IV

David Wong

Senior Civil Engineer |l

Version 15
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EXHIBIT F
Contract No. | -17-4296
HDR Engineering,Inc.
SCOPE OF SERVICES

SEE ATTACHED DOCUMENT
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I-294, ROADWAY RECONSTRUCTION, 95™ STREET (M.P.17.8) TO
LAGRANGE ROAD (M.P. 20.7)
1-17-4296 - REFINEMENT TO THE SCOPE OF WORK
AUGUST 2017

INTRODUCTION

This document amends and supplements the Exhibit F Scope of Work provided by the Tollwéy to HDR
(Prime Consultant). The HDR team herein is referenced as the Design Section Engineer (DSE). This
project includes the development of a concept verification memorandum, contract plans, specifications
and estimates for Reconstruction of the Tri-State Tollway (I-294) from MP 17.8 {95'" Street) to MP 20.7
(LaGrange Rd) as shown in the Master Plan (RR-14-4223). The project also includes the development of
exhibits, narratives and completed forms for environmental permit applications to be submitted by
others for the entire 1-294 corridor. Contingency items of waork have been included for potential work.
The services are anticipated to begin in December 2017 and be completed by November 2022,

GENERAL ASSUMPTIONS

* The scope of work is based in principal on the Master Plan (RR-14-4223).

s (One Concept Design Review and Tech Memo will be prepared. Preliminary (60%), Pre-Final
{95%) and Final {100%) submittals will be prepared for up to five {5) construction bid packages
Each submittal will first be submitted to the Design Corridor Manager (DCM) for a consistency
review, which will be addressed by the DSE prior to submitting to the Tollway. No disposition of
comments will be required.

* The five construction packages are hereinafter referred to as “Package 1” through “Package 5”,
as numbered in Exhibit F, Section Il. Packaging will determined at the completion of the concept
design verification memo.

¢ The scope of work and design effort is based on a planning construction cost estimate of
$198,000,000.

* Design work is expected to be brought to a 95% level by November 2019. Final completion of
design work is expected by November 2022, but it is the Tollway's intent to begin separate
construction contracts as soon as funding is available.

e Work will be performed in accordance with the Illinois Tollway’s Design Section Engineer’s
Manual, dated March 2017, except as modified herein. References to the “DSE Manual” herein
are intended to refer to the March 2017 edition.

¢ Utility coordination is included to apprise the Tollway of possible conflicts and to communicate
the proposed construction impacts as well as locations that will not be impacted by proposed
construction that may be adequate for utility relocation.

¢ Support for environmental permit applications are limited to the following agencies: USACE,
IEPA, NPDES, IDNR-OWR. Actual applications will be submitted by the Tollway or the DCM.

¢ Electronic files in PDF and raw file formats (CAD, survey files, modeling software, spreadsheets)
from the Master Plan will be provided by the Tollway.

s CADD work will be performed with the use of MicroStation V8i. Geopak 554 design software will
be used as the design package.

* The final contract documents will consist of 2-dimensional plan drawings and specifications.

Contract 1-17-4296 HDR Page 1
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¢ Ramps at the Archer Avenue Interchange wil! be stage constructed and a detour is not included

+ Construction bid packages will be let by the Tollway.

* The Tollway will conduct, coordinate and schedule public information meetings without
assistance from the DSE.

¢ Construction will not impact 4(f) properties.

SURVEY (See Quigg Exhibit F)
SURVEY SUE (See ASE Exhibit F)

CONCEPT DESIGN VERIFICATION AND CONCEPT REPORT
The recommended design concept provided to the DSE will be verified as described in Exhibit F.
Development and analysis of alternative geometric design concepts is not included.

ROADWAY DESIGN / PLAN SHEETS
Roadway plan sheets as described below will be developed for the Archer Ave cross road {package 1)
and also the mainline from MP 17.8-20.7, (Packages 2-5)

1. Title Sheet, Index of Sheets, General Notes, Progress Schedule

A Title Shéet, Index of Sheets, General Notes, and Progress Schedule for Construction Activities
sheets will be provided for each package in accordance with the DSE Manual. Packages with
roadways under local agency jurisdiction will include IDOT and/or local agency general notes.

Assume the following sheet counts:
Package 1: 8 Sheets
Packages 2-5: 10 Sheets

2. Summary of Quantities and Schedule of Quantities

Summary of Quantities and Schedule of Quantities sheets will be provided for each package in
accordance with the DSE Manual. Schedule of Quantities will be provided for earthwork, guardrail,
temporary concrete barrier, tree removal and fence removal. Schedules for other items such as
signing, erosion and sediment control, and landscaping, are included elsewhere in the scope.

Assume the following sheet counts:
Package 1: 14 Sheets
Packages 2-5: 14 Sheets

3. Alignment & Ties (1”"=100 scale)

Alignment and Ties drawings will be provided for each package in accordance with the DSE Manual.
Retaining walls will have independent baseline alignments.

Assume the following sheet counts:
Package 1: 4 Sheets

Contract I-17-4286 HDR Page 2
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Packages 2-5: 7 Sheets

4. Typical Sections

Typical Sections drawings will be provided for each package in accordance with the DSE Manual.

Assume the following sheet counts:
Package 1: 12 Sheets
Packages 2-5: 15 Sheets

5. Roadway Removals {17=50" scqle)

Roadway Removal drawings will be provided for each package. Drawings will show the removal of
pavement, shoulder, driveways, guardrail, fencing, curb and gutter, barrier wall, and other related
appurtenances. Legends will be used to identify items to be removed.

Assume the following sheet counts:
Package 1: 7 Sheets
Packages 2-5: 14 Sheets

6. Utility Plans (1”=50" scale) (See HR Green Exhibit F)

Existing utility plan drawings, legend and matrix will be provided for each package. Utility ptans will
show existing utility locations as determined by SUE, as well as proposed relocated utility locations
provided by the utility.

Assume the following sheet counts:
Package 1: 8 Sheets
Packages 2-5: 14 Sheets

7. Pavement Joint, Elevations and Grading Plans (1"=20" scale)

Pavement elevation and jointing layout for the proposed jointed concrete pavement, and grading
contours within the embankment limits will be shown on the same drawings and provided for each
package in accordance with the DSE Manual. Jointing and pavement elevation details will be
provided for the ramp gore areas along the mainline. Controlling elevations for pavement gore
areas will also be shown. If asphalt pavement is selected, joint lines will not be provided on the
drawings.

Assume the following sheet counts:
Package 1: 9 Sheets
Packages 2-5: 20 Sheets

8. Roadway Plans and Profiles (17=50" scale)

Roadway plan and profile sheets will be provided for each package in accordance with the DSE
Manual. Existing topographic features will be shown within the plan coverage area. The roadway
plan sheets will include existing utilities, existing and proposed pavement, shoulder, guardrail,
curbing, fencing, right-of-way and easement limits. Proposed sign trusses, bridges, box culverts, and

Contract 1-17-4296 HDR Page 3
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enviranmental resources subject to regulatory requirements will be shown in outline form. Major
geometric control points will also be shown in plan. Existing and proposed profiles will be
developed along the centerline and/or baseline for each roadway and/or ramp. Vertical curve data
will include length of curve, offset to external tangent, “K” factor, gradients, beginning and ending
stations and paint of vertical intersection. Existing and proposed roadway profile elevations will be
shown at 50-foot intervals.

Profiles will be developed along longitudinal joint lines on mainline 1-294. Smoothness will be
evaluated using ProVal and design will be adjusted as necessary to meet Tollway smoothness
requirements. Additional profile sheets will be provided for the longitudinal joint line profiles. The
content of the joint line profile sheets will be in accordance with the DSE Manual.

Assume the following sheet counts:

Retaining Wall Combined Plan/Profile Sheets:
Package 1: N/A
Packages 2-5: 24 Sheets

Plan Sheets:
Package 1: 7 Sheets
Packages 2-5: 16 Sheets

Profile Sheets:
Package 1: 8 Sheets
Packages 2-5: 10 Sheets

Joint Line Profile Sheets:
Package 1: 14 Sheets
Packages 2-5: 38 Sheets

9. Pavement Marking and Signing Plans {1”=50" scale)

Pavement marking and signing plans will be provided for each package in accordance with the DSE
Manual. The Signing Plans will show the location of proposed overhead, cantilever, bridge-mounted
and ground-mounted signs. Proposed signs are assumed to be high reflective and will not require
lighting. The drawings will also show the proposed work for existing signs. Sign panel detail sheets
are included to specify the color, lettering sizes and spacing, orientation and dimensions of the
proposed signs. Overhead signs will be shown on separate sheets with an elevation view showing
the pavement cross section. Critical pavement and ground elevations will be shown on these
elevation views along with the location of sign panels relative to traffic lanes and supports as well as
the location and elevations of sign foundations. Existing and proposed sign schedules will be
provided. Proposed sign schedules will indicate a sign identification number, sign type, station,
offset, description, mounting type, panel dimensions, post length(s), top-of-foundation elevations,
and pay item quantities. Existing sign schedules will indicate a sign identification number, sign type,
station, side of the roadway, description, panel dimensions, and pay item quantities.

Pavement markings will be shown on the same plan drawings, with legends describing colors, sizes,
etc.

Contract I-17-4296 HDR Page 4
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It is assumed that there will be 21 overhead guide signs.
Assume the following sheet counts:

Plan Sheets
Package 1: 7 Sheets
Packages 2-5: 14 Sheets

Schedule and Detail Sheets:
Package 1: 14 Sheets
Packages 2-5: 42 Sheets

10. Soil Erosian and Sediment Control (17=50" Scale) (See SE3 Exhibit F)

11. Landscaping and Fencing Plan (1”=50’ Scale)

Landscaping and Fencing drawings, schedules and details will be provided for each package in
accordance with the Erosion and Sediment Control, Landscape Design Criteria Manua! {March 2017).

Assume the following sheet counts:
Package 1: 7 Sheets
Packages 2-5: 14 Sheets

12. Roadway Details

Roadway/construction details will be developed for project-specific needs for each package.
Corridor-wide details provided by the DCM will be reviewed and included in the plans as applicable.
Additional detail will be provided if necessary, or the detail will be modified to meet project-specific
needs.

Assume the following sheet counts:
Package 1: 20 Sheets
Packages 2-5: 20 Sheets

13. 50il Boring Location Plans and Lags

A location plan will be provided for each package at 1”=100’ scale to show where the soil borings
were taken. Boring logs will be provided on plan sheets for the roadway borings applicable to each
package.

Assume the following sheet counts:
Boring Location Sheets

Package 1: 7 Sheets
Packages 2-5: 6 Sheets

Contract 1-17-4296 HDR Page 5
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Boring Logs
Package 1: 10 Sheets
Packages 2-5: 44 Sheets

ROADWAY SECONDARY TASKS
The below roadway tasks are developed both Archer Ave and Mainline project limits

PROPOSED CROSS SECTIONS AND 3-D MODELING
1. Proposed Cross Sections

Mainline cross sections will be provided at 100" intervals for each package in accordance with the
DSE Manual. Ramp and crossroad cross sections will be provided at SO’ intervals for each package in
accordance with the DSE Manual. Elements displayed in the cross sections will be in accordance
with the DSE Manual Section 4.6.31.

Assume the following number of cross sections:
- Package 1: 270 Cross Sections
Packages 2-5: 350 Cross Sections

2. 3-D Engineered Model

A 3-D Engineered Model will be provided at the Preliminary, Pre-Final and Final submittals for each
package in accordance with the DSE Manual. The 3-D Engineered Model wil! be provided to the
contractor for informational purposes only. 3-D Engineered Model will be limited to the roadway
pavement structure and substructure, barrier walls, drainage pipes and structures, known below
ground utilities, and grading.

Guardrail, signing, buildings, above-ground utilities, landscaping elements, and other information
will not be modeled unless deemed pertinent by the DSE. Renderings will not be provided.

Proposed Final Grade and Sub-grade models will be developed such that the surfaces will be
representative of the actual design quantity, size, shape, location and orientation of the surfaces.

Other items included in the model will be developed to serve as generic graphic placeholders
intended to approximately represent the quantities, size, shape, location and orientation of their
corresponding design items.

Interdisciplinary meetings will be held at each milestone submittal for each package to coordinate
the 3-D Engineered Model amongst various design disciplines. Clash detection analysis will be
performed to determine potential conflicts between proposed items of work and existing elements,
as well as between proposed items of work designed by various disciplines.

BARRIER WARRANT ANALYSIS

Barrier Warrant Analysis will be performed for each construction package in accordance with the
Tollway’s Traffic Barrier Guidelines, except that work along roads outside Tollway jurisdiction will follow
IDOT’s BDE Manual and the AASHTO Roadside Design Guide. A Barrier Warrant Analysis is required to
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determine and evaluate roadside areas of concerns (AOCs). These AOCs may include bridge piers,
parapets, sign supports, pipe ends, and embankment. It is assumed there will be a concept review
meeting and five submittals for each barrier warrant package.

MAINTENANCE OF TRAFFIC

These hours will be used for the development of Maintenance of Traffic plans for the mainline and local
access roads in accordance with the DSE Manual. Maintenance of Traffic plans will only be developed
for the recommended alternative; Maintenance of Traffic for other alternatives is excluded. These
drawings will show the traffic flow patterns, temporary pavement markings, number of lanes, lane
widths, and include the additional signage and modifications to existing signage. MOT typical sections,
plans and details shall be pravided for each construction stage. The plans will define the work areas and
provide adequate space to accomplish the work intended with minimal traffic interference.

Assume the following Stages:

Package 1: 4 Major Stages plus Sub Staging

Package 2: 2 Major Stages

Packages 3-5: 5 Major Stages, plus Winter Staging and Sub Staging

Assume the following sheet counts, inclusive of stages as listed above:

MOT Typical Sections Sheets
Package 1: 20 Sheets
Packages 2-5: 34 Sheets

MOT Plan Sheets
Package 1: 50 Sheets
Packages 2-5: 179 Sheets

MOT Detail Sheets
Package 1: 5 Sheets
Packages 2-5: 10 Sheets

QUANTITIES AND COST ESTIMATE
Quantities will be calculated and cost estimates will be developed for each package in accordance with
the DSE Manual. A schedule of prices will be developed for each package in the Tollway format.

Quantities will be calculated for a cost-sharing split for up to three (3) agencies per package. Earthwork
quantities will be developed for each stage of construction.
Negative or Penalty items and Incentive Pay items will be included on the Schedule of Prices {P-Pages).

Assume the following number of pay items:
Package 1: 250 Items
Packages 2-5: 250 items
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SPECIAL PROVISIONS

A special provision book will be developed for each package in accordance with the DSE Manual. The
Special Provisions indicate directions and requirements that supplement the Standard Specifications.
IDOT Bureau of Design and Environment Special Provisions, IDOT District 1 Special Provisions, and IDOT

Guide Bridge Special Provisions will also be included for cross road items of work not covered by the
Standard Specifications.

BID EVALUATION

Bid evaluations will be developed for each package. Bids will be reviewed and the DSE will document
unbalanced bids or unusually high bids. A recommendation to the Tellway whether to award the
project, and an explanation of how the recommendation was determined, will be provided in a letter.

CONTRACT SUBMITTALS

Mainline 1-294 reconstruction will be split into four construction packages as described in Exhibit F.
Independent submittals will be made for each of the four packages at the preliminary (60%), Prefinal
(95%) and final {100%) level of design. Individual cover sheets, index of sheets, general notes, progress
schedules, and quantities will be developed for each of the four packages. Other portions of the plans
will be split and proposed work will be coordinated to allow for staged construction of the four packages
by independent general contractors.

LIGHTING/ITS (See Singh ExhibitF)

STRUCTURES

STRUCTURES - CONCEPT DESIGN VERIFICATIONS
1. Structural Evaluations

a. Cursory Bridge and Wall Inspections

This project requires review of the Bridge Condition Reports for:
I-294 bridges over 87th Street and Roberts Road (Bridges 171, 173 175)
The project requires review of the Structure Condition Reports for Retaining Walls:

Wall TS19.50R,NB, Wall TS17.70R,SB, Wall TS19.70R,SB

The project requires review of the Structure Condition Reports for Noise Walls:

Wall TS19.00N,NB, Wall TS19.40N,NB, Wall TS19.50N,NB, Wall TS17.55N,SBR, Wall
T517.69N,5B, Wall TS17.70N,SB, Wall TS19.00N,SB, Wall TS19.65N,5B

The structures listed above that are to remain will be visually inspected from the ground using
bincculars if needed. The general condition of the structures will be reviewed against prior
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condition reports and visible distress will be recorded and photographed. Areas of distress not
addressed in the condition reports will be noted in a technical memorandum to augment the
reports previously prepared.

b. Bridge Type Study

A limited Bridge Type Study (BTS) will be conducted to confirm the recommended structure
type for the replacement of the 1-294 over 87'" Street and Roberts Road (Bridges 171, 173,
175) and Archer Avenue over I-294 {Bridges 179, 181). Evaluations of additional structure
alternatives are not included. The study will be limited to the single deck width as it appears
in the Master Plan produced by others. A detailed cost estimate broken down by pay item is
not included. The study will conclude with a memo of concurrence of the structure types
presented in the Master Plan.

The elements that are anticipated to be addressed in the BTS include:

¢ Spandrel Girder preliminary analysis for Bridge 175. Investigation of built-up steel
box girder for feasibility.

* Temporary Construction
ldentification of girder temporary shoring needs and temp soil retention needs.

e Accelerated Bridge Construction Methods
Utilize the Tollway ABC Bridge Life Cycle Comparison {BLCC) Tool. The tool is a
spreadsheet that is available for download on the lllinois Tollway’s internet site.

* Potential Utility Relocations
Cursory evaluation of proposed structure conflicts with existing utilities as shown in
the Master Plan.

» Exhibits
Includes up to 20, 11x17 exhibits.

e 3D Structure Model
Development of exterior limits of proposed structures and foundations, for subsurface
clash detection and vertica!l clearance determination.

A Retaining Wall Type Study is not included. A ROW vs. Retaining Wall analysis was
previously performed in the Master Plan to determine whether land acquisition or
constructing a retaining wall was cost effective. Fill walls are assumed to be MSE type and cut
walls are assumed to be soldier pile type with tie backs for heights greater than 15 feet for
detailing and planning purposes.

¢. Type Size & Location Plans

The TS&L will be develaped in accordance with the latest Tollway Structure Manual and IDOT
Bridge Manual. A Structural Geatechnical Report will accompany the TS&L.
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TS&L Plans will be produced for the following structures:

1. Reconstruction of I-294 over 87t Street and Roberts Road (Bridges 171, 173, 175)

a0 oo

T@m o

i
k.
.

93'-6” face to face of parapets deck width for each bridge

Structure Mounted Noisewall setback 4 feet for face of parapet.

Bridges 171, 173 are single span structures with steel plate I-girders

Bridge 175 is a two span structure with steel plate I-girders and a spandrel steel
box girder that supports an integral steel pier cap.

Existing closed abutments will be reused and widened.

9 drawings assumed

preliminary girder analysis for girder depths and spacing

Define bridge geometry

Evaluate construction staging and show stage construction typical bridge section
Review SGR and incorporate foundation recommendations

Cost analysis based on estimation of major pay item guantities.

Analysis of temporary works and shoring needs

2. Archer Avenue over 1-294 (Bridges 179, 181)

a.

LN

h.

EB Archer Avenue is assumed to be a three span, steel plate |-girder bridge with
a total length of 386 ft. Two stages of construction are assumed. The bridge is
proposed to carry three lanes. The substructure is skewed 38 degrees. Piers are
assumed to be supported on pile footings. Stub and highwall abutments are
assumed.

WB Archer Avenue is assumed to be a three span, steel plate |-girder bridge
with a total length of 500 ft. Two stages of construction are assumed. The bridge
is proposed to carry four lanes. The substructure is skewed 55 degrees. Piers are
assumed to be supported on pile footings. Stub and highwall abutments are
assumed.

6 drawings assumed

preliminary girder analysis for girder depths and spacing

Define bridge geometry

Evaluate construction staging and show stage construction typical bridge section
Review SGR and incorporate foundation recommendations

Cost analysis

3. Analysis of temporary works and shoring needs

Contract I-17-4296
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Retaining Walls

Northbound
From To wall ID Length Avg. Max. Cut/Fill Potential | Supports
) Height Height Wall Type | Noise
{ft) (ft) wall

963+00 974+69 PR- 1169 15 3.6 Fill MSE No
TS18.2CR,
NB

974+69 988+68 PR- 1399 6.9 13.0 Fill MSE Yes
TS18.40R,
NB

990+02 992+35 PR- 233 18.9 151 Fill MSE Yes
TS18.7CR,
NB

993+66 1010+08 PR- 1642 55 14.0 Fill MSE Yes
TS18.75R,
NB

1043+89 1047+72 PR- 383 45 6.5 Fill MSE Yes
TS19.7CR,
NB

1061+88 1068+76 PR- 929 15.0 15.0 Cut Soldier No
TS20.05R, Pile
NB

1070+00 5074+02 PR- 402 10.3 156 Cut Soldier No
TS20.2CR, Pile
NB

5071+22 5072+22 PR- 367 3.6 7.3 Cut Soldier No
T520.25R, Pile
NB

5075+71 5085+00 PR- 1329 45 13.7 Fill MSE Yes
T520.3CR,
NB
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Southbound
From To Wall 1D Length Avg. Max. Cut/Fill Potential | Supports
(ft) Height Height Wall Type | Noise
(ft) (ft) wall

940+53 950+27 PR- 4974 3.4 15.2 Fill MSE Yes
TS17.75R,
SB

951+99 1011+00 PR- 1901 8.8 148 Fill MSE Yes
TS18.75R,
SB

1034458 1036+45 PR- 430 6.0 7.0 Cut Soldier No
TS19.55R, Pile
SB

1052481 1059+67 PR- 686 13.4 17.1 Cut Soldier No
TS519.90R, Pile
SB

1060+44 | 5072+29 PR- 1185 15.8 23.1 Cut Soldier No
TS20.05R, Pile
SB

5073+00 | 5075+96 PR- 296 12.2 14.5 Cut Soldier Ne
TS20.25R, Pile
SB

5076+73 | 5077+99 PR- 127 21.6 25.8 Cut Soldier No
TS20.35R, Pile
SB

5079+00 | 5080+42 PR- 142 4.0 4.3 Cut Soldier Ne
T520.40R, Pile
SB

5081+74 | 5083499 PR- 225 23.2 30.0 Cut Soldier Ne
TS20.45R, Pile
SB

STRUCTURES - PHASE Il ENGINEERING
2. Bridges

Contract plans, specifications and parametric cost estimates utilizing bid tabs for unit costs will
be developed in accordance with the latest Tollway/IDOT Design Manuals and AASHTO LRFD
Bridge Design Specifications. Design phase submittals consist of prelim/prefinal/final
{60/95/100) in accordance with Tollway’s Design Section Engineer’'s Manual. Structural design
plans will be developed for 1-294 over 87" Street and Roberts Road (Bridges 171, 173, 175) and
the Archer Avenue over |-294 (Bridges 179, 181).

a. Structural design/analysis

. Abutment analysis & design (6 abutment widenings and 4 new abutments). Computation
of pile lengths per geotechnical recommendations. Analysis of lateral load on piles for
strength and deflection. Includes analysis of existing abutments for suitability of reuse at
Bridges 171, 173, and 175.
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. Wingwall layout, analysis & design and check for T-type wingwalls on pile foundations at
14 locations. Assume single height at 4 locations and stepped at 10 locations.

. Pier analysis & design for 5 cap and column piers on pile foundations or drilled shafts
using RCPIER.

. Supplemental analysis/design for Bridge 175 pier supporting steel crosshead beam.

. Steel Plate Girder analysis and design using MDX for Bridges 179, 181, 171 and 173.

. Steel Plate Girder analysis and design using MDX and Refined Analysis (see below) for
Bridge 175

Refined Superstructure Analysis by 3D Finite Element Method. Refined analysis is
necessary to properly account for realistic and accurate representation of the
superstructure. Each component individually modeled along with its corresponding
deflections and rotations in every direction. Includes:

Contract 1-17-4296

FEM Model Creation and Geometry;

Determine initial plate sizes with MDX;
Determine and input section properties to Larsa
Determine and input dead loads to Larsa
Determine and input live loads - strength cases
Determine and input live loads - fatigue cases
Determine and input live loads - deflection cases
Determine and input wind load

Determine and input braking and thermal loads
Combination of Load Effects and Output synthesis

Detailed Manual Steel Superstructure Design and Check:

Check section proportion limits
Determine Plastic Moment Capacity Pos & Neg
Determine section compactness

Design for flexure - strength limit state
Design for shear

Design transverse intermediate stiffeners
Design for flexure - fatigue and fracture
Design for flexure - service limit state
Design for flexure - constructability check
Check Wind Effects on girder flanges
Determine girder camber

Determine moment and reaction tables
Develop moment envelopes for CVN limits

HDR
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Design flange to web weld

Design shear connectors

Design cross frames and end diaphragms

Design lateral bracing

Design field splices

Design for future jacking and bearing replacement

Erection Sequence
Conceptual Erection Sequence Analysis per AASHTO LRFD Article 2.5.3
Stability check during critical stages of construction. Necessary to avoid locked
in erection forces. Feasible construction method to be shown in plans. Need
for temporary support and bracing to be shown.

Deck Pour Sequence
Deck Pour Sequence analysis. Check of deck stresses at each pour to determine
construction stress is less than 90% of modulus of rupture utilizing Larsa model.

. Analysis and Design of Steel Crosshead beam at Bridge 175 includin'g 3D Finite Element
modeling {in Superstructure FEM model and separate sub plate model) and detailed
manual checks.

. Analysis and Design of Steel Spandrel beam at Bridge 175 including 3D Finite Element
modeling (in Superstructure FEM model and separate sub plate model) and detailed
manual checks

. Bridge 175 Extreme Event system redundancy check. Fracture critical Member (FCM) will
be classified based on results of the analysis.

. Analysis and design for in-plane forces effects an Bridge 175 using 3D Finite Element
modeling to determine bearing and substructure forces. Includes recommendation of
bearing configuration and fixity.

. Top of Deck Elevations and Adjustments for Deflections/screed calculations

. Deck/Parapet design & detailing
CIP Deck design for initial thickness up to 8" and 50psf future overlay in accordance with
AASHTO provisions. Includes transverse reinforcement design based on girder spacing
and IDOT reinforcement tables.

. Expansion joint detailing
Contract 1-17-4296 HDR Page 14
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Compilation of bridge movements from AASHTO Group loadings and skew effects.
Analysis of parapet sliding plate and point block details.

. Elastomeric Bearing design and detailing. Bearings for steel girders (fixed and guided
expansion).

. Closed Drainage System Layout. Analysis to consider suspension of drainage system and
ability to accommodate thermal movements. Analysis of scupper locations and conflicts
with girder elements. Hydraulic calculations not included. ’

. Deck Staging detail design (closure pours, deflections) Determination of need for deck
closure pours between construction stages due to differential girder deflections (2 closure
joints)

. Approach and Transition Slab Detailing using illinois Tollway Base Sheets

b. Develop design plans:

I-294 over 87th Street and Roberts Road (Bridge 171 shown, 173 same not shown)
Drawing List Number of sheets
General plan and elevation

General Notes/Bill of Materials/Index of Sheets

Bridge Construction Staging

Temporary soil retention system plan and elevation

Existing abutment and deck staged removal

Proposed foundation layout

Pile driving record (abutments)

Pile Splice Details

Abutment plan/elevation/details (incl. rebar details and schedule)
Wingwall details

Framing plans

Design data tables

Girder elevations and details {1 span steel girder)

Girder details Moment and Reaction Tables (steel girder units)

Camber top of web tables/field splice/cross frame/stiffener and conn pl
Bearings for steel girders (1 fixed 1 expansion)

Top of slab elevation (deck/approach slab screed table)

Deck plans (1 spans)

Deck cross section

Parapet/median barrier elevations

Superstructure details (parapet section, utility support, closure pour)
Deck reinforcement details and bill of materials

Expansion joint details (strip seal)

Drainage scupper detail

—
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Bridge drainage layout/details (1 spans)

Existing approach slab removal

Approach slabs {staged construction, approach bents)
Temporary concrete barrier details

Mechanical and bar splicer

Sail borings

Total {1 bridge)

|-294 over 87th Street and Roberts Road {Bridge 175}

Contract -17-4296

o 0 00 0 0 0 0 00 0 0 0 0 0 0 0 0 o0

o 0 0 o0 0o 0 o0 o0 o0 o0 0 0

Drawing List

General plan and elevation

General Notes/Bill of Materials/Index of Sheets
Bridge Construction Staging

Temporary soil retention system plan and elevation

Existing structural (deck, pier and abut) staged removals

Proposed foundation layout
Pile driving record (abutments)
Pile Splice Details

Abutment plan/elevation/details (incl. rebar details and schedule)

Wingwall details

Pier plan/elevation/footing plan/details {incl. rebar details and schedule)

Framing plans
Design data tables
Girder elevations and details (1 span steel girder)

Girder details Moment and Reaction Tables (steel girder units)
Camber top of web tables/field splice/cross frame/stiffener and conn pl
Bearings for steel girders (1 fixed 1 expansion x 2 Box Girder)

Top of slab elevation (deck/approach slab screed table)
Deck plans
1
Deck cross section
Parapet/median barrier elevations

Superstructure details (parapet section, utility support, closure pour)

Deck reinforcement details and bill of materials
Expansion joint details (strip seal)

Drainage scupper detail

Bridge drainage layout/details

Existing approach slab removal

Approach slabs {staged construction, approach bents)
Temporary concrete barrier details

Mechanical and bar splicer

Soil borings

Total (1 bridge)

HDR
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Archer Avenue over |-294 (Bridges 179 shown, 181 same not shown)
Drawing List Number of sheets
General plan and elevation
General Notes/Bill of Materials/Index of Sheets
Bridge Construction Staging
Temporary soil retention system plan and elevation
Temporary work conceptual details {false work, bracing, etc.) -

Existing abutment, pier and deck staged removal

Proposed foundation layout

Pile driving record (abutments and piers)

Pile Splice Details

Slopewall details

Abutment plan/elevation/details (incl. rebar details and schedule)
WingWall details

Pier plan/elevation/footing plan/details {incl. rebar details and schedule})
Framing plans

Design data tables

Girder elevations and details (3 spans steel girder)

Camber top of web tables/field splice/cross frame/stiffener and conn pl
Bearings for stee! girders {1 fixed 3 expansion)

Top of slab elevation {deck/approach slab screed table)

Deck plans (3 spans)

Deck pouring sequence

Deck cross section

Parapet/median barrier elevations

Superstructure details {closure pour, parapet section)

Deck reinfarcement details and bill of materials
_Expansion joint details (strip seal)

Drainage scupper detail

Bridge drainage layout/details (3 spans)

Conceptuai Erection Sequence

Approach slabs (staged construction)

Temporary concrete barrier details

Mechanical and bar splicer

o Soil borings

Total (1 bridge)

ShWWNNmNmHHhHMHNNHH
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3. Retaining Walls

Phase Il design of the retaining walls listed under the TSL scope of work. Fill wall types are
assumed to be detailed as Mechanically Stabilized Earth. Cut wall types are assumed as
soldier pile and will be performance based and designed by the contractor for the exact wall
type the contractor elects to construct. Moment slabs are not proposed.
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Phase Il Structural Plans:

*  Analysis & Design
o Cut walls will be detailed as soldier pile type and be performance based
designed by the contractor.
o Pile layout for cut walls. Soldier piles will be spaced at 8 foot centers for
detailing purposes
o Fill walls will be detailed as MSE walls. Cast in place reinforced concrete wall
design is not included.
¢ Plan Production
o General Plan & Elevation
o General Notes/Bill of Materials/Index of Sheets
o Typical sections (with adjacent roadway sections, backfill details, pipe
underdrain details, etc.)
Detail plan and elevation
Structural Sections
Conceptual wall blister details far street lighting
Reinforcing schedule
Architectural finish details
Concrete coping details
o Soil borings
* Implement QC/QA procedure
¢ Quantity take-offs
e Construction Cost Estimates
e Special provisions

O o0 o 0 0©

* Addressing and providing dispositions to the review comments per
conceptual/prelim/prefinal/final {60/95/100) submittals

4. Noise Walls

Noise walls are assumed to be performance based. The noise walls will be located in plan and
elevation views will depict the top of wall that will be set to the height identified in the Master
Plan. The existing and proposed grades at the bottom of the wall will be shown.

Phase Il Structural Plans:

« Plan Production
o General Plan & Elevation
o General Notes/Bill of Materials/Index of Sheets
o Typical sections {with adjacent roadway sections, etc.)
o Soil borings (if applicable)
*» Implement QC/QA procedure
*  Quantity take-offs
* Construction Cost Estimates
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* Special provisions

* Constructability review

* Addressing and providing dispositions to the review comments per
conceptual/prelim/prefinal/final (30/60/95/100) submittals

5. ITS Structures

Phase Il structural design included for the construction of eight (8) ITS structures up to four (4)
IPDC building slab foundations:

Phase Il Structural Plans:

* Geotechnical, utility, survey/ROW/Roadway coordination
* Analysis & Design
¢ Structural analysis check of Tollway ITS gantry standard steel portal frame
Drilled shaft foundation design/analysis to support ITS gantry
Verification of Tollway Standard Monotube and barrier design
Column and drilled shaft foundation design/analysis to support Monotube
* Plan Production
ITS Gantry General Plan & Elevation
ITS Gantry General Notes/Bill of Materials/Index of Sheets
ITS Gantry Sections and details
iTS Gantry Foundation details
ITS Gantry Reinforcing schedule
fTS Gantry Column base mounting details
Sail borings

o O O

O 0 0 O 0 o O

Monotube General plan & elevation
Monotube General Notes/Bill of Materials/Index of Sheets
Monotube typical sections (Tollway Standard Details)
Monotube Steel details
Monotube Foundation details
Crash wall details
Monotube Reinforcing schedule
o Soil borings
e Implement QC/QA procedure
¢ Quantity take-offs
* (Construction Cost Estimates

o ¢ 0 0 &0 ¢ O

* Special provisions
¢ Constructability review

6. Sign Structures
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Phase Il structural design included for the replacement of twelve (12) overhead sign structures,
comprised of eight {8) truss mounted and four {4) cantilever structures utilizing Tollway
Standards:

Phase 1l Structural Plans:

¢ Geotechnical, utility, survey/ROW/Roadway coordination

* Analysis & Design
o Proportioning of overhead sign structure standards
o Drilled shaft foundation design/analysis

*  Plan Production
o Overhead sign structure span type - structure details (F1-06){5 sheets)
© Overhead sign structure cantilever type - structure details {F4-07)(9 sheets)
o)

¢ Implement QC/QA procedure

¢ Quantity take-offs

¢ Construction Cost Estimates

¢ Special provisions

e Constructability review

¢ Addressing and providing dispositions to the review comments per

conceptual/prelim/prefinal/final (60/95/100) submittals

DRAINAGE (See Lochner Exhibit F)

ENVIRONMENTAL STUDIES AND REPORTS
1. Assume 4 or the 9 sites will require a remediation plan
2. No building demolition or asbestos investigation is included.
3. Lead paint investigation and preparation of IEPA notification is included for bridges

INVEST EVALUATION

1. Aworkshop will be conducted at the 30% Design Stage to refine sustainable practices identified
during Planning that could be incorporated into the project.

2. The tracking form that was developed during Planning will be updated as appropriate. The
tracking form will continue to be used throughout design to document the incorporation of
sustainable design elements or the elimination of earlier concepts.

3. The tracking form will be formally updated and submitted to the Tollway at 30%, 60%, and 95%
Design Stages, and transferred to the Construction Manager at the Pre-Construction Meeting.

PERMITTING (See Quigg Exhibit F)
UTILITIES (See HR Green Exhibit F)
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CONSTRUCTABILITY REVIEWS (See HR Green Exhibit F)
GEOTECHNICAL (See Geoservices Exhibit F)

INTERGOVERNMENTAL AGREEMENTS (IGA)

DSE will assist the Tollway in preparing up to 6 Intergovernmental Agreements. DSE will provide
narratives for the project purpose, project benefits, key project features and construction cost estimates
for purposes of cost sharing between agencies. The overall coordination and meetings will be done
under the “Agency/IGA” task.

DSE excludes parallel design and estimate of IGA items for non-proposed design scenarios for the
purpose of cost comparison against the Tollway proposed improvements.

It is assumed that up to two HDR representatives will be present at IGA meetings between the Tollway
and various agencies.

It is assumed that the DCM will develop and pravide basic templates in excel spreadsheet format to be
used for IGA tables and cost participation exhibits as standards for the corridor, and that IGA’s will not
be constrained to a single agency and to single construction packages, but grouped by similar items or
areas as follows: '

* One IGA inclusive of applicable agencies, for the work and ROW associated with 87th St/Roberts
Bridge.

* One IGA for the reconstruction of the existing Archer Avenue interchange and bridges, inclusive
of applicable agencies.

* One IGA for the addition of the new SB Archer Ave to NB i-294 entrance ramp, inclusive of
applicable agencies.

* One IGA for various ROW needs along the corridor that are not captured in other more specific
IGAs.

* One contingency IGA for the adoption of potential new Cork Avenue entrance/exit ramps,
inclusive of applicable agencies.

*  One contingency IGA.

MANAGEMENT AND ADMINISTRATION

This task is overall project management and administration, including assistance with
developing and monitoring progress with respect to the established overall project schedule,
staffing resource allocation based on planned worked schedules and targeted deliverables, and
preparing project progress reports, and invoicing for the HDR team.

Project Controls

Project controls will be provided in accordance with Section 2 of the DSE Manual including the Web-
based project management system.

Meetings and Coordination

Contract |-17-4296 HDR Page 21
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Meetings and coordination for the project duration and in close coaordination with (DCM), future
adjacent Phase |i DSEs, the GEC, the PMO and the Tollway up to 235 meetings.

QUALITY CONTROL/QUALITY ASSURANCE
Consultant Quality Plan

Implementation of the project Consultant Quality Plan approved by the Tollway.

EXCLUSIONS
Items excluded from the I-17-4296 engineering services are noted within this document and the
following services are also excluded:
* Phase Ill Services
» Railroad Coordination
* Redesign as a result of Value Management Study recommendations
* Pavement designs for mainline, ramps, and crossroads (assumed to be provided by others)
* Intersection/Interchange Design Studies or Access Justification Reports
* Design of concrete box culverts
¢ Quantity calculations will not be performed on a sheet by sheet basis or reference specific
contract drawing numbers
*  Design of future bikeways and/or trails
s Project Development Report (PDR) for the Archer Avenue Interchange, or other local road
® location Drainage Study {LDS) for the Archer Avenue Interchange, or other local road
¢ Environmental Survey Report (ESR) for the Archer Avenue Interchange, or other local road
¢ Traffic modeling or capacity analysis
e Traffic analysis and design for detours
¢ 3-dimensional contract documents
* Work related to endangered species including Special Provisions for transplantation and/or
staging is excluded.
* Design, permitting and coordination with 4(f) properties
® Noise analysis

CONTINGENCY

1. Substructure Reconstruction of 1-294 over 87th St and Roberts Rd (Bridges 171, 173, 175)
If it is determined that the existing abutments cannot be incorporated in the new construction
as aresult of the IL 120 live load coupled with increased lateral loads from a raised mainline
profile, then complete substructure reconstruction will be necessary.

Contract 1-17-4296 HDR Page 22
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EXHIBIT G
Contract 1-17-4296
(HDR Engineering, Inc.)

CURRENT OBLIGATIONS FOR PROJECT

Fee (Including all - Estimated
Zlggtﬁ :' Work Scope & Description of Project Suppl(ementalsg and FTe: g:rg::::dg Date o_f

Extra Work Orders) Completion
155-16 IDOT PH | Various Various $1,500,000 $ 45315 12-19
156-07 IDOT Pump Station 4 PH | &ll $2,718,000 $ 490472 10-17
161-03 IDOT Central Ave @BRC RRTBD $2,182,000 $1,600,000 TBD
167-020 IDOT District 2 Various, Various $600,000 $ 68,000 12-19
176-011 IDOT over the Rock River Phi/ll $547,617 $ 465,508 02-18
181-12 IDOT VE Study- US150 EB over IL Riv $107,985 $ 14,000 04-18
I-12-4061 ISTHA — MP Master Plan $865,000 $ 24000 12-17
R-14-4221 ISTHA Mile Long Bridge MP $10,619,040 $ 7,632,619 10-19
[-15-4660 ISTHA Land Acquisition/Surveying $3,000,000 $ 2,415,384 02-24
As a sub:

Fee {Including all - Estimated
53?:: Work Scope & Description of Project Suppfementalsg and F.F": g:rélaa::;ndg Date o_f

Extra Work Orders) Completion
164-003 IDOT Various Various as needed
169-011 IDOT Various Various as needed
169-016 IDCT PH | for 1-290 Bridges $218,703 $42,000 TBD
169-019 IDOT Various Various as needed
173-017 IDOT Various Maintenance Contract as needed
175-015 IDOT — FAP 343 (IL 53, IL 68) D1 TBD
180-02 IDOT East Ave 55! to Joliet, PH I $189,163 $189,163 05-19
180-05 IDOT Various Various as needed
181-04 IDOT PH Il Various Various as needed
182-19 IDOT Comprehensive Rest Area Sty $235,546 $220,000 06-18
I-14-4646 [STHA - Land Acquisition/Surveying Upon $750,019 $566,770 06-20

Request

RR-16-4252 ISTHA Systemwide Maint. Facilities, PHIIl TBD
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Route & Fee (Including all Fee Remaining Estimated

Work Scope & Description of Project Supplementals and Date of
Job No. Extra Work Orders) To Be Eamned Completion
Non-Tollway and IDOT Obligations
City of Chicago
Pershing Road $1,330,327 $168,867 12-17
Others
CDI ~Eastside Highway $3,914,000 $318,000 12-17
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Contract No.: | -17-4296 Consultant: HDR Engineering,Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subcansuitant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

1 American Surveying & Engineering PC 6  Quigg Engineering, inc.

Direct Lahar $ 233,473.24 Direct Labor $ 779614.08

Direct Costs $ 30,020.26 Direct Costs ] 85,470,014

Services by Qthers Services by Others 3 -

Additianal Services ™ Additional Services ** $ -

Total this Subconsultant (ULC) $ 263,493.50 Total this Subconsultant (ULC) $ 865,084.09
2 EFK Moen, LLC 7  Singh & Associates, Inc.

Direct Labor $  786,892.01 Direct Labor $ 478,009.98

Direct Costs $ 6,763.12 Direct Costs $ 1,357.72

Services by Cthers Services by Others

Additional Services ** Addltional Services ** $ -

Total this Subconsultant (ULC) $ 79365513 Total this Subconsultant (ULC) 3 478,367.70
3  Gea Services, Ing, 1]

Direct Labor 3 418,007.55 Direct Labor

Direct Costs 3 89221072 Direct Costs

Services by Qthers 3 - Services by Others $ -

Additional Services ™ $ - Additional Services ** $ -

Total this Subconsultant (ULG) $ 1,311,118.27 Total this Subconsutant (ULC) 3 -
4  Lakeside Enginears LLC [}

Direct Labor $ 616,070.62 Direct Labor

Direct Costs ) 18,853.48 Direct Costs 3 -

Services by Others 3 - Services by Others 3 -

Additional Services ** 3 - Additional Services ** 3 -

Total this Subcensultant {ULC) $ 63492410 Total this Subcensuitant (ULC) 5 -
5 SE3, LLC 10

Direct Labor § 448816.02 Direct Labor

Direct Coste $ 1,981.09 Direct Costs 3 -

Services by Others $ - Services by Others $ -

Additional Services ** 3 - Additional Services ** $ -

Total this Subconsultant {(ULC) $ 450,796.11 Total this Subconsultant (ULC} $ -

** Additional services funds raquire priar authorization before use TOTAL DBE/MBE/WBE Subconsultants: §  4,798,438.90

TOTAL Additional Services DBE'MBE/WBE Subconsultants $ -

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants §  4,798,438.90
DBE/MBE/WBE Percentage of Total Fee {(includes Additional Services): 29.97%
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services): 30.23%
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Project No.

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must include

1-17-4296

Consultant:

HDR Engineering,Inc.

EXHIBIT H - SERVICES BY OTHERS (continued)

Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DEE/MBE/MWBE)

1

2

1

4

HR Green, Inc.

Direct Labor

Diract Costs

Services by Others
Additional Services **

Total this Subcansultant (ULC)

H.W. Lochner inc

5
5

464,610.72

11,582.36

Orion

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant (ULC)

3
$

1,953,535.92

70,284.65

Thom

Diract Labor

Direct Costa

Services by Others
Additional Services ™

Total this Subconsultant (ULG)

as Engineering Group, LLC

& |8 |Eh &

316,738.18

723.89

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant (ULC)

# | | |8

313,461.12

4,000.93

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

[ -

©® |®

** Additional services funds require prior authorization befare use

Rev. 612018

£

3

$

S

476,193.08

2,023,82057

317,462.05

317,462.05

Direct Labor

Direct Costs

Services by Others
Additional Services ™

Total this Subconsultant (ULC)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

$ |h |8 i

Direct Labor

Direct Costs

Services by Others
Additional Services

Totat this Subconsultant (ULC)

0 | | |

10

Direct Labor

Direct Costs
Services by Others
Additional Sarvices **

Total this Subconsultant {ULC)

[}

-]

Direct Labor

Direct Costs

Services by Others
Addltional Services **

Total this Subconsultant (ULC)

©® | | | &

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBEMWBE Subconsultants: $
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Contract Information Sheet

Complete the following infarmation and it will be populated on every exhibit.

Consultant Name: HR Green, Inc.
Contract Number: 1-17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
Page 229 of 542




Sl UOISIaA

9L0E/9 Aoy
901 901 SIVI1OL
8 g uojensiuiupy
Ly FA4 uoneuwIpIo0T AliNN
ZZ ZZ uoljeuswINdoQg
pue MaIASY
uonesoRy AN
62 62 SMIINDY
Ajgejonisues
28 AON PO dag bny inr unp Aely ady Jep qad uer WSVYL
SYNOH L10Z YVY3A 40 SHLNOWN
aviol
08L‘c SINOH V¥ BqIYX] [BIOL purI9 _
SUNOH YHOM MSVYL A3LVINILST 'V LIgIHX3
*au| ‘uaalo) ¥yH JJUBNSuUon 96Z¥-L1- HJ3quinp joenuod

EXHIBIT “1”
Page 230 of 542




G| UOISJOA 9102/9 ‘AsY
[4XA" 901 901 901 a0l 901 901 90l 90l 0L 90L 901 90 S1VL10L
96 8 8 8 8 8 8 8 8 8 8 8 8 uonensiuiwpy
23] i 4 ir Ly Ly A 4 VA4 Ji4 FA A4 A4 A4 Fa4 uoneuIPIo0 ANIRN
9¢ Zc A4 [## [A# A4 A4 44 44 Zc [#4 A a4 uojlejusWnoog

pue maIney
uoneool@y AN
abt 62 67 67 (s14 6¢ 6¢ 6¢ 6¢ 8c 62 62 6e SMa1ARY
Aigeioniisuos
29(] AON 120 dag m=< Ine unp Aepy ady el qo4 uer MSVYL
SHNOH 8102 ¥VY3A JOo SHINOW
IviOoL
SHNOH MYOM MSVYL A3LVINILST -V LIgIHX3
*au| ‘usalsy NH juejinsuon 96Zt-Li-| HJOqUINN JoBJJUO)

EXHIBIT “1”
Page 231 of 542




Gl UOISIBA

91L0¢2/9 "A8Yy
S8l Gl 0L 801 801 801 201 901 a0l Q0L 901 901 901 SIVI0L
06 [4 8 t°] i°] 8 a8 8 B8 B 8 8 8 uohelisiuiupy
GZs B8 A4 P4 FA4 Ly 3 Vi 4 A4 iy ¥ Ly Ly uofjeu(p1ood AN
o¥e 14 e [44 rA4 éc Zc 44 [#4 A A 44 44 uonejuswnaog
pue Ma1AaY
uopesoy AN
vee g 62 6¢ 6C 6Z 6C 8¢ 6C 6¢ 6¢ 6¢ 6¢ smainey
Apjigejoruisuod
2303 AON 120 dog m.=< ing ung Aely ady el qa4 uer WSV
SHNOH 6102 ¥Vv3A JOo SHINON
Iv1i0l
SUNOH MYOM MSVL Q31VINILST 'V LIgIHX3
U] ‘U HH jueynsuon 96zt L1 JaquInp jaenuon

EXHIBIT “1”
Page 232 of 542




Gl UOISIaA

910Z/9 ‘heY
Y44 8l Bl 6l | & 8l 8l 8l 6l ] 8l lsL B8l SIVLOL
[ I 4 Z F Fd ¢ 2 4 F4 F4 Z Z uolRISIuIWLIPY
96 g g 2 2 ] 8 8 8 g8 2 8 8 uojleuipioo) AN
{214 ¥ 14 14 14 14 4 14 14 14 4 4 ¥ uoneluswn3og
PUB MBINSY
uojieaoRy AINnN
09 S g ] ] G ] g g g g S g SMalARY
Aungeronasuc)
29Q AON 170 dag Bny ne unp Aely idy Iy qod uer MSVL
SUNOH 0202 dv3A JO SHLNOW
aviol
SHNOH MYOM MSVL AALVIILST -V LI1g9IHX3
"0u| ‘uaarg y¥H ;JuBRNsSuUCH 96Z1-L1-1 LaquINN J2RIIUOD

EXHIBIT “1”
Page 233 of 542




G| UoISian 9102/9 ‘ABY
gLe gl gl 2l 218 a1l 81 8l gL 8L gt 2] gl SIvV1OL
cl 4 L L L L L L L l l L L uonensiuiupy
26 8 8 8 8 ] ] ] ] 9 2 2 8 uopeupiooD Ann
114 ¥ 14 4 14 ¥ 14 ¥ 14 ¥ ¥ 14 4 uonelusWn20g

PUE M21AY
uopeooRy ANmn
09 G S S S S S S G S g G G SMBINSY
Ajjlgelonnsuo)
23 AON 190 dag m=< ing unp Aep Jdy Jew qa34 uer WSYL
SHNOH 20T YV3aA J© SHLNOW
IvioL
SUNOH AYOM MSVYL A3 LVINILST 'V LIgiHX3
-2u| ‘usaug WH JJuenNsuon 96Zt-L1-| :J9qQUINN JoBNHUOD

EXHIBIT “1”
Page 234 of 542




Gl UCISISA 9102/9 "ASY
il 6 6 Sl Sl 121} 8l 2l 8l gl Bl 8l STVIOL
[ L 3 b I I I 3 L 3 3 l uonejsiupy
08 4 14 8 8 B 8 8 8 8 g 1] uopneupiood AN
or A c 4 14 |4 14 4 "4 14 14 14 uolejUSLIN20J

PUE MaIAaY
uonesojey ANN
114 Z Z Z Z § ] G G S S G Smalney
A)ijiqeionnsuon
29Q AON 10 dag Bny np unp Aep idy =T qed ugp MSV1
SUYNOH €202 ¥VY3A JO SHLINOW
aviol
SUNOH MYOM YSVYL dLVINILST -V LidIHX3
"3U| ‘uaalsy YH Jue)nsuoy 96Z1-L1-| aquinp joeauo)

EXHIBIT “1”
Page 235 of 542




Contract No.: 1-17-4296 Consultant: HR Green, Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

318000 X § 52.18 = TOTAL DIRECT SALARY $ 165,932.40
(Total Work Hours {Average Hourly
from Exhibit C-2) Rate from Exhibit
C-2)
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 4564,610.72

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $11,582.36

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant {from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsuitant (from Exhibit H {cont)) § -

TOTAL SERVICES BY OTHERS $ -

D. ADDITIONAL SERVICES (Prime Consultant)

{Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES $ -
{Requiras prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 476,193.08
Rev. 62016 Version 15
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Contract No.: 1174296 Consultant: HR Green, Inc.
Date: 9/20/2017
EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST
Consultant Classification Consultant Employee Name
Toliway Classification (specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour
Principal President - Business Line Jason Poppen $50 - §70
Practice Leader David Dougherty
Practice Leader Andrew Mrowicki
Operations Director David Maxwell
Project Manager Senior Prgject Manager Anthony Simmons $40 - §70
Senior Engineer/Planner Construction Manager Andrew Keyster $40 - 570
Constructicn Senior Project Manager [Matt Jereb
Senior Project Manager Ravi Jayaraman
Senior Project Manager Sean LaDieu
Project Manager Jeff Pisha
Resident Engineer Construction Engineer 1 James Wieser $40 - 370
Project Engineer/Planner Project Engineer |1 Jason Roitburd $25 - 360
Project Engineer Il Andy Lemke
Project Engineer Il Darren Fox
Staff Engineer/Planner Staff Engineer | Sylwia Kokoszka $20 - 340
Staff Engineer |l Charles Pugh
Engineer /Accountant Project Engineer | George Foutris $20 - 360
Project Engineer | Hannah Knight
Project Engineer | Matthew Feller
Senior Technical Speciaiist Senior Design Technician Ryan Best $25 - 560
Senior Design Technician Diane Stanczalk
Senior Design Technician Michael Jarosinski
Project Designer Michael Lewis
Technical Specialist $15 - §50
Architect $30 - 570
Realty Specialists $20 - $70
Intern $8.25 - 820
Admin/Clerical Project Coordinator Gail Maldonado $8.25 - $40
Accounting Specialist || Jennifer Schiavene
Accounting Specialist | Heather Yormark
Administrative Assistant 1| Tina Napolitano
Administrative Assistant Il Sharon Bond :
|

Rev. 6/2018 Version 15
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Contract No.: 1-17-4296 Consultant: HR Green, Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
hitp./iwww?2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement. asp;

B. ALLOWABLE DIRECT COSTS - based on link below
http: //www.illincistollway.com/documents/10157/2389762/12 LG
TOLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

None

TOTAL DIRECT COSTS (Vehicles, Allowable and Itemized) $ 11,313.40

Rev. 6/2016 Version 15
EXHIBIT “1”

Page 240 of 542




ALLOWABLE DIRECT COSTS

10.01.2013

Effective for cantracts awarded on or after October 1, 2013; the foliowing costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems,

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles {does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Qvertime
Fiim and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance — required for project
CADD
Monuments — Permanent

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate* (Maximum)
§55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium partion
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Casts (Maximum of $15.00/Hr)
Actual Cost

Payment for Newspaper Ads Actual Cost
Web Site Actual Cost
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions Actual Cost
Recording Fees Actual Cost
Courthouse Fees Actual Cost
Testing of Soil Samples Actual Cost
Lab Services {excluding Phase lil normat construction
inspection such as beam breaks, cylinder breaks,
pavement cores) Actual Cost
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.) Actual Cost
Specialized equipment - on an as needed basis with prior
approval Actual Cost
Traffic Systems Actual Cost
Storm sewer cleaning and televising Actual Cost
Traffic control and protection Actual Cost
Aerial photography and mapping Actual Cost
Utility exploratory trenching Actuat Cost
1
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ALLOWABLE DIRECT COSTS

* *website for State Reimbursement Rates \
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement. aspx

* **Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations, Film & copies will be reimbursed at
actual costs.

*+ On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Construction inspection Communications:

Cell Phones Unallowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles (Only for Vehicles assigned to project)

Rental (Daily Rate Only) - Including Tolls $55/day (Maximum)
Leased / Company-Qwned Vehicles (does not include
personal vehicles, not owned by the company) 565/day

The number of days will be calculated as follows:

For extended stay**- Number of days on job site plus one

Day to travel to and from job site

Weekly {hotel) - Number of days on job site plus one day to

Travel to and from job site per week.

Shift Differential Actual Cost based on firm policy

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals wili stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
¢ Parking is now an allowable cost
¢ Cell phones are now an unallowable direct cost
» For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to empioyees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CSE Manual allowance.
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Contract No.: 1-17-4296

Consultant: HR Green, Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:;

Rev. /2016

Jason Poppen

Anthony Simmons

Jason Roitburd

James Wieser

George Foutris

Andrew Keyster

Version 15

EXHIBIT “1”
Page 244 of 542








































EXHIBIT F
Contract No. 1-17-4296
HR Green, Inc.
SCOPE OF SERVICES

Complete constructability reviews for 30%, 60% and 95% submittals, and attend associated review meetings.
Research and review existing utilities. Distribute existing utility plans (created by others). Complete
Notification of Utility Interference Forms and prepare report. Distribute "Utility Final" plans, including Utility
Relocation Matrix. Finalize Utility Relocation Matrix. Conduct QA/QC, utility coordination/meetings and
project administration.

Rev. 6/2016 Page 1 Version 15
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EXHIBIT G
Contract No. 1-17-4296
HR Green, Inc.
CURRENT OBLIGATIONS FOR PROJECT

Route & Job o Fee (Including all Fee Remaining Estimated
No. Work Scope & Description of Project Supplementals and To Be Earned Date of
Extra Work Orders) Compiletion
I-11-4032 Sub to Christopher B Burke Engineering, $500,000.00 $90,000.00 12/31/2018
1-13-4105 [-90 Bridge Reconstruction, Higgins Rd. &  $5,360,000.00 $0.00 Complete
Barrington Rd. Construction Management
Services
RR-13-5661 1-88 (Reagan Memorial Tollway), Roadway  $3,100,000.00 $0.00 Complete
Resurfacing, US Route 52 (MP 55,12) to
Midway Road (MP 67.3), Construction
Management
P-92-004-03 PTB 142-07 - FA 309 (US 30) from IL 136  $2,707,000.00 $0.00 Complete
to IL 40, Phase | — Location/Design Report
and Environmental Impact Statement,
Whiteside County
P-93-036-07 PTB 145-19 - Phase I/II Various Structure $1,000,000.00 $£10,000.00  12/31/2017
Projects, Various Routes, Various Counties
D-91-575-10 PTB 156-09 - Various Phase II Projects for ~ $1,500,000.00 $£30,000.00  12/31/2017
Plan Preparation, Plan Review, and
Surveying, Various Routes, Various
Counties
C-92-110-12 PTB 163-21 - Various Phase III Projects, $1,600,000.00 $100,000.00 12/31/2017
Various Routes, Winnebago County Only
P-91-201- PTB 167-18 - US 30 from West of Dugan $1.360,000.00 $230,000.00  6/30/2018
13&  Road to East of IL 47, Phase I/11 Project in
D-91-201- Kane County
13
C-93-043-14 PTB 171-08 - IL 47 from Caton Farm $1,700,000.00 $725,000.00  6/30/2018
Road to Sherrill Road, Phase I1I Project,
Kendall County
D-91-101-15PTB 174-07 - Various Phase I Projects for ~ $1,500,000.00 $150,000.00  12/31/2018

Plan Preparation, Plan Review, and
Surveying, Various Routes, Various
Counties

D-91-119-16 PTB 178-06 - Project Manager (PM)
Consultant is required for Phase I, I1,
and/or Phase III engineering services for
IDOT Local Agency Projects

Rev. 6/2016

$5,000,000.00

$2,150,000.00 6/30/2019
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C-91-003-15 PTB 173-17 - Sub to 2im. Various $200,000.00 $200,000.00  12/31/2018
Construction Inspection Projects for
Various Expressways & Arterial Roadside
Maintenance and Repair Projects
C-91-011-16 PTB 178-04 - Sub to Milhouse. Various $445,000.00 $345,000.00 12/31/2017
Intersection Improvements along IL 53 for
High Speed Rail,
Phase III Project, Will County, Region
One/District One

C-93-006-18 PTB 181-11 - US 34 from Eldamain Road $1,993,000.00 $1,993,000.00 12/31/2020
to Center Parkway, Phase III Project,
Kendall County

Rav. 6/2016 Version 15
EXHIBIT “1”

Page 259 of 542

e




Contract No.: 1-17-4296 Consultant: HR Green, Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listad below. If a subconsultant requires "Services by Others”, they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

[

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsuitant (ULC) $
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additienal Sarvices ** -

Total this Subconsultant {ULC) 3 - Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Sarvices by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant {ULC) 3 - Tatal this Subconsultant (ULC} 3
9

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) 3 - Total this Subconsultant {ULC) ]
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services hy Others _ Services by Others -

Additicnal Services ™ Additional Services ** -

Total this Subconsultant (ULC) 3 - Total this Subconsultant {(ULC) 3

** Additional services funds require prior authorization before use

Rev. /2016

TOTAL DBE/MBE/WBE Subcongultants: §

TOTAL Additional Services DBE/'MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $
DBE/MBEMBE Percentage of Total Fee (includes Additional Services):

DBE/MBEMWBE Percentage of Total Fee (does not include Additional Se
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Project No. 1-17-4296 Consultant: HR Green, Inc.

EXHIBIT H - SERVICES BY OTHERS (continued)

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires “Services by Others”, they must include
Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

1 ]
Direct Labor Direct Labor
Direct Costs. Direct Costs 3
Services by Others Services by Others 3
Additional Services ™ Additional Services * 3
Total this Subconsultant (ULC) Total this Subcensuitant (ULC) 3 -
T
Direct Labor Direct Labor 3
Direct Costs Direct Costs 3
Services by Others Services by Others 3
Additional Services ** Additional Services " 3
Total this Subconsultant {ULC) Total this Subconsultant {ULC) 3 -
8
Direct Labor 3 Direct Labor 3
Direct Costs 3 Direct Casts 8
Services by Others 3 Servicas by Others 3
Additional Services ™ 3 Additionai Services * 3
Total this Subconsultant {ULC) Total this Subconsultant {ULC) 3 -
2
Direct Labor g Direct Labor 3
Direct Costs g Direct Costs 3
i Services by Others 3 Services by Others 3
Additional Services = $ Additional Services ** §
‘ Total this Subconsultant {ULC) Total this Subconsultant {ULC} 8 -
| 10
Direct Labor 8 Direct Labor 3
Direct Casts $ Direct Costs $
Sarvices by Others. $ Services by Others 3
Additional Services « $ Additional Services g
Total this Subconsultant {ULC) Total this Subconsuttant {ULC) 3 -

** Additional services funds require prior autherization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: § -

TOTAL Additional Services Non-DBE/MBE/WBE Subc¢onsultants: § -

TOTAL Allowable Fee Non-DBE/MBEWBE Subconsultants: § -

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and if will be populated on every exhibit

Consultant Name: H.W. Lochner, Inc.
Contract Number: [-17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: I-17-4296 Consultant: H.W. Lochner, Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

1396500 X § 49.96 = TOTAL DIRECT SALARY §$ 697,691.40
{Total Work Hours (Average Hourly
from Exhibit C-2) Rate from Exhibit
c-2)
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER $ 1,953,636.92

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

{For Prime Consultant listed above.)

TOTAL DIRECT COSTS $70,284.65

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant {from Exhibit H) _$ -

Tatal Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS $ -

D. ADDITIONAL SERVICES {Prime Consultant)

{Requires prior authorization before use)

ADDITIONAL SERVICES (subconsultants)

{Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES § -
{Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 2,023,820.57
Rev. 6/2016 Version 15
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Contract No.:

Date:

1-17-4256

9/29/2017

Consultant:

H.W. Lochner, Inc.

EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consultant Classification Consultant Employee Name
Tollway Classification {specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour

Principal $50 - $70
Project Manager Senior Project Manager Cholewa, Richard W $40 - 370

Senior Project Manager Desmaretz, Kenneth L

Senior Project Manager Herring, Daniel Walton

Senior Project Manager Heng, Jianging

Project Manager Kassay, A. Kevin

Senior Project Manager Malone, Colleen M

Project Manager |McKenna, Andrew W

Project Manager Shannon, David

Senior Project Manager Zom, Michael
Senior Engineer/Planner Senior Structural Engineer Khan, Arsalan $40 - 570

Senior Structural Engineer |Nusekabel, Kent G

Senior Structural Engineer Steffen, Glenn W
Resident Engineer $40 - $70
Project Engineer/Planner Proiect Engineer Bender, Douglas M. $25 - $60

Project Engineer Shelion, Matthew Allen
Stalf Engineer/Planner $20 - $40
Engineer /Accountant Engineer Alvarez, Dalila Kristel $20 - $60

Enginger Ganbold, Tsogt

Structural Engineer Farhat, Maen Ali

Engineer Lau, Alexander

Structural Engineer Lohan, Andrew

Structural Engineer Martin, Michael W

Structural Engineer McNally, Jerdan William

Engineer Nardulli, Jacob

Structural Engineer Noack, Brad L J

Engineer Wielges, Janusz
Senior Technical Specialist Senior Technician Danley, Raymond C $25 - $60
Technical Specialist CAD Technician |Finowicki, Elizabeth $15 - $50
Architect $30 - $70
Realty Specialists $20 - §70
Intem $8.25 - $20
Admin/Clerical Marketing |FitzPatrick, Megan $8.25 - $40

Clerical Garbacz, Lois J

Rev. 6/2016
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Contract No.: 1-17-4296 Consultant: H.W. Lochner, Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
hits:/Awww2. illinois. gov/icms/Employees/travel/Pages/TravelReimbursement.asp:

B. ALLOWABLE DIRECT COSTS - based on link below

http:/Awww. illinoistoliway. com/documents/10157/2383762/12 LG
TOLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDFE

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

None

TOTAL DIRECT COSTS (Vehicles, Allowable and ltemized) $ 70,28465

Rev. /2016 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles (does not include
personal vehicles, nat owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance — required for project
CADD
Monuments — Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase lil normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.) _
Specialized equipment —on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate* {Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium partion
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Costs {(Maximum of $15.00/Hr)
Actual Cost
Actual Cost
Actuai Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates
http://www2 ilkinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

**Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use wili be part of the negotiations. Film & copies will be reimbursed at
actual costs.

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “toal of
the trade.”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Construction Inspection Communications:

Cell Phones Unailowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles {Only for Vehicles assigned to project)

Rental {Daily Rate Only} - Including Tolls $55/day (Maximum)
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company) $65/day

The number of days will be calculated as fallows:

For extended stay**- Number of days on job site plus one

Day to travel to and from jab site

Weekly (hotel) — Number of days on job site plus one day to

Travel to and from joh site per week.

Shift Differential Actual Cost based on firm policy

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor's schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
e Parking is now an gllowable cost
s Cell phones are now an unallowagble direct cost
» For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited te the
Tollway’s CSE Manual allowance.

EXHIBIT “1”
Page 276 of 542




Contract No.: 1-17-4296 Consultant: H.W. Lochner, Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager: Andrew W McKenna

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer: Douglas M Bender

Project Structural Engineer: Kent G Nusekabel

Project Drainage Engineer:  Alexander Lau

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 6/2016 Version 15
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Exhibit F
Refinement to Scope of Services

Tollway Contract 1-17-4296

I-294, ROADWAY RECONSTRUCTION, 95™ STREET
(M.P.17.8) TO LAGRANGE ROAD (M.P. 20.7)

H.W. Lochner, Inc.

September 2017
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[-294, ROADWAY RECONSTRUCTION, 95™ STREET (M.P.17.8) TO
LAGRANGE ROAD (M.P. 20.7)
1-17-4296
EXHIBIT F - REFINEMENT TO THE SCOPE OF WORK
H.W. LOCHNER. INC.
SEPTEMBER 2017

INTRODUCTION

This document supplements the Exhibit F Refinement to the Scope of Work prepared by HDR (Prime
Consultant) for the scope of services to be provided by H.W. Lochner, Inc. {Lochner). The Prime
Consultant prepared the Exhibit F Refinement to the Scope of Work to amend and supplement the
Exhibit F Scope of Work provided by the Tollway to HDR.

This project includes the development of a concept design review technical memorandum, contract
plans, specifications and estimates for Reconstruction of the Tri-State Tollway (I-294) from MP 17.8 (95%
Street} to MP 20.7 (LaGrange Rd) as shown in the Master Plan (RR-14-4223). The project also includes
the development of exhibits, narratives and completed forms for environmental permit applications to
be submitted by others for the entire 1-294 corridor. Contingency items of work have been included for
potential work. The services are anticipated to begin in December 2017 and be completed by November
2022,

The General Assumptions, Exclusions and Contingency Tasks are described in the Exhibit F Refinement to
the Scope of Work prepared by HDR and apply to H.W. Lochner’s scope of services.

LOCHNER SCOPE OF SERVICES

CONCEPT DESIGN VERIFICATION

Lochner’s scope of services includes the review of the Concept Drainage Report provided to the DSE and
preparation of a concept design review technical memorandum as described in Exhibit F. The
preparation of a concept drainage report is not included in the scope of services.

PHASE 1l PLANS, SPECIFICATIONS AND ESTIMATES

Drainage
Lochner’s scope of services includes the preparation of Phase 2 drainage plans, drainage calculations

and drainage related specifications and estimates as described in Exhibit F. Lochner is not responsible
for preparing and submitting environmental and drainage related permits. Lochner will provided
permitting support services to HDR and Quigg Engineering.

Contract 1-17-4296 LOCHNER Page 1
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The following clarification and additions are noted below to supplement Exhibit F
1. Add the following to Item II. Section D. Drainage — “Televising of existing storm sewers to remain
within the reconstruction limits will be performed by the DSE and will be included as a direct
cost. The storm sewers to remain within the plaza omission area will not be televised.”
2. Add the following to Item V of Exhibit F — Electronic copies of the drainage models included with
the Concept Drainage Report.

Phase Il Roadway Engineering
Lochner will contribute to this task and will provide various Phase Il roadway support to HDR.

Phase |l Structural Engineering
Lochner will contribute to this task and will provide Phase Il structural engineering support to HDR for
the design of retaining walls and noisewalls. The inspection of bridges, retaining walls, noisewalls,

| culverts or other structural elements is not included in Lochner’s scope of services.

Contract 1-17-4296 LOCHNER Page 2
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EXHIBIT G
Contract No. 1-17-4296
H.W. Lochner, Inc.
CURRENT OBLIGATIONS FOR PROJECT

Route & Job . . Fee (Including all Fee Remaining Estimated
No. Work Scope & Description of Project Supplementals and To Be Earned Date o_f
Extra Work Orders) Completion
RR-14-4221 PH I and PH II Engineering-I-294 Mile $12,099,725.00 $8,961,986.00 12/31/2020
Long Bridge
RR-16-4250 PH Il Engineering Services - Various $3,000,000.00 $1,500.000.00 12/31/2018
Locations on the Tollway System
[-16-9189 PH III Engineering Services - Various $368,000.00 $190,000.00 12/21/2018
Locations on the Tollway System
IL 6 Peoria PH I Corridor Study $4,265,000.00 $47,000.00 3/19/2018
East Cooridor
| Various D-2 Various Engineering Services for District 2 $485,000.00 $20,000.00 5/30/2018
| IL 47/US 30 PH I Engineering $2,814,000.00 $180,000.00  12/1/2017
US6/L 7 PH Il Engineering $4,011,000.00 $10,000.00  12/15/2017
D-3 Various PH Il Engineering for District 3 $1,000,000.00 $100,000.00  10/1/2017
US 45  PH III Engineering Services $2,214,000.00 $2.214,000.00 12/31/2018
(Millburn
Bypass)
RR-16-4277 PH [ Engineering Tri-State Tollway (I-94), $171,000.00 $171,000.00 12/31/2018

Pavement and Structural Preservation and
Rehabilitation, M.P 0.5 (Russell Road) to
M.P. 25.2 (Lake Cook Road)

Rev. 672016 Version 15
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Contract No.: 1-17-4296 Consuitant: H.W. Lochnaer, Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DEBE/MBE/WBE SUBCONSULTANTS

]

Direct Labor Direct Labor

Direct Costs Direct Cosis -

Services by Others Services by Others -

Additlonal Services ** Additional Services ** -

Total this Subconsultant {ULC) 3 - Total this Subcansullant (ULC) $ -
7

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Cthers -

Additional Services ** Additionai Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $ -
8

Direct Labar Direct Labor

Direct Costs Direct Coats -

Services by Qthers Services by Others -

Additional Servicas ** Additional Services ** -

Total this Subconsultant {ULC) $ - Total this Subconsultant (ULC) 3 -
9

Direct Labar Direct Labor

Diract Costs Direct Costs -

Services by Others Services by Others -

Additional Services ™ Additional Services ** -

Total this Subconsultant (ULG) $ - Taotal this Subconsultant {(ULC) $ -
10

Direct Labor Direct Labor

Direct Costs Direct Casts -

Services by Others Services by Others -

Additional Services ** Additionat Services ** -

Total this Subconsultant {ULC) 3 - Total this Subconsultant (ULC) 3 -

“* Additional services funds require prior authorization before use

Rev. 6/2016

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $ -

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: § -
DBE/MBE/WBE Percentage of Total Fee (includes Additional Servi

TOTAL DBE/MBE/WBE Subconsultants: $ -

DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services): |

- Version15
Page 290 of 542

.,




Project Na. 1-17-4296

Consultant: H.W. Lochner, Inc.

EXHIBIT H - SERVICES BY OTHERS (continued

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Qthers", they must include

Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WEE)

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant (ULT)

Direct Labor

Direct Costs
Services by Others
Additienal Services **

Total this Subcansuttant (ULC)

Direct Labor

Direct Costs
Services by Others
Additional Services *

Total this Subcansultant (ULGC)

& (=) A 65
'

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant (ULC)

s |68 (68 69

Direct Labor

Direct Costs £ -
Services by Others 3 -
Additional Services ~* 3 -

- Total this Subconsultant {ULC) g

Direct Labar
Direct Costs
Services by Others

Additional Services “*

L] Lad Ldd Ldd
v

- Total this Subconsultant {ULC) g

Direct Labor
Direct Gosts

Services by Others

60 (62 [ea |8
1

Additional Services **

- Total this Subconsultant (ULC) 3

Direct Lahor
Direct Costs
Services by Others

Additional Services **

8 lea |8 B

3 - Total this Subconsultant (ULC) 8

Direct Labor

Direct Costs
Services by Others
Additicnal Services *

Total this Subconsultant (ULC)

Rev. 62016

** Additlonal services funds require prior authorization before use

10

Direct Labor

$

Direct Costs $ -
Services by Others 3
§

Additional Services **

- Total this Subconsultant {ULC) ;]

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: §

TOTAL Allowable Fee Non-DBE'MBE/WBE Subconsultants: §

EXHIBIT “1”
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Contract Information Sheet

Complete the foliowing information and it will be populated on every exhihit.

Consultant Name: Thomas Engineering Group, LLC
Contract Number: [-17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1-17-4296 Consultant: Thomas Engineering Group, LLC

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

249000 X % 44 96 = TOTAL DIRECT SALARY $ 111,950.40
{Total Work Hours (Average Hourly
from Exhibit C-2) Rate from Exhibit
C-2)
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER 3 313,461.12

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $4.000.93

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H {(cont)) $ -

TOTAL SERVICES BY OTHERS $ -

D. ADDITIONAL SERVICES (prime Consultant)

{Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

{Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES § -
{Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (upper Limit of Compensation) $ 317,462.05
Rev. 6/2016 Version 1§
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Contract No.: 1174296 Consultant: Thomas Engineering Group, LLC

Date: o9r29/2017
EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consuitant Classification

Consultant Employee Name

Tollway Classification (specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour
Principal Principal Thomas E. Gill, Il
Project Manager Proj Manager/Senior Resident Eng  |Gregory A. Benske

Proj Manager/Senior Resident Eng

Kevin C. VanDeWoestyne

Proj Manager/Senior Resident Eng

Steve S. Pasinski

Proj Manager/Senior Resident Eng

Edward J. Herlihy

Senior Engineer/Planner

Project/Resident Engineer V

Glen A. Kirchen

Project/Resident Engineer V

|Eric E. Rose

Project/Resident Engineer V

Kenneth K. Sargent

Resident Engineer

Project/Resident Engineer IV

Curtis R. Cornwell

Project/Resident Engineer IV

Douglas M. Masters

Project/Resident Engineer IV

Brian B. Witkowski

Proiect/Resident Engineer IV

Nicholas J. Orf

Project/Resident Engineer IV

Brian L. Pawula

Project/Resident Engineer IV

Alan C. Hasler

Project/Resident Engineer IV

James M. Yuratovac

Project Engineer/Planner

Business Administation Head

Sujata Banerjee

Chief Surveyor Christopher J. DeYoung
Project/Resident Engineer |l Jeffrey J. Klein
Project/Resident Engineer |l John T. Gatses

Staff Engineer/Planner Design/Construction Engineer | Raciel Ocampo
Design/Construction Engineer | Jacob D. Warren
Design/Construction Engineer | Elias G. Kordlis
Design/Construction Engineer | Liam A. Pozdol
Design/Construction Engineer | Vincent J. Micek
Design/Construction Engineer | Victoria E. Han
Design/Construction Engineer | Kyle J. Vander Zee
Desigr/Construction Engineer | Nick M. Lorusso, Jr.
Design/Construction Engineer | lAnnie E. Riemann
Design/Construction Engineer | Alejandro Zepeda

Rev. 8/2016

Version 15
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Contract No.: 1117429 Consultant; Thomas Engineering Group, LLC
Date: 9/20/2017

EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Toltway Classification

Consultant Classification
{specific to aach company)

Consultant Employee Name
(SEE NOTE 4 TO RIGHT)

Range per Hour

Engineer /Accountant Project/Resident Engineer 11 Matthew F. Champine $20 - $60
Project/Resident Engineer Il Nathan P. Holmer
Project/Resident Engineer 1) Justin R. Brown
Project/Resident Engineer 11 Tomasz M. Tretowicz
Project/Resident Engineer I Hyder P. Syed
Senier Technical Specialist Technigian |11 Stephen A. VanDeveer $25 - $60
Technician HI Kent A. Williams
Technical Specialist Technician Angelia C. Millsap $15 - §50
Architect Senior Technician James B. Haitsma $30 - 870
Senior Technician Donald J. Naughton
Realty Specialists $20 - §70
intem Design/Construction Intern Kyle J. Knupp $8.25 - $20
Design/Construction Intem Sean W. Kirwin
Design/Construction Intem Mitchell J. Severson
Admin/Clerical Marketing Assistant Angelica Gal $8.25 - $40

Rev. 6/2018 Version 15
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Contract No.: 1-17-4296 Consultant: Thomas Engineering Group, LLC

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http:/Awww?2 illinois.govicms/Employees/travel/Pages/TraveiReimbursement. asp:

B. ALLOWABLE DIRECT COSTS - based on link below

http:/Aww. illinoistoliway .com/documents/10157/2389762/12 LG
TOLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must bhe received
from the Chief Engineer prior to its inclusion. List those helow:

DIRECT COST CATEGORY

None

TOTAL DIRECT COSTS (Vehicles, Allowable and Itemized) $ 4,000.93

Rev. 6/2016 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm's billing and accounting

systems.
Per Diem State Rate (Maximum)
Lodging State Rate (Maximum)
Air Fare Coach Rate with 2 weeks advance
purchase
Vehicles
Mileage State Rate* {Maximum})
Vehicle Rental $55/day (Maximum)
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company) 565/day
Vehicle Half-day Rate 532.50/haif day
Parking Actual Cost
Tolls Actual Cost
Overtime Premium portion
Film and Film Processing** Actual Cost
Overnight Delivery/Postage Courier Service Actual Cost
Copies of Deliverables and Mylars Actual Cost
Specific Insurance - required for project Actual Cost

CADD

Actual Costs (Maximum of $15.00/Hr)

Monuments - Permanent Actual Cost
Payment for Newspaper Ads Actual Cost
Web Site Actual Cost
Facility Rental for Public Meetings & Exhibits/Rendering

& AV Equipment/Transcriptions Actual Cost
Recording Fees Actual Cost
Courthouse Fees Actual Cost
Testing of Soii Samples Actual Cost
Lab Services (excluding Phase Il normal construction

inspection such as beam breaks, cylinder breaks,

pavement cores) Actual Cost
Equipment rental specific for project (snooper for bridge

inspection, noise meter, etc.) Actual Cost
Specialized equipment —on an as needed basis with prior

approval Actual Cost
Traffic Systems Actual Cost
Storm sewer cleaning and televising Actual Cost
Traffic control and protection Actual Cost
Aerial photography and mapping Actual Cost
Utility exploratory trenching Actual Cost

EXHIBIT “1”
Page 305 of 542

e ———————— .




ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates
http://www2 illinois.gov/ems/Employees/travel/Pages/TravelReimbursement.aspx

**Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at
actual costs.

On all agreesnents authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Construction Inspection Communications:

Cell Phones Unallowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles (Only for Vehicles assigned to project)

Rental {Daily Rate Only} - Including Tolls $55/day (Maximum)
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company) $65/day

The number of days will be calculated as foliows:

For extended stay**- Number of days on job site plus one

Day to travel to and from job site

Weekly (hotel} — Mumber of days on job site plus one day to

Travel to and from job site per week.

Shift Differential Actual Cost based on firm policy

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend wili be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
+ Parking is now an allowable cost
e Cell phones are now an unallowable direct cost
¢ For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CSE Manual ailowance.
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Contract No.: 1-17-4296 Consultant: Thomas Engineering Group, LLC

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal: Steve 8. Pasinski
Project Manager: Brian L. Pawula
Project Engineer: Curtis R. Cornwell

Resident Engineer:

Documentation Engineer:

Project Civil Engineer: Vincent J. Micek

Project Structural Engineer:  Nathan P. Holmer

Project Drainage Engineer:  Nicholas J. Orf

Senior Engineer: Eric E. Rose

Others: Name:

Classification:

Name:;

Classification:

Name;

Classification:

Name:

Classification:

Rev. 6/2016 Vers.i‘9n '1,5
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EXHIBIT F
Contract No. 1-17-4296
Thomas Engineering Group, LLC
SCOPE OF SERVICES

Refer to attached Exhibit F: Scope of Work
For Subconsultant:
Thomas Engineering Group, LL.C

Page 1

Version 15
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Exhibit F

Scope of Work

Tri-State Tollway, Roadway Reconstruction,
95th Street (M.P. 17.8) to LaGrange Road (M.P. 20.7)

Contract No. I-17-4296

lllinois State Toll Highway Authority

For Subconsultant:

Thomas Engineering Group, LLC
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Scope of Work — Thomas Engineering Group, LLC

This scope of work supplements and expands upon the overall project scope of work for prime
consultant HDR Engineering, Inc. (HDR). It is exclusive to subconsultant Thomas Engineering
Group, LLC (TEG). TEG's primary roles on this project include (1) structure inspections, (2)
retaining wall design, and (3) sanitary sewer and water main design. TEG’s work has been
subdivided into the following 7 tasks.

1. Structure Inspections

The purpose of this task is to perform cursory inspections of existing structures that are
to be rehabilitated to provide repair recommendation verification to supplement the
Bridge Condition Reports (BCRs) or Structure Condition Reports (SCRs) developed by
others in a previous phase of the project. Cursory inspections are intended as an
opportunity for the HDR Team to compare current structural conditions to the previously
developed BCRs and SCRs and for the HDR Team to accept their recommendations or
adjust them, if necessary, early in the Phase |l process.

The structures to be inspected in this task include bridges, retaining walls, and noise
walls within the project limits that are to be rehabilitated. Additionally, portions of the
bridges within the project limits that will be partially demolished and carrying traffic
during staged construction will be inspected.

Pre-inspection activities include accessing and compiling reports, drawings, and other
information necessary for efficient field inspection work.

Cursory inspection teams will be led by IDOT-Certified Bridge Inspection Program
Managers or IDOT-Certified Bridge Inspection Team Leaders.

HDR will provide:
a. BCRs and SCRs from the previous design phase for the structures included in
this task
b. CADD files for the condition sketches in these BCRs and SCRs
¢. Coordination of inspection activities with parties outside of the HDR Team
d. Maintenance of Traffic Support

Post-inspection activities include the development of the deliverables for this task. The
deliverables for this task include a Supplemental BCR for each of the bridges and a
Supplemental SCR for each of the retaining wall or noise wall structures. These
documents will describe what was done for the cursory inspections and will modify
and/or add to the information provided in the BCRs/SCRs from the previous design
phase. At a minimum, the Supplemental BCRs and Supplemental SCRs will include a
cover page, a table of contents, a description of the cursory inspection activities
performed, and inspection photos with captions. Where additional modifications and/or
additions are required, the Supplemental document will describe them using the same
organization as the BCRs/SCRs from the previous design phase. The Supplemental
BCRs/SCRs developed in this task will not address cost estimates, load ratings, or
analysis of alternatives — this work is intended to identify conditions that differ from the
BCRs/SCRs from the previous design phase.

20f7
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This task is anticipated to be required to be completed within the first 6 months following
Notice to Proceed (NTP). Assuming NTP on December 1, 2017, this task is due to be
completed by the end of May 2018.

The following structures are included in this task:

a. Bridges

i.  Bridge 179, EB Archer Avenue over |-294:
Recommended alternative is complete replacement. Portions of the
existing bridge will be used to carry traffic in staged condition.

i. Bridge 181, WB Archer Avenue over |-294:
Recommended alternative is complete replacement. Portions of the
existing bridge will be used to carry traffic in staged condition.

iii. Bridge 171, I-284 over 87th Street:
Recommended alternative is bridge widening with superstructure
replacement. Portions of the existing bridge will be used to carry traffic in
staged condition.

iv. Bridge 173, 1-294 over Roberts Read:
Recommended alternative is bridge widening with superstructure
replacement. Portions of the existing bridge will be used to carry traffic in
staged condition.

v.  Bridge 175, I-294 over 87th Street and Roberts Road:
Recommended alternative is bridge widening with superstructure
replacement. Portions of the existing bridge will be used to carry traffic in
staged condition.

b. Retaining Walls
The recommended alternative for all retaining walls listed here is repair.
i.  NBWall ID TS19.50R, NB (Partial): Sta. 1032+20 to 1043+89, 1,169’ length
(RWall A)
ii. NB Wall ID TS19.50R, NB (Partial): Sta. 1047+72 to 1050+40, 268’ length
(RwWall B)
iii.  SBWallID TS17.70R, SB(R): Sta. 838+70 to 940+50, 180’ length (RWall C)
iv. SBWalliD TS19.70R, SB: Sta. 1044+40 to 1050+30, 590’ length (RWall D)
Retaining Wall Summary
Total length of retaining walls for cursery inspection = 2,207’

c. Noise Walls
The noise walls included here are listed in good to fair condition and are
assumed to be recommended for repair.
i. NB Wall ID TS19.00N, NB (Partial): Sta. 1014+32 to 1022+50, 818’ length
(NWall A)
ii.  NBWalllD TS19.40N, NB: Sta. 1026+30 to 1032+40, 610’ length (NWall B)
ii. NB Wall ID TS19.50N, NB (Partial): Sta. 1032+30 to 1043+89, 1,159 length
(NWall C)
iv.  SBWallID TS17.55N, SB(R): Sta. 930+40 to 938+80, 840’ length (NWall D)
v.  SBWallID TS17.69N, SB(R): Sta. 938+45 to 938+60, 15 length (NWall E)
vi. SBWallID TS17.70N, SB(R): Sta. 938+60 to 940+50, 190’ length (NWall F)

Noise Wall Summary
Total length of noise walls for cursory inspection = 3,632’
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2. Retaining Wall Design

The purpose of this task is to develop the structural plan sets for proposed Wall ID PR-
TS18.20R, NB. This is anticipated to be a fill wall constructed using a mechanically
stabilized earth (MSE) retention system built in one construction stage. The wall is
horizontally curved and is parallel to the outside edge of the shoulder of NB 1-294. The
wall is anticipated to have a parapet at the top. The wall runs from approximately
963+00 to 974+69, about 1,169 feet long. The wall height varies and is anticipated to be
about 3.6 feet tall, maximum.

Design, detailing, and requirements for each submittal will be developed in the latest
versions of the applicable Tollway manuals and standards.

TEG will perform roadway work to interpret roadway geometry to determine wall
geometry.

No alternatives analysis or Wall Type Study is to be performed — the structure type is
assumed to be MSE wall.

HDR will provide TEG with information related to any items that influence the design of
the wall, including but not fimited to signing, lighting or other attachments, as well as any
items to be buried within the reinforced soil zone behind the MSE panels. TEG will
develop details to accommodate these items.

The deliverables developed as part of this task will be incorpeorated into a larger package
developed by HDR.

This is largely a geometric design task as the design of the reinforcing straps, MSE
panels, and other proprietary components will be developed by the contractor's MSE
wall supplier and submitted to the Tollway's CM team for this contract. TEG staff will
design and detail the reinforced concrete moment slab and barrier that will attach to the
top of the MSE wall.

Per Section 3.0 TYPE, SIZE & LOCATION (TS&L) PLANS of the lllinois Tollway
Structure Design Manual, TS&L plans will be submitted with the 30% design submittal.
The TS&L is anticipated to have two (2) General Plan & Elevation (GP&E) sheets and
one (1) detail sheet including a cross section of the wall and miscellaneous details.

Final Plans, Specifications, and Estimates (PSE) will be submitted for the 60%
construction review, and refined for the 90% and 100% submittals. This package will
build on the drawings developed for the TS&L and will be refined for use in the PSE
package. PSE plans are anticipated to include two (2) GP&E sheets, one (1) detail
sheet for the MSE wall with an MSE cross section and details for accommodating
components within the reinforced soil zone, and six (6) sheets detailing the plan,
elevation and reinforcement for the moment slabs and parapets. One (1) sheet will be
required to detail light pole attachments (3 poles anticipated to be attached to this
retaining wall) to parapet. Additicnal sheets may be necessary to accommodate ITS
elements (traffic data/management components, CCTV camera poles, conduit, etc.). 15
sheets are assumed in this scope of work.
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Review of standard specifications and development of specifications, if required, is
included in this task.

Quantities and cost estimates will be developed for the subject MSE wall at the TS&L
stage and refined at each subsequent submittal.

Each of the TS&L (30%), PSE (60%, 90%, and 100%) submittals include hours for
addressing review comments.

3. Sanitary Sewer and Water Main Design

The purpose of this task is to develop the following utility relocation plans for sanitary
sewer and water main.

a. Sanitary Sewer Relocation Plans for Village of Justice (VOJ)
b. Water Main Relocation Plans for VOJ
c. Water Main Relocation Plans for West Suburban Water Commission (WSWC)

Furthermore, TEG reviewed the Master Plan dated July 27, 2017 and estimated the
following relocation lengths. Unfortunately, exact impacts and relocation lengths cannot
be determined at this time but will have to wait until the overall design has progressed to
beyond a preliminary (60%) level.

a. Sanitary Sewer ................... 1,430 linear feet
b. 6"WaterMain ....................... 350 linear feet
c. 8WaterMain..................... 1,590 linear feet
d. 20" Water Main ................... 2,840 linear feet

Coordination with VOJ and WSWC is included in this task. For each agency, two (2)
four-hour meetings (which include drive time) will be attended by two (2) TEG staff, for a
total of 32 man-hours. Sign-in sheets, agendas, and minutes will be prepared. TEG will
strive to learn their respective design standards, sequencing strategies (i.e. shut downs),
and permitting requirements. If necessary, TEG will request exploratory potholing by the
agencies to help refine utility relocation designs. If exploratory potholing is deemed
necessary, but the agencies do not cooperate, alternate means may become necessary,
and these means are not included in TEG's scope of work.

Permitting with the lllinois Environmental Protection Agency (IEPA) is included in this
task. Meetings with the IEPA, which are not typical, are not included in TEG’s scope of
work.

HDR will provide TEG with information related to any items that influence these designs,
including but not limited to, drainage, lighting, and other items that may affect existing
sanitary sewer and water main. TEG will develop plans and details to accommodate
these items.

The deliverables developed as part of this task will be incorporated into a larger package
developed by HDR.
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Final Plans, Specifications, and Estimates (PSE) will be submitted for the 60%
canstruction review and refined for the 90% and 100% submittals. Design, detailing, and
requirements for each submittal will be developed in the latest versions of the applicable
Tollway manuals and standards as well as those of the impacted municipalities and/or
agencies. Review of standard specifications and development of specifications, if
required, is included in this task. Quantities and cost estimates will be developed for the
sanitary sewer and water main relocations and refined at each subsequent submittal.
Each of the PSE (60%, 90%, and 100%) submittals include hours for addressing review
comments.

4, Roadway Support

TEG will provide roadway support to the project team as requested by HDR. It is
anticipated that this task will be performed on an as-needed basis in years 3, 4, and 5 of
the overall contract duration.

5. QA/QC

TEG will perform QA/QC reviews on our deliverables for milestone submittals. QA/QC
activities and reporting for all submittals, studies, inspections, and reports will be in
compliance with the Master QA/QC Plan for this project. This tasks covers project
Quality Assurance Review and disposition of internal comments as well as review of all
disciplines for constructability and discrepancies after completion of studies and/or
assembly of the plans. QA/QC reviewers will be asked to back check their review
comments against the revised documents.

6. Meetings and Field Checks

a. Meetings

It is anticipated that bi-weekly internal project team meetings of one (1) hour
duration are anticipated in years 1 and 2. One (1) Senior TEG staff will attend.
An additional hour per week is anticipated coordinating work with TEG staff and
other disciplines within the HDR Team. This task includes coordination effort to
support information sharing, team communications, discipline coordination
meetings, weekly team conference calls or meetings. It is anticipated that
meeting attendance by TEG will decrease in years 3, 4, and 5.

This task does not include external meetings.

| 6of7
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b. Field Checks

It is anticipated that periodic field checks will be necessary to initiate, perform,
and complete retaining wall design and sanitary sewer and water main design
throughout years 1 and 2. During the first round of field checks, special attention
will be paid to changes to the existing conditions since the completion of the
Master Plan related to topography, vegetation, drainage, above- and below-
utilities (if located), side roads, driveways, etc. The final round of field checks will
be plan-in-hand field checks. At the time, it will be assumed that all major design
work will have been completed including roadway design, traffic items, erosion
control plans, right of way design, etc. The goal of this round of field checks will
be to ensure that all details and commitments have been satisfactorily
incorporated into the plans and specifications and that this project is ready to
advance to construction.

7. Administration
This task includes project management and coordination, scheduling and budgeting

resources, and preparation of invoices and progress reports, both of which will be
submitted on a monthly basis (typical).
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EXHIBIT G
Contract No. 1-17-4296
Thomas Engineering Group, LLC
CURRENT OBLIGATIONS FOR PROJECT

Work Scope & Fee (Including all Fee Remaining Estimated
Route & Job No. Description of Project Supplementals and To Be Earned Date o.f

Extra Work Orders) Completion
[llinois Tollway, Phase /11,
Mile Long Bridge, Bridge widening and $355,000 $29,000( 12/31/2017
RR-14-4221 reconstruction
IDOT, Phase I, Various/Various,
Various routes, Various construction $2,000,000 $250,000] 12/31/2017
P-91-021-13 scopes of work
1DOT, Phase II,
Weber Road, Roadway widening and $1,582,400 $50,000| 12/31/2017
D-91-010-14 reconstruction
1DOT, Phase 11,
Maintenance contract, Various roadside construction $465,000 $415,000f 12/31/2018
C-91-007-14 and maintenance projects
?QT, . ]\:’/};?'is(fulsnc’[uality assurance for TBD TBD TBD
C-a;llo_;;z)_r;);ects, aggregate/HMA/PCC and

other material inspection projects

Illinois Tollway, Phase IT1,
1-90 Fox River Bridge, |Bridge widening and $3,163,659 $0 or TBD| 12/31/2017
[-12-4048 reconstruction
Rev. 6/2016 Version 15
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Contract No.: 1-17-4296

Consultant:

Thomas Engineering Group, LLC

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must

include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBEWBE SUBCONSULTANTS

1 6
Diract Labor Direct Labor
Diract Costs Direct Costs -
Services by Others Services by Others -
Additional Services ** Addltional Services ** -
Tetal this Subconsultant (ULC) 3 - Total this Subconsuitant {ULC) 3 -
2 7
Direct Labor Direct Labor
Direct Costs Direct Costs -
Services by Others Services by Others -
Additional Services ** Additional Services ** -
Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $ -
3 [}
Direct Labor . Direct Labor
Direct Costs 3 - Direct Costs -
Services by Others $ - Servicas by Others -
Additional Services ** $ - Additional Services ** -
Total this Subconsultant {ULC) $ - Total this Subcansultant (ULC) $ -
4 ]
Direct Labor Direct Labor
Direct Gosts 3 - Direct Costs -
Services by Others 3 - Services by Others -
Additional Services ** 3 - Additional Services ™ -
Total this Subconsultant {ULC) $ - Total this Subconsultant (ULGC) $ -
3 10
Direct Labar Direct Labor
Direct Casts $ - Direct Costs -
Services by Others $ - Services by Others -
Additlonal Services ** $ - Additional Services ** -
Totat this Subconsultant (ULC) 3 - Total this Subconsultant (ULC) $ -
"* Additional services funds require prior authcrization befora use TOTAL DBE/MBE/WBE Subconsultants: $
TOTAL Additional Services DEE/MBE/WBE Subconsultants: $
TOTAL Allowable Fee DBE/MBEMWBE Subconsuitants: $
DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
Rev. /2015 DBE/MBE/WBE Percentage of Total Fee (does not include Additional Serded)!
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Project No. 1-17-4296

Consultant:

Thomas Engineering Group, LLC

EXHIBIT H - SERVICES BY OTHERS {continued)

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must include

Exhibit H and attach Exhibits A-G for second tier subconsuitants.

OTHER SUBCONSULTANTS (NOQT DBE/MBE/WBE)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC}

Direct Labor

Direct Costs

Services by Others
Additionat Services **

Total this Subconsultant (ULC)

Diract Labor

Direct Costs
Services by Others
Additional Services *

Total this Subconsuitant (ULC)

Direct Labor
Direct Costs

Services by Others

h 16h |A 1A

Additional Services ™

Total this Subconsuitant (ULC)

Direct Labor

Direct Costs.
Services by Others
Additional Services ™

Total this Subconsuitant (ULC)

** Additional services funds require prior authorization before use

Rav, 622016

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsuttant (ULC)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant {ULC)

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant (ULC)

10

Direct Labor

Direct Costs
Services by Others
Additiona) Services ™

Total this Subconsultant (LULC)

& |6 |¢A |&A

Direct Labor
Direct Costs

Services by Others

_Additional Services ™

Total this Subconsuitant {ULC)

& o | 1

TOTAL Non-DBE/MBE/WBE Subconsuitants: §

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

AMERICAN SURVEYING &
Consultant Name: , ENGINEERING, P.C.
Cantract Number: [-17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable celis in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1-17-4296 Consultant: AMERICAN SURVEYING & ENGINEERING, P.C.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

221000 X % 37.73 = TOTAL DIRECT SALARY § 83,383.30
(Total Work Hours {Average Hourly
from Exhibit C-2) Rate from Exhibit
C-2)
Multiplier to be used on this project: _ 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) {2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER $ 233,473.24

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS _$ 30,020.26

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant {from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS $ -

D. ADDITIONAL SERVICES (Prime Consultant)

{Requires prior authorization before use)

ADDITIONAL SERVICES (Subconsultants)

{Requlres prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ -

{Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (upper Limit of Compensation) ' $ 263,493.50
Rev. 6/2016 Version 15
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Contract No.: Consultant:

Date:

1-17-4296 AMERICAN SURVEYING & ENGINEERING, P.C.

9/29/2017
EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consultant Classification Consultant Employee Name
Tollway Classification (specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour
Principal PRINCIPAL IN CHARGE COVENTINE FIDIS $50 - $70
Project Manager PROJECT MANAGER COVENTINE FIDIS $40 - §70
PROJECT MANAGER IMARK M. WOOD
PROJECT MANAGER STEVEN M. RIENKS
PROJECT MANAGER JAY P. HOWELL
PROJECT MANAGER JOHN A. DYBAS I
PROJECT MANAGER JLARRY D. MARTIN
PROJECT SURVEYCR/ENG IV IPAUL F. STANTON
PROJECT SURVEYCOR/ENG IV CRAIG L. DUY
PROJECT SURVEYCOR/ENG Il [THOMAS A, SANDERSON
Senigr Engineer/Planner $40 - 370
Resident Engineer $40 - 370
Praoject Engineer/Planner= PROJECT SURVEYOR/ENG Il ERIC J. SLADEK $25 - 380
PROJECT SURVEYOR/ENG | ROBERT MICHAEL BACHARA
PROJECT SURVEYOR/ENG Il THANO D. TZIFORCS
Staff Engineer/Planner PROJECT SURVEYOR/ENG I ROBERT S. SAXER $20 - 540
Engineer /Accountant $20 - 360
Senior Technicat Specialist CADD TECHNICIAN CRAIG A. HILLS $25 - 3680
CADD TECHNICIAN WILLIAM BARAN
CALD TECHNICIAN |IBRANNDON D. ELSBREE
CADD TECHNICIAN JESSE J. NOCON
CADD TECHNICIAN AMANDA J. JOHNSON
CADD TECHNICIAN JOSEPH B. MAGNOTTA
ENGINEER/SURVEY TECH Il THOMAS H. HOYLE
ENGINEER/SURVEY TECH I DARYL F. EDWARDS
ENGINEER/SURVEY TECH llI GUSTAVO ALEX AGUILAR
ENGINEER/SURVEY TECH llI KRISTOPHER M. MCALLISTER
ENGINEER/SURVEY TECH I JEFFREY F. MUMMERT
Technical Specialist ENGINEER/SURVEY TECH Il GARY R. BRANDT $15 - $50
ENGINEER/SURVEY TECH Il LUCAS S. MCDONALD
ENGINEER/SURVEY TECH I BRADLY J. DUFFY
ENGINEER/SURVEY TECH I LAWRENCE T. DEMANCHE
ENGINEER/SURVEY TECH li ROBERTO ASCENCIO
ENGINEER/SURVEY TECH Il IMATTHEW W. WOJTOWICZ
ENGINEER/SURVEY TECH | DAVID W. CISKOWSKI
ENGINEER/SURVEY TECH | ANDREW T. EROWN
ENGINEER/SURVEY TECH t IDAVID J. MEEKS
Architect $30 - $70
Rev. 6/2016 ' Version 15
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Contract No.:  1-17429 Consultant: AMERICAN SURVEYING & ENGINEERING, P.C.
Date: 9/z9/2017
EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST
Consultant Classification Consultant Employee Name
Tollway Classification {specific to each company) (SEE NoTE 1 70 RIGHD) Range per Hour
Realty Specialists 320 - $70
Intern $8.25 - $20
Admin/Clerical ADMINISTRATIVE/CLERICAL Il |LINDSEY JO STUTZKE-JONES |$8.25 - $40
Rev. 6/2016 Varsion 15
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AMERICAN SURVEYING &
Contract No.: 1-17-4296 Consultant: ENGINEERING, P.C.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link beiow
hitp//www2 illinois. govicms/Employees/travel/Pages/ T ravelReimbursement. aspx

B. ALLOWABLE DIRECT COSTS - based on link below

http://www. illinoistollway.com/documents/10157/2389762/12 LG T
OLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY
FLOWABLE FILL
ROAD PERMITS
. RRPROTECTIVE LIABILITY INSURANCE
RR RIGHT OF ENTRY PERMIT

RR RLAGGERS
TOTAL DIRECT COSTS (Vehicles, Allowable and Itemized) $ 30,020.26
Rev. 6/2016 Version 15
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LLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.
Per Diem State Rate (Maximum)
Lodging State Rate (Maximum)
Air Fare Coach Rate with 2 weeks advance
purchase
Vehicles
Miteage State Rate* (Maximum)
Vehicle Rental $55/day (Maximum)
Leased / Company-Owned Vehicles (does not include
persanal vehicles, not owned by the company) $65/day
Vehicle Half-day Rate $32.50/half day
Parking Actual Cost
Tolls Actual Cost
Qvertime Premium portion
Film and Film Processing** Actual Cost
Overnight Delivery/Postage Courier Service Actual Cost
Copies of Deliverables and Mylars Actual Cost
Specific Insurance - required for project Actual Cost

CADD

Actual Costs (Maximum of $15.00/Hr)

Monuments — Permanent Actual Cost
Payment for Newspaper Ads Actual Cost
Web Site Actual Cost
Facility Rental for Public Meetings & Exhibits/Rendering

& AV Equipment/Transcriptions Actual Cost
Recording Fees Actuai Cost
Courthouse Fees Actual Cost
Testing of Soil Samples Actual Cost
Lab Services (excluding Phase Ill normal construction

inspection such as beam breaks, cylinder breaks,

pavement cores) Actual Cost
Equipment rental specific for project {(snooper for bridge

inspection, noise meter, etc.) Actual Cost
Specialized equipment — on an as needed basis with prior

approvai Actual Cost
Traffic Systems Actual Cost
Storm sewer cleaning and televising Actual Cost
Traffic control and protection Actuai Cost
Aerial photography and mapping Actual Cost
Utility exploratary trenching Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

o *website for State Reimbursement Rates
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

e **se ofdigital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at
actual costs.

e On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Construction Inspection Communications:

Cell Phones Unallowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles (Only for Vehicles assigned to project)

Rental {Daily Rate Only) - Including Tolls $55/day (Maximum)
Leased / Caompany-Owned Vehicles (does not include
personal vehicles, not owned by the company) $65/day

The number of days will be calculated as follows:

For extended stay**- Number of days on job site plus one

Day to travel to and from job site

Weekly (hotel) — Number of days on job site plus one day to

Travel to and from job site per week.

Shift Differential Actual Cost based on firm policy

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
e Parking is now an gllowable cost
¢ Cell phones are now an unallowable direct cost
e For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to employees

traveling to and from the site will be allowed depending on the firm'’s policy and limited to the
Tollway’s CSE Manual allowance.

EXHIBIT “1”
Page 349 of 542




AMERICAN SURVEYING & ENGINEERING,
Contract No.: 1-17-4296 Consultant: P.C.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal: COVENTINE FIDIS
Project Manager: MARK M. WOQOD
Project Engineer: THOMAS A. SANDERSON

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 6/2016 Version 15
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EXHIBIT F
Contract No. 1-17-4296
AMERICAN SURVEYING & ENGINEERING, P.C.
SCOPE OF SERVICES

L PROJECT DESCRIPTION

This project is to prepare Phase |l engineering services for the preparation of contract drawings and
specifications and project related permits for the praposed improvements including, but not limited to,
reconstruction of the Tri-State Tollway (1-294) 95th Street (M.P. 17.8) to LaGrange Road (M.P. 20.7)

The scope of the proposed improvement includes: widened and reconstructed roadway; bridge widening and
rehabilitation / replacement; retaining walls; noise walls; new drainage structures and modification of existing
drainage system; erosion control for all construction zones; landscaping and soil eresion / sedimentation control
measures as necessary; pavement markings, delineators and signage; new guardrail, anchors and terminals;
roadway lighting; protection and relocation of utilities; and other appurtenant and miscellaneous construction.

Services to be performed by SUBCONSULTANT under this Agreement include Subsurface Utility Engineering
{SUE).

. SERVICES TO BE PERFORMED BY SUBCONSULTANT

Existing Utility Information -

Review applicable utility portions of Master Planning Documents as provided by the Design Corridor Manager
(DCM). Itis understood that Existing Base Utility mapping shall be provided by the Tollway / DSE. This includes
Level D data, Level B data, and the source(s) of the other utilities such as atlases and as-builts.

Gather additional available utility information such as updated utility atlases. This would be completed via a
request of Tollway utility permits completed since acquisition of the existing utility information provided. A
design JULIE to acquire the most recent Atlas information would also be conducted.

Define Project Limits for Utility Impacts.

Design JULIE — SUE Level D Data.

Atlas/As-Built Recorded requests — Assume 10 utility entities.

Maintain Atlas Tracking Log.

Coordination & Communication with Utility Entities.

Review Atlas Records & Compare to Tollway Base mapping. Assume 50 Atlas Records.
Update CADD utility model. Level D Data Only.

Periodic site visits for utility data resolution.

Supplemental SUE Level € and B Services
Provide the field and office services necessary to provide updated SUE Level B data as needed to supplement the
Level B data provided by the DSE / Tollway. An example of this is when a utility line may have been newly
constructed, relocated or abandoned since the acquisition of the tollway's Level B data.
Obtain Survey data from Project Surveyor
Draw base file mapping for Sewer and Storm Lines (3D) (assume sewer and storm annotations by the
project surveyor). Assume 100 structures.
Field Review of surface utility topo items — To Be Provided by Others.
Coordinate Obsolete or Missing Survey data — To Be Provided Others.

Rev. 6/2016 Page 1 Versig‘n 1,;5
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EXHIBIT F
Contract No. 1-17-4296
AMERICAN SURVEYING & ENGINEERING, P.C.
SCOPE OF SERVICES

Supplemental SUE Level B {assume 47,520 LF needed)

Field survey missing pedestals, risers, utility manholes, switchgear. Utility vault structures sketches
assumed not required. All parts provided by Project Surveyor.

Update Base Utility CADD files

Periodic Site Visits for data resolution

SUE Level A
Coordinate SUE Level A exposures of exiting utilities deemed to be in conflict with the proposed improvements.

Level A exposure result exhibits shall be prepared per Tollway requirements,

Establish traffic control requirements for Field work

Coordinate with Utility Owners for Watch & Protect

Prepare and track status of JULIE DIG tickets

Apply for Right of Entry Agreements for Railroads and /or other property owners

Apply for Roadway permits (when applicable). Assume five on non-tollway roads.

Core improved surfaces (when applicable). Assume 25 cores.

Vacuum excavate potential conflict locations to determine x,y,z location of existing utility (Assume 50
test hole locations).

Interpolate Sewer and Storm top of pipe elevations using structure data. To be provided by others.
Update SUE, D, C, and B line work in model file to represent Level A results. Maintain Conflict
spreadsheet to depict Level A results and status

Prepare Deliverable (updated model file, Level A results, photos, and field book data). Periodic Site Visits
for data resolution

Note: In some instances the DSE may be asked to apply for and pay any fees for new utility service on behalf of
the lllinois Tollway. The lllinois Tollway will execute all service agreements as the Owner. All documentation for
new service billing should be sent to “lllinois Toliway” to the attention of “Chief of Operations”. No other names
for the lllinois Tollway are acceptable and new service applications that do not follow this procedure will not be
presented to the Chief Engineer for execution. To be provided by others.

Quality Assurance / Quality Control {QA/QC)

Develop a Consultant Quality Plan (CQP) in accordance with TOLLWAY guidelines. Submit the CQP to the
ENGINEER. Execute internal QA/QC plan as defined in SUBCONSULTANT’s CQP. Develop appropriate
documentation. Assist ENGINEER in performing periodic reviews of SUBCONSULTANT’s CQP.

Develop Consultant Quality Plan

Execute Internal QA/QC Plan

Review of CQP

Field QAQC of 5% of Level B Length {assume 2000 LF)

Rev. 6/2016 Page 2 Version 15
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EXHIBIT F
Contract No. |-17-4296
AMERICAN SURVEYING & ENGINEERING, P.C.
SCOPE OF SERVICES

Administration
Develop monthly invoices and progress reports in accordance with TOLLWAY requirements. Submit
invoices to ENGINEER,
Communication with client and/or client’s agent. In house meetings. Progress reperts. Scheduling,
invoicing, etc.
Technical direction of staff.
Project management, coordination,

Meetings
Internal team meetings {approximately 4 meetings)

. DELIVERABLES

Drawings & Specifications
Electronic version of utility drawings (included in PROJECT's model basemap in 3D format).
Updated Existing Utility Plan Sheets {Sections and Profiles assumed to not be required).

Reports

SUE Level A Tracking and Results Spreadsheet
Copies of Field Notes

Pole Asset field sketches

DIRECT COST ITEMS:
Traffic Control
Railraad nrotactive liahilitv Incurance

Rev. 62016 Page 3 Version 13,
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EXHIBIT G

Contract No. 1-17-4296

AMERICAN SURVEYING & ENGINEERING, P.C.

CURRENT OBLIGATIONS FOR PROJECT

o ] Fee (Including all Fee Remaining Estimated
Route & Job No. Work Scope & Description of Project Supplementals and To Be Earned Date o_f
Extra Work Orders) Completion
P-98-080-17  Various Locations ASE #117105 $300,000.00 $300,000.00 TBD
RR-16-9396  Aerial Mapping Upon Request ASE #217100 TBD TBD TBD
-17-4681 Elgin O'Hare ASE #217099 8D TBD TBD
-17-4303 O'Hare Qasis Balmoral Ave. ASE #217098 $29,750.00 $29,750.00 18D
-17-4295 1-55 Ramps to Ogden Ave. ASE #217097 18D TBD T8D
-17-4297 75th St. o I-55 Ramps ASE #217096 18D TBD TBD
1-17-4296 85th St. to LaGrange Rd. ASE #217095 TBD TBD TBD
RR-15-99-75RR. - Tollway Systemwide GEC ASE #217066 $399,412.30 $399,412.30 12/31/2019
RR-16-4265  Central Tri-State Design ASE #217038 $989,805.00 $989,408.80 4114/2027
i-16-4266 IL-53 EIS ASE #216065 $750,000.00 $750,000.00 6/30/2019
I-15-4659 Wight - Phase If and Phase lll ASE #215192 $65,000.00 $50,688.05 33172019
I-15-4657 AMEC TY LIN EOWA I-294 ASE #515188 $849,154.00 $803,463.65 12/31/2021
P-91-001-16  IDOT Survey Various/Various ASE #215163 $499,987.74 $213,773.78 12/7/2025
RR-14-4223  Tri-State Tollway, Roadway Study, 95th Street (M.P. $503,981.18 $426,988.47 T8D
17.5) to Cermak Road (M.P. 29.5) ASE #215079
P-94-008-14  IDOT Survey Various/Various ASE #114053 $300,000.00 $227,596.30 10/31/2024
RR-14-4181 Fiber Optic Maintenance #214009.2 $1,172,560.00 $64,290.13 4/15/2019
RR-14-4181 Fiber Optic Maintenance ASE #214009 $425,000.00 $133,662.22 4115/2019
DOT14-LAC-D2-02 Land Acquisition-Parcels ASE #114008 $800,000.00 $365,418.34 1/17i2018
1-134623 Elgin O'Hare Western Access, 1-290 to IL 83 Advance $144,876.45 $71,584.74 3/27/2022
Work Contracts ASE #214003
1-13-4119 1-88 Photo control: -39 to Sterling, IL ASE #213056 $105,000.00 $15,245.03 TBD
D-91-317-13  Various Locations ASE #213070 $300,000.00 $112,525.13 9/30/2023
P-92-099-11  Various Survey Projects, Various Routes, Various $350,000.00 $46,314.00 10/31/2021
Counties, Region Two/District Two ASE #111077
-11-4014 Elgin O'Hare Western Bypass Tollway, Design Corridor $8,162,850.20 $2,288,086.29 TBD
Management ASE #211098
RR-10-9973  Various Locations ASE #210098 $536,969.61 $285,266.82 12312017
P-93-011-10  Various Locations ASE #210007 $300,000.00 $118,248.63 5/1/2019
Rev. 6/2016 Version 15
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Contract No.: 1-17-4296 Consultant: AMERICAN SURVEYING & ENGINEERING, P.C.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Qthers", they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBEWBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Casts Direct Cests -

Services by Others Sarvices by Qthers -

Additional Services ** Additional Services ™ -

Total this Subconsultant (ULC) Total this Subcansultant {ULC) 3
7

Direct Labar Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ™ -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs $ - Direct Costs -

Services by Others k3 - Services by Others -

Additional Services ** $ - Additional Services ™ -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs $ - Direct Costs -

Sarvices by Others 3 - Services by Others -

Additional Services ** $ - Additional Services ™ -

Tatal this Subconsultant (ULC) Total this Subconsultant (ULC) 3
10

Direct Labor Direct Labor

Direct Costs S - Direct Costs -

Services by Othars 3 - Services by Others -

Additional Services ™ 3 - Additional Services ** -

Total this Subcensuitant (ULC) Total this Subconsultant (ULC) 5

** Additional services funds require priar authorization before use

TOTAL DBE/MBE/WEBE Subconsullants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $

DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-17-4298

Consultant:

AMERICAN SURVEYING & ENGINEERING, P.C.

EXHIBIT H - SERVICES BY OTHERS (continued)

Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must include

6

Direct Labor Direct Labor

Direct Costs Direct Costs 3 -

Services by Others Services by Others 3 -

Additional Sarvices * Additicnal Services ** 3 -

Tatal this Subconsuiltant (ULC) $ - Total this Subcensultant (ULC) 3
7

Direct Labor Direct Labor 3 -

Direct Costs Direct Costs 3 -

Services by Others Services by Others 3 -

Additional Services ** Additional Services ** 3 -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) 3
8

Direct Labor 3 - Direct Labor 8 -

Direct Costs 3 - Direct Costs $ -

Services by Others $ - Services by Others 3 -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsuitant (ULC) 3 - Total this Subconsultant {ULC) §
8

Direct Labor 3 - Direct Laber 3 -

Direct Costs 3 - Diract Gosts $ -

Services by Others 3 - Services by Others 3 -

Additional Services ** 3 - Additional Services ** 3 -

Total this Subconsultant (ULC) $ - Total this Sub¢ansultant (ULC) $
10

Direct Labor 3 - Direct Labor $ -

Direct Costs 5 - Direct Costs 3 -

Services by Others 3 - Services by Others $ -

Additional Serviges ** 3 - Additional Services ** $ -

Total this Subconsultant (ULC) 5 - Total this Subconsultant {ULC) 3

Rev. 62016

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBEWBE Subconsuitants: §

TOTAL Additional Services Non-DBE/MBEWBE Subconsultants: §

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”

Version 15
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: EFK Moen, LLC
Contract Number: [-17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Contract No.: {-17-4296 Consultant: EFK Moen, LLC

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

565800 X § 49.67 = TOTAL DIRECT SALARY $

281,032.86

{Total Work Hours {Average Hourly
from Exhibit C-2} Rata from Exhibit
C-2}

Muitiptier to be used on this project:

2.80

Allowable Multiplier = (2.8 DSE] {2.6 or 2.8 CM] {2.5 PMO}

DIRECT REGULAR SALARY TIMES MULTIPLIER  §

786,892.01

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
{For Prime Consultant listed above.)

TOTAL DIRECT COSTS

$6.763.12

C. SERVICES BY OTHERS

Totat Allowable Fee DBE/MBEMWBE Subconsulant (from Exhibit H) 3 -

Tatat Atlowabie Fee Non-DBE/MBEMWEE Subconsultant {from Exhibit H {cont}}_$ =

TOTAL SERVICES BY OTHERS _§

D. ADDITIONAL SERVICES (Prims Consultant) S -

{Requires prior authorization befars use}

ADDITIONAL SERVICES (Subconsuttants} $ -

(Raguires prior authorization befors usa)

TOTAL ADDITIONAL SERVICES 3

{Requires prior authorization before use}

F. MAXIMUM ALLOWABLE FEE (Upper Limit of Compansation} $

793,655.13

Rev. B/2016

Versigp i’§
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Contract No.: 1174296 Consultant: EFK Moen, LLC

Date: 9/29/2017
EXHIBIT C-3;: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consultant Classification Consultant Employee Name
Tollway Classification (specific to each company) {SEE NOTE 1 TO RIGHT) Range per Hour
Principal Project Principal Darrell Eilers $50 - $70
Project Principal Paul J. (PJ) Kranlage
Project Principal Linda Moen
Project Manager Project Manager Jeff Church $40 - $70
Project Manager Ron Dal Ponte
Project Manager Shelley Dintelman
Project Manager Chris Ferrante
Project Manager Joe Havel
Project Manager Chris Linneman
Project Manager Bob Orange
Project Manager Chris Williams
Senior Engineer/Planner Senior Project Enginesr Joanna Dardeen $40 - 70
Senior Project Engineer Ryan Gell
Senior Project Engineer IMichelle Spillers
Resident Engineer $40 - $70
Project Engineer/Planner Project Engineer Chris Chastain $25 - 360
Project Engineer Steve Furrow
Project Engineer Mike Tobiasen
Project Engineer Shirley Havel
Project Engineer John Huebbe
Project Engineer |Mark Huebbe
Project Engineer Angela Ng
Project Engineer Jessy Rojas
Project Engineer Lori Swank
Project Engineer Maria Slick
Project Engineer Kimberdy White
Project Engineer [Alex Benz
Project Engineer [Alison MacNair
Staff Engineer/Planner $20 - $40
Engineer /Accountant Accountant Theresa DeBarry $20 - $60
Senior Technical Specialist Senior Design Technician Jennifer Archibald 325 - $60
Senior Design Technician |Dennis Brown
Senior Design Technician IMi ke Kirchner
IT Manager Terry Moen
Professional Land Surveyor Randall Brickey
Professional Land Surveyor James Bube
Technical Specialist Design Technician Matthew Beahan $15 - §50

Rev. 6/2018
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Contract No.: 117429

Consultant:

Date: 912912017
EXHIBIT C-3: DIRECT LABOR EMPLOQYEE CLASSIFICATION LIST

EFK Moen, LLC

Tollway Classification

Consultant Classification
{specific to each company)

Consultant Employee Name
(SEE NOTE 1 TGO RIGHT)

Range per Hour

Surveyor Neil Schaeffer
Surveyor Paul Schaeffer
Surveyor Lee Wiley
Surveyor Matt Wiley
Architect $30 - 870
Realty Speciglists $20 - $70
Intern Intern Bianca Smith $8.25 - $20
Intern Lauren Werkmeister
Intern Ishaq Umber
Admin/Clerical Administrative Jennifer Roeder $8.25 - $40
Administrative Patti Williams
Rev. 8/2016
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Contract No.: 1-17-4296 Consultant: EFK Moen, LLC

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http./fwww?2 ilinois.gov/ems/Employeesitravel/Pages/Tray elReimbursement.asp

B. ALLOWABLE DIRECT COSTS - based on link below
htto:£iwww.illinoistollway.com/documents/10157/2388762/12 LG
TOLLWAY XX VALLOWABLED!RECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Allowable and ltemized) $ 6,666.82

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rentai
Leased / Company-Owned Vehicles [does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance - required for project
CADD
Monuments — Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase Iil normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment — on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography 2nd mapping
Utility exploratary trenching

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate* (Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Costs (Maximum of $15.00/Hr)

Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost

Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

e *website for State Reimbursement Rates
http://www2.illinois.gov/cms/Emplayees/travel/Pages/TravelReimbursement.aspx

s **se of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negatiations. Film & copies will be reimbursed at
actual costs.

e On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Construction Inspection Communications:

Cell Phones Unallowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles (Only for Vehicles assigned to project)

Rental {Daily Rate Only) - Including Tolls $55/day (Maximum)
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company) $65/day

The number of days will be calculated as follows:

For extended stay**- Number of days on job site plus one

Day to travel to and from job site

Weekly (hotel) - Number of days on job site plus one day to

Travel to and from job site per week.

Shift Differential Actual Cost based on firm policy

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
* Parking is now an allowable cost
e Cell phones are now an unallowable direct cost
» For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site wil be allowed depending on the firm’s poticy and limited to the
Tollway’s CSE Manual allowance.

EXHIBIT “1”
Page 378 of 542




Contract No.: k174296 Consultant: EFK Moen, LLC

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager: Joe Havel, P.E.

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name;

Classification:

Rev, 672015 Version 15
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EXHIBIT F
Coniract No. -17-4256
EFK Moen, LLC

SCOPE OF SERVICES
Structurat enginesring design assistance with retaining wall design.
Roadway enginecring assitance with roadway design.
QA/QC of designs.
Administartion, billing, budgeting, documentation.

Rev. 6/2016 Page 1

Version 18
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EXHIBIT G
Contract No. 1-17-4206
EFK Moen, LLC
CURRENT OBLIGATIONS FOR PROJECT

, Fee (Including all _ Estimated
Rout::‘ Jab Work Scope & Description of Project Supplementals and F.?: g:;:::::’g Date of
: Extra Work Orders} ' Compietion

PTB149-019 US 67 North of Monouth $2,124,307 -$1,398,000 6112019
PTB156-033 It 18 aver Vermillion River $375,167 $111,000 6/1/2013
PTB158-022 I-74/CHQ $350,402 $2,000 812018
PTB161-030 Districl & Various Work Orders 8222278 514,000 6172019
PTB163-008 District 1 Various Work Orders $1,000,000 §$8.474 123072017
PTBR170-012 Districi 6 Various Work Orders 5243485 $338,080 6/1/2019
PTB174-013 Poplar Street Complex Traffic Control $11,087 $3,000 6/1/2018
PTB181.004 District 1 Various Waork Crdars $1,007, 847 $581,522 143072017
pss 13-2 RR-13-4117 - EW Connector £301,396 $145212 9302017
PS8 14-3 RR-14-4222 - BNSF over 1-294 $227.040 £141,269 6/30/2018
PSB 14-3 RR-14-4224 $3,623,083 £763,000 12/31/2017
Rev. 6120156 Varsion 15
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Centract No.: |47-4296

Censultant:

EFK Moen, LLC

EXHIBIT H - SERVICES BY QTHERS

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

T NA

Direst Lahor

Direet Costs
Barvices by Othars
Agditional Services ™

Total this Sulreonsultart (VLT

Dirgtt Labor

Direct Costs

Sarvicas by Others
Adgitionat Services *

Totai this Subconsutiant [ULC)

Cirect Labor

Diteid Costs

Sarvices by Others
Additional Sefvicrs =

Total this Subconsuttan: (ULC

Girect Labor

Direct Costa

Sorvices oy Others.
Additionat Services ™

Toral this Subconsuftan (ULCY

Diract Labor

Direct Cosis

Services hy {thers
Additions Services =

Totai this Subconsuitant {ULC)

“»* Additional services tunds reguire prior authorization before use

Rev. 62018

3

Dirgct Labioe .

Direct Costs 3 -

Servitos by Others 3. e

Additional Services ™ § -

Total this Subconsultark (UL} § =
4

Cirect {abor e ——

Direct Costy 3 =

Sarvices by Cthers § -

Addilionai Services * $ -

Total this Subsonsultznt (ULC) 5. :
8

Direct Labor

Diget Cosis -

Servites by CHhars $ L

Additionat Sarvicas ™ -

Toted this Subconsuitant {ULC) 3 =
Y

Direct Lalior

Direct Costs $ -

Services by Others " -

Additional Sarvices - L3 -

Tota) this Subtonsuitent (ULC) 3 -
14

Direct Labat

Diract Costy $ -

Servites by Others 5. s

Agditional Seruices = $ -

Total thia Subsonauitant (ULC) $ -

TOTAL DRE/MBEWBE Subconsultants: $ -

e

TOTAL Additional Services DBE/MBEMWERE Subconsultants: § -

TOTAL Allowable Fee DBE/NBEMWEE Subconsultants: § -

DRE/MBE/WBE Percentage of Total Fee {includes Additional Services):
DBE/MBE/MNWSBE Parcentage of Total Fee (doas not include Additional Services):

EXHIBIVT 11;’
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Project No. . 117-4206

Consultant:

EFK Moen, LLC

EXHIBIT H - SERVICES BY OTHERS (continued}

Exhibits A-G must be submitted for each subconsultant listed below. f a subconsultant requires "Services by Others”, they must include
Exhibit H and attach Exhibits A-G for second tier subconsultants,

OTHER SUBCONSLILTANTS (807 DEEMBENNBE)

Diract Lator

Divact Costy

Sorvicas By Others
Additional Servicas *

Todal this Subconsubant (ULE)

Direct Labor

Direct Costs
Services by Others
Additional Sarvices ™

Total fhis Subconsultant L5}

Diract Laboz

Dirget Crste
Sarvices by Others
Additional Services ™

Yatat this Subconsuttant (ULC)

irecl Labor

Rirzct Costs
Services by Others
Additiona! Services ™

Tolal this Siboonsutting [ULET)

Direct Labor

Lireg! Costs
Servicas by Gthers
Additional Sarvices ™

Tatal this Subcongetant {LILG)

= Addtional services funds require prior authorization befors use

Rev. /2018

8

Dirac Labor . o

Diréct Costs :

Sarviges by Othars I T

Additiona Services §

Total this Subconsultant (ULT) $
7

Direct Labor B -

DHrect Costs o m——

Services by Othars o ——

Additional Services $ -

Totst thin Subconsultant (ULE) 3 -
]

Cirpct Labar 5T .

Biiresz Cosm I T

Sarvices by Othecy - T

Additional Sarvices * 5 .

Totat this Subeonsultant {ULC} $ -
2 -

Dirgct Labor 3 .

Diract Gosts 3 -

Services by Others i S

Additional Services B

Total this Subsansuitant {ULES) )
0

Dicect Labor F i

Diract Costs I -

Serwitans by Dthery g .

Additional Sarvices £y -

Total this Subconsuitant {ULC) 3 -

TOTAL Non-DEEMBEWBE Subconsuliants: § -
TR AL Additional Services Non-DBEMBEWSE SubconsuMants: § -
FOTAL ABlowabla Fee Non-DBEMBEAVBE Subconsuitants: § -
EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: Lakeside Engineers, LLC.
Contract Number: I-17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable celis in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Contract No.: 1-17-4296 Consultant: Lakeside Engineers, LLC.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

593700 X % 37.06 = TOTAL DIRECT SALARY § 220,025.22
(Total Work Hours {Average Hourly
from Exhibit C-2) Rate from Exhibit
c-2)
Muitiplier to be used on this project: 2.80
Allowable Multiplier = (2.8 DSE) {2.5 or 2.8 CM) (2.5 PMQ}
DIRECT REGULAR SALARY TIMES MULTIPLIER § 616,070.62
B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
(For Prime Consuitant listed above.)
TOTAL DIRECT COSTS $18,853.48
C. SERVICES BY OTHERS
Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) _$ -
Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H {cont)} $ -
TOTAL SERVICES BY OTHERS §$ -
D. ADDITIONAL SERVICES (Prime Consultant)
{Requires prior authorization before use)
ADDITIONAL SERVICES (sutconsultants)
(Requires prior authorization before use)
TOTAL ADDITIONAL SERVICES $ -
(Requires prior authorization before use)
E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensaticn) ' $ 634,924.10
Rev. 6/2018 9‘
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Contract No.:
Date:

1-17-4296

9/29/2017

Consultant:

Lakeside Engineers, LLC.

EXHIBIT C-3: DiRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consultant Classification

Consultant Employee Name

Tollway Classification {specific to each company) {SEE NDTE 1 TO RIGHT) Range per Hour
Principal $30 - §70
Project Manager Project Manager Michael R Ernst $40 - $70

Project Manager Christopher M Quesnell
Senior Engineer/Planner $40 - $70
Resident Engineer $40- 8§70
Project Engineer/Pianner Project Engineer Rebecca N Jonardi $25 - $60

Project Engineer Anthony J Bublitz
Staft Engineer/Planner $20 - $40
Engineer /Accountant $20 - 560
Senior Technical Specialist $25 - $60
Technical Spectalist $15 - $50
Architect $30 - §70
Realty Specialists $20 - §70
Intern $8.25 - $20
Admin/Clerical $3.25 - $40

Rev. 6/2016

Version 15
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Contract No.: 1-17-4296 Consultant: Lakeside Engineers, LLC.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
hitp://www? illinois.govicms/Employees/iravel/Pages/TravelReimbursement asg:

B. ALLOWABLE DIRECT COSTS - based on link below

htip/Awww.illincisteliway.com/documents/10157/2389762/12 LG
TOLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowabte Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

None

TOTAL DIRECT COSTS (Vehicles, Allowable and Itemized) $ 18,853.48

Rev. 6/2016 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are ailowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem State Rate (Maximum)

Lodging State Rate (Maximum)

Air Fare Coach Rate with 2 weeks advance

purchase

Vehicles
Mileage State Rate* (Maximum)
Vehicle Rental $55/day (Maximum)
Leased / Company-Owned Vehicles {does not include
personal vehicles, not owned by the company) $65/day
Vehicle Half-day Rate $32.50/half day
Parking Actual Cost

Tolls Actual Cost

Qvertime Premium portion

Fitm and Film Processing** Actual Cost

QOvernight Delivery/Postage Courier Service Actual Cost

Copies of Deliverables and Mylars Actual Cost

Specific Insurance - required for project Actual Cost

CADD

Actual Costs (Maximum of $15.00/Hr)

Monuments — Permanent Actual Cost
Payment for Newspaper Ads Actual Cost
Webh Site Actual Cost
Facility Rental for Public Meetings & Exhibits/Rendering

& AV Equipment/Transcriptions Actual Cost
Recording Fees Actual Cost
Courthouse Fees Actual Cost
Testing of Soil Samples Actual Cost
Lab Services (excluding Phase {ll normal construction

inspectian such as beam breaks, cylinder breaks,

pavement cores) Actual Cost
Equipment rental specific for project (snooper for bridge

inspection, noise meter, etc.) Actual Cost
Specialized equipment — on an as needed basis with prior

approval Actual Cost
Traffic Systems Actual Cost
Storm sewer cleaning and televising Actual Cost
Traffic control and protection Actual Cost
Aerial photography and mapping Actual Cost
Utility exploratory trenching Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

* *website for State Reimbursement Rates
http://www2.itlinois.gov/cms/Employees/travel/Pages/Trave|Reimbursement.aspx

e **Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiatians. Film & copies will be reimbursed at
actual costs.

¢ Onall agreements authorization after lanuary 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Construction Inspection Communications:

Cell Phones Unallowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles (Only for Vehicles assigned to project)

Rental (Daily Rate Only) - Including Tolls $55/day {(Maximum)
Leased / Company-Owned Vehicles {does not include
personal vehicles, not owned by the company) $65/day

The number of days will be calculated as follows:

For extended stay**- Number of days on job site plus one

Day to travel to and from job site

Weekly {hotet) — Number of days on job site plus one day to

Travel to and from job site per week.

Shift Differential Actual Cost based on firm policy

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
s Parking is now an allowable cost
¢ Cell phones are now an unallowable direct cost
e For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm'’s policy and limited to the
Tollway’s CSE Manual allowance.
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Contract No.: 1-17-4296 Consultant: Lakeside Engineers, LLC.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager: Michael R Ernst, Christopher M Quesnell

Project Engineer: Anthony J Bublitz, Rebecca N Jonardi

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 6/2016 Version 15
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EXHIBIT F
Contract No. I-17-4296
Lakeside Engineers, LLC.
SCOPE OF SERVICES

Support for roadway plan production tasks including maintenance of traffic, signing and marking, quantity, and

roadway geometry.
Rev. 6/2016 Page 1 Version 15
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EXHIBIT G
Contract No. [-17-4296
Lakeside Engineers, LLC.
CURRENT OBLIGATIONS FOR PROJECT

Route & Job Fee (Including all Fee Remainin Estimated
No Work Scope & Description of Project Supplementals and To Be Earnedg Date of
) Extra Work Orders) Compiletion
2250-12-00 WisDOT WIS 20, Waterford, Racine $185,021.85 $9,400.00 2017
County
1450-02-00 WisDOT IH 43 Wis 60 to CTH D, $461,610.43 $140,000.00 2019
Ozaukee County
2270-04-00 WisDOT WIS 57, Teutonia Avenue to $769,464.25 $992,500.00 2020
Mequon Rd, Ozaukee Couty
Rev. 6/2016 Version 15
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Contract No.: 1-17-4296 Consultant: Lakeside Engineers, LLC.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

&

Direct Labor Direct Labor

Direct Costs Direct Costs =

Services by Others Services by Others -

Additianal Services ** Additional Services ~* -

Total this Subconsultant (ULC) $ - Total this Subconsultant {(ULC) $ -
7

Direct Labor Diract Labor

Direct Costs Diract Cests. -

Sarvices by Others Sarvices by Others -

Additional Services ** Additicnal Sarvices ** -

Total this Subconsultant (ULC) $ - Total this Subcansultant (ULC) 3 -
a8

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Sarvices by Others -

Additional Services ™ Additional Services ** -

Tetal this Subconsuitant (ULC) 3 - Tatal this Subconsultant (ULC) $ -
9

Direct Labor Direct Lahor

Direct Costs Direct Casts -

Services hy COthers Services by Others -

Additional Services ** Additianal Services ** -

Tatal this Suhcansultant (ULC) $ - Total this Subconsultant (ULC) $ -
10

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by QOthers Services by Others -

Additionai Services ** Additional Services ** -

Total this Subconsultant (ULC) 3 - Total this Subconsultant {ULC) $ -

“* Additional services funds raquire prior authorization before use

Rev. 6/2016

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $ -

TOTAL DBE/MBE/WBE Subconsultants: § -

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: § -

DBE/MBEMWBE Percentage of Total Fee (includes Additional Servi
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Serv

Page 411 of 542




Project No.

1-17-4296

Consultant:

Lakeside Engineers, LLC.

EXHIBIT H - SERVICES BY OTHERS (continued)

Exhibit H and attach Exhibits A-G for second tier subconsuMants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WEE)

&

Diract Labor Direct Labor

Direct Costs. Direct Costs $ -

Servicas by Others Sarvices by Others $ -

Additional Services ** Additional Services " $ -

Total this Subconsultant (ULC) Total this Subconsultant {ULC) $ -
7

Direct Labor Direct Labor ] -

Direct Costs Direct Costs $ -

Services by Others . Services by Others $ -

Additional Services ** Additional Services ** 3 -

Total this Subconsultant (ULC) Total this Subconsultant {ULC) $ -
8

Direct Labor 3 - Direct Labor $ -

Direct Costs $ - Direct Costs ] -

Services by Others $ - Services by Others 3 -

Additional Services ** $ - Additicnal 5ewices - 5 -

Total this Subconsultant {ULC) Tetal this Subconsultant (ULC) $ -
9

Direct Labor 3 - Direct Labor $ -

Direct Costs $ - Direct Coats $ -

Services by Othars $ - Services by Others 3 -

Additiona! Services ** $ - Additional Services = 3 -

Total this Subconsultant (ULC) Total this Subconsuitant (ULC} $ -
10

Direct Labor 3 - Direct Labor $ -

Direct Costs 3 - Direct Costs $ -

Services by Others 3 - Services by Others ) -

Additionai Sarvices ** $ - Additional Sarvices ** 3 -

Total this Subconsultant (ULC) Tatal this Subconsultant (ULC) $ -

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", they must include

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $ -

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $ -

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $ -

EXHIBIT "1”

Version 15
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: Quigg Engineering Inc.
Contract Number: I-17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: I-17-4296 Consultant: Quigg Engineering Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

6,536.00 X $ 42 B0 = TOTAL DIRECT SALARY $ 278,433.60
(Total Work Hours {Average Hourly
from Exhibit C-2) Rate from Exhibit
c-2)
Multiplier to be used on this project: _ 2.30

Aliowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 779,614.08

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $85.470.01

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBEMWBE Subconsultant {from Exhibit H) _$ -

Total Allowable Fee Non-DBEMBE/WBE Subconsultant (from Exhibit H {cont)} $ -

TOTAL SERVICES BY OTHERS $ -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)}

ADDITIONAL SERVICES (subconsuitants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES § -

{Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 865,084.09
Rev. 62016 Version 15
EXHIBIT “1”
Page 420 of 542




G| UOISIaA

29102/9 Aoy

%0000} 181 J0aoad siy) 10} 10}DE} UQNE[EDISD BY L
pouad Jjue ] Jnjoed JoieBosy polgd YUIN JoB 4 usne|ess] polied YB3 Jojoey uoie[easy pouad Yjueasg 10|9E 4 UOLB[BIST poLIBd YIXIS JORB S UOIE|EIE]
| | | | ] | | [ *=F
009 009 009 009 008
og
ajeg ajeg 2leq aleq 8leq aeq sjeq g1eg aeq Ll
- - - - 220z/0e/LL | -| e2oeriL
01 ybnouy g JesA v ¥3d NOILY VIS
pouad yyi4 J0i0E 4 Uole|gosy poued yuno4 Joe  uole(edsy pousd piiyj 10108 UolEeasy pouad puosag Jope4 uoHe|easy Polad 18414 Joped
_\ %0002 ? A %00'02 _ ﬂ %00°02 _ * %00°02 _ _‘ %L1l
009 009 009 009 009
0ZL 0clL 0¢L 4% 0s
aeq aeq 2)Eeq /g ag aleq aleq sleq aeQ eleq
220z/0e/9 | -| L20T/LIL 120Z/02/9 | - OC0e/L/L 0202/0e/9 | -| BLOZ/LIL 8102/0e/9 |-| 8LOZ/LIL 8102/0€/9 |-| L1OZ/LTL
§ ybnoay | Jes A YyIA ¥3d NOILYIVIST
%0 ‘ASIVY 40 IN3OH3A
8L0E/L/L H1va 3SIvy
LVOTLITL ‘21vQ LHYLS d3INAIHDS
SHLINOW 4O 'ON 09 WNHAL LDOVHLINOD
379V1 NOILVIVISH NOLLYDIHISSY1D 110dAVd - 1-D LidIHX3
L10Z/62/6 ‘ejeq

“u] Bupsauibug BBIND IJUBIINSUOD 96Z¥-L1-| I'ON J9BnUOD

EXHIBIT “1”
Page 421 of 542



G| UOISIAA

910279 Aoy

00's €84 00°09 G9'GlS GoGls 00'0v$ ST 2oL D/UILLPY SaA s
00°0z$ STALTS wsju| ON M
00°0L% 000¢$ sislenadg Ajeay ON o
00°0L% 00°0c$ o8UYY OoN I
00°05¢ 06°)L1 00'8sZ'C STRTA 6L¢es oo'ost 00GL$ 1slienads [ealuyde ) SO m
00Z6E'L BOEPS gocrs 00°09% 00°5¢$ isyeadg (€JUYDB ] JOIUSS ON
o0o'oe 0T'1s% 02153 00°09% 00'0c$ JUEUNOD2Y// 1aauibu] ON
0o'ov reet 00'05¢ 89'0z% 89'9zZ% 00'0¥$ 0002$ lsuue|dpeeuibug geg SOA
00'0se ge'geg S6'8¢cs 00°0g% 00'6sz$ JauuejdusauiBug oaloid ON
00°04$ 00'0¥$ 4euIbuz Jueplsay OoN
00'989'L 0L°59% 01'59% 00°0.% 00'0¥% Jauue|d/ieaulbug i0luag ON
0000 00°0.% 000.% 00°0.% 00'0r$ Jabeuel 1o8loid ON
000} 00°0.% 00'0/% 00°0/% 00'05$ [edound ON
(ayB6ry (3ubry (ewnpeng (ubry (aubry uojed|}Isse|D | LUOIIBI|ISSEID uonjesyisse|d Aem|jo] LBWURAD
0} (0 210N 28g) | 0} 1) 9JON 29g) Buipnisu]) |0} g ejopN 99g)| 0} v BJON 998} 10} 10} wnjwaid
(AluQ smon a)ey ApnoH SINOH JOAN | UoeOyISSE|D | UoiBDIISSE|) | Bley AJMNOH a1ey AnoyH Jo} ajqibi3
aUNUAAQ) BLILIAAD pajewnsy 40} 10} WNWIXVIA WNNININ voieotsse| o
SINOH wniwalg ajey AnoH | ojey AlnoH Aemjjol Aempol
JWIHAAQ aBeiany abeaany ebeseay
pajewnysy pajejensy pajejeasy
S0'9EL'vS ‘umiwsadd 09°eLh'8.2T% doqe7
AWIHAAQ |ejoL Ralqg eor
66'LLS :ajey AUnoH 09zZFs :91ey ANoH
LIO wnjwaig eberoay
abeloay
0056 18INOH 009¢5'9 !SINOH YIOA
1/0 pejeumns3y pajewy)s3
|ejol jejolL
WNINTxd SNILY3AO S31VH ANV SYNOH-NVIN NOILVOIJISSVY1D d08V1 103414 2-9 1IgIHX3
1809 1034dId
(1-0 wayx3 wou4)
%00°00L 10)3e4 uonejedsy L10z2/6216 3jeq
-ou Bupiaau|Buz B6IND JueHnNsSuon 96Zv-L1-| I"ON jJIe4jU0D

Page 422 of 542




Contract No.: 1174296
Date:

9/29/2017

Consultant:

Quigg Engineering Inc.

EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consultant Classification Consultant Employee Name
Tollway Classification {specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour

Principal President Lori L. Quigg $50 - $70
Project Manager Vice President Todd A. Welz $40 - 370
Senior Engineer/Planner Engineer V1 David R. Booher $40 - §70

Engineer V1 Michael D. Cima

Engineer VI Ross A. Benson

Engineer V Donald R. Hayden, Jr.

Engineer V Michael C. Vail

Engineer V Keith \W. Benting
Resident Engineer $40 - 370
Project Engineer/Planner Engineer IV Francis B. Nelson $25 - $60

Engineer IV Herbert K. Jung

Engineer Il David L. Bayler

Engineer lll Steven C. Dulakis

Engineer l| James D. Berge

Engineer Il Robert P. Whiteside
Staff Engineer/Planner Engineer Il Claire F. Stokes $20 - 340

Engineer Il Sean D. Maxwell

Engineer Il Nicole L. Sullivan

Engineer I Jessica B. Barrow

Engineer | Rachel N. Birdsell
Engineer /Accountant Vice President-Admin Principal Rebecca L. Stocker $20 - 380
Senior Technical Specialist Land Survevor V William A. Kenter $25 - §60

Environmental Scientist IV |Elizabeth L. Serdynski

Engineering Technician V David M. Holden

Land Surveyor IV Edward D. Stewart

Engineering Technician V Gregory L. Turner

Engineering Technician vV Rick A. Goertz
Technical Specialist Land Surveyor || William J. Kenter $15 - $50

Land Surveyor | Joshua P. Dieterich

Land Surveyor | Clinton T. Jones

Environmental Scientist I} April Y. Holmes

Environmental Scientist Il Bradley T. Hayes

Engineering Technician Ill Ronda L. Laughlin

Engineering Technician Il J|Eldon P. Fritz

Engineering Technician Il Elaina H. Hilyard
Architect $30- %70
Realty Specialists $20 - §70
intern $8.26 - §20
AdminiClerical Administrative Assistant Lainey J. Lutkehus $8.25 - $40

Rev. 6/2016 Version 15
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Contract No.: 11174296 Consultant: Quigg Engineering Inc.

Date: 9/29/2017
EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consultant Classification Consultant Employee Name
Tollway Classification [specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour

Administrative Assistant Joyce |. King

Administrative Assistant IMeli L. Tomlin

Administrative Assistant Caroline S. Michel

Administrative Assistant Sophie L. Quigg

Rev. 6/2016 Version 16
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Contract No.: 1-17-4296 Consultant: Quigg Engineering Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
hitp://www2.illinois gov/cms/Employees/travel/Pages/TravelReimbursement. aspx

B. ALLOWABLE DIRECT COSTS - based on link below

hitp/iwww. llinoistoliway.com/documents/10157/2389762/12 LG T
OLLWAY XX AlLOWABLEDIRECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

Railroad Safety Classes

Railroad Flaggers

Railroad Entry Permit

Tree Tags

Scanner

Shoulder closure

TOTAL DIRECT COSTS {Vehicles, Allowable and Itemized) $ 80,733.96

Rev. 6/2016 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to hill for the cost and it can be itemized in the firm’s billing and accounting

systems.
Per Diem State Rate {Maximurn)
Lodging State Rate {(Maximum)
Air Fare Coach Rate with 2 weeks advance
purchase
Vehicles
Mileage State Rate* {Maximum)
Vehicle Rental $55/day (Maximum)
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company) 565/day
Vehicle Half-day Rate $32.50/half day
Parking Actual Cost
Tolls Actual Cost
Overtime Premium portion
Film and Film Processing** Actual Cost
Overnight Delivery/Postage Courier Service Actual Cost
Copies of Deliverables and Mylars Actual Cost
Specific Insurance — required for project Actual Cost

CADD

Actuai Costs {Maximum of $15.00/Hr)

Monuments —~ Permanent Actual Cost
Payment for Newspaper Ads Actual Cost
Web Site Actual Cost
Facility Rental for Public Meetings & Exhibits/Rendering

& AV Equipment/Transcriptions Actual Cost
Recording Fees Actual Cost
Courthouse Fees Actual Cost
Testing of Sail Samples Actual Cost
Lab Services [excluding Phase |1l normal construction

inspection such as beam breaks, cylinder breaks,

pavement cores) Actuai Cost
Equipment rental specific for project (snooper for bridge

inspection, noise meter, etc.) Actual Cost
Specialized equipment — on an as needed basis with prior

approval Actual Cost
Traffic Systems Actual Cost
Storm sewer cleaning and televising Actual Cost
Traffic control and protection Actual Cost
Aerial photography and mapping Actual Cost
Utility exploratory trenching Actual Cost
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ALLOWABLE DIRECT COSTS

* *website for State Reimbursement Rates
http://www2.illincis.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

s **|se of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at
actual costs.

¢ On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Canstruction Inspection Communications:

Cell Phones Unailowabie
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles (Only for Vehicles assigned to project)

Rental (Daily Rate Only) - including Tolls $55/day (Maximum)
Leased / Company-Owned Vehicles {(does not include :
personal vehicies, not owned by the company) $65/day

The number of days will be calculated as follows:

For extended stay**- Number of days on job site plus one
Day to travel to and from job site

Weekly (hotel) — Number of days on job site pius one day to
Travel to and from job site per week.

Shift Differential Actual Cost based on firm policy

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
¢ Parking is now an aliowable cost
e Cell phones are now an unallowable direct cost
e For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to emplayees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CSE Manual allowance.
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Contract No.: 1-17-4296 Consultant: Quigg Engineering Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal: Lori L. Quigg, P.E.

Project Manager: Todd A. Welz, P.E.

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name: April Y. Holmes

Classification: Environmental Scientist ||

Name: Elizabeth L. Serdynski

Classification: Environmental Scientist IV

Name: William A. Kenter, P.L.S.

Classification: Land Survey V

Name:

Classification:

Rev. 6/2016 Version 15
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EXHIBIT F
Contract No. 1-17-4296
Quigg Engineering Inc.

SCOPE OF SERVICES
See Attachment.
Rev. 6/2016 Page 1 Version 15
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Exhibit F
Refinement to Scope of Services
Tollway Contract [-17-4296
Quigg Engineering Inc.

1. Introduction
This document is a refinement to the Exhibit F Scope of Work provided by the [llinois State Toll
Highway Authority for Contract No. [-17-4296.

This project is to prepare Phase Il engineering services for the preparation of contract plans and
specifications and project related permits for the proposed improvements including, but not limited
to, the reconstruction of the Tri-State Tollway (I-294) between 95t Street (M.P. 17.8) to La Grange
Road (M.P. 20.7).

The anticipated scope of services for Quigg Engineering Inc. is described in the following sections.

2.  Environmental

QEI will review Phase 1 Biological Resource Review, Wetland Delineation Reports, cultural resource
investigations, stream/water quality investigations, tree transect survey, special waste assessment,
and traffic noise analysis. It is assumed that all Phase [ environmental resource surveys are
complete. Should additional field surveys be required due to additional right-of-way needs, it will
be considered a contingency item.

QEI will review all Phase I environmental resources. QEI will reevaluate those environmental
impacts at preliminary, pre-final and final design. Those impacts will be relayed to the appropriate
resource agencies.

QEI will complete the Part [[ of the Environmental Studies and [nventory Sheets (ESIS) at
preliminary and pre-final plans. This may require additional field visits to verify resources.

QEI will be responsible for performing a detailed tree classification survey that includes species,
size, form, and health. The tree survey will be completed inside the proposed right-of-way
presented in the RR-14-4223 Final Master Plan.

Coordination with resource agencies is assumed to occur throughout the project’s duration with the
U.S. Army Corps of Engineers, [llinois Environmental Protection Agency, Illinois Department of
Natural Resources, U.S. Fish and Wildlife Service, Forest Preserve District of Cook County, Forest
Preserve District of DuPage County, Local Soil and Water Conservation Districts, Illinois
Department of Transportation, and Metropolitan Water Reclamation District. QEI will assist in the
preparation of environmental exhibits for these meetings as well as attend as necessary. It is
assumed that monthly environmental coordination meetings will occur for the duration of the
project.

3. INVEST
QEI will attend one meeting at the 95% design submittal to determine the as-designed INVEST
score.,
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4, Permits

QE1 will review and confirm the overall permits inventory as identified by the DCM. QEI will
support the DCM in securing other required construction permits in conformance with the
established schedule, including preparation of permits not being prepared by the DCM. QEI will
work with discipline leads to provide plans, calculations, etc. as required for permit submittals. QEI
shall coordinate permit requirements with the DCM throughout the design phase. QEI shall be
responsible for ensuring that permit submittals and approvals are consistent with contract
schedules. ‘

QEI will work with the DCM to provide updated plans at agreed upon intervals for the corridor wide
Clean Water Act Section 404 Permit to the U.S. Army Corps of Engineers, the Clean Water Act
Section 401 Permit from the Illinois Environmental Protection Agency, and the Federal Aviation
Administration.

QEI will work with other discipline leads and the DCM to prepare and submit other permits needed
for construction. QEI will assemble and coordinate the permits. Discipline leads will be required to
provide plans, calculations, and other information as necessary. QEI will prepare the following
permits as needed:

Permit QEI's Responsibility Number of
Revisions/Submittals
404 /401 Joint Permit QEI will assist the DCM on Submittals at preliminary, pre-
submitting the required - final, and final plans for two
information for the Corridor- | contracts. (6 submittals total)

Wide 401/404 Joint Permit
Soil and Water Conservation QEI will assist in the 35% plan | Review at pre-final plans for

Districts (North Cook and review of SESC plans with two contracts. (2 submittals
Kane/DuPage SWDC's) SWCD total)
Floodway Construction Permit | QEI will assist the drainage One permit submitted both in

lead in verification of stream Draft and Final Form to the
hydrology, permit application, | DCM/Tollway. (2 submittals

and permit acquisition total)
FAA 7460 Permit QETI will assist the DCM in One permit submitted in Draft
obtaining permit acquisition and Final form to the
DCM/Tollway (2 submittals
total)
Federal /State/Local QEI will complete permit Construction contracts for
Construction Permits applications with plans, and three agencies and two
calculations provided by contracts. (6 submittals total)
discipline leads.
MWRD Plan Review and QEI will assist the drainage One permit submitted both in
Approval lead in preparing a permit Draft and Final Form to the
application. DCM/Tollway. (2 submittals
total)
402 Permit/NPDES QEI will prepare the S.P.111.2 | Itis assumed the S.P.111.2
Construction Permits and NOI will be prepared at

preliminary, pre-final and final
plans for two contracts. (6
submittals total)
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Permit QEI's Responsibility Number of
Revisions/Submittals

[EPA Watermain Relocation QEI will lead the permit It is assumed there will be no
Permit application for all water main | more than 6 water main
relocations with plans and relocations.

calculations provided by
discipline leads

Other Utility Permits QEI will assist the Utility Leads | Up to 5 utility permits
as necessary to obtain utility
permits

5. Field Surveys

This project requires the survey of the [-294 roadway from 95 Street (M.P. 17.8} to LaGrange Road
(M.P. 20.7). The work to be performed will be Supplemental Topographic surveys along the corridor to
supplement the provided survey information, LIDAR data and the detail surveys of the Roberts Road
bridge structure, verify clearances of existing bridge structures of the West bound and East bound
Archer Avenue and. Perform additional Surveys for drainage design needs. All survey work shall be
performed in accordance with the appropriate sections of the DSE’s design Manual.

Assumptions:
1. The provided control is of sufficient accuracies and precision for Phase Il Design
2. The provided topcgraphic provided by the Tollway documents and the Phase | efforts is of
sufficient accuracies and precision for Phase Il design.
3. The supplemental surveys needed throughout the project limits will constitute approximately 20
percent of the overall length of the project.
4. No additional Right of way exhibits will be required.

5.1 Control

Review the main project horizontal and vertical control provided by the DCM and conduct control
check surveys. Coordinate with the DCM on any discrepancies found in the review of the documents
supplied and the field checks. Add additional control as needed to perform supplemental surveys
and additional right of way and boundary surveys. Prepare a project control report with final
coordinates and elevation and location ties for additional control set.

5.2 Supplemental Surveys

Conduct supplemental surveys for roadway, bridge and drainage designs as needed throughout the
corridor. These surveys may incorporate traditional ground survey and LIDAR survey methods.

These surveys may include, areas where supplied LIDAR information is missing along corridor of project.
Location of drainage and sanitary structures, inventory each structure as to Pipe size, type and depth
prepare sketch of each structure and photograph each structure. Locate existing Utilities above ground
and underground based on visible evidence within the project limits. Conduct additional surveys as
needed for roadway design as needed and to insure Potential obstacles are identified for determining
barrier warrant analysis. Utilizing stationing for Tollway record drawings locate any and all structures not
adequately represented in provided information.
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5.3 Topography Verification

Conduct field surveys to verify the accuracy of the provided record drawings and phase 1
Engineering documents. This effort is not intended to resurvey all topographic features presented
in the provided documents by to verify up to 10 percent of the data presented to offer an opinion on
the accuracies and precision of the data.

54 Coordination

Assemble information and documents necessary for the Tollway to perform coordination with
other agencies within the project limits and coordinate with the Railroads for access and any
additional training required by the railroads if needed, coordination will be conducted through the
DCM, per the DSE’s manual. Coordinate with the prime on survey schedule and document delivery
schedule.

5.5 CADD and LIDAR Incorporation

Prepare drawing in Micro Station format in compliance with the Tollway requirements of the
supplemental surveys and incorporate supplied LIDAR data with the surveyed data. Review and
address any abnormalities along the merge line between the supplied LIDAR data and the ground
surveys.

Prepare topographic project report, report shall contain but not limited to an ASCII file listing of all
point, field notes taken during survey and complete the Tollway topographic checklist.

6 Plats and Legal Descriptions

The preparation of Parcel of Acquisition Plats, legal descriptions and Plat of Highways will be
necessary for the acquiring of additional lands being Fee take or Easements along the corridor. All
survey work shall be performed in accordance with the appropriate sections of the DSE'’s design
Manual.

Conduct research to obtain record data on Tollway interest and possible affected parcels within the
project limits and review information collected.

Conduct survey to locate existing public land corners, existing right of way and private land corners
within the project limits. Analyze information collected form field survey and create an overall right
of way and boundary file to be used for design and land acquisition purposes.

Prepare right of way exhibits showing all existing right of way interest the Tollway may have along
the corridor and show permanent right of way, permanent easements and temporary easement
requirements for the corridor

6.1 Plat Preparation

It is anticipated to Prepare individual Plat of Acquisition for approximately 45 parcels affected by the
projects design either by Fee take or temporary and/or permanent easements. It is anticipated that no
more than 10 revisions due to design changes or Title commitments will be required.

Conduct review of Plat of Acquisitions according to Tollway policies and prepare Survey right of way
checklist forms.
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Prepare Right if Way checklist for the Plat of acquisition and the Plat of Highways prepared for this
project.

6.2 Legal Preparation

Prepare legal descriptions to submit with plats for the effected property owners within the project
limits. ‘

Deliverables
e Project Control Report.
e Micro Station drawing of all primary control points.
e ASCIl listing of primary control points.
¢ Field notes and recovery sketches of primary control points.
e Survey Control Checklist.
e ASCII file of all topographic points.
¢ Micro Station drawing of topographic survey with supplied LIDAR data incorporated.
e Geopac File for all survey data.
¢ Copy of Field notes taken during survey.
¢ Final POA’s in Micro Station and PDF format.
» Final Legal descriptions in Word and PDF format.
¢ Signed & Dated Survey Control Check List in Excel and PDF.
¢ Signed & Dated Topographic survey Check List in Excel and PDF.
» Signed & Dated Right of Way Check List in Excel and PDF.
¢ Photos with photo log.

¢ Topography verification report.
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EXHIBIT G
Contract No. 1-17-4296
Quigg Engineering Inc.
CURRENT OBLIGATIONS FOR PROJECT

Route & Job Fee {Including all Fee Remainin Estimated
No Work Scope & Description of Project Supplementals and To Be Earne dg Date of
) Extra Work Orders) Compiletion
[-294 Mile Long Bridge Reconstruction $4,150,000.00 $1,500,000.00  4/1/2020
RR-14-4221 Phase I/I1
MO 12-137 Materials Engineering $4,665,000.00 $180,000.00 12/31/2017
[-13-4111 CUR Audits $1,665,000.00 $£600,000.00 12/31/2018
IL 97 Phase 11 Engineering, IDOT Dist. 6 $1,163,000.00 $430,000.00 12/31/2018
PTB 156-35
[-290 Phase I BCR and TSL, IDOT Dist. 1 $861,000.00 $140,000.00 12/31/2017
PTB 169-01
PTB 171-16 Project Management Phase I/II
IDOT Dist. 8 $1,000,000.00 $170,000.00  12/31/2017
PTB 173-25 Phase 111, High Speed Rail $3.990,000.00 $400,000.00  12/31/2017
IDOT Dist. 6
PTB 176-28 BMPR Technicians $2,500,000.00 $372,000.00 12/31/2020
PTB 178-14 Ph Il1, Var/Var IDOT Dist 6 $1,000,000.00 $300,000.00  3/31/2017
Various  Subconsultant Work for IDOT and $4,165,000.00 $2,527,000.00 12/31/2018
Private clientele
Rev. 6/2016 Version 15
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Contract No.: 1-17-4295 Consultant: Quigg Engineering Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBEMWBE SUBCONSULTANTS

1 []

Direct Labar Direct Labor

Direct Costs Direct Costs 3 -

Services by Others Services by Others 3 -

Additional Services ** Additional Services ™ 3 -

Total this Subconsultant (ULC) Totat this Subconsultant (ULC) $
2 7

Direct Labar Direct Labor

Direct Costs Direct Casts -

Services by Others Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) 3
3 8

Direct Labar Direct Labor

Direct Costs Direct Casts -

Servicas by Cthars Services by Others -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) 3
4 ]

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others -

Additional Services ** Additional Services ™ % -

Total this Subconsultant (ULC) Total this Subconsuitant (ULC) 3
5 10

Direct Labor Direct Labor

Direct Costs Direct Casts -

Sarvices by Others Services by Others 3 -

Additional Services ** Additional Services ** -

Total this Subconsultant (ULC) Total this Subconsultant (ULC) 5

** Additional services funds require prior authorization before use

Rev. B/2016

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DEE/MBE/WEE Subconsultants: §

DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MEBEMWBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT ool s
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Project No.

1-17-4296

Consultant:

Quigg Engineering Inc.

EXHIBIT H - SERVICES BY QTHERS (continued)

Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DEE/MBE/WEE)

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must include

6

Direct Labor Direct Labor

Direct Gasts Direct Coats $ -

Services by Others Services by Others $ -

Additional Services ** Additional Services ** 3 -

Total this Subconsuitant {ULC) $ - Total this Subconsultant (ULC) $
7

Diract Labor Direct Labor 3 -

Direct Costs Direct Costs $ -

Services by Others Services by Cthers $ -

Additional Services ** Additional Services ** $ -

Total this Subconsultant (ULC) 3 - Total this Subconsultant {ULC) 3
8

Direct Labor 5 - Direct Labor 3 -

Diract Costs 3 - Direct Costs 3 -

Sarvicas by Others 3 - Services by Others % -

Additional Services ** 3 - Addltional Services ** 3 -

Total this Subconsultant (ULC) $ - Total this Subcansultant {ULC) 3
9

Direct Labor 3 - Direct Labor 3 -

Direct Costs 3 - Direct Costs 3 -

Services by Others 3 - Services by Others P -

Additional Services ** 3 - Additional Services ** 3 -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labar $ - Direct Labor $ -

Direct Costs $ - Direct Costs ] -

Services by Others g - Services by Othera $ -

Additional Services ** 3 - Additional Services ** $ -

Total this Subconsultant {ULC) 3 - Total this Subconsultant {ULC) $

Rav. 82016

* Additional services funds require prior authorizatien before use

TOTAL Non-DBE/MBE/WBE Subconsultants: §

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: _$

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: _$

EXHIBITuarda's
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Consultant Name: SE3, LLC
Contract Number: 1-17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions tc complete the exhibits is available on the Tollway's website
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Contract No.: I-17-4296 Consultant: SE3, LLC

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

328600 X $ 48.78 = TOTAL DIRECT SALARY § 160,291.08
{Total Work Hours {Average Hourly
from Exhibit C-2) Rate from Exhibit
C-2)
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER  $ 448,815.02

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $1,981.09

C. SERVICES BY OTHERS

Total Allowable Fee DEE/MBEMWBE Subconsultant (from Exhibit H) _$ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) _$ -

TOTAL SERVICES BY OTHERS § -

D. ADDITIONAL SERVICES (prime Consultant)

{Requires prior authorization before use)

ADDITIONAL SERVICES (subconsuitants)

{Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ -

{Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (upper Limit of Compensation) $ 450,796.11
Rev. /2016 Version 15
EXHIBIT “1”

Page 456 of 542




G| UOIBIBA

%0000} 18] 198loud 81y} 10} JO)ORY UOHEIRISD AU L
poURyd Que ] JO1B4 UDiBeds3 pousd YIN JOpe4 uoeeasy palag Yybig 10)2e4 uoye|easy PolIad UIASS JOTIR ] UOREIEDST poliad Upas JojoR 4 UDHE[EDST
|| N L L
009 008 009 009 0’08
oLl
eieq ANeq Aeg s1eg aleq aeq 818g 38Q [-1-Tal sleq
i f
- A - M - - 2202/0E/LL | -| CZ0oe/H
L
01 ybBnoiy) g Jeas HYIA HId NOILVIVOST
pouad Uil 4 JOjoe4 un)ejEasy pouad Yunad Joyej Uoie(eos] pougd pliy | Jo)oe4 uoneessy POUBH PUCIaS JOJOEL LD | Polad 181 Jojoe

%00°02 _ _ %0002 _ _ %0002 \_ _ %00°0Z _ _ %L9)
009 009 009 008 009

0clL 0zl ozl (4 ol

210 eg a1eq 2jeqg ajeg aEeq aeq ajeq aeq ajeqg
LEOZ/LEZL | -| LEOZ/LAL 020e/LE/el | -| 020z 61L0Z/VEZL § -] 6L0C/L/L gLoz/1Eg) |1 8Loe/L/L LLO2/LERL | -] L10T/LIT)
g ybnouay) | Jeap Hy3IA ¥3d NOILYIVISE
%0 -34SIVY 40 LN3DH3d
g8L0e/L/1 -31vQ 3SIvy
L10g/LeL ‘ALVQ LHVLS d37Na3HOS
SHINOW 30 "ON 09 ‘WHIL LOVYHINOD
F79VL NOILVIYIS3 NOLLYDIdISSVID TIOWAVd -1-O LigIHX3
FAY rALTAL] +2jeq
271138 ueynsuon 96Z¥LL-l Y'ON }2BJUGD

9107/ ‘A3

EXHIBIT “1”
Page 457 of 542



G UDISIOA

9102/9 "A9d

0002 §9Zz$ 6a'ccs 00°0F$ sZ'es [BOLRI J/UWLPY ON
00°0Z$ GT'8% wsju| ON 5
pll
00°02% 00°02$ sis||eloads Aljeay ON ﬂ
00°0.% 00°0¢$ RauyuY ON o
00°05¢$ 00'GL$ Isiferoads [edluyaaL ON w
00Z¥L X AA S oA AL 00°09% 00'6Z$ 1s||eleds eoluyoa) Jolues ON L
0002 G1lZ% G1'1T% 00°09% 00°0Z$ JUBIN022Y7 J9auibug ON
009LP £28Z% £4'82% 00°0v$ 00'02% Jauueldisauibug yels ON
j00'06S 80°6¥$ 20'St$ 00'09% 00'6Z% Jsuue|dpesubuy oeloid ON
000:% oc'ort Jesuibul uepisay ON
_oo.omh £6'16% £6'LG% 00°0.% 00°0F$ Jauueldueaubuz Joluag ON
_oo.mwo 00'0.% 000.$ 00°0.$ o0ors JoBeuep yosloid ON
loooz 00'0L% 000L$ 00°0.$ 00'05% ledoud ON
{auBiy (ubiy {awnuaa0 (3ubiy (wybiy uoleayIsse|) | UoNEeIYISSe|D) uonedlssSe|D Aem||oL PX-11TT)IL-V.¥y}
0} (] 8)ON 2ag) [ 03 H ajoN 238) Buipnjaul} |03 g 830N 998)|0} ¥ SION 298) 104 10} wniwaig
(Ajup sanoH ayey AnoH SINOH ¥JOAA | uoneoyisse|n | uoneoyissejn | gey AdnoH | ajeN Apnoy Joj eiqubig
swenQ) awliaA) pajewns3 40} 194 WNNIXVIN WNNININ uoneIYIsse|d
SINOH wniwalsg ajey AnoH | syey AunoH KemjioL AemjjoL
awaA0 abeisay obesony abeioay
psjewns3y peoleredsy pajejedsy
‘wnijwald 20°'L6Z'09L% Joqen
aweAQ g0l langieiol
:ajey AUNoH 8L8r% :ajey Apnoy
L/O wnjwald abejaay
abeioay
1SINOH 00'982°c SINOH NJ0M
10 pjewnsy psjewls3
oL |e30L
ANINIYd IWILYIAO S3L1vy ANV SHYNOH-NVIN NOILVYIIJISSVYTD H0aVv1 103dI1d :2-D LIgIHX3
1S0J2 L03dId
{1-0 Hawpxg wod)
%00°001 110}0e4 UoIjejeasy LI0Z/62I6 :9)jeqg
071238 JUBNSUCY) 96Zb-L1-I I*ON JoBeNUOD

Page 458 of 542




Contract No.:
Date:

1-17-4296
9/29/2017
EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consultant:

SE3, LLC

Tollway Classification

Consuitant Classification
(specific to each company)

{SEE MOTE 1 TO RIGHT)

Consultant Employee Name

Range per Hour

Principal President Vernal Stewart $50 - $70
Project Manager Senior Project Manager Jason R, Martin $40 - $70
Raymond K. Kumapley
Brian K. Scifers
Senior Engineer/Planner Project Manager Keith L. Keslinke $40 - §70
Steve M. Schuessler
Resident Engineer $40 - §70
Project Engineer/Planner Project Engineer David W. Bennett $25 - $60
Adam R. Moling
Ryan R. Doerrer
Staff Engineer/Planner Staff Engineer Evelina Perry $20- §40
Stanley Y. Cho
Brooke A. Sniow
Alice W. Ha
Engineer /Accountant Accountant Sandra 0. Clocuh $20 - $60
Senior Technical Specialist Technician Steven V. Johnson $25 - $60
Technical Specialist 315 - $50
Architect $30 - 70
Realty Specialists $20 - 370
Intern $8.25 - $20
Admin/Clerical Administrative Assistant Kristen M. Martin $8.25 - 340
Nancy J. Carlson
Pamela A. Corrello
Rev. 6/2016 Version 15
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Contract No.: 1-17-4296 Consultant: - SE3,LLC

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
hitp.//www2_illinois.govicms/Emplovees/travel/Pages/TravelReimbursement aspx

B. ALLOWABLE DIRECT COSTS - based on link below
http://www. illinoistoliway.com/documents/10157/2389762/12 LG T
OLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

None

TOTAL DIRECT COSTS (Vehicles, Allowable and ltemized) $ 1,981.09

Rev. 6/2016 Version 15
EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013, the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diemn
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles (does not include
persanal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Qvertime
Film and Fim Processing™*
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance — required for project
CADD
Monuments - Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services {excluding Phase 1l normal construction
inspection such as beam hreaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment — on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate (Maximum)

State Rate (Maximum}

Coach Rate with 2 weeks advance
purchase

State Rate* (Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Costs (Maximum of $15.00/Hr)

Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost

Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actuai Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates
hitp://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

**|Jse of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiaticons. Film & copies will be reimbursed at
actual costs.

On all agreements authorization after January 1, 2005, GPS £quipment is considered a “tool of
the trade.”

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Construction Inspection Communications:

Cell Phones Unallowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles (Only for Vehicles assigned to project)

Rental {Daily Rate Only) - Including Tolls $55/day (Maximum)
Leased / Company-Owned Vehictes (does not include
personal vehicles, not owned by the company) $65/day

The number of days will be calculated as follows:

For extended stay**- Number of days on job site plus one

Day to travel to and from job site

Weekly (hotel) - Number of days on job site plus one day to

Travel to and from job site per week.

Shift Differential Actual Cost based on firm policy

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor's schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
¢ Parking is now an alfowable cost
e Cell phones are now an unallowable direct cost
» For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway's CSE Manual alfowance.

EXHIBIT “1”
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Contract No.:

1-17-4296

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 62016

Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Consultant: SE3,LLC
EXHIBIT E - KEY PROJECT PERSONNEL
Version 15
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EXHIBIT F
Contract No. 1-17-4296
SE3, LLC
SCOPE OF SERVICES

ASSUMPTIONS
General
1) Revisions to the drawings for Construction Revisions, if required, will be performed under a separate
agreement or supplement.
2) All survey data will be performed by others and provided to SE3.
3) It is anticipated that the Contract will include five construction contracts, summarized below:
a) Contract 4296-1 (Archer 1-294 Bridge)
b) Contract 4296-2 (Advanced NAW and Retaining Wall)
¢) Contract 4296-3 (95th Street to Plaza 39)
d) Contract 4296-4 (Plaza 39 to Plaza 36}
e) Contract 4296-5 (Plaza 36 to LaGrange Road)

Barrier Warrant Analyses (BWA) QA Review
1) BWA calculations, report preparation, design coordination, and comment resolution shall be by others.
2) No field investigation/reconnaissance required

Erosion and Sediment Control Plans

1) Plans will be developed in accordance with the Tollway's 2017 Erosion and Sediment Control Landscape
Design Criteria Manual.

2} All printing and production costs will be performed by others.

SCOPE - TASK SUMMARY
Barrier Warrant Analyses (BWA Review
1) Perform Quality Assurance review of Concept Verification materials developed by others.

2) Perform Quality Assurance review of BWA report for milestone submittals of each construction contract.

Erosion and Sediment Cantrol Plans
1) SE3 shall prepare Erosion Control Plans with the following assumed sheet counts, as well as prepare
quantity tabulations and special provisions.
a) Contract 4296-1 (10 Plan Sheets, 8 Notes/Details Sheets}
b) Contract 4296-2 {10 Plan Sheets, 8 Notes/Details Sheets)
¢) Contract 4296-3 (6 Plan Sheets, 8 Notes/Details Sheets)
d) Contract 4296-4 (3 Plan Sheets, 8 Notes/Details Sheets)
e) Contract 4296-5 (5 Plan Sheets, 8 Notes/Details Sheets)
2) Attend comment resolution meetings, as well as final plan check, for each construction contract.

Administration
1) Attend internal and external project related meetings.

2) Develop and maintain Consultant QA/QC Plan. Includes performing periodic quality control reviews at the

various project milestones.
3) General project administration and preparation of invoices.

Rev. 6/2016 Page 1

Version 15
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EXHIBITG
Contract No. 1-17-4296
SE3, LLC

CURRENT OBLIGATIONS FOR PROJECTS

Fee (Including all Estimated
Route & Job Work Scope & Description of Supplementals Fee Remaining
. 2 Date of
No. Project and Extra Work To Be Earned (*) Completion
Orders) (*) P
RR-10-8973 | lllincis Tollway, GEC Contract $6,696,691.21 $616,577.23 12/31/2017
IDOT, US 45 from IL 132 to
PTB 159/11 Washington ST. TBD TBD TBD
IDOT, Phase | Various Geometrics
P-91-346-15 Program Management $83,402.63 $6,124.63 5/31/2019
RR-16-4265 | llinois Tollway, DCM Contract 13,315,050.50 TBD 4/01/2023
IDOT, IL 47 from Charles Road to
D-91-008-14 1 \/orth of IL Route 120, Phase Il TBD TBD TBD
D-91-199-16 [ IDOT Phase || Various-Various TBD TBD TBD
lllinois Tollway, Pavement
MO-12-1237 Management Services $135,000.00 $1,944.68 12/31/2017
I-13-4813 lllinois Tollway, Eigin-O'Hare CUR, CM $500,000.00 $10,647.14 12/31/2017
IDOT, Various/Various Phase Il Traffic
D-91-434-12 Signal Design $400,000.00 543,637.83 06/30/2018
D-91-104-14 [ IDOT, Phase Il Various-Various $250,000 $12,579.57 12/31/2017
P-91-119-14 | IDCT, Various/ Various Phase 1 $103,566.18 $13,425.02 8/31/2017
IDOT, Various/ Various Phase
PTB 173/12 Traffic Signal Design $600,000 $600,000 12/31/2019
PTB 164/4 | IDOT, US 45 (Milburn Bypass)Phase Il $157,886.21 $1,137.64 12/31/2017
llinois Tellway, 1-88, Reconstruction,
RR-13-4116 York to 1-290 $263,745.22 $33,684.21 9/30/2017
P-91-120-14 | IDOT, Various Phase | TBD TBD TBD
RR-14-4223 | Central Tri-State Tollway Master Plan $860,000.00 $62,395.32 12/31/2017
) lllinois Tollway, Elgin O'Hare Western
I-15-4654 Access Corridor CUR, CM $300,000.00 $56,895.83 2/28/2019
RR-16-9189 | Systemwide Facilities CUR $248,000.00 $120,754.85 12/31/2018
Roadway and Bridge Rehab, 1-355,
RR-16-4255 MP 12 3 to MP 22 3 $653,569.90 $456,337.73 11/30/2022
Roadway and Bridge Rehab, 1-355,
RR-16-4256 MP 22 3 to MP 20 8 $255,484.00 $213,111.51 11/30/2022
[-280 over the Mississippi River near
P-92-017-10 Milan, PI/I TBD TBD TBD
P-92-005-15 | IDOT Various Phase l/il Projects $243,414.00 TBD 8/31/2020
Tollway Westbound Collector
I-17-4674 Distributor Rd. Phass Il $224,250.00 TBD 11/03/2019
Toliway Eastbound Collector
i-17-4675 Distributor Rd_ Phass II $92,500.00 TBD 12/31/2019
Rev 6/2016 Version 15
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EXHIBIT G
Contract No. 1-17-4296
SE3, LLC

CURRENT OBLIGATIONS FOR PROJECTS

Fee (Including all
Route & Job Work Scope & Description of Supplementals Fee Remaining Estimated
No. Project and Extra Work To Be Earned (*) Date of
Orders) (*) Completion
) Tollway Systemwide Design Services
RR-16-4276 Upon Request. Phase Il $100,000.00 TBD 5/31/2019
RR-13-4117 | Tollway East West Connector CMS $213,000.00 TBD 5/31/2019
MO-17-1238 | SW PRMS TBD TBD TBD
1-17-4304 ISTHA 1-294 DUR TBD TBD TBD
1-17-4308 ISTHA 1-294 ITS&Light Instali, 95" to TBD TBD TBD
Balmoral
1-17-4315 ISTHA 1-294 CUR TBD TBD TBD
I-17-4298 ISTHA 1-294 Recon, 95" to LaGrange TBD TBD TBD
RR-17-4293 | SW CUR TBD TBD TBD
1-17-4297 ISTHA 1-294 Recon, 75" to |-55 TBD TBD TBD
1-17-4298 1STHA 1-294 Recon, |-565 Ramps to T8D TBD TBD
Ogden Ave
1STHA 1-294 Recon, Bridge&Rehab,
1-17-4302 Wolf to O'hare Oasis T8D TBD TBD
TBD values, no contract has been executed as of the time of this submittai
Rev 6/2016 Version 15
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Contract No.: 1-17-4296 Consultant: SE3, LLC

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others"”, they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

[

Diract Labor Direct Labor

Direct Costs Direct Costs 3 -

Services by Othars Services by Others 3 -

Additional Services ** Additional Sarvicas ** 3 -

Totat this Subconsultant (ULC) $ - Total this Subcansultant (ULC) $
T

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Others Services by Others 3 -

Additional Services =~ Additionai Services ** $ -

Total this Subconsultant (ULC) 3 - Total this Subconsultant (ULC) $
8

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Services by Qthers Sarvices by Qthers $ -

Additional Sarvices Additional Services “* $ -

Total this Subconsultant {ULC) ) - Total this Subconsultant (ULC) $
9

Direct Labor Direct Labor

Direct Costs Diract Costa $ -

Sarvices by Cthars Services by Others $ -

Additional Services ** Additional Services ™ 8 -

Total this Subconsultant {ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor Direct Labor

Direct Costs Direct Gosts 3 -

Services by Qthers Searvicas by Others 3 -

Additional Services ** Additional Services ** 3 -

Total this Subconsultant (ULC) 3 - Total this Subconsuitant (ULC) $

“* Additional services funds require prior authorization before use

Rev. 6/2016

TOTAL DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $
DBE/MBE/WBE Percentage of Total Fee {includes Additional Services):

DBE/MBE/WBE Percentage of Total Fee (does not include Additional ?ngﬁ: "3 ”

Version 15
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Project No.

1-17-4296

Consultant:

SE3, LLC

EXHIBIT H - SERVICES BY OTHERS (continued}

Exhibit H and attach Exhibits A-G for second tier subconsultants.

QOTHER SUBCONSULTANTS (NOT DBE/MBE/WBE)

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires “Services by Others”, they must include

€

Direct Labor Direct Labor

Direct Costs Diract Costs. 3 -

Services by Others Services by Qthers 3 -

Additional Sarvices ** Additionat Services ** 8 -

Total this Subconsultant {ULG) g - Total this Subconsuitant (ULC) 3
7

Direct Labor Direct Labor $ -

Direct Costs Direct Costs 3 -

Services by Cthers Services by Others $ -

Additional Services ** Additional Services ** 3 -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) 3
8

Direct Labor $ - Direct Labor 3 -

Direct Costs 3 - Direct Costs 3 -

Services by Others $ - Services by Others 3 -

Additional Servicea ** $ - Additional Services 8 -

Total this Subconsultant (ULC) § - Total this Subconsultant (ULGC) $
9

Direct Labor 3 - Direct Labor 8 -

Direct Costs 3 - Direct Gosts 3 -

Services by Others § - Services by Others 3 -

Additional Services ** $ - Additional Services ** 8 -

Totai this Subconsultant (ULC} % - Total this Subconsuitant {ULC) 3
10

Direct Labor $ - Diract Labor 3 -

Direct Costs $ - Direct Gosts $ -

Services by Others 3 - Services by Others 3 -

Additional Services ** 3 - Additional Services ** 8 -

Total this Subconsuitant (ULC) % - Total this Subconsuitant {ULC) 3

Rev, 6/2016

** Additional services funds require prior authorization hefore use

TOTAL Non-DBE/MBE/WBE Subconsultants: §

TOTAL Additional Services Non-DBE/MBE/WBE Subconsuitants: §

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: §

EXHIBIT “1”
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Contract Information Sheet

Complete the following informalion and it will be populated on every exhibit.

Consultant Name: Singh & Associates, Inc.
Contract Number: 1-17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: [-17-4296 Consultant: Singh & Associates, Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR {without overtime)

389500 X % 43.83 = TOTAL DIRECT SALARY §

170,717.85

(Total Work Hours (Average Hourly
from Exhibit C-2) Rate from Exhibit
C-2)

Multiplier to be used on this project:

2.80

Allowabie Multiplier = {2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER §

478,009.98

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

{For Prime Consultant listed above.) :

TOTAL DIRECT COSTS

$1,357.72

C. SERVICES BY OTHERS

Totai Allowable Fee DBE/MBEMWBE Subconsuitant {from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) _§ -

TOTAL SERVICES BY OTHERS _$

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use} »

ADDITIONAL SERVICES (subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$

(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (upper Limit of Compensation) $

479,367.70

Rev. 6/2016

Version 15
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Contract No.:  1-1742% Consultant: Singh & Associates, Inc.

Date: 9/29/2017
EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consultant Classification Consultant Empioyee Name
Tollway Classification {specific to each company) {SEE NOTE 1 TO RIGHT) Range per Hour
Principal President Sadhu Singh Rikhiraj $50 - 370
Vice President Harvind Kaur Singh
Project Manager Engineer 1V Kirankumar Prajapati 340 - $70
Senior Engineer/Planner 340 - $70
Resident Engineer 340 - $70
Project Engineer/Planner Engineer |ll Rashesh Kumar Patel $25 - $60
Engineer Il| Justin Holt
Staff Engineer/Planner Engineer | John Abadeza $20 - $40
Engineer | |Binu Nair
Engineer /Accountant Engineer |I Melvin Garvida $20 - $60
Engineer Il Vilmantas Gurskas
Engineer |l Stephen Grubarman
Senior Technical Specialist $25 - $60
Technical Specialist ' $15 - $50
Architect $30 - $70
Realty Specialists $20-$70
Intern $8.25 - $20
Admin/Clerical $825 - $40
Rev. 6/2016 Version 15
EXHIBIT “1”
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Contract No.: 1-17-4296 Consultant: Singh & Associates, Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
hitp./iwww?2 illinois. gov/icms/Employees/iravel/Pages/TravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

hitp:/iwww. illinoisiollway.com/documents/10157/2389762/12 LG T
OLLWAY XX ALLOWABLEDIRECTCGOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

None

TOTAL DIRECT COSTS (Vehicles, Allowable and ltemized) $ 1,357.72

Rev. 6/2016 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Campany-Owned Vehicles {does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance - required for project
CADD
Monuments — Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment — an an as needed basis with prior
approval
Traffic Systems
Starm sewer cleaning and televising
Traffic control and protection
Aerial phatography and mapping
Utility exploratory trenching

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate* (Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium porticn
Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Costs (Maximum of $15.00/Hr)

Actual Cost
Actual Cost
Actuai Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost

Actuat Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates
http://www2.illinois.gov/ems/Employees/travel/Pages/TravelReimbursement.aspx

**Jse of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at
actual costs.

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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LLOWABLE DIRECT COSTS

Construction Inspection

Construction Inspection Communications:

Cell Phones Unallowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles (Only for Vehicles assigned to project)

Rental (Daily Rate Only) - including Tolls $55/day (Maximum)
Leased / Company-Owned Vehicles (does not include
persanal vehicles, not owned by the company) 565/day

The number of days will be calculated as follows:

For extended stay**- Number of days on job site plus one

Day to travel to and from job site

Weekly {hotel) — Number of days on job site plus one day to

Travel to and from job site per week.

Shift Differential Actual Cost based on firm policy

**Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
e Parking is now an alfowable cost
e Cell phones are now an unallowable direct cost
e For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to employees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’s CSE Manual allowance.
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Contract No.: 1-17-4296 Consultant: Singh & Associates, Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer: Rashesh Kumar Patel

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

QOthers: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 6/2016 Version 15
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EXHIBITF
Contract No. 1-17-4296
Singh & Associates, Inc.
SCOPE OF SERVICES

Singh & Associates, Inc. {SINGH), as a sub-consultant to HDR will perform lighting, electrical and ITS design
services for Tri-State Tollway, Roadway Reconstruction and Bridge Rehabilitation, I-294 between 95TH Street
(M.P.17.8) and Lagrange Road {M.P. 20.7) for Design Contract I-17-4296. The services will be performed in
accordance to ISTHA standards.

Scope of Work:
The scope of work includes review of Phase | report, review of design criteria, preparation of concept lighting
design for IDOT/local agencies, coordination with DCM, other DSEs, review of concept lighting design for
Tollway system prepared by 1-17-4308 and preparation of various contract packages.

ITS/Fiber/AET Scope:
The scope anticipated to be included as part of the construction contract(s) is to be limited to the installation
of IPDC foundations, ITS Gantry and DMS foundations, and the underground backbone duct package along
the roadway corridor which will contain power and fiber optic cable installed under separate contract(s). ITS
device design shall be performed under separate contracts. The 1-17-4296 DSE shall be required to
coordinate with the DCM and 1-17-4307 DSE for Advance TS and Fiber Relocation to ensure operational and
communication requirements are fulfilled for each stage of MOT. The I-17-4296 DSE shall be required to
coordinate with the DCM and I-17-4308 DSE to ensure that final ITS device design is in conformance with the
corridor requirements and all assets are properly transferred between contracts.

List of ITS Tasks:

Concept Design Verification:

-Review of Phase | documents and Tollway Design criteria
-Concept design verification

-Concept level cost estimate

PS&E documents:

-Proposed ITS plans

-Conduit Transition plans for four bridge
-All electronic Toll plaza at S8 Archer Ave
-Specification

-Cost estimate

Lighting:
Develop working drawings and contract documents for updating existing roadway/underpass lighting
systems for the installation of new roadway/underpass lighting systems as required by the Illinois Tollway
Guidelines for Roadway lHumination, design criteria, and corridor roadway lighting design concept. The DSE
shall coordinate with the DCM and the 1-17-4308 DSE for the corridor roadway lighting design concept. The
I-17-4296 DSE shall be responsible for the design of temporary lighting systems as required for the
maintenance of existing illumination and as required for special illumination during construction; shall
include provisions for the maintenance of existing, temporary and final lighting systems through the
duration of the contract; shall determine the actual locations of final roadway and underpass lighting
systems; shall coordinate with the DCM to determine lighting system control options; shall prepare contract
plans, special provisions, and estimates for the temporary and final roadway and underpass lighting.

Rev. 62016 Page 1

Version 15
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EXHIBIT F
Contract No. 1-17-4296
Singh & Associates, Inc.
SCOPE OF SERVICES

List of Lighting Tasks:

Concept Design:

-Review of Phase | documents and Tollway Design criteria
-Concept design verification for Tollway Lighting system
-IDOT/local agency concept design for lighting and traffic signal
-Concept level cost estimate

PS&E documents:

-Existing removal, Temporary and Proposed Lighting plans
-Underpass lighting plans for Tollway, IDOT/local agency

-Traffic Signal and interconnect design for 87t Street to Robert Road and 87" Street and Robert Road

-Archer Ave interchange lighting {IDOT)
-Specification
-Cost estimate

PM, Coordination and site visits
-Review Value Management Study
-INVEST planning
-Site Visits and field investigation
-Coordination with DCM, other DSEs, and Tollway
- Utility, and local agency coordination
-Project Management and Invoicing
-QA/Qc

Considered not part of the SINGH's scope of work:
-Concept submittal for Tollway ITS and Lighting system, including photometric computations
-Concept submittal and design development for IDOT/local agencies ITS system
-Existing removal and temporary ITS plans and design for Tollway system
-All above group ITS facilities and fiber optic cable design for Tollway system
-IPDC electrical work
-Plaza 36 & 39 electrical work
-ITS redesign due to advancement in technologies
-Foundation design for ITS equipment

Rev. 6/2016 Page 2

Version 15
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EXHIBIT G
Contract No. I-17-4296
Singh and Associates, Inc.
CURRENT OBLIGATIONS FOR PROJECT

Route & Job Fee (Including all Fee Remaining Estimated
No. Work Scope & Description of Project Supplements and to be Earned Date o_f
Extra Work Orders) Completion
| |Elgin-O'Hare Western Access, US20to IL | i | |
-12-4041 |83 1S 1,600,691 % 25300 | 09/01/17 |
1 t 1 ] ] ]
!I 14-4645 !Elgin-O'Hare Western Access CA (sub) ! 5 192,100 ! 5 40,000 ! E
r i i I
! |Roadway Resurfacing, Reagan Memorial ! ! ! !
IRR 13-5660 ITollway (I -88), US 30 to US52 (sub) | S 229,700 | $ - | 11/30/14 |
i |I -90, Bridge Construction, Roselle Road i i i i
134106 ‘sub) s 203,200} § 3,000 12/31/17
] ' 1| 355 (SB) Roadway Widening, 71st-75th : : :
!1-13-5336 Street (sub) ! S 161,400 , $ - 1. 06/30/15 !
IRR-13-4116  11-88, York Road to I-290 (Sub) g 348300 | $ 524001 10/15/15 |
-134623  |EOWAat IL 19 Interchange (sub) s 195000]$ 550001 06/01/17 |
i EJane Addams Memorial Tollway (I-90) and i . i - i i
i1 iSystemwide, DUR (Sub) 18 2937508 1123116 )
1RR-1¢ gn Upon Request - Systemwide 15 [ 1 06/30/23
!Rh§14-5703 .. ITOl Truck Parking Report ! ! ! i
IRR-14-5703  1T02:1-94 NV CD at IL Rte 132 | - I |
IRR-14-5703  [TO3: US 6 Bridge over |-294 | B [ | 1
IRR 14 5703 |TO4 CCTV Campera Enhancement - i i i i
{RR-14-5703 {TOS5: Fencing & Site |mprovement | : A i
éRR-14-W 4 -Tr| State Tollway Roadway Study ~ : $ 367,000 : $ 72,000 : 12/31/17
st | i | i
| II -90 and Systemwide Construction | ! ! !
II 164249 IManagement Services Upon Request (Sub)t TBD I | |
iRR 16-4267 |Ma|ntenance Facmty Design {Sub) iTBD _ i i i
1-17-4296 / iTrL -State Tollway Reconstruction, 95th i i i i
122040482  »Street to LaGrange Road (Sub) 1 TBD ! ! !
|I 17 4299/ MMiTrl State Tollway Reconstruction, EW ! ! ! !
!22040488 Iconnector to Roosevelt Rd. {Sub) | TBD ! ! !
I |Tr| State Tollway Reconstructionand | | | |
il—17—4303 / |Br|dge Rehabilitaiton, O'Hare QOasis to i i i i
122040503  |Balmoral Avenue (Sub) 1 TBD i i i
'r iTri-State Tollway Bridge Rehabilitation, ; ; ; ;
!I 17-4305/ IRepairs & Demolition, Various Locations ! ! ! !
122040505 l(sub) I 78D ! ! !
Iww WITn State Tollway, Bridge Rehabilitation, 1 | | |
il-17-4306/ |Repa|rs, & Demolition, Various Locations i i i i
22040506 i(sub) | T8D_ i L
Rev. 6/2016 Version 15
EXHIBIT “1”

Page 490 of 542




EXHIBIT G
Contract No. 1-17-4296
Singh and Associates, Inc.
CURRENT OBLIGATIONS FOR PROJECT

Route & Job o _ Fee (Including all Fee Remaining Estimated
No. Work Scope & Description of Project Supplements and to be Earned Date o_f
Extra Work Orders) Completion

| [ Tri-State Tollway, Advanced MOT | | | |
l-17-4309/  |Rehabilitation, 95th Street to EW i i | |
22040511 }Connector (Sub) _ | TBD | | i
] 1 1 [] 1 ]
! !Reagan Memorial Tollway, Roadway and ! ! ! !
IRR-16-4253/  IBridge Rehabilitation, IL 251 to Annie | ! | |
I22040516 |Glidden Road, CM Services (Sub) | TBD | | |
|I 17-4681/ |Elg|n O'Hare Western Access l 490 at L i ) i i i
:??,040494 .19 Interchange. CM Services iTBD i i i
001 -1 290 Traffic Study (sub) S 974,210 : $ 150,000 + 08/01/17

AT . ! e ! i

lp1s 158016 !Various\ Phase I/l Projects (Sub) Il aosools  1se0l
|D9202611 : e SR TR I ]
|PTB 158-016 |Various Phase I/Il Projects (Sub) | $ 20,000 | $ 5,000 | |
jPTB 168- 0}1 1 Various Slgnals ' S 345,500 ; % 4,000, 12/31/16 |
'PTB 168-006 & 1194/US 40 Smart Highway Corricor Design ' ! :
lp91376-13  !(sub) s 369,000 | $ 247,000 1231716 !
!"F”"\I'B 168,007 &! ! i i !
|D-91-314-13 |Various Phase Il Projects (sub) | $ 77,000 | S 4,000 | 12/3}/_16 f
| { | I I i
iPTB 168-016 & ,US 30 BR (West State Street), from Day i ‘ i i i
1D-92-073-11  +Avenue to Independence Avenue (sub) 1§ 45,600 ' S 2,000 1 12/31/16
e i — B ! i
IP-91-195-14  IPhase I Various ADA Projects (sub) ls 51000l 240001 o8/07/19 |
IPTB 172008/ D-I s R . e i I
[91-354-14 _ _ [Various ITS and Electrical Projects | $ 500,000 |$ 450,000 | 01/23/17 |
'PTB 172-006 / D-'Various Phase |l Traffic Slgnal De5|gn i i Il i
191- 333 14 'Project (;ub) ! S 65,000 ! S 49,000 !
T 1520168 | ! ! ! !
IP-91-505-09  IPhase | Lighting Assessments (sub)  |'§ 99,500 | § - 1 amips |
|PTBl73006& i ' ] - | ] I
|P-91-442-14 |Phase | Various/Various Projects (sub) 1S 89,000 i $ 56,000 | i
\PTB174-017 & i i i i
1D-30-003-15  +Various Pump Station Projects (sub) ] 30,000 ' $ 28,000 ' 10/15/25
! [FAP 344 (IL 83) at IL 171 (Archer Avenue) - | ! ! !
|PTB 174-008  ISouth Junction (sub) I's 30000l 20001 123116 |
I | I I ! I
|PTB174-001  |Phase | Various Various Projects (sub) | TBD by WO | I i
(PTB 175-011; P- | i i i i
191-224-15 1Phase | Various Various Projects(sub) 1§ 95,000 ' $ 45800+ 12/15/23
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EXHIBIT G
Contract No. 1-17-4296
Singh and Associates, Inc.
CURRENT OBLIGATIONS FOR PROJECT

Fee (Including all .. Estimated
Route &390 work scope & Description of Project Suprflementsgand Foo Remainiid pate of

) Extra Work Qrders) Completion
9111315 jIL 53 & IL68 (Sub) S 826503 7,000 | 03/3117 |
'PTB 174-003; i i i i i
1P-91-130-15 (1L 53, West Arsenal Rd to US52 (Sub) ' § 41,800 1 $ 30,0001 08/18/17 1
o115y PP | i i
lpTe 182-004  Ivarious Phase Il Projects (Sub) | TBO by WO s - |
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Contract No.: 1-17-4296 Consultant: Singh & Associates, Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

6

Direct Labor Direct Labor

Direct Costs Direct Costs $ -

Sarvices hy Cthers Services by Othars 3 -

Additional Services ** Additional Services ** $ -

Total this Subconsuitant {ULC) Total this Subcensultant (ULC) 3 -
7

Direct Labor Direct Labor

Direct Costs Diract Costs -

Services by Others Services by Others -

Additional Services ** Additional Services ** 3 -

Total this Subconsultant (ULC) Tolal this Subconsultant (ULC) ] -
]

Diract Labor Direct Labor

Direct Cosls 3 - Direct Costs % -

Services by Others 3 - Services by Others 3 -

Additional Services ** 3 - Additional Services ™ 3 -

Total this.SubconsuItanl (ULC} Total this Subconsultant {ULC) $ -
9

Direct Labor Direct Labor

Direct Costs $ - Direct Costs 3 -

Services by Others ] - Services by Others 3 -

Additional Services ** $ - Additional Services ** 3 -

Total this Subconsultant (ULC) Total this Subconsultant {ULC) 3 -
10

Direct Labor Direct Labor

Direct Costs 3 - Direct Costs 3 -

Services by Others $ - Services by Others 3 -

Additional Services ** $ - Additional Services * $ -

Total this Subconsultant (ULC) Total this Subcansultant (ULC) 3 -

** Additional services funds require prior authorization before use

TOTAL DBE/MBE/WBE Subconsultants: _$

TOTAL Additional Services DBE/MBE/WBE Subconsultants: §

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: §$

DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee {(does not include Additional Services):

Rev, 6/2016 EXHIBITV: "

n 15
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Project No.

1-17-4296

Consultant:

Singh & Associates, Inc.

EXHIBIT H - SERVICES BY OTHERS (continued)

Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NQT DBE/MBE/WBE)

Exhibits A-G must be submitted for each subconsultant listed below. If a subcansultant requires "Services by Others", they must include

Direct Labor Direct Labar

Direct Costs Direct Costs 3 -

Services hy Others Services by Others § -

Additional Services ** Additional Services ** 3 -

Total this Subconsultant (ULC) 3 - Total this Subcaonsutant (ULC) §
7

Direct Labor Diract Labor $ -

Direct Costs Direct Costs 3 -

Services by Others Services by Others 3 -

Additional Services ** Additional Services ** k] -

Total this Subconsultant (ULC) 3 - Total this Subconsultant {LULC) 3
8

Direct Lsbor $ - Direct Labor 3 -

Direct Costs 3 - Direct Costs 3 -

Services by Others 3 - Services by Others 3 -

Additional Services ** $ - Additional Services ** $ -

Total this Subconsultant (ULC) 3 - Total this Subconsultant (ULC) 3
9

Direct Labor ] - Direct Labor 3 -

Direct Costs $ - Direct Costs g -

Services by Others $ - Services by Others § -

Additional Services ** $ - Additional Services * 3 -

Total this Subconsultant (ULC) 3 - Total this Subconsultant {ULC) $
10

Direct Labor 3 - Direct Labor 3 -

Direct Costs E) - Direct Costs 3 -

Services by Others £ - Services by Others 3 -

Additional Sarvices ** 5 - Additional Services ** 3 -

Total this Subconsyltant {ULC) $ - Tota) this Subconsultant (ULC) 5

Rev. 612016

** Additionat services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Aliowable Fee Non-DBE/MBE/WBE Subconsultants: $

EXHIBIT “1”
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit. |

Consultant Name: Orion Engineers, LLC
Contract Number: I-17-4296
Proposal Date: 9/29/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1-17-4296 Consultant: Orion Engineers, LLC

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

275300 X $ 41.09 = TOTAL DIRECT SALARY § 113,120.77
(Total Work Hours {Average Hourly
from Exhibit C-2) Rate from Exhibit
C-2)
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 316,738.16

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $723.89

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H} $ -

Total Allowable Fee Non-DEE/MBE/WBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS § -

D. ADDITIONAL SERVICES (Prime Consultant)

{Requires prior authorization before use}

ADDITIONAL SERVICES (subconsultants)

{Requires prior authorization before use}

TOTAL ADDITIONAL SERVICES $ -
{Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (upper Limit of Gompensation) $ 317,462.05
Rev. 6/2016 Version 15
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Contract No.:  I-1742%6 Consultant: QOrion Engineers, LLC
Date: o/29/2017
EXHIBIT C-3: DIRECT L ABOR EMPLOYEE CLASSIFICATION LIST
Consultant Classification Consultant Employee Name
Tollway Classification (specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour
Principal President Charles Frangos $50 - 70
Executive Vice President Shawon Carlstrom

Project Manager Project Manager Justin Solan $40 - 870
Senior Engineer/Planner $40 - §70
Resident Engineer $40 - 370
Project Engineer/Planner Project Engineer Brett Butterfield $25 - 860
Staff Engineer/Planner Staff Engineer {Michae! Miekowski $20 - 340
Engineer /Accountant $20 - $60
Senior Technical Specialist $25 - $60
Technical Specialist $15 - §50
Architect $20- 870
Realty Specialists $20 - §70
Intem $8.25 - $20
Admin/Clerical $3.25 - $40

Rev. 6/2016

Version 15
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Contract No.: 1-17-4296 Consultant: Orion Engineers, LLC

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
http:/fwww?2 illincis. gov/icms/Employees/travel/Pages/TravelReimbursement. asp:

B. ALLOWABLE DIRECT COSTS - based on link below

http:/Awww_illinoistollway. com/documents/10157/2389762/12 LG
TOLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

None

TOTAL DIRECT COSTS (Vehicles, Allowable and Itemized) $ 723.89

Rev. 6/2018 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are allowabie when
requested by the Department and included in the contract. The costs are allowabie when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems,

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance - required for project
CADD
Monuments — Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services {excluding Phase 11l normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Speciatized equipment — on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate* (Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Costs (Maximum of $15.00/Hr)

Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost

Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

**Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at
actual costs.

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Construction Inspection Communications:

Cell Phones Unatlowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles {Only for Vehicles assigned to project)

Rental (Daily Rate Only) - including Tolls $55/day (Maximum)
Leased / Company-Owned Vehicles (does not include
persenal vehicles, not owned by the company) $65/day

The number of days will be calculated as follows:

For extended stay**- Number of days on job site plus one

Day to travel to and from job site

Weekly {hotel) — Number of days on job site plus one day to

Travel to and from job site per week.

Shift Differential Actual Cost based on firm policy

*+Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor's schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
e Parking is now an gliowable cost
e Cell phones are now an unallowable direct cost
e For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to empioyees
traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway’'s CSE Manual allowance.
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Contract No.: 1-17-4296 Consultant: Orion Engineers, LLC

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 6/2016 Version 15
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EXHIBIT F
Contract No. 1-17-4296

Orion Engineers, LLC

SCOPE OF SERVICES
Rev. 6/2016 Page 1 Version 15
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Contract I-17-4296 Exhibit F
I-294 Reconstruction, 95" Street to La Grange Road
Submitted: October 23, 2017

EXHIBIT F
SCOPE OF WORK

Orion Engineers, LLC (Subconsuitant) will assist HDR (DSE) in the preparation of contract plans
and specifications for the reconstruction and rehabilitation of the Centrai Tri-State Tollway (i-
294) between 95th Street (M.P. 17.8) and LaGrange Road (M.P. 20.7); work that is anticipated
to be constructed in five construction packages:

Reconstruction of Archer Avenue and Archer Avenue bridges over |-294.
Advance Noise and Retaining Walls (M.P. 17.8 to M.P. 20.7).

Mainline contract from 95th Street to Plaza 39.

Mainline contract for Toll Plazas 36 and 39.

Mainline contract from Toll Plaza 36 to LaGrange Road.

Orion Engineers, LLC (Subconsultant) role is to protect and/or relocate utilities for construction
of proposed roadway, bridge, and other improvements and will assist HDR (DSE) in the
preparation of existing utility drawings, conflict analyses, coordination, and roadway design
support throughout the duration of the project.

Orion Engineers, LLC 1 of 1
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EXHIBIT G
Contract No. 1-17-4296
Orion Engineers, LLC
CURRENT OBLIGATIONS FOR PROJECT

Fee (Including all Estimated

Rout:o& Job Work Scope & Description of Project Supplementals and F.?: BR:'.'E‘:::LH(? Date of
) Extra Work Orders) Completion
1-15-4659 EOWA DUR/CUR $65,000.00 $65,000.00 12/1/2017
RR-16-4250 Systemwide CUR $300,000.00 $150,000.00 12/1/2018
RR-16-4251 Systemwide CUR $150,000.00 $15,000.00 12/1/2018
RR-16-4255 [-355 Rehabilitation Design $46,300.00 $44,443.38 11/1/2019
RR-15-9976R Traffic Engineer $136,000.00 $124,647.92 12/31/2019
R-15-9975R1Consulting Engineer $857,856.60 $857,856.60  12/31/2021
RR-16-4276 Systemwide DUR $100,000.00 $100,000.00 12/31/2018
RR-16-4278 Systemwide CUR $75,000.00 $75,000.00 12/31/2020
RR-16-4280 Systemwide CUR $60,000.00 $60,000.00 12/31/2018
1-17-4304 Tri-State Tollway DUR $150,213.20 $150,213.20  9/30/2022
I-17-4676 1-90 (@ EOWA Interchange Design $401,940.00 $401,940.00  4/30/2020
1-17-4307 1-294 Advanced ITS $132,000.00 $132,000.00  10/31/2022
RR-17-4313 Systemwide DUR $30,000.00 $30,000.00 12/31/2019
I-17-4311 Systemwide Geotechnical Services $500,000.00 $500,000.00  9/30/2022
RR-17-4293 Systemwide CUR $60,000.00 $60,000.00  12/31/2019
1-17-4298 [-294 Reconstruction - 1-55 to Ogden $225,000.00 $225,000.00 12/31/2022
[-16-4274 1-88 Road and Bride Rehabilitation $51,328.00 $51,328.00 12/31/2018
Rev. 6/2016 Version 15
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Contract No.: 1-17-4296 Consultant: Qrion Engineers, LLC

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services hy Others™, they must
include Exhibit H and attach Exhibits A-G for second tier subconsuitants.

DBE/MBE/WBE SUBCONSULTANTS

]

Direct Labor Direct Labor

Direct Costs Direct Costs -

Services by Others Services by Others -

Additional Services ** Additional Services * -

Total this Subconsultant (ULC) 8 - Total this Subconsultant (ULC) $ -
7

Direct Labor Direct Labor

Direct Coslts Direct Costs -

Services by Others o Services by Others -

Additional Services ** Additional Services ** -

Tatal this Subconsuitant (ULC) $ - Total this Subconsultant (ULC) 3 -
8

Direct Labor Direct Labor

Direct Costs $ Direct Costs -

Services by Others 3 B Services by Others -

Additienal Services ** $ Additional Services ** -

Total this Subconsultant (ULC) 3 - Total this Subconsultant {(ULC) $ -
]

Direct Labor Direct Labor

Direct Costs 3 Direct Cosis -

Sarvices by Others 3 Services by Others -

Additional Services ™ 3 Additionaj Services ** -

Total this Subcoensultant (ULC) $ - Total this Subconsultant (ULC) $ -
10

Direct Labar Direct Labor

Direct Costs Direct Costs -

Services by Others 5 _ Services by Others -

Additional Services ** 3 Additional Services ** -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) 3 -

Rev. 8/2016

** Additional services funds require prior authorizatlon before use

TOTAL Additional Services DBE/MBE/WBE Subconsuitants $ -

TOTAL Allowable Fee DBE/MBE/WHE Subconsultants § -

TOTAL DBE/MBE/WBE Subconsultants: $ -

DBE/MBE/WBE Percentage of Total Fee (includes Additional Services):
DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):
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Project No.

1-17-4296

Consultant:

Qrion Engineers, LLC

EXHIBIT H - SERVICES BY OTHERS (continued)

Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBEMWBE)

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others”, they must include

6

Direct Labor Direct Labor

Direct Casts Direct Costs $ -

Searvices by Others Services by Others $ -

Additional Services ** Additional Services ™ 53 -

Total this Subconsuftant {ULC) $ - Tatal this Subconsultant (ULT) $
7

Diract Labor Direct Labor $ -

Direct Costs Direct Costs $ -

Services by Others Services by Others 3 -

Additional Services * Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant {ULC) $
8

Direct Labor $ - Direct Labor $ -

Direct Costs $ - Direct Costs $ -

Services by Others $ - Services by Others ] -

Additional Services ** $ - Additional Services = $ -

Tolal this Subconsuttant {ULC) $ - Total this Subcansultant (ULC) $
9

Direct Labor $ - Direct Labor 3 -

Direct Costs $ - Direct Costs $ -

Services by Others 3 - Services by Others $ -

Additicnal Services ** 3 - Additional Services ** $ -

Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) $
10

Direct Labor ] - Direct Labor $ -

Direct Costs $ - Direct Costs ] -

Services by Others $ - Services by Others 5 -

Additional Services ** $ - Additionat Services ™ $ -

Tolal this Subconsultant (ULC) $ - Tetal this Subconsultant (ULC) 3

Rev. 6/2016

** Additional services funds require prior authorization before use

TOTAL Non-DBE/MBE/WBE Subconsultants: $

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: $

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $
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Contract Information Sheet

Complete the following infarmation and it will be populated on every exhibit.

Consultant Name: GEQ SERVICES, INC.

Contract Number: }-17-4296

Proposal Date: /292017

EXHIBIT “1”
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Contract No.: 1-17-4296 Consultant: GEO SERVICES, INC.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR {without overtime)

342200 X § 43.72 = TOTAL DIRECT SALARY $ 148,609.84
{Total Work Hours (Average Hourly
from Exhibit C-2) Rate from Exhibit
c-2)
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMOQ)

DIRECT REGULAR SALARY TIMES MULTIPLIER % 418,907.55

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

(For Prime Consultant listed above.)

TOTAL DIRECT COSTS § 892.210.72

- C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsuitant (from Exhibit H)

Total Allowable Fee Non-DBE/MBE/WBEE Subcensultant (from Exhibit H (cont)) $

TOTAL SERVICES BY OTHERS § -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before use)

ADDITIONAL SERVICES (subconsultants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _§ -
(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (upper Limit of Compensation) $ 1,311,118.27

EXHIBIT “1”
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Contract No.: 1-17-4296

Date: 9/29/2017

Consultant:

GEO SERVICES, INC.

EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Toliway Classification

Consultant Classification
{specific to each company)

Consultant Employee Name
(SEE NOTE 1 TO RIGHT)

Range per Hour

Principal Principal Julian Rueda $50 - $70
Project Manager Project Manager Andrew J. Ptak $40 - $70
Senior Engineer/Planner Senior Geotechnical Engineer Stephen A. Bucher $40 - $70

Engineering Geologist Richard W. Catalano

Senior Project Enginger Arun Tailer
Resident Engineer $40 - 570
Project Engineer/Planner Project Engineer Alex U. Barlan $25 - 360
Staff Engineer/Planner Staff Engineer Richard R. Realeza $20 - $40
Engineer /Accountant Field Engineer Vahan Hovakimian $20 - $60
Senior Technical Specialist $25 - 360
Technical Specialist $15 - $50
Architect $30 - $70
Realty Specialists $20 - $70
Intern $8.25 - 320
Admin/Clerical Administrative Assistant Bhavika A Tailor $8.25 - $40

Rev. 6/2016
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Contract No.: 1-17-4296 Consultant: GEO SERVICES, INC.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
hitp.//Amwww?2.illinois.govicms/Employees/travel/Pages/TravelReimbursement.a

B. ALLOWABLE DIRECT COSTS - based on link below
hitp//mwww . illinoistollway.com/documents/10157/36206/LG TO
LLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

See Additicnal Direct Cost Iitems attached

TOTAL DIRECT COSTS (Vehicles, Allowable and Itemized) $ 891,825.72

Rev. 62016 EXHIBIT “1”
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Contract No.: i-17-4296 Sub Consultant: GEO SERVICES, INC.
Date: 29-Sep-17

Description Unit Unit Cost
M (2) “4)
{TEMIZED DIRECT COSTS
Driling
ATV Mob/Demob. HOUR $ 225.00
Drilling (Z man crew)-day HQUR $ 366.00
Drilling (2 man crew)-ATV-day, {truck-rig or ATV - night-time) HOUR 5 385.00
Drilling (2 man crew) - Sun. and Holidays HOUR $ 730.00
NX-coring bit wear FT 3 10.00
NX-core boxes (cardboard) EACH 3 25.00
Pavement coring (1 man crew) HOUR 3 200.00
Pavement coring (1 man crew) - o.1./night HOUR $ 300.00
Flagger (day-time) HCUR 3 100.00
Flagger (night-time) HOUR 3 110.00
Flagger (¢ 1) (daytime) HQUR 3 150.00
Flagger (a.t.) (night-time) HOUR $ 165.00
Signs, cones DAY 3 125.00
Borehole Grouting FT 3 6.00
Concrete/Asphalt/Bentonite Chips/Sand BAG 3 15.00
3" Shelby Tubes EACH 3 25.00
Core/Bore Palch EACH 3 15.00
Lights DAY 5 100.00
Generator DAY 3 100.00
Mapping Grade GPS DAY 3 100.00
RR Permits {estimated-at cost) EACH 3 1,000.00
RR Liabifity Insurance {estimated-at cost) EACH 3 5,500.00
RR Flaggers (estimated-at cost) DAY $ 1.200.00
Clearing/Grubbing/Landcape Repair 2 Man Crew HCUR 3 250.00
Fence Repair (at cost - estimated) HOUR 3 250.00
Environmental Field Kit (gloves, bags, cleaning solutions) DAY 3 50.00
PID Meter WEEK 3 300.00
EXHIBIT “1”
Rev. 6/2016 Page 528V8?|gh4i
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s hilling and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles {does not include
personai vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Qvernight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance — required for project
CADD
Monuments — Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase ill normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment —on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate* (Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Costs (Maximum of $15.00/Hr)

Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost

Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

e *website for State Reimbursement Rates
http:/fwww2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

» **Yse of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at
actual costs. )

e On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

Construction Inspection

Construction Inspection Communications:

Cell Phones Unallowable
Radio Communication Actual Cost
2-way Radio Actual Cost

Vehicles (Only for Vehicles assigned to project)

Rental {Daily Rate Only) - including Tolls $55/day (Maximum)
Leased / Company-Owned Vehicles {does not include
personal vehicles, not owned by the company) $65/day

The number of days will be calculated as follows:

For extended stay**- Number of days on job site plus one
Day to travel to and from job site

Weekly (hotel) - Number of days on job site plus one day to
Travel to and from job site per week.

Shift Differentiat Actual Cost based on firm policy

*+*Extended Stay Status applies to individuals on the project over 20 Consecutive working days. The
decision whether individuals will stay over the weekend will be made after the Contractor’s schedule is
available and shall be made jointly by the Consultant Liaison and the IDOT Resident.

NOTES:
¢ Parking is how an allowable cost
« Cell phones are now an unaliowable direct cost
e For CSE contracts, beam and cylinder breaks are not reimbursable. Overtime to employees

traveling to and from the site will be allowed depending on the firm’s policy and limited to the
Tollway's CSE Manual allowance.

EXHIBIT “1”
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Contract No.: 1174296

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:
Documentation Engineer:
Project Civil Engineer:
Project Structural Engineer:
Project Drainage Engineer:
Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 6/2016

Consultant:

GEQ SERVICES, INC.

EXHIBIT E - KEY PROJECT PERSONNEL

Julian Rueda

Andrew J. Ptak

Stephen A. Bucher

Senior Geotechnical Engineer

EXHIBIT “1”
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EXHIBIT F
CONTRACT 1-17-4286
GEO SERVICES, INC.
SCOPE OF SERVICES

Geotechnical Invastigation Servicas

Geotechnical Services
1. Project Description

The praject includes engineering services for the reconstruction and widening of |-294 from approximately 95th Street to LaGrange Road in Cook County. The distance of the improvement is
approximately 3 miles. Multiple new retaining walls and noise walls will be associated with this project.

2. General

All of the Geotechnical work will be performed in accordance with the ISTHA Geotechnical Engineer Manual dated October 2007. All necessary laboratory tests will be performed in an AMRL
certified laboratory. This scope included limited CCDD environmental testing but all environmental reporting by HDR.

2. Field Investigations

The proposed drilling scope includes a total lineal footage of 10,850 lineal feet of drilling and 32 pavement cares and is summarized balow:

BRIDGE STRUCTURE : € Bridges included in project. No bridge borings included in scoping.

ROADWAYS/EMBANKMENT: 3 miles of mainline and associaled toll plazas and ramps. 48 scil survey borings to a depth of 10 feet and 20 borings to 16 foot depth. Total lineal footage of 800
lineal feet of drilling. 32 pavement cores on approx 1000-ft on center NB and SB.

RETAINING/NOISE WALLS: 25,000 lineal feet of retaining wall and noisewall. 271 struclure borings to depth varying from 20 to 70 foot depth on 75t cenlers. Total lineal footage of drilling for
271 borings totaling 9,400 lineal feet of drilling.

SIGN/LIGHT STRUCTURES: Locations TBD. 10 structure borings to an estimated depth of 35 feet. Total lineal footage of 350 fineal feet of drilling.

CCDD Environmental: Locations TBD after Phase | Enviro. Study completed by HDR 20 environmental borings to depth of 15 feet. Total lineal footage of 300 lineal feet.

4. Labaratory Testing

Moisture centent tests will be performed on all samples recovered. Particle size and index property tests will be performed on representative portions of the samples to assist with soil
classification. Selecl samples will be tested for consolidation and consolidated triaxial testing. Organic content tests will be performed on representative portions of the organic soils.

5. Geotechnical Report
Geotechnical report for each of the following items:

1. Mainline Roadway, Ramps, Sign/Light Structure RGR
2. Assume 10 Retaining Wall SGR reports
3. Enviro/CCDD data report

Below is the detailed information that will be included but not limited ta in the SGR reparts.

1. Soil conditions

2. Ground water elevations

3. Site preparation recommendations

4, Pavement construction recommendations

5. Foundation recommendations

6. Lateral earth recommendations

7. Slope Stability Analysis

8. Copies of boring logs, core logs, scil profile, test results and location diagram

8. Recommendations relative to any unusual design or construclion techniques which may be required due to subsurface conditions

Soil profiles will be prepared aleng the entire limits of the praject as part of the reports. Electronic plan and profile base sheets shall be prepared by HDR for GSI's use in preparing soil profile
pians.
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EXHIBIT G
CONTRACT 1-17-4296
GEO SERVICES, INC.
CURRENT OBLIGATIONS FOR PROJECT

Route & Fee (Including all Fee Remainin Estimated
Job No Work Scope & Description of Project Supplemental and To Be Earn edg Date of
) Extra Work Orders) Completion
System wide Geotechnical Investigation upon request | $ 30000001 % 1,296,658 | 12/31/2020
1-14-4639
EO Geotechnical Investigation 3 1,096,521 | $ 1,086,483 | 12/31/2021
Western Access
I-5-4657
Task Order Geotechnical Investigation L 150,000 | $ 12,349 | 12/31/2019
RR-15-4242
Tri-State Tollway [Geotechnical Investigation upon request | $ 5,000,000 | $ 5,000,000 | 9/22/2022
l-17-4311
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Contract No.: 1-17-4298

Consultant:

GEO SERVICES, INC,

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. i a subconsultant requires "Services by Others”, they
must include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

Direct Lator

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant (ULC)

Direct Labor

Direct Costs
Services by Others
Additional Services *

Total this Subcansultart (ULC)

Direct Labor

Direct Costs -
Services by Others $
Additional Services ** ]

Total this Subconsultant (ULC)

Direct Labor 3 -
Direct Costs $ -
Services by Others 3 -
Additional Services ** 3 -

Total this Subconsultant (ULC)

Direct Labor 3 -
Direct Costs 3 -
Services by Others S
Additional Services ** 5

Total this Subconsultant (ULC)

" Additional services funds require prior authorization before use

Rev. 6/2016

8

Direct Labor 3

Direct Costs g

Services by Others 5

Additienal Servicas ** 3

Total this Subcensultant (ULC) 5 -
7

Direct Laber % -

Direct Casts $ -

Services by Others $ -

Additional Services ** 3 -

Total this Subconsultant (ULC) 3 -
8

Direct Labor % -

Direct Costs 3 -

Services by Others 3

Additional Services ** S .

Total this Subconsultant (ULC) §
9

Direct Labor 3

Direct Costs $

Services by Others $ -

Additional Services ** $ -

Total this Subconsultant (ULC) 3 -
10

Direct Labor $ -

Direct Costs $ -

Services by Others $ -

Acdditional Services ** $ .

Total this Subconsultant (ULC) 3

TQOTAL DBE/MBE/WBE Subconsultants: § -

TQTAL Additional Services DBE/MBE/WBE Subconsultants: § -

TQTAL Allowabie Fee DBE/MBE/WBE Subconsultants: § -

DBE/MBE/WBE Percentage of Total Fee (includes Additional Services): 0.00%

DBE/MBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBIT “1”
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Project No.

1-17-4296

Consultant:

GEQ SERVICES, INC.

EXHIBIT H - SERVICES BY QTHERS {continued)

Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NQT DBE/MBE/WBE)

Direct Labor

Direct Costs

Services by Others
Additional Services **

Total this Subconsultant (ULC)

Exhibits A-G must be submitted for each subconsultant listed below. I a subconsultant requires "Services by Others", they must include

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant (ULC)

Direct Labor

Direct Costs
Services by Others
Additional Services **

Total this Subconsultant {ULC)

Direct Labor

Direct Costs
Servicas by Dthers
Additional Services **

Total this Subconsultant {ULC)

Direct Labor

Direct Costs
Sarvices by Others
Additional Services **

Total this SubconsuMant ({ULC)

Rev. 62018

** Additional services funds require prior authorization before use

3
Direct Labor $ -
Direct Costs 3 -
Services by Others $ R
Additlonal Services = 3 -
$ - Total this Subconsulitant (ULC) 5 -
7
[, Diract Labor $ _
Direct Costs 3 -
Services by Others 3 -
Additional Services ** 3 -
$ - Total this Subconsultant (ULC) 3 -
8
- Direct Labor $ .
- Direct Costs 3 -
- Services by Others $ -
- Additional Services ** $ -
$ - Total this Subconsultant (ULC) 3 -
9
- Direct Labor $ -
. Direct Costs $ -
- Services by Others S -
- Additional Services ** 3 -
$ - Total this Subconsuitant (ULC) s 0 -
10
- Direct Labor 3 -
- Direct Costs ki -
. Services by Others $ -
- Additlonal Services ** ] -
g - Total this Subconsultant (ULC) $

TOTAL Non-DBE/MBE/WBE Subconsultants: $ -

TOTAL Additional Services Non-DBE/MBE/WBE Subconsultants: 3 -

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: s -
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