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September 21, 2017

Mr. David T. Sweeney, President
RS&H Inc, /

Toltz, King, Duvall, Anderson and
Associates, Inc.

525 Duhnam Rd. Suite 20

St. Charles, IL 60175

Re:  Contract I-17-4677
Elgin O’Hare Western Access
Devon Avenue to Pratt Boulevard
Design Section Engineering Services

NOTICE TO PROCEED

Dear Mr. Sweeney:

We are pleased to notify you that the Tollway’s Board of Directors has approved your proposal dated
August 7, 2017, for Design Section Engineering Services for Contract [-17-4677. You are hereby
authorized to commence with the work as of September 21, 2017, and as defined in Exhibit “F” Scope of
Work contained in your proposal. A duplicate original of the contract will follow shortly by mail,

In advance of your first billing, the prime and subconsultants (if any) must submit a certified payroll with
a signed affidavit for all employees that are listed on the Exhibit C-3 in your contract. The certified
payroll should have an effective date after, but within three weeks the effective date of this Notice to
Proceed. This document may be submitted by U.S. Mail, other delivery services or by e-mail. Hard
copies should be addressed to the attention of Disbursement Control Supervisor. The envelope
containing the document should be clearly marked “Certified Payroll”. The required Certified Payroll
may also be delivered electronically to the following address: accountspayable(@getipass.com. Please
send either hard copy or electronic copy, but not both. We request the certified payroll in advance so that
upon receipt of your first invoice, any associated issues regarding payroll have an opportunity to be

resolved.

This contract is subject to the [llinois Procurement Code 30 ILCS 500. The code requires the General
Contractor awarded a Tollway contract to submit certification/disclosure forms from subcontractors of all
tiers whose contract value exceeds $50,000. If you have not already submitted the required
documentation, the subcontractor forms must be submitted within 15 days from this Notice-to-Proceed
date or after execution of the sub-contract, whichever is later.

Upon request, a copy of the sub-contract agreement must be submitted within fifteen (15) days after
execution of the contract, or after execution of the sub-contract, whichever is later, for those sub-contracts

with an annual value of more than $50,000,

Revised: 3/1/2017 ILLiNOIS ToLLwAY

2700 Ogden Avenue | Downers Grove, IL 60515 | p. 630.241.6800 | TTY 630.241.6988
www.illinoistallway.com






llinois Tollway

Open Roads for a Fastér Fature
Contract: 1-17-4677 PSB: 17-2, Item 4
Consultant: RS&H, Inc/Toltz, King, Duvall PM: Manar Nashif
Anderson and Associates, Inc.
Reviewer: Sue Biggs Review Date: 8/31/2617
Resolution: Ok
Agreement Ok
Proposal Ok
Certifications/Disclosures Ok
Delinquent Debt Ok
DBE Compliance: Ok
W-9 Form Ok
Certificate of Good Standing: Ok
Certificate of Insurance: Ok
Exhibits A-H

Review Complete

All Exhibits for Prime and subconsultants meet Tollway requirements.

RSHTKS_TM

RS&H, Inc.

Aqua Vitae Engineering, LLC

Cooper Zietz Engineers, Inc. (dba Akana)
Delta Engineering Group, LLC
Environmental Design International, Inc.
GSG Consultants, Inc,

Rubinos & Mesia Engineers, Inc.
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itemn 4. |-17-4677, Elgin O’'Hare Western Access, Devon Avenue to Pratt Boulevard
This project has a 24% D/M/WBE participation goal and 2% VOSB/SDVOSBE participation goal.

Phase Il engineering services are required for the preparation of contract plans and specifications
for the proposed improvements including, but not limited to, construction of new mainline lanes
for the Elgin O'Hare Western Access between 1-294 and (-90. This project is approximately
located along the Westermn Access between Devon Avenue and Pratt Boulevard. The Tollway is
finalizing design and construction limits; therefore the Tollway may modify project limits and
scope at the time of negotiations.

The work generally encompasses roadway and bridge design and shall include but not be limited
to the following:

1. Design of mainline pavement.

2. Design of bridges.

3. New drainage structures and maodification of existing drainage syatem.

4, Pravide erasion control for all construction zones.

8. Provide design of appropriate landscape and soil erosion/sedimentation control
measures as necessary in accordance with the Tollway’s Environmental Studies manual.

8. Provide pavement markings, delineatars and signage for the contract limits.

7. Provide barrier warrant analysis for all necessary locations and installation of guardrail,

-anchors and terminals to conform to the current AASHTO Guidelines and Hlinois Tollway

criteria.

8. Update roadway lighting as required.

9 Provide maintenance of traffic plans including those for impacts to local facilities.

16. Protection and / or relocation of utilities,
1" All other appurtenant and miscellanegus items.

The following structures are included in this project:

. Westem Access over UPRR: two mainline bridges.
. Western Access over UPRR Spur: one mainline bridge.

Construction estimate: Category E.
Firms must be prequalified by IDOT in the following categories:

Highways (Freeway)
Structures (Highway Bridges: Typical)

Key personnel listed on Exhibit A for this project must include:

. The person who will assume the duties of the Project Manager for all aspects of the work
documents (must be an lllinois Licensed Professional Engineer),
] The person who will perform the duties of the Project Engineer, that individual in charge

who is directly involved in the development of the contract documents (must be an lllinois
Licensed Professional Engineer).

. The person who will be responsible for roadway design related issues (must be an Hlinois
Licensed Professional Engineer),

. The person who will be responsible for structural design related issues (must be an
llinois Licensed Structural Engineer).

. The person(s) who will perform the QC/QA review work of all milestone submittals, who

must be an [linois Licensed Professional Engineer for roadway elements and an lllinois
Licensed Structural Engineer for structural elements.

PSB 17-2 - Page|10



Schedule: Design for this project is scheduled to start in 2017. Construction of this project is
scheduled to begin in 2020,

The Consultant must have MicroStation capabilities. All final documents shall be submitted in
hard copy and electronic format and follow the CADD STANDARDS Manual.

This project will be managed through the Tollway's web-based project management system. The
Consultant will be required to participate in these procedures and will receive training on the

system.

The Tollway will fumish the Consultant with guidelines for the Consultants Quality
Program {CQP). The CQP is due fourteen (14) days after Notice to Proceed.

The Consuttant who is selected for this project will be notified and scheduled to attend a scope
briefing at the Tollway Central Administration office building in Downers Grove.

PSB 17-2 Page | 11












Daniels, Ann
m

From: Mohsen Farahany <MFarahany@RME-i.com>

Sent: Monday, August 07, 2017 9:09 AM

To: Daniels, Ann

Ce: Farhad Rezai; Shaw, James; Javier Romero

Subject: RE: Tollway Contract [-17-4677 (sub agreement with RS&H)
Ann,

We understand that our participation has been reduced on this contract from 25% to 24.6% per the
negatiation meetings, and this is acceptable to RME.

Thank You,

Mohsen,

Mohsen Farahany PE SE
Senior Vice President
RME | Rubinos & Mesia Enginears,Inc.
200 S. Michigan Avenue .1500
Chicago. WMinois .60604
AME..i,
0 > 312.870.6623
C > 312.927.0994
T > 312.870.6600

From: Daniels, Ann [mailto:Ann.Daniels@rsandh,corm]

Sent: Friday, August 04, 2017 3:44 PM
To: Javier Romero
Subject: Tollway Contract [-17-4677 (sub agreement with RS&H)

Hi Javier,

The Tollway is requesting a letter from RME acknowledging that your firm is ok with the percentage reduction
for the Tollway contract I-17-4677 (sub consultant agreement between RS&H and RME) from 25.0% to 24.6%
per the contract scoping negotiations. If we could please get a letter from you by Tuesday next week, that
would be super helpful. Please let us know if you have any questions. Thanks so muchi!!

Ann Daniels

Senior Administrative Assistant

525 Dunham Rd, Suite 20, St. Charles, IL 60174
630-364-5210

anndaniels@rsandh.com

rsandh.com | Eacebaok | Twitter | LinkedIn | Blog
Stay up-to-date with our latest news and insights.



Contractor Details 11477 Page 1 of 1

Unified Certification Program - Search

Contractor Details Browse F.A.Q. Sheet ('UCP/Search/Help)

Print l
Cooper Zietz Email: herb.fricke@akana.us

Engineers, Inc. dba Phone: (503) 652-9090

Akana Fax: (360) 666-4827
Herbert J. Fricke

68400 SE Lake Rd., Ste.

270

Portland, OR 87222

County:

Qut-of-State
Categories: Architecture\Engineering

NAICS Speciality

541330-Engineering 541330- ENGINEERING

Services SERVICES

@ 2017 lllinois Department of Transportation Version: 1.1.27.5458

https://webapps.dot.illinois.gov/UCP/ExtemnalContractor/Index ?Autold=109740 8/17/2017
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Unified Certification Program - Search

Contractor Detalls Browse F.A.Q. Sheet (UCP/Search/Help)

Print !

Deita Engineering
Group, LLC

Syed Shujaudin Kazi
111 W. Jackson Bivd.,
Ste. 910

Chicago, IL 60604

County: Cook

Emall: contact@deg-america.com
Phone: (312) 377-7700

Fax: (312) 427-6145

Categories: Architecture\Engineering

NAICS Speciality
541330-Engineering 541330- CONSTRUCTION
Services INSPECTION
541370-Surveying & ROADS AND STREETS
Mapping (except FREEWAYS
Geophysical) Serv. HIGHWAY STRUCTURE:
TYPICAL
HIGHWAY STRUCTURE:
SIMPLE
TRAFFIC SIGNALS

LIGHTING: COMPLEX
LIGHTING: TYPICAL
MECHANICAL
ENGINEERING
ELECTRICAL ENGINEERING
541370- SURVEYING

@ 2017 Wlinois Department of Transportation Version; 1.1.27.5458

https://webapps.dot.illinois.gov/UCP/ExternalContractor/Index?Autold=108893 8/1772017
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Unified Certification Program - Search

Contractor Details Browse F.A.Q. Sheet ({UCP/Search/Help)

Print I

Environmental
Design International
inc.

Leslie J Sawyer

33 W. Monroe St., Ste.

1825
Chicago, IL 60603-0000

County: Cook

Email: dsawyer@envdesigni.com
Phone: 312-345-1400

Fax: 312-345-0529

Categories: Construction, Professional

NAICS Speciality

541330-Engineering 541330-Engineering

services Services 541370-Surveying

541370-Surveying and and Mapping Services

mapping services (except  541620-Environmental

geophysical) Consulting Services

541620-Environmental

consulting services

© 2017 lllinois Department of Transportation Version: 1.1.27.5458

https://webapps.dot.illinois.gov/UCP/ExternalContractor/Index?Autold=109751 8/17/2017



City of Chicago - Certification and Compliance System Page [ of 1

-17T-Me 7]
Vendor Information
e HELP
Vendor Information
Busginess Name GSG Consultants, Inc.
Owner Mr. Guillermo Garcia
Address 855 West Adams Street
> Map Thig Address Suite 200
Chicago, IL 60807-3019
Phone 312-733-6262
Fax 312.733-8612
Email ggarcia@gsg-conguitants com
Website hitp:/fwww.gs9-consultants com
Certification Information
Certifying Agency City of Chicago
Certification Type MBE - Minority Business Enterprise
Certification Date 1212112018
Renewal Date 12182017
Expiration Date 12182021
Certified Business Lead Abatement Services;Lead and Asbestos Inspection
Description Services;Air Flow Meters;Environmental Consulting
Commodity Codes
Code Description
NAICS 238220 Construction management, commercial and institutional building
NAICS 237310 Construction management, highway, road, street and bridge
NAICS 238910 Soil test drilling
NAICS 541330 Civil engineering services
NAICS 541380 Geotechnical testing laboratories or services
NAICS 541620 Environmental consulting services
NAICS 541620 Sanitation consulting services
NAICS 541890 Safety consulting services
Additional Information
Customer Support Priot This Page .

Copyright © 2017 B2Gnow, All rights reserved.

https://chicago.mwdbe.com/FrontEnd/VendorSearchPublicDetail asp?XID=9490&TN=chi... 8/17/2017



City of Chicago - Certification and Compliance System Page 1 of 1

(174617

Vendor Information cLOSEwnDavs X
Vendor information
Business Name Rubinos & Mesia Engineers, Inc.
Owner Dipak S Shah
Address 200 S. Michigan Ave. - STE 1500

> Map This Address Chicago, IL 60604-2607
Phone 312-870-6600
Fax 312.863-1473
Emai Dsbah@RME{.com
Website www.rme-i.com
Certification Information
Certifying Agency Cook County
Certification Type MBE - Minority Business Enterprise
Certification Date 42412017
Renewal Date 42412018
Expiration Date 42412021
Certified Business Professional Services: Engineering and Structural Engineering
Description Consulting Services; Conatruction inspection Services
Commodity Cades
Code Description

NAICS 541330 Construction engineering services
NAICS 541330 Engineering services
NAICS 541330 Engineers' offices

Additional Information

Customer Support Brint This Page

Copyright @ 2017 B2Gnaw. All rights reserved.

https://chicago.mwdbe.com/FrontEnd/VendorSearchPublicDetail.asp?XID=7504& TN=chi... 8/17/2017
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)\ \(\ EXHIBIT E - DBE
PARTNERING FOR GROWTH PROGRAM
FOR
DISADVANTAGED BUSINESS ENTERPRISES (DBES)
PSB: 172 ITEM: 4
MEMORANDUM OF UNDERSTANDING
BETWEEN:
. FIRM NAME ) FIRM NAME

THE MENTOR: ADDRESS ﬁ THE PROTEGE: ADDRESS
RSaH . e et i i oo M
N Dle: B
Program.

Note: The DBE goal is separate and distinct from the VOSB goal. A single firm may not be utilized to achieve
credit toward both DBE and VOSB goals on a single project. Therefore, the protégé participation must
match the goal for which the protégé is being utilized.

. PROGRAM PURPOSE
The Mentor and the Protégé commit to entering into a Partnering for Growth Agreement in accordance with
the current guidelines of the Tollway's Partnering for Growth (formerty known as Partnership
Mentor/Protégé} Program for DBEs. The purpose of the Program is to facilitate the Tollway's
professional services consultants with:
A. Meeting Disadvantaged Business Enterprise/Minority Business EmterpriseAWomen Business
Enterprise (DBE) participation goals,
B. Establishing new partnerships with DBE firms that have no prior experience providing professional
sefvices to the Tollway,
C. Continuing technical and nontechnical support for DBE firms that have limited experience
praviding professional services to the Toliway, and
D. Assisting DBE firms with building their capacity and becoming and/or remaining self-sufficient,
competitive, and profitable business enterprises.

A DBE means a business certified by the lllinois Unified Cetification Program as a DBE, or certified by
the City of Chicago or Cook County as an MMWBE, or cextified by the U.S. Small Business Administration
{SBA) as an 8(a) business.

Professional Services shall be defined as Architecture, Landscape Architecture, Professional Engineering
and Professional Land Surveying.

NI. CONFORMANCE TO PROGRAM GOALS
A. Participation in this project by the Protégé.

1. In area(s) ‘being mentored: o ) 8
» Technical work covered by Mentor’'s prequalification category(ies) =%
Scope:
Roadway Design
+ Work not applicable to prequalification category(ies) i %
Scope:

IL Tollway Design Requirements and Administrative Procedures.

Note: Protége must participate in either one or both of these areas
ISTHA_DBE PartneringlorGrawth Exhibit E_012017 1

Rsm ILLINGHS TOLLWAY | PSB NO. 17-2 ~ ITEM 4: I17-4677, ELGIN (HARE WESTERN ACCESS, DEVON
LVENUE TO RFRATT ROULEVARD. PHASE il ENGINEERING.



2. In area(s) not being mentored:

e Work the Protége will self-perform 0009,
Note: Protégé participation in this area is optional
3. Total participation by the Protégé (Sum of 1. and 2) 1009

B. Briefly describe an assessment of the Protégé’s needs (one-half page maximum).

Akana design engineers have never worked for the lllinois Tollway, nor
llinois Department of Transportation. They will be mentored in roadway
design with the goal of obtaining IDOT Roadway prequalifications.

Although Akana's Project Manager has had some experience working for
ISTHA, Akana will also be mentored in Tollway administrative procedures.,

C. Briefly describe specific assistance the Mentor will provide to support the Protégé’s needs (one-
half page maximum).

RS&H will mentor Akana in basic highway design, CADD usage, design
requirements, preparation of plans and computation of quantities.

RS&H will conduct one-on-one technical mentoring in our office to achieve
these goals.

ISTHA_DBE ParmeringforGrowth Exhibit E_012017 2

Rssn LUNQE TOLLWAY | PS8 NO. 17-2 - ITEM 4: 117-4677. ELGIN (FHARE WESTCRN ACCESS. BDEVON
AVENGE TO PRATT BOULEVARD. PHASE Il ENGINEERING,



ill. MENTOR EXPERIENCE WITH THE PROGRAM

A. Has the Prime consultant served as a Mentor on a Toltway project DYES @‘IO
completed within the last five years? If yes, list Contract #(s):

indicate Phase(s) of Work:OMP OODSE OCM OOther
Areas of Assistance:

B. Is the Prime consultant currently serving as a Mentor on a Tollway |:|YES ENO
project? If yes, list Contract #(s):

(ndicate Phase(s) of Work: OMP ODSE (OCM (JOther
Areas of Assistance:

C. Has the Prime consultant mentored the Protégé on another Tollway DYES E'NO
project within the last five years? If yes, list Contract #(s):

Indicate Phase(s) of Work: OMP ODSE COCM [OOther
Areas of Assistance:

IV. PROTEGE EXPERIENCE WITH THE PROGRAM

A. Has the DBE firm ever been contracted by the Tollway as a Prime D YES ‘EINO
consultant? If yes, list date, Contract #, and description of scope for each
project(s):
Date Contract # Description of Scope
ISTHA_DBE PartneringforGrowth Exhibit E_012017 3

Rsm ILLINGIS TOLLWAY | PSB NO. 17-2 = ITEM 4: 117-4677, £1.5IN (HARE WESTERN ACCESS, DEVON
AVENGE TG PRATT BOULFYARD. PHASE il ENGINEERING,



B. Has the DBE firm participated in a Mentor/Protégé relationship on a |___|YES IENO
Tollway project completed within the last five years? If yes, list the
following for each project(s).

Contract # Protégé ~ Mentored by Area of Assistance
Award §

C. Is the DBE firm currently participating in a Mentor/Protégé relationship on a DYES IENO
Toliway project? If yes, list the following for each project(s).

Contract#  Protége Mentored by Area of Assistance

Awar

D. Has the DBE firm participated in a Mentor/Protégé relationship on an lilinois DYES IEINO
Department of Transportation project completed within the last five years? If
yes, list the following for each project(s).

P1B Protégé Mentored by Area of Assistance
No/ltem Award 3

ISTHA_DBE PartmeringforGrowth Exhibit E_012017
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CORP/LLC - File Detail Report - Page 1 of |

T=17-4677

OFFICE OF THE ILLINOIS SECRETARY OF STATE

Jesse Wty
SECRETARY OF STATE A
CORPORATION FILE DETAIL REPORT

| File Number | | s02000s5 |
lEmil;Nlmo ]fassﬂ,luc. 4 J
f Status ] ! ACTIVE [
| Entey Type || corporaTION | Type ot com || FOREIGN BCA i
' Qualification Dats 11/04/1298 State | FLORIDA
(Foreign) . L
Ageat Name NATIONAL REGISTERED Agent Changq Date i § 02/25/2015
AGENTS INC
Agent Street Addreas | | 208 SO LASALLE ST, SUITE President Name & Address || DAVID SWEENEY 10748
814 DEERWOOD PARK BLVD S
JACKSONVILLE L
Agent City CHICAGO Secretary Name & Address | | JOHN J BOTTARO SAME
32256
[ Agent Zip . [ ! 60804 ; Duration Date ; | PERPETUAL i
Annual Report Filing 110212016 For Year 2018
Date
] 0id Corp Name l E 0211172014 - REYNOLDS, SMITH AND HILLS, (NC. l
Re een I Purchase Certificate of Good Standing J

{Qne Certificate per Transaction)

QOTHER SERVICES

I File Annual Report I

I Adopting Assumed Name |

[ Articles of Amendment Effecting A Name Change

I Change of Registered Agent and/or Registered Office Address

BACK TO CYBERDRIVEILLINOIS COM HOME PAGE

https://www.ilsos.gov/corporatellc/CorporateLIcController 8/17/2017
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L-(-447)

-

OFFICE OF THE TLLINOIS SECRETARY OF STATFE

Jesse Wity
SECRETARY OF STATE
CORPORATION FILE DETAIL REPORT

| File Numbar | | sa4a3624 |
| Entity Name ] | TOLTZ, KING, DUVALL, ANDERSON AND ASSOCIATES, INCORPORATED I
| seatus | | acTve |
{ Entity Type | j CORPORATION I i Type of Corp  FOREIGN BCA ]
Qualification Date | | 08/08/1991 State MINNESOTA
(Foreign)
Agertt Name UNITED STATES Agent Change Data 033172011
CORPORATION CO
Agent Strest Address | | 801 ADLAI STEVENSON DRIVE | | President Name & Address | | WILLIAM E DEITNER 444
CEDAR ST/#500 ST PALL,
| Ageat City || sPrinaFiELD | Socrstary Name & Address | | KEVIN R CuLLEN Same |
| Agentzip [ 62703 | | Duration Oate [ | PERPETUAL ]
Annual Report Filing Ioanwzoﬂ For Year 2017
Date
turn earch Scr. l Purchase Certificate of Good Standing ]
{One Certificata per Transaction)
OTHER SERVICES

I Fite Annual Report I

| Adopting Assumed Name J

LAnlcles of Amendment Effecting A Name Change

| Change of Registered Agent and/or Registered Office Address

BACK TO CYBERDRIVEILLINOIS.COM HOME PAGE

https://www.ilsos.gov/corporatellc/CorporateLlcController 8/17/2017



























SECTION 3 - PERSONNEL

Exhibit A - Proposed Staff

PSB 17-2

Please provide the information for the following Key Project Personnel (Key Project Pemnnel ate deﬁned at

during contract perfarmance), including the staff from the Suh Consuttants The penonnel named In Exhibit A
must also be listed on Exhibit D: Avallabflity of Key Project Personnel

Project Manager (ltems1 17)

Project Engineer (items 1-10 & 16)

/

 Name: Preston Keefe, PE v  Name: Matthew Finowicki, PE___V

Firm: RS&H, Inc. Firm: RE&H, Inc.

Category: L Licensed Professional Engineer [ Category. IL Licensed Professional Engineer
| License #: 062-040683 License #: 062-082151

Year Registered: | 1982 | State: | it Year Registered: | 2009 [ State: | IL

Office Address: | 525 Dunham Road, Suite 20 Office Address. | 525 Dunham Road, Suite 20

City: St Charfes | State iL City: St. Charles | State: [ IL

Roadway Engineer (items 1- 11) Drainage Engineer (Item 3)

Name: Michael Martin, PE 4 Name:

Firm: R3&H, Inc. Firm:

Categorv: IL Licensed Professional Engineer Category: IL Licensed Professional Engineer

License #: 062-063683 License #:

Year Registered: | 2011 | State: | IL Year Registered: | State: |

Office Address: | 525 Dunham Road, Suite 20 Office Address:

City: St. Charles | State: | IL City: | State: |

Electrical Engineer (Item 9) Mechanical Englneer (item 9)

Name: |_Name:

Firm: — Firm:

Catggofyj IL Licansed Professional Engineer mOry: L Licensed Professional Engineer

License #. License #;

Year Registered: | State: | Year Registered: | State: |

| Office Address: Office Address:

[City: | State: | City: | State: |

Structural Engineer (items 1- 11)

Resident Engineer (items 11- 17)

Name: John Ritchie, PE, SE | Name:

Firm: RS&H,Inc. Firm:

Category; IL Licensed Slrucmral Engineer Cateqory;

License #: 081-005607 | License #:

Year Registered: | 1999 | State: | IL Year Registered: | State: |
Office Address: | 525 Dunham Road, Suite 20 Offica Address:

City: St Charles [ State: | IL City: | State: |
Materials Coordinator (Items 11-16) Architect (item 9 & 17)

Name: | Name:

Firm: Fiem:

Ca[egory; cmegory; Winqis Licensed Architect
License #: License #:

Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address.

City: | State: | City: | State: |
PSB 17-2 Revised March 9, 2017 Page | 45R

RSsH

ILLIMSIS TOLLWAY | PSB NO. 17-2 - ITEM 4: 1-17-4677, ELGIN O'EARE WESTERN ACCESS, DEVON
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Exhibit A - Proposed Staff

PSB 17-2, continued
The personnel named in Exhibit A must also be listed on Exhibit D: Availability of Key Project Personnel

Materials QA Technician Document Technician
(Items 11,12,13,14,15,16, 17) (tems 11,12,13,14,15,16, 17}
Name: | Name:
Firm: Firm: _
Catego(y; Category; Documentation Certification Number
License #: License #:
Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address:
City: | State: | City: [ State: |
Roadway QA/QC (items 1, 2, 3, 4, 5, 6, Structures QA/QC (items 1, 2, 3, 4, 5, 6,
7,8,9, 10, 16) p 7,8,9, 10, 16)

| Name: James Shaw, PE v Name: Matthew Christensen, PE, SE
Firm: RS&H, Inc. _ Firm: RS&H, Inc. _
Category: IL Licensed Professional Engineer Category: IL Licensed Structurat Engineer
License # 062-060434 License #: 081-008245 ﬂ
Year Registered: | 2008 | State; | IL Year Registered: | 2005 | State: | IL
Office Address: | 525 Dunham Road, Suite 20 Office Address: 444 Cedar Street, Suite 1500
City: St. Charles | State: | IL City: St. Paul | State: [ MN
Job Order Contracting Administrator Required Prequalification Category™*
Name: Name:
Firm: Firm:
Category: - _ Category:.
License #: iL Licensed Professional Engineer License #
Year Registered: | State: | Year Registered: | State: |
Office Address: Office Address.
City: [ State: | City: | State: |
Required Prequalification Category** Required Prequalification Category™*
Name: Name:
Firm: Firm:
Category: Category:
License #: License #:
Year Registered: [ State: | Year Registered. | State: |
Office Address: Office Address:

| City: | State: | City: | State: |

*|f work is being performed by a Subconsultant list firm name also.
**Note the specific function listed in the Item description for Key Personnel
PSB 17-2 Revised March 8, 2017 Page | 46R
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Biaﬂs, Susan

From: Nashif, Manar

Sent: Monday, August 14, 2017 10:03 AM
To: Biggs, Susan

Subject: Fwd: 1-17-4677 - RS&H - Key Personnel

See below. Thanks

Manar

Begin forwarded message:

From: "Keefe, Preston® <Preston.Keefe@rsandh.com>

Date: August 14, 2017 at 9:27:34 AM CDT

To: "Nashif, Manar" <mnashif@getipass.com>

Cc: "Szabo, John" <jszab. ipass.com>, “Shaw, James" <James.Shaw@rsandh.com>, "Daniels, Ann"

<Ann.Daniels@rsandh.com>
Subject: RE: 1-17-4677 - RS&H - Key Personnel

Hi Manar-

Matthew Christensen is actually with TKDA. Sorry for the error.

Preston

Preston Keefe, PE

Vice President, North Central Region Leader
525 Dunham Rd, Suite 20, St. Charles, It. 60174
O 630-364-5229 | M 630-699-5320
preston.keefe@rsandh.com
rsandh.com | Facebook | Twitter | Linkedin | Blog

-ta-cdate with our n d insights

RSsH

From: Nashif, Manar [mailto:mnashif@getipass.com]

Sent: Monday, August 14, 2017 9:24 AM

To: Keefe, Preston <Preston.Keefe@rsandh.com>; Shaw, James <fames.Shaw@rsandh.com>
Cc: S2abo, John <jszab etipass.com>

Subject: Fwd: I-17-4677 - RS&H - Key Personnel



Preston/Jim, see below from Sue. Can you confirm?

Manar

Begin forwarded message:

From: "Biggs, Susan” <shiggs ipass.com>
Date: August 14, 2017 at 8:54:17 AM CDT

To: "Nashif, Manar”" <mnashif@getipass.com>
Subject: 1-17-4677 - RS&H - Key Personnel

Hi Manar,

The PSB Item Description has a key personnel role of Structures QA/QC. The individual
proposed in the SOi on Exhibit A — Proposed Staff was Matthew Christensen, PE, SE with
RS&H. This person is actually listed on Toltz's exhibits. Can you reach out to them and
ask them to confirm that this is correct?

Thank you,
Sue

E-MAIL CONFIDENTIALITY NOTICE: This electronic mail message, including any attachments, is for the intended
recipient(s) only. This ¢-mail and any attachments might contain information that is confidential, legally privileged
or otherwise protected or exempt from disclosure under applicable law. If you are not a named recipient, or if you
are named but believe that you received this e-mail in error, please notify the seader immediately by telephone or
return e-mail and promptly delete this e-mail and any attachments and copies thereof from your system. If you are
not the intended recipient, please be aware that any copying, distribution, dissemination, disclosure or other use of
this ¢-mail and any attachments is unauthorized and prohibited. Your receipt of this message is not intended to
waive any applicable privilege or claim of confidentiality, and any prohibited or unauthorized disclosure Is not
binding on the illinois State Toll Highway Authority. Thank you for your cooperation.



TEAMING AGREEMENT

THIS TEAMING AGREEMENT (this “Agreement”) is entered into this 21* day of July, 2017, by and
between RS&H, Inc., a Florida corporation (“TEAM LEADER"), with an office located at 10748 Deerwood Park
Blvd. South, Jacksonville, FL 32256, and TKDA, Inc¢., a corporation (“TEAM MEMBER") with an office located
at 444 Cedar Street, Suite 1500, Saint Paut, MN 55101. (TEAM LEADER and TEAM MEMBER are collectively
referred to as the “Parties” or the “Team.”)

The Parties agree to the following facts:

The lllinois Tollway (“Client”) has issued a request for proposal (the “RFP”) for the selection of an
engineering firm to provide engineering services for the project known as PSB 17-2, ltem No. 4, Elgin O’ Hare
Western Access, Devon Avenue to Pratt Boulevard (the “Project”).

The RFP will require developing a qualifications package, and upon being short listed, to make a Public
hearing/Presentation.

After carefully considering their unique skills and capabilities, the Parties believe that a team effort will
enhance the likelihood of their mutual success in obtaining and performing the project described in the RFP.

Accordingly, this Agreement is entered into to establish the rights, interests, and obligations of the Parties
in preparing and submitting a qualification package.

ARTICLE 1: DEVELOPMENT OF QUALIFICATIONS PACKAGE. TEAM LEADER will be
responsible for preparing and submitting the qualitications package to respond to the RFP, At TEAM LEADER’s
request, the TEAM MEMBER will provide qualified personnel to assist in preparing the qualifications package.
The Qualifications Package will be submitted by TEAM LEADER as the lead consultant and will, as appropriate,
identify the TEAM MEMBER as a prospective partnering consultant. TEAM MEMBER will have the right to
review and approve the portions of the Qualifications Package which would be pertinent to its work on the project.
Each Party will be solely responsible for the accuracy of the information it provides and which is included in the
Qualifications Package. TEAM LEADER shall be the prime interface with the Client and shall direct and coordinate
all marketing activity related to the RFP and the Project.

ARTICLE 2: PARTNERING AGREEMENT. If a contract for the project is awarded to TEAM
LEADER, TEAM LEADER will enter into a partnering agreement with TEAM MEMBER consistent with the
schedule of participation described in Exhibit A and TEAM MEMBER agrees o execute a Partnering Agreement
with TEAM LEADER substantially in the form attached as Exhibit B, it being understood that TEAM LEADER
will require all applicable terms of its agreement with the Client to be incorporated therein by reference.

ARTICLE 3: EXCLUSIVE DEALING AND CONFLICTS OF INTEREST. Each party agrees that it
will not participate as an offeror, co-venturer, subcontractor, or other interested party in any proposal effort
invotving the RFP other than the effort contemplated by this agreement during the Agreement Term, Each party
warrants that it has no conflict of interest, which would disqualify it from participating as proposed in the Project
and that no other agreement would cause this agreement not to be binding upon it.

ARTICLE 4: COSTS AND EXPENSES. Each party is responsible for its costs and expenses in
connection with preparing and submitting the qualification package and interview process except as may be
otherwise set out in Exhibit A attached.

ARTICLE 5: AGREEMENT LIMITATIONS. This agreement is not intended to create or otherwise
recognize an agency or formal business organization of any kind, other than a team arrangement as set forth in this
Agreement. No party has the authority or right, noc will any party hold itself out as having the authority or right,
to assume, create, or undertake any obligation of any kind whatsoever, express or implied, on behalf of or in the
name of any other party without the express prior written consent of the other party,
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EXHIBIT A
SCHEDULE OF PARTICIPATION

The TEAM LEADER shall be responsible for the overalt coordination, project management, team management, invoicing
and otherwise the general scope of services as negottated with the CLIENT. The TEAM LEADER and TEAM
MEMBER anticipated participation amount will be determined based upon negotiations with the CLIENT and will
be subject to the good faith negotiation with Disadvantaged Business Enterprise and Veteran Owned Business as
specified in the statemeat of interest for the PROJECT.

The TEAM MEMBER shall be responsible for the project management, coordination, quality control, design, and
deliverables as specified in the anticipated scope of services below and as negotiated in a TEAMING CONTRACT
FOR PROFESSIONAL SERVICES in the form as specified in the attached EXHIBIT B. The TEAM MEMBER
participation shall be based upon the anticipated scope of services as noted below and subject to negotiations for
those services with the CLIENT.

Anticipated Scope of Services for TEAM MEMBER are as follows:

Project Management and Administration for those items below
Quality Control for those items noted below
Raitroad Coordination and Meetings
Up to 2 structures
Construction Access
Railroad Plan Submittal assistance and coordination
Railroad Agreements
UP Railroad
CP Railroad
Concept Design and Submittal
Bridge Type Study for the Western Access Bridge over the UP Railroad Spur Track
PS&E Documents
Westem Access Bridge over the UP Railroad Spur Track
Load Rating for the Western Access Bridge over the UP Railroad Spur Track

The Scope of Services as noted above for TEAM MEMBER is subject to modification by the executed TEAMING
CONTRACT FOR PROFESSIONAL SERVICES between TEAM LEADER and TEAM MEMBER. The actual
Scope of Services will be as noted in said agreement,



EXHIBIT B

FORM OF TEAMING CONTRACT FOR PROFESSIONAL SERVICES



RS&H Project No. 1130057000
Short Title: Elgin O’Hare Western Access

TEAMING CONTRACT FOR PROFESSIONAL SERVICES

THIS TEAMING CONTRACT FOR PROFESSIONAL SERVICES (hereinafter the “Agreement”) is made
as of the day of , 2017 (the “Effective Date™), by and between RS&H, Inc.,
a Florida corporation, with business offices tocated at 10748 Deerwood Park Blvd. South, Jacksonville,
Florida 32256 (the “Consultant”), and TKDA, Inc., a corporation, with business offices located at 444
Cedar Street, Suite 1500, Saint Paut, MN 55101 (the “Teaming Consultant™) (collectively, the Consultant
and Teaming Consultant are hereinafter referred to as the “Parties™).

IN CONSIDERATION of the mutual promises and covenants hereinafter set forth and for other good
and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties
hereto agree as follows:

1. THE PRIME AGREEMENT

I.I. The Parties have entered into an agreement with the 1llinois Tollway (the “Client”), dated
, 2017 (the “Prime Agreement”).

.2. The Prime Agreement provides for the Parties’ furnishing of professional services in
connection with the project described therein (the “Project”). The Consultant hereby engages the Teaming
Consultant to furnish certain services in accordance with the teems and conditions of this Agreement. A
copy of the Prime Agreement (from which compensation amounts may be deleted) is attached hereto as
Attachment “A” and made a part hereof by reference. The Teaming Consultant assumes to the Consultant
all of the applicable obligations, responsibilities and duties which the Parties have assumed to the Client
in the Prime Agreement.

2. RELATIONSHIP OF THE PARTIES

For all work performed hereunder the Teaming Consultant is an independent contractor to
Consultant, solely responsible for the means and methods used in performing services hereunder, and it
shall not be deemed an employee, agent or joint venturer of Consultant for any purpose.

3. SERVICES OF TEAMING CONSULTANT

3.1  The Teaming Consultant shall provide those professional services (check appropriate
description below):

X As described in Attachment “B” attached hereto and made a part hereof
by reference (the “Services”); or

As described in separately authorized Work Orders (the “Services™).

3.2, The Services shall conform to the Plans, Specifications, and other specific requirements of
the Project. The Teaming Consultant shall, at its own expense, obtain or request from Consultant all data
and information it deems necessary for the performance of its Services.

3.3.  The Teaming Consultant recognizes that the services of the Contractor, Consultant, other
consultants and others involved in the Project are dependent upon the timely performance of the Teaming
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Consultant’s Services. The Teaming Consultant’s Services shall be performed in manner, sequence and
timing so that they will be coordinated with those of the Consultant and other consultants for the Project.

34. The Teaming Consultant shall give prompt written notice to the Consultant whenever the
Teaming Consultant observes or otherwise becomes aware of any development that affects the scope or
timing of the Teaming Consultant’s Services.

4. ADDITIONAL SERVICES

The Teaming Consultant shall furnish work beyond the Scope of the Services ONLY if authorized
in writing by the Consultant (the “Additional Services”). Before such Additional Services shall be
rendered, the scope of such Additional Services and the compensation therefor shall be mutually agreed
upon by written amendment to this Agreement. Additional services furnished by the Teaming Consultant
without written authorization by the consultant shall be furnished at the Teaming Consultant’s sole risk
and expense.

5. CONSULTANT’S RESPONSIBILITIES

5.1.  The Consultant shall be the general administeator of all professional services for the
Project, and shall facilitate the exchange of information among the subconsultants retained by the
Consultant for the Project, as necessary for the coordination of the Services. Except as authorized by the
Consultant, all communication between the Teaming consultant, the Client, the Contractor and/or other
consultants for the Project shall be through the Consultant.

5.2.  The Consultant shall request the Client to make all necessary provisions for the Teaming
Consultant to enter upon public and private property, as required to perform Services under this
Agreement.

6. PERIOD OF SERVICE

6.1.  The term of this Agreement shall be from the Effective Date through April 30, 2020, unless
sooner terminated as provided in Article 9 hereof, or extended through written agreement signed by the
Parties to this Agreement,

6.2.  The Services called for herein shall be completed by Teaming Consultant as set out in
Attachment “B” or the applicable Work Order.

7. PAYMENTS TO THE TEAMING CONSULTANT

7.1.  The Consultant shall pay the Teaming Consultant for Services and Reimbursable Expenses
(those expenses directly incurred by Teaming Consultant for which Consultant will be reimbursed under
the Prime Agreement or for which Consultant has approved in advance in writing), if applicable, as set
forth in Attachment “C” (entitled Compensation), attached hereto and made a part hereof by reference or
as set forth in the applicable Work Order, as the case may be.

7.2.  The Teaming Consultant shall submit an original invoice monthly to the Consultant for
Services rendered and Reimbursable Expenses incurred. Consultant shall exert reasonable and diligent
efforts to collect prompt payment of all amounts due from the Client. [f and when the Consultant receives
payment from the Client for Teaming Consultant’s Services and Reimbursable Expenses, only then will
the Consultant be obligated to pay such amounts to the Teaming Consultant within thirty (30) days of
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receipt of such payment. Teaming Consultant shall be subject to the same retainage that Consultant is
being held to by the Client, if any.

8. AUTHORIZED REPRESENTATIVE

8.1.  The Consultant’s Authorized Representative for this Project is the Project Manager. All
matters and correspondence pertaining to the Project, including submittal of monthly invoices, will be
through the Consultant’s Project Manager. The Consultant’s Project Manager shall render decisions in a
timely manner pertaining to documents submitted by the Consultant in order to avoid unreasonable delay
in the orderly and sequential progress of the Teaming Consultant’s Services.

8.2.  Upon execution of this Agreement, the Teaming Consultant will designate the Teaming
Consultant’s Authorized Representative for the Project and convey the name of the Teaming Consultant’s
Authorized Representative to the Consultant in writing. The Teaming Consultant’s Authorized
Representative shall act on behalf of the Teaming Consultant on all matters pertaining to this Project. All
matters and correspondence to the Teaming Consultant pertaining to the Project will be addressed through
the Teaming Consultant’s Authorized Representative.

8.3.  The Teaming Consultant’s Authorized Representative may be changed only by written
notice to Consultant,

9. TERMINATION

9.1.  This Agreement will terminate automatically if and when the Prime Agreement is
terminated, whereupon the Consultant shall promptly notify the Teaming Consultant of such termination.

9.2.  This Agreement may be terminated by either party by giving fourteen (14) days prior
written notice in the event of substantial failure to perform in accordance with the terms herein by the
other party; provided, however, this Agreement will not terminate if the party receiving such notice begins
to cure its failure within seven (7) days and completes such cure within 30 days of its receipt of such
written notice,

9.3.  The Consultant may terminate this Agreement for convenience by written notice to
Teaming Consultant, or suspend the work called for herein for a period not to exceed sixty (60) days in
the event the Client cancels, abandons or suspends the Project. In the event of either termination or
suspension, Consultant shall pay the Teaming Consultant for Services satisfactorily performed up to the
date of termination or suspension in accordance with Subsection 7.2 hereof.

10. RECORDS RETENTION AND ACCESS

Teaming Consultant shall maintain for a period of at least seven (7) years following completion of
the Services, or for a longer time if required by the Prime Agreement, all the documents, deliverables,
records (including cost records), design calculations, notes and emails related to the Project or Teaming
Consultant’s performance hereunder. Upon Consultant’s written request, Teaming Consultant shall
provide a copy of the requested records at no cost to Consultant.

11.  USE OF DOCUMENTS AND ELECTRONIC DELIVERABLES.

[1.l. The Teaming Consultant acknowledges and agrees that all work and Services performed
under this Agreement shall be a “work made for hire” as that term is defined by the copyright laws of the
United States. The Teaming Consultant hereby assigns all rights, title, and interest therein to the
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Consultant, but only to the extent required in the Prime Agreement. Teaming Consultant may make and
retain copies of all work hereunder for information and reference purposes.

11.2.  Any modification of the Deliverables or their reuse on another project by Consultant
without the approval of Teaming Consultant shall be at Consultant’s sole risk and without liability to
Teaming Consultant.

1.3, Files in electronic format that are fumished by one Party to the other are fumished only for
convenience and not for reliance by the receiving party, unless otherwise agreed in writing.

12.  INDEMNIFICATION

12.1.  The Teaming Consultant agrees to indemnify and hold the Client, the Consultant and their
respective partners, directors, officers and employees harmless from all suits, actions, claims, demands,
judgments, and liabilities including property damage and bodily injury or death, including claims of
Teaming Consultant’s employees, to the extent caused by the negligent act, omission, or breach of contract
of or by the Teaming Consultant, or its subconsultants, in providing the Services hereunder.

122 The Consultant agrees to indemnify and hold the Teaming Consultant and its partners,
directors, officers and employees harmless from all suits, actions, claims, demands, judgments, and
liabilities including property damage and bodily injury or death, including claims of Consultant’s
employees, to the extent caused by the negligent act, omission, or breach of contract of or by the
Consultant hereunder.

13. INSURANCE

13.1. The Teaming Consultant shall procure and maintain, at its own expense, the same insurance
coverages as the Consultant, which are required for both Parties as set forth below in the Prime Agreement.

13.2. Teaming Consultant must carry the insurance coverage specified above. [f its present
coverage is insufficient, Teaming Consultant must obtain additional coverage at no cost to Consultant or
the Client. Teaming Consultant’s insurance coverage must extend to claims made four years beyond the
completion of the Services and the Project, if available at reasonable rates. Upon executing this
Agreement and at subsequent times upon the reasonable request of Consultant, Teaming Consultant shail
provide Consultant with a certificate indicating that the above insurance coverage is in effect. Such
certificate shall name Consultant as an additional insured under Teaming Consultant’s comprehensive
general liability, automobile liability and umbrella/excess liability policies, and contain a waiver of
subrogation under the workers’ compensation policy and shall provide thirty (30) days written notice to
the certificate holder prior to cancellation or modification of coverage.

13.3  The Teaming Consultant recognizes that the coverage and limits set forth herein may equal
or exceed the Prime requirements. The Teaming Consultant agrees to comply with other insurance
requirements set forth in the Client contract and agrees to obtain and provide such certificates of insurance
as will evidence to the Client that existence of coverage meeting the requirements of the Contract, The
more restrictive of insurance coverages shall apply in all cases unless writien waiver is obtained from
Consultant and/or client.
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14. CONTROLLING LAW/DISPUTE COSTS

[4.1.  This Agreement, the rights and obligations of the Parties hereto, and any claims or disputes
refating thereto shall be governed, interpreted, construed and enforced pursuant to the laws of the state in
which the Project is located.

14.2. Consultant and Teaming Consultant hereby knowingly, voluntarily, and intentionally
waive the right any of them have to a trial by jury with respect to any litigation based hereon, or arising
out of, under or in connection with this Agreement and any agreement contemplated to be executed in
conjunction herewith, or any course of conduct, course of dealing, statements (whether verbal or written)
or actions of either party.

t4.3. In the event a dispute shall arise under or about this Agreement, the prevailing party
(defined as the one recovering or defending more than 50% of the claim) shall be entitled to recover from
the other party as part of the prevailing party’s costs, its reasonable attorney’s fees and court
costs/mediation fees.

15. SUCCESSORS AND ASSIGNS

15.1.  This Agreement shall be binding upon the Consultant and the Teaming Consultant and
their respective partners, successors, heirs, assigns and legal representatives.

15.2. The Teaming Consultant shall not assign, sublet or transfer any rights or obligations in this
Agreement without the prior written consent of the Consultant. Uniess specifically stated to the contrary
in any written consent to an assignment, no assignment will release or discharge the assignor from any
duty or responsibility under this Agreement.

16. CONTRACTS WITH SUBCONSULTANTS

The Teaming Consultant shall submit to the Consultant upon request all contracts with its
subconsultants to for approval,

17. PRIVILEGED INFORMATION

The Teaming Consultant shall make no statements, press releases or publicity releases concerning
this Agreement, the Prime Agreement or the subject matter of either and Teaming Consultant shall not
otherwise disclose or permit to be disclosed any of the data or other information obtained or fumnished in
compliance with this Agreement, or any pacticulars thereof, during the period of this Agreement without
first notifying the Consultant and securing its consent in writing.

18. NONDISCRIMINATION

The Teaming Consultant agrees to comply with all local, state, and Federal laws and ordinances
regarding discrimination in employment against any individual on the basis of race, color, religion, sex,
national origin, physical or mental impairment, or age.

19. FORCEMAJEURE

Should Services be delayed at any time during the period of this Agreement due to changes ordered
in the Services by Consultant, by labor disputes, fire, unavoidable casualties or any causes beyond the
Teaming Consultant’s control, or by other causes which the Consultant determines may justify the delay,
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then an extension for performance of this Agreement may be granted to Teaming Consultant by Consultant
through written mutual agreement.

20. CONTINGENCY FEES

The Teaming Consultant warrants that it has neither employed nor retained any company or person
other than a bona fide employee working solely for the Teaming Consultant to solicit or secure this
Agreement, and that it has not paid nor agreed to pay any person, company, corporation, individual or
firm, other than a bona fide employee working solely for the Teaming Consultant, any fee, commission,
percentage, gift or any other consideration contingent upon or resulting from the award or making of this
Agreement.

21.  STANDARD OF PERFORMANCE

Services provided by the Teaming Consultant under this Agreement shall be performed in a
manner consistent with that degree of care and skill ordinarily exercised by members of the same
profession currently practicing under similar circumstances in the same geographic location. The
Teaming Consultant wilt promptly correct without additional compensation those Services not meeting
this standard.

22. NOTICES

Any and all notices required or authorized to be given pursuant to this Agreement shall be in
writing and served via hand-delivery and/or U.S. First Class Certified or Registered Mail, postage prepaid,
and return receipt requested, or by overnight courier service, to the following address(es):

[f to Consulcant; RS&H, Inc.
525 Dunham Road, Suite 20
St. Charles, [llinois 60174
Attention: Preston Keefe

RS&H, Inc.

10748 Deerwood Park Boulevard South
Jacksonville, Florida 32256

Attention: Legal Department

[f to Teaming Consultant: TKDA, Inc.
444 Cedar Street, Suite 1500
Saint Paul, MN 55101
Attention:

23. REQUIREMENTS IF CLIENT IS A FEDERAL AGENCY

The Federal Acquisition Regulation (“FAR”) and the Federal F unding Accountability and
Transparency Act require Consultant to report certain information on Federal contract (and subcontract)
awards with a value of $25,000 or more. Accordingly, if this Agreement includes providing services to a
Federal Governmental Agency and has a value of $25,000 or more, then Teaming Consultant is required
to provide Consuitant with the information reflected in FAR clause 52.204-10, which is incorporated by
reference with the same force and effect as if it were given in full text. Consultant shall make the full text
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available to Teaming Consultant upon request. Consultant hereby notifies Teaming Consultant that this
reported information will be made publicly available as the law requires.

24. ENTIRE AGREEMENT

This Agreement and all attachments hereto constitute the entire and integrated Agreement between
the Consultant and the Teaming Consultant and supersede all prior written or oral understandings between
the Parties with respect to the subject matter hereof. [f a Teaming Consultant proposal is attached hereto
for purposes of scope and/or fee, then any additional terms or conditions contained in such proposal are
void and not a part hereof. This Agreement and said attachments may only be amended, modified or
supplemented by a written instrument signed by an authorized cepresentative of each of the Parties hereto.

IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed by their
duly authorized representatives, under seal, as of the day and year first above written.

CONSULTANT: TEAMING CONSULTANT:
RS&H, INC,
By: By:
Print Name: Print Name:
Title: Titke:
ATTEST: ATTEST:
By: By:
Print Name:
Assistant Corporate Secretary Title: Secretary
[CORPORATE SEAL] [CORPORATE SEAL]
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Blaﬂs. Susan

From: Shaw, Julia

Sent: Wednesday, August 23, 2017 8:57 AM

To: Biggs, Susan

Ce: Davis-Adams, Linda; Durkin, Laura

Subject: RE: Request for Vendor Code for RS&H, Inc./Toltz, King, Duvall, Anderson and
Associates, Inc.

Thank you [ wilt Lax now.

From: Biggs, Susan

Sent: Wednesday, August 23, 2017 8:32 AM

To: Shaw, Julia

Cc: Davis-Adams, Linda; Durkin, Laura

Subject: RE: Request for Vendor Code for RS&H, Inc./Toltz, King, Duvall, Anderson and Associates, Inc.

Hi Julia,
Please see attached. W-9.

Thanks,
Sue

From: Shaw, Julia

Sent: Wednesday, August 23, 2017 8:22 AM

To: Biggs, Susan

Cc: Davis-Adams, Linda; Durkin, Laura

Subject: RE: Request for Vendor Code for RS&H, Inc./'l‘olu King, Duvall, Anderson and Assodiates, Inc.

Good moming;
Vendor code: Q 262 RS&H INC. Team Management TOLTZ KING DUVALL ANDERSON AND ASSOCIATES

INC.
Also the comptroller office has retumed the W-9 request a clear copy.

Thank you.

From: Biggs, Susan

Sent: Monday, August 21, 2017 9:49 AM

To: Shaw, Julia

Cc: Davis-Adams, Linda; Durkin, Laura

Subject: Request for Vendor Code for RS&H, Inc./Toltz, King, Duvall, Anderson and Associates, Inc.

Good morning, Julia.

A new vendor code is required for RS&H, Inc./Toltz, King, Duvall, Anderson and Associates, Inc. Please see the attached
documents and let me know if anything further is required.

Thank you,



Sue Biggs

Procurement Administrator

lllinois Tollway — PMO

2700 Ogden Avenue

Downers Grove, IL 60515

630-241-6800, x3924
biggs@getipass.com

E-MAIL CONFIDENTIALITY NOTICE: This electronic mail message, including any attachments, 2 for the intended recipient(s) only. This e-mail and any
attachments might contain information that Is confidential, legally privileged or otherwise protected or exempt from disclosure under applicable law. Ifyou
are not a named recipient, or if you are named but belleve that you received this e-mail in error, please notify the sender immediately by telephone or return
e-mail and promptly delete this e-mail and any ateachments and coples thereof from your system. If you are not the intended recipient, please be aware that
any copying, distribution, dissemination, disclosure or other use of this e-mail and any attachments is unauthorized and prohibited. Your receipt of this
message i not Intended to waive any applicable privilege or claim of confidentality, and any prohibited or unauthorized disclosure is not binding on the
[Hiinois State Toll Highway Authority. Thank you for your cooperation.









DESIGN SECTION ENGINEER
AGREEMENT INCLUDING TEAMING

The Board of Directors, on the 24™ day of August, 2017, authorized this
AGREEMENT to be entered into by and between THE ILLINOIS STATE TOLL
HIGHWAY AUTHORITY, an instrumentality and administrative agency of the State of
lllinois, hereinafter sometimes referred to as "TOLLWAY", and comprised of the Team
of RS&H, INC. / TOLTZ, KING, DUVALL, ANDERSON and ASSOCIATES, INC.,
authorized and existing within the laws of the State of lllinois, hereinafter referred to as
"DESIGN SECTION ENGINEER".

WHEREAS, the DESIGN SECTION ENGINEER has submitted a proposal dated
August 7, 2017, to provide design section engineering services for Contract No. 1-17-
4677 for Elgin O’'Hare Western Access, Devon Avenue to Pratt Boulevard; and

WHEREAS, DESIGN SECTION ENGINEER represents itself to be a
professional engineering firm meeting the stated pre-qualification criteria for selection
from PSB 17-2, Item 4, staffed with professional licensed engineers, experienced and
able to perform the engineering design services required for said contract, and it is in
the best interest of the TOLLWAY to accept said proposal.

In consideration of the mutual covenants hereinafter contained, the parties hereto
mutually covenant and agree as follows:

ARTICLE |
General Provisions

A. The DESIGN SECTION ENGINEER shall perform all design section
engineering services for Contract No. |-17-4677 for Elgin O’Hare Western Access,
Devon Avenue to Pratt Boulevard in accordance with the requirements and terms of
this Agreement and the proposal from the DESIGN SECTION ENGINEER of August 7,
2017, attached hereto and made a part hereof as Exhibit "1". With respect to any
inconsistency or conflict between the terms of this Agreement and the proposal (Exhibit
“1"), the term or terms of this Agreement shalt govern and prevail.

B. All services performed by DESIGN SECTION ENGINEER shall be
performed according to professional standards and in accordance with the Design

Section Engineer's Manual for The lllinois State Toll Highway Authority in effect at the

date of contract execution, and as revised thereafter.

C. The DESIGN SECTION ENGINEER shall perform its services hereunder
with the same degree of care, skill and diligence as is ordinarily possessed and
exercised by a member of the same profession, currently practicing under similar
circumstances.
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D. The DESIGN SECTION ENGINEER has entered into a Teaming
Agreement identifying the obligations, duties and responsibilities of each party to the
Teaming agreement which is attached to this Agreement.

ARTICLE |}
Time of Performance

Upon receipt of Notice to Proceed authorized by the Chief Engineering Officer of
the TOLLWAY, the DESIGN SECTION ENGINEER shall perform the services herein
during the period commencing on the latter of either execution of the Agreement or
August 25, 2017 and ending September 30, 2025, in accordance with the schedule
included in the attached proposal.

Notwithstanding anything in this Agreement, the DESIGN SECTION ENGINEER,
including the DESIGN SECTION ENGINEER's subcontractors, if any, shall not be
responsible hereunder for any delay, default or nonperformance of this Agreement, if
and to the extent that such delay, default or nonperformance is caused by an act of
God, weather, accident, labor strike or shortage, fire, explosion, riot, war, rebellion,
terrorist activity, sabotage, flood, epidemic, or any other cause beyond the reasonable
control of such party.

ARTICLE 1l

Compensation

The DESIGN SECTION ENGINEER shall perform all engineering design
services as required herein, and the TOLLWAY shall pay the DESIGN SECTION
ENGINEER as compensation therefor, the DESIGN SECTION ENGINEER'S actual
payroll cost times a multiplier of 2.8000 and certain direct expenses (as shown in Exhibit
"1") with an upper limit of compensation of Eight Million Dollars and No Cents
($8,000,000.00). If, in the opinion of the DESIGN SECTION ENGINEER, additional fees
or expenses in excess of the upper limit of compensation agreed herein are required,
the DESIGN SECTION ENGINEER shall promptly notify the Chief Engineering Officer
of the TOLLWAY thereof and shall not incur or charge any such fees or expenses
without prior written approval of the Chief Engineering Officer. The DESIGN SECTION
ENGINEER shall ensure that its subcontractors (if applicable) submit bills and invoices
in a manner consistent with the terms of this Agreement and shall include language in
its subcontractor agreements whereby the subcontractors expressly agree to be bound
by the terms of this Agreement, including but not limited to the Inspector General
Provision at Article XIX.
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ARTICLE IV

Scope of the Service
The DESIGN SECTION ENGINEER represents that it has examined the project

site, met with representatives of the TOLLWAY, and had an opportunity to ascertain the
extent and the scope of services required to complete this project and is knowledgeable
of the services to be performed within the time set forth in the Project Schedule
indicated in Exhibit “1" hereof. The DESIGN SECTION ENGINEER further understands
and agrees that all the services required to properly complete the services will be at or
below the total estimated fee (Upper Limit of Compensation) established for this
contract, and that only upon receipt of correspondence modifying the established scope
of services for this contract from the Chief Engineering Officer, will any portion of the
contingency provision of the said proposal be utilized. The DESIGN SECTION
ENGINEER shalil not be entitled to additional compensation due to errors in estimating
the time, costs or expertise required to complete this design project.

ARTICLEV

Compliance with State and Other Laws

The DESIGN SECTION ENGINEER specifically agrees that in the performance
of the services herein enumerated, the DESIGN SECTION ENGINEER, its associates,
subcontractors, agents and employees will comply with all applicable Federal laws,
State statutes, local ordinances, rules and regulations.

Goveming Law; Exclusive Jurisdiction

This Agreement, and all the rights and duties of the parties arising from or
relating in any way to the subject matter of this Agreement or the transaction(s)
contemplated by it, shall be govemed by, construed and enforced only in accordance
with the laws of the United States and the State of lllinois (excluding any conflict of laws
provisions that would refer to and apply the substantive laws of another jurisdiction).
Any suit or proceeding relating to this Agreement, including arbitration proceedings,
shall be brought only in DuPage County, lllinois. The Team of RS&H, Inc. / Toltz,
King, Duvall, Anderson and Associates, Inc., consents to the exclusive jurisdiction
and venue of the courts located in DuPage County, State of Illinois.

Confidentiali

DESIGN SECTION ENGINEER, including its agents and subconsultants, to this
AGREEMENT may have or gain access to confidential data or information owned or
maintained by the TOLLWAY in the course of carrying out its responsibilities under this
AGREEMENT. The DESIGN SECTION ENGINEER shall presume all information
received from the TOLLWAY or to which it gains access pursuant to this AGREEMENT
is confidential. No confidential data collected, maintained, or used in the course of
DESIGN SECTION ENGINEER's performance of thie contract shall be disseminated
except as authorized by law and with the written consent of the TOLLWAY, either during
the period of the AGREEMENT or thereafter. The DESIGN SECTION ENGINEER must

t
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return any and all data collected, maintained, created or used in the course of the
performance of the AGREEMENT, in whatever form it is maintained, promptly at the
end of the AGREEMENT, or earlier at the request of the TOLLWAY, or notify the
TOLLWAY in writing of its destruction with prior TOLLWAY approval only.

The foregoing obligations shall not apply to confidential data or information
lawfully in the DESIGN SECTION ENGINEER's possession prior to its acquisition from
the TOLLWAY; received in good faith from a third-party not subject to any confidentiality
obligation to the disclosing Party; or independently developed by the DESIGN
SECTION ENGINEER without the use or benefit of the TOLLWAY's confidential
information.

ARTICLE VI

Responsibility for Injuries and Damages

The DESIGN SECTION ENGINEER shall be responsible for all injuries to
persons and damages to property due to the activities of the DESIGN SECTION
ENGINEER, its associates, agents or employees, in connection with an error, omission,
intentional, willful, wanton or negligent act(s), and shall be responsible for all parts of its
work, both temporary and permanent, relating to the performance of any services under
this Agreement or in connection therewith. It is expressly understood that the DESIGN
SECTION ENGINEER shall indemnify and save harmless the TOLLWAY, its Directors
and employees from claims, suits, actions, damages, costs and fees arising from,
growing out of an error, omission, intentional, willful, wanton or negligent act(s) of the
DESIGN SECTION ENGINEER under this Agreement, to the maximum extent
permitted by law, and such indemnity shall not be limited by reason of the enumeration
of any insurance coverage hereinafter provided. Nothing herein contained shall be
construed as prohibiting the TOLLWAY, its Directors or the employees from defending
any actions and suits brought against them or any of them or from employing their own
counsel in defense of all such actions and suits. It is understood and agreed that the
DESIGN SECTION ENGINEER is an independent contractor and as such is solely
responsible for all of its activities hereunder.

The firms comprising the DESIGN SECTION ENGINEER and identified in the
Teaming Agreement shall be jointly and severally liable to the TOLLWAY for any and all
damages, injuries and claims, including those arising from the professional acts, errors
or omissions resulting from services rendered per this Agreement.

ARTICLE Vit

Insurance

The DESIGN SECTION ENGINEER agrees to procure and maintain during the
entire term of this contract and any extensions thereto, at its own expense and without
additional expense to the TOLLWAY, adequate insurance for claims for injuries to
persons or damage to property which may arise from or in connection with the
performance of the work by the DESIGN SECTION ENGINEER, his agents,
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representatives, employees or subcontractors. Work shall not commence until all
insurance required by this section has been obtained and acceptable documentation
provided to the TOLLWAY. Acceptable insurance companies shall be authorized or
approved to transact business under the laws of the State of lllinois, shall be rated by
A.M. Best and Company with a financial strength rating of “A-“ or better and a financial
size category of not less than “ViI".

The DESIGN SECTION ENGINEER shall obtain for the term of the contract, and
any extensions thereto, insurance in the following kinds and minimum limits:

a.

Rev. 5/16/2017

Worker's Compensation Insurance as required by state statute, and
Employer's Liability insurance covering all the DESIGN SECTION
ENGINEER's employees acting within the course and scope of
their employment.

Commercial General Liability Insurance written on Insurance
Services Office (ISO) occurrence foorm CG 00 01 10/03 or
equivalent, covering premises operations, independent contractors,
blanket contractual liability, and personal injury with minimum limits
of $1,000,000.00 (One Millions Dollars) each occurrence and
$2,000,000.00 (Two Million Dollars) annual general aggregate.

If any aggregate limit is reduced below $2,000,000.00 because of
claims made or paid, the DESIGN SECTION ENGINEER shall
obtain additional insurance to restore the full aggregate limit and
fumish documentation to the TOLLWAY.

Automobile Liability Insurance covering any auto, including owned,
hired and non-owned autos, with a minimum limit of $1,000,000.00
(One million Dollars) each occurrence, combined single limit.

Excess / Umbrella Liability Insurance providing excess coverage
over commercial general liability, automobile liability and
employer's liability with a minimum limit of $2,000,000.00 (Two
Million Dollars) per occurrence and in aggregate.

Engineering Professional Errors and Omissions Liability providing
coverage for claims, damages, losses or expenses arising out of or
resulting from the performance of Professional Services
contemplated in this contract. Limits of liability shall be a minimum
of $2,000,000 (Two Million Dollars) per occurrence and in
aggregate. DESIGN SECTION ENGINEER agrees that such policy
or policies, including claims made forms, shall remain in effect for
the duration of the contract and then have a three-year discovery
period or longer as required by State Statue. Each member of the
DESIGN SECTION ENGINEER agrees that it will maintain its
Engineering Professional Errors and Omissions Liability policy in
effect for three years after the completion of the Agreement.
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All deductible or self-insured retentions must be declared and are the sole
responsibility of the DESIGN SECTION ENGINEER. The lllinois State Toll Highway
Authority shall be named an “additional insured” for the commercial general liability and
automobile liability coverage. These policies shall be primary for the additional insured
and not contributing with any other insurance or similar protection available to the
additional insured. Copies of the applicable “additional insured” endorsements will be
provided to the TOLLWAY with the insurance documentation.

The DESIGN SECTION ENGINEER shall submit insurance documentation prior
to the commencement of any contract work and will provide documentation of renewals
of said policies as they occur. Any failure of the TOLLWAY to request proof of
insurance will not waive the requirement of maintenance of protection as specified
herein.

ARTICLE Vil

Ownership of Documents

All documents, including tracings, drawings, estimates, specifications, field notes,
investigations, studies and all documents, memoranda and information relating to
services to be furnished and performed pursuant to this Agreement are the property of
the TOLLWAY. During the performance of the engineering services herein provided for,
the DESIGN SECTION ENGINEER shall be responsible for any loss or damage to the
documents herein enumerated while they are in its possession, and any such
documents shall be restored at its expense. Full access to the work during the
preparation of the plans shall be available to the TOLLWAY and such other agencies as
may be approved by the TOLLWAY. Itis agreed and understood by the parties that any
plans, drawings, blueprints or other similar documents (“plans”) provided under this
Contract which are reused by the TOLLWAY, on other projects, shall be at the
TOLLWAY's own risk. Any person or entity reusing any plans shall be solely
responsible for such reuse. Should the DESIGN SECTION ENGINEER reuse any
plans, it agrees to indemnify all persons or entities for any claims or actions resulting
from its reuse to the extent that said claim or action results from such reuse. The
TOLLWAY agrees to require any person (including the TOLLWAY itself) reusing the
plans provided by the DESIGN SECTION ENGINEER to abide by the terms and
conditions set forth in this paragraph.

ARTICLE IX

Financial Statement

The DESIGN SECTION ENGINEER shall, within ten (10) days after requested by
the TOLLWAY, furnish the TOLLWAY with a current statement of the financial condition
of the DESIGN SECTION ENGINEER and any other financial information requested by
the TOLLWAY.
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ARTICLE X

Successors and Assigns
The TOLLWAY and DESIGN SECTION ENGINEER each bind themselves, their

successors and assigns to the other party of this Agreement and to the successors and
assigns of such other party with respect to all covenants of this Agreement. Except as
this Agreement provides, neither the TOLLWAY nor the DESIGN SECTION ENGINEER
shall assign, sublet or transfer its interest in this Agreement without the written consent
of the other.

ARTICLE X|

Subcontractors

The DESIGN SECTION ENGINEER shall not subcontract or assign services to
be performed under this Agreement without prior written approval of the TOLLWAY,
except that the DESIGN SECTION ENGINEER may without such prior approval,
contract with others for photogrammetric maps, equipment and supplies, printed matter,
and other reproductions and stenographic, clerical or any other non-technical services.

ARTICLE Xl

Suspension

The TOLLWAY may, from time to time, suspend and halt the services of DESIGN
SECTION ENGINEER pursuant to this Agreement at its sole discretion effective five (5)
days after delivery of written notice thereof for any period of time or times not exceeding
a total of twelve (12) months. In the event of such suspension not occasioned by
violation of the Agreement by the DESIGN SECTION ENGINEER, the DESIGN
SECTION ENGINEER shall be paid for authorized services performed prior to the
effective date of the suspension, including any reimbursable expenses then due, in
accord with this Agreement.

ARTICLE Xiul

Termination

A. Termination Without Cause

1. The TOLLWAY reserves the right, at its sole discretion, to terminate this
Agreement without cause at any time. In the event of such termination, the TOLLWAY
will promptly deliver a written Notice of Termination Without Cause to the DESIGN
SECTION ENGINEER. Upon termination and within ten (10) days of said termination,
the DESIGN SECTION ENGINEER shall prepare a detailed Progress Report, in form
satisfactory to the Chief Engineering Officer of the TOLLWAY, including information as
to all the services performed by the DESIGN SECTION ENGINEER and the status of
the services as of the date of the termination, and provide all other information and
documents developed under the terms of this Agreement as requested by the Chief
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Engineering Officer of the TOLLWAY. The TOLLWAY will review the Progress Report
and services and determine the percentage of the work required to be performed under
this Agreement that has been completed by the DESIGN SECTION ENGINEER. In
case of dispute between the TOLLWAY and the DESIGN SECTION ENGINEER, the
decision of the Chief Engineering Officer shall be final. At the request and direction of
the Chief Engineering Officer of the TOLLWAY, the DESIGN SECTION ENGINEER
shall, additionally, within ten (10) days after the date of termination, furnish the
TOLLWAY with two (2) sets of prints of plans, two (2) sets of Special Provisions and two
(2) sets of calculations with respect to the services performed to date of termination in
accordance with the requirements of the Design Section Engineer's Manual for The
lllinois State Toll Highway Authority in effect at the date of contract execution, and as
revised thereafter.

In the event the Chief Engineering Officer of the TOLLWAY requires additional
services to be performed by the DESIGN SECTION ENGINEER to complete certain
elements of the engineering services, the DESIGN SECTION ENGINEER shall prepare
a final Progress Report on completion of the additional services. The TOLLWAY will
review the final Progress Report and determine the percentage of completed services
performed under the Agreement by the DESIGN SECTION ENGINEER.

2. The total compensation due to the DESIGN SECTION ENGINEER, in the
event of termination without cause, shall be limited to the following, less all previous
payments to the DESIGN SECTION ENGINEER and any credits or set-offs due to the
TOLLWAY:

a. Actual payroll cost for services properly performed prior to the
effective date of termination, times a multiplier of 2.8000;

b. Actual reimbursable direct expenses incurred prior to the effective
date of termination;

¢.  Actual payroll cost times a multiplier of 2.8000 for any wind-up
services after the effective date of termination as directed to be
performed by the Chief Engineering Officer of the TOLLWAY;

d. Actual reimbursable direct expenses incurred for any wind-up
services after the effective date of termination as directed to be
performed by the Chief Engineering Officer of the TOLLWAY;

B. Termination for Cause

1. In the event the DESIGN SECTION ENGINEER fails to meet any of its
contractual obligations, as set forth in this Agreement including the proposal, then the
TOLLWAY, at its option, may consider the Agreement as canceled effective upon the
delivery of written Notice of Termination for Cause to the DESIGN SECTION
ENGINEER, and the DESIGN SECTION ENGINEER shall have no further claims or
rights against the TOLLWAY except as set forth herein. The TOLLWAY may, as
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additional remedies, and without prejudice to or waiver of any other right or remedy
which it possesses hereunder or as a matter of law, complete the performance of the
engineering services with its own forces, or secure services from any other available
source and any difference in cost shall be charged back to the DESIGN SECTION
ENGINEER, or at the option of the TOLLWAY the DESIGN SECTION ENGINEER shall
promptly pay for or reimburse the TOLLWAY for any such difference in cost, or the
TOLLWAY may deduct any such cost from any payments due or to become due the
DESIGN SECTION ENGINEER, if any. In addition to any difference in cost for services
incurred by the TOLLWAY, the DESIGN SECTION ENGINEER shall reimburse the
TOLLWAY for any costs, fees, or expenses, including administrative, engineering and
legal expenses incurred by the TOLLWAY due to the failure of the DESIGN SECTION
ENGINEER to meet such obligations. The foregoing costs, fees and expenses, may, at
the direction of the TOLLWAY, be deducted from any sums remaining due for services
properly performed prior to the effective date of the cancellation and termination.

2.  The conditions for termination for cause are as follows:

a. If DESIGN SECTION ENGINEER becomes insolvent, commits any
act of bankruptcy, makes a general assignment for the benefit of
creditors, or becomes the subject of any proceeding commenced
under any statute or law established for the relief of debtors;

b. If a receiver, trustee or liquidator of any of the property or income of
DESIGN SECTION ENGINEER shall be appointed;

c. |f DESIGN SECTION ENGINEER shall fail to perform the scope of
services, or any part thereof, with the diligence necessary to
maintain its progress and compete the scope of services as
prescribed by the time schedule and shall fail to take such steps as
directed by the TOLLWAY to remedy delays within five (5) days after
written notice thereof from TOLLWAY;

d. If DESIGN SECTION ENGINEER shall violate any of the terms,
provisions, conditions, covenants, or Certifications contained in this
Agreement and shall fail to take such steps as directed by the
TOLLWAY to remedy such default within five (5) days after written
notice thereof from TOLLWAY.,

3. Upon termination for cause, and within ten (10) days of such notice, the
DESIGN SECTION ENGINEER shall prepare a detailed Progress Report in a form
satisfactory to the Chief Engineering Officer of the TOLLWAY, including information as
to all services performed by the DESIGN SECTION ENGINEER and the status of the
services as of the date of the termination, and provide all other information and
documents developed under the terms of this Agreement as requested by the Chief
Engineering Officer of the TOLLWAY. The TOLLWAY will review the Progress Report
and determine the percentage of services that have been performed under this
Agreement by the DESIGN SECTION ENGINEER. In the case of dispute between the
TOLLWAY and the DESIGN SECTION ENGINEER, the decision of the Chief
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Engineering Officer shall be final. At the request and direction of the Chief Engineering
Officer of the TOLLWAY, the DESIGN SECTION ENGINEER shall additionally, within
ten (10) days after the date of termination, furnish the TOLLWAY with two (2) sets of
prints of plans, two (2) sets of Special Provisions and two (2) sets of calculations with
respect to the services performed to the date of termination in accordance with the

requirements of the Design Section Engineer's Manual for_The lllinois State Toll
Highway Authority in effect at the date of contract execution, and as revised thereafter.

4. The total compensation due to the DESIGN SECTION ENGINEER in the
event of Termination for Cause shall be the following, less all previous payments to the
DESIGN SECTION ENGINEER, and any credits or set-offs due to the TOLLWAY:

a. Actual payroll cost for services properly performed prior to the
effective date of termination, times a multiplier of 2.8000;

b. Actual reimbursable direct expenses incurred prior to the effective
date of termination;

C. Temination due to Lack of an Appropriation

This Agreement is subject to termination and cancellation in any year for which
the General Assembly fails to make an appropriation (if such an appropriation is
required) to make payments under the terms of the Agreement. Currently, the
TOLLWAY is not required to obtain a yearly appropriation of its funds. However, the
TOLLWAY cannot and does not make any representation or warranties conceming
future appropriation requirements.

ARTICLE XIV
Solicitations

The DESIGN SECTION ENGINEER warrants that no person or selling agency
has been employed or retained to solicit or secure this Agreement upon an agreement
or understanding for a commission, percentage, brokerage or contingent fee. For
breach or violation of this warranty, the TOLLWAY shall have the right to annul this
Agreement without liability or in its discretion to deduct from the contract price or
consideration the full amount of such commission, percentage, brokerage or contingent
fee.
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ARTICLE XV

Record Retention and Audit

In compliance with the lllinois Procurement Code (30 Hll. Comp. Stat. 500/20-65)
and rules promulgated thereunder, every CONTRACT for goods and services shall
provide that the contractor shall maintain certain records, books and documents.

The DESIGN SECTION ENGINEER shall maintain in the State of lllinois, for a
minimum of five years from the latter of the date of completion of the CONTRACT or the
date of final payment under the CONTRACT, adequate books, records, and supporting
documents from an accounting system maintained in accordance with generally
accepted accounting principles to verify the amounts, recipients, uses and methods of
all disbursements of funds passing in conjunction with the CONTRACT. The five year
record maintenance period shall be extended for the duration of any audit in progress at
the time of that period's expiration. The DESIGN SECTION ENGINEER shall at its own
expense make such records available in a timely manner for inspection and audit
(including copies and extracts of records) as required by the Auditor General and other
State Auditors, the Chief Procurement Officer for General Services, the lllinois
Department of Transportation, and the TOLLWAY's Inspector General, Internal Audit or
other TOLLWAY agents at all reasonable times and without prior notice. For purposes
of this section, “timeliness” will be considered production within the time period specified
by the Auditor General and other State Auditors, the Chief Procurement Officer for
General Services, the lllinois Department of Transportation and the TOLLWAY's
Inspector General, Intemal Audit or other TOLLWAY agents, but no later than thirty
days after a request for records being made unless otherwise agreed to by the parties.
The DESIGN SECTION ENGINEER agrees to cooperate fully with any audit conducted
by the Auditor General and other State Auditors, the Chief Procurement Officer for
General Services, the lllinois Department of Transportation and the TOLLWAY's
Inspector General, Internal Audit or other TOLLWAY agents, and to provide full access
to all relevant matenals. The auditors reserve the right to enter the DESIGN SECTION
ENGINEER's place of business in order to audit the records. If they are not produced in
a timely manner by the DESIGN SECTION ENGINEER, then the DESIGN SECTION
ENGINEER shall reimburse the TOLLWAY or other State agency for the travel
expenses of its auditors in the event that this right is invoked.

The obligations of this Section shall be explicitly included in any subcontracts or
agreements formed between the DESIGN SECTION ENGINEER and any
subcontractors or suppliers of goods and services to the extent that those subcontracts
or agreements relate to fulfillment of the DESIGN SECTION ENGINEER's obligations to
the TOLLWAY. Such subcontractor shall be required to comply with the terms and
conditions of this Section and the TOLLWAY shall be entitled to enforce a breach of that
contract.

Any audit adjustment will be submitted on a final invoice for any underpayment or
overpayment to the DESIGN SECTION ENGINEER or its subcontractors. The DESIGN
SECTION ENGINEER shall promptly reimburse the TOLLWAY for any overpayment, or
the TOLLWAY at its option may deduct any overpayment from any funds due the
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DESIGN SECTION ENGINEER, whether those funds are due under this contract or
other contracts to which the DESIGN SECTION ENGINEER is a party either directly
with the TOLLWAY or as a subcontractor. In the event the DESIGN SECTION
ENGINEER fails or refuses to reimburse the TOLLWAY for an overpayment, the
DESIGN SECTION ENGINEER shall be responsible for all costs, including attorney
fees, incurred by the TOLLWAY to collect such overpayment.

Failure to maintain or make available the books, records, and supporting
documents required by this Section shall establish a presumption in favor of the
TOLLWAY for recovery of any funds paid by the TOLLWAY under the contract for which
adequate books, records and supporting documentation are not available to support
their purported disbursement.

The DESIGN SECTION ENGINEER shall reimburse the TOLLWAY for the total
costs of an audit that identifies significant findings that would benefit the TOLLWAY,
including but not limited to reasonable attorney's fees and other expenses. Significant
findings for the purposes of this provision shall be identified as an amount in excess of
$50,000 in aggregate of the audit report or findings of material performance or
compliance deficiencies.

If the DESIGN SECTION ENGINEER fails to comply with these requirements,
the DESIGN SECTION ENGINEER may be disqualified or suspended from bidding on
or working on future contracts.

ARTICLE XVI
Notices

Notices to be given hereunder or documents to be delivered shall be deemed
sufficient if delivered personally or mailed by certified mail to the DESIGN SECTION
ENGINEER at RS&H, Inc., 525 Dunham Rd. Suite 20, St. Charles, lllinois, 60175, or
to the Chief Engineering Officer at 2700 Ogden Avenue, Downers Grove, lllinois 60515.
Either party may change the place to which notices hereunder may be addressed by
written notice to the other party at any time or times.

ARTICLE XVl
uality Assurance an lity Control (QA/QC) Plan

The DESIGN SECTION ENGINEER'S QA/QC PLAN for this PROJECT must be
presented by the DESIGN SECTION ENGINEER fourteen (14) days after receiving the
signed contract.  After acceptance by the TOLLWAY, the DESIGN SECTION
ENGINEER must adhere to this QA/QC Plan and will be required to periodically confirm,
in writing, that they have complied with the approved plan. The statement of compliance
must be submitted to the TOLLWAY Project Manager with each milestone submittal
(preliminary plans, draft reports, soil report, drainage study, etc.).
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The QA/QC Plan must follow the GUIDELINES FOR the DESIGN SECTION
ENGINEER’S QUALITY PROGRAM, which will be provided by the TOLLWAY.

ARTICLE XVl

Miscellaneous

This Agreement, when executed by the DESIGN SECTION ENGINEER, shall be
an offer by the DESIGN SECTION ENGINEER to the TOLLWAY and shall not be
construed as an offer by the TOLLWAY to the DESIGN SECTION ENGINEER. Al
Agreements are subject to the statutes, rules, regulations and policies governing the
TOLLWAY and are expressly subject to the approval of the TOLLWAY's Board of
Directors, the Procurement Policy Board, the Chief Procurement Officer for General
Services, and the Attorney General of the State of lllinois.

ARTICLE XIX

Inspector General

The Vendor/Contractor hereby acknowledges that pursuant to Section 8.5 of the
Toll Highway Act (805 ILCS 10/8.5) the Inspector General of the lllinois State Toll
Highway Authority has the authority to conduct investigations into certain matters
including but not limited to allegations of fraud, waste and abuse, and to conduct
reviews. The Vendor/Contractor wilt fully cooperate in any OIG investigation or review.
Cooperation includes providing access to all information and documentation related to
the goods/services described in this Agreement, and disclosing and making available all
personnel involved or connected with these goods/services or having knowledge of
these goods/services. All subcontracts must inform Subcontractors of this provision and
their duty to comply.

ARTICLE XX

Engineer Selection Process

The TOLLWAY and the DESIGN SECTION ENGINEER hereby certify that they
are in compliance with the provisions of the Architectural, Engineering and Land
Surveying Qualifications Based Selection Act (30 ILCS 535) with respect to the
procurement of the services covered in this Agreement.

ARTICLE XX|

Report of a Change in Circumstances

The DESIGN SECTION ENGINEER agrees to report to the TOLLWAY as soon
as practically possible, but no later than 21 days following any change in facts or
circumstances that might impact the DESIGN SECTION ENGINEER's ability to satisfy
its legal or contractual responsibilities and obligations under this contract. Required
reports include, but are not limited to changes in the DESIGN SECTION ENGINEER's
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Certification/Disclosure Forms, the DESIGN SECTION ENGINEER's IDOT pre-
qualification, or any certification or licensing required for this project. Additionally, the
DESIGN SECTION ENGINEER agrees to report to the Toliway within the above
timeframe any arrests, indictments, convictions or other matters involving the DESIGN
SECTION ENGINEER, or any of its principals, that might occur while this contract is in
effect. This reporting requirement does not apply to common offenses, including but not
limited to minor traffic/vehicle offenses.

Further, the DESIGN SECTION ENGINEER agrees to incorporate substantially
similar reporting requirements into the terms of any and all subcontracts relating to work
performed under this agreement. The DESIGN SECTION ENGINEER agrees to
forward or relay to the Tollway any reports received from subcontractors pursuant to this
paragraph within 21 days.

Finally, the DESIGN SECTION ENGINEER acknowledges and agrees that the
failure of the DESIGN SECTION ENGINEER to comply with this reporting requirement
shall constitute a material breach of contract which may result in this contract being
declared void.
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DESIGN SECTION ENGINEER PROPOSAL
FOR CONTRACT NUMBER 1-17-4677
This proposal, dated August 7, 2017, is submitted by RS&H, Inc. of St. Charles_lllinois /

Toltz, King, Duvall, Anderson and Associates, Inc. of St. Paul. Minnesota for Design
Section Engineer's Service.

DESCRIPTION/LOCATION OF DESIGN SECTION

The location of the construction Contract |-17-4677 for which we propose to provide

Design Section Engineering Services is Elgin O'Hare Western Access, Devon Avenue
to Pratt Boulevard, in Cook & DuPage County (Counties), lllinois.

SCOPE OF DESIGN SECTION ENGINEERING SERVICES

Design Engineering Services following selection from PSB 17-2, more fully detailed in
Exhibit F, attached hereto, will be executed in full compliance with the lllinois State Toll
Highway Authority's Design Section Engineer's Manual, dated March 2016 (and as
revised), and with the lliinois State Tolt Highway Authority’s (hereinafter referred to as
*“TOLLWAY") current practices. These services shall include preparation of contract
plans, special provisions, construction schedule and review of bids; all field surveys,
investigations, designs and analyses required to complete the work; checking of shop
drawings and consultation during the construction period. Four copies of all design notes,
quantity calculations and field bocks shall be submitted to the TOLLWAY with the final
plans. These documents will be indexed and cross referenced in a manner which can be
easily referenced by the Construction Manager.

RESPONSIBILITY

The DESIGN SECTION ENGINEER acknowledges the fact that neither interim nor final
reviews by the TOLLWAY or its Consuiting Engineer relieve the DESIGN SECTION
ENGINEER of its responsibility for the accuracy and adequacy of the contract documents
for this project.

FEE PROPOSAL

The DESIGN SECTION ENGINEER shall be compensated for Engineering Services on
the following basis:
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PAYROLL COSTS TIMES A MULTIPLIER, PLUS REIMBURSEMENT OF
DIRECT EXPENSES, WITH AN UPPER LIMIT OF COMPENSATION.

The compensation elements and their limits are more fully detailed as follows:

PAYROLL COSTS AND MULTIPLIER - During the course of the project, compensation
shall be equal to Actual Direct Labor Costs (less overtime premium) multiplied by a factor
of 2.80 to compensate for Payroll Burden and Fringe Costs, Overhead and
Miscellaneous Indirect Costs, and Profit. This factor shall be used for periodic
invoicing during the project.

“Actual Direct Labor” shall be reimbursed only for actual payroll costs paid to individuals
employed directly by the DESIGN SECTION ENGINEER, independent contractors and
contract employees shall be treated as “reimbursabie direct costs” and not “actual direct
salary.” Subcontractors shall be treated as “Services by Others.”

Exhibit C-1 (Payroll Classification Escalation Table) shall identify the direct labor
escalation for the duration of the project. Pay rate increases shall be limited to one per
calendar year. Cumulative labor increases for the DESIGN SECTION ENGINEER may
not exceed the direct labor escalation rate listed in Exhibit C-1 for any twelve month
period.

Exhibit C-2 (Direct Labor Classification Man-Hours and Rates)
This exhibit establishes employee classifications and rate ranges and determines the
Total Direct Labor for the project.

Exhibit C-3 (Company Employee Classification List) shall establish the classifications, of
the company’s staff. Classifications must be included on Exhibit C-3 to be reimbursable.

The direct labor rate allowable for any individual at the outset of the project for invoicing
purposes will be the rate listed on a “Certified Payroll Summary” to be submitted by the
DESIGN SECTION ENGINEER at the start of the project. A revised “Certified Payroll
Summary” must be submitted at the time of annual labor rate increases and when a newly
hired employee is added to the TOLLWAY project.

A “normal work week” can be negotiated up to 45 hours per week. Overtime (straight
time) for salaried positions cannot be invoiced beyond the number of hours in the “normal
work week" unless pre-approved, in writing, by the project manager. These positions will
be determined during negotiations of the contract or as the salaried position is added to
the project.

Promotions resulting in labor rate increases will only be permitted if the promotion occurs
on this project to a pre-approved contract position. Employees promoted within the
company will not be entitted to a rate increase on this project beyond the rate appropriate
for the services being performed by the employee. Any increase will be at the date of the
approved promotion.
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Timesheets for each employee billed to the contract must be submitted with the invoice.
The timesheets must be signed by both the employee and the employee's supervisor.
The timesheets must include all hours paid to the employee, including non-billable time
and time worked on other projects.

REIMBURSABLE DIRECT COSTS - The Reimbursable Direct Costs Worksheet
determines the total doliar amount of Direct costs for the project. See Exhibit D. The
DESIGN SECTION ENGINEER is responsible for managing the Direct Costs expended
so the total Reimbursable Direct Cost amountis not exceeded. All Direct Costs presented
for reimbursement must be included on the Allowable Direct Costs list made available in
the Professional Service Bulletin (attached to Exhibit D). Direct Costs not identified on
the Allowable Direct Costs list must be approved in writing by the Chief Engineering
Officer of the TOLLWAY prior to reimbursement. Premium portions of overtime and
Reimbursable Direct Costs will be reimbursed upon presentation of appropriate
documentation.

Reimbursement for the use of automotive vehicles furnished by the DESIGN SECTION
ENGINEER will be in accordance with the State of lllinois Government Rate in effect on
the date of this proposal (see Exhibit D).

Such rate of reimbursement will be considered full payment for all costs including, but not
limited to: the furnishing, insuring, operating, and maintaining the automotive vehicles.
The term “automotive vehicle" includes automobiles, pick-up trucks, station wagons,
vans, and the like. The DESIGN SECTION ENGINEER shall maintain itemized vehicle
usage records for all vehicles billed to the contract. Said records shall contain at a
minimum the individual who used the vehicle, the date of usage, and the purpose or
destination.

No surcharge for handling or processing will be charged or approved. No profit will be
paid for Direct Costs.

SERVICES BY OTHERS (Exhibit H) - The fees for services provided by all subcontractors
shall be summarized on Exhibit H and Exhibit H (Cont). All subcontractors are required
to submit Exhibits A-H {Cont).

The DESIGN SECTION ENGINEER understands that the contract is between the
TOLLWAY and the DESIGN SECTION ENGINEER. The DESIGN SECTION ENGINEER
is responsible for monitoring and managing the work and budget of all subcontractors.

The ADDITIONAL SERVICES PROVISION (if any) included in this proposal (see Exhibit
B) will be for the sole purpose of funding increases in the Scope of Work, which have
been identified as potential extra services prior to the start of work. The additional
services funds will not be used to cover costs for items included in the original Scope of
Design_Engineering Services. The authorization for the use of the Additional Services
Funds must be in writing from the Chief Engineering Officer of the TOLLWAY.
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MAXIMUM ALLOWABLE FEE - The upper limit of compensation to the DESIGN
SECTION ENGINEER, for all costs, shall be $ 8,000,000.00 (see Exhibit B), which limit
may not be exceeded unless authorized by a Supplemental Contract and approved by
the TOLLWAY's Board of Directors. This sum represents the maximum compensation
limit for completion of all Engineering Services for all items of work included in the Scope
of Design Section Engineering Services (Exhibit F). If potential additional services have
been identified in the scope of work (Exhibit F), it is understood that these services may
not be requested by the TOLLWAY. If these services are requested by the TOLLWAY to
be performed by the DESIGN SECTION ENGINEER, Exhibits A-H (Cont) must be
submitted by the DESIGN SECTION ENGINEER for the TOLLWAY's approval prior to
commencement of the work.

REVISIONS TO THE SCOPE OF WORK - If at any time during the execution of the work
the DESIGN SECTION ENGINEER feels that hefshe is being directed to perform services
not included in the Scope Of Work, he/she will give immediate written notice to the Chief
Engineering Officer of the TOLLWAY requesting a change in the Scope Of Work. This
notification shall include the following:

A, Definition of the revision to the scope.

B Documentation of the facts leading to or requiring the revision to the
Scope of Work. '

C. Scheduling impact.

D Construction cost impact.

E Design fee impact including:

1. Labor
2. Direct Cost
3. Other

The Chief Engineering Officer of the TOLLWAY shall review and respond to the
notification in a timely manner.

The DESIGN SECTION ENGINEER shall not proceed with any of the items of work which
he/she believes are not included in the Scope Of Work until he/she submits the above
- notification and receives the written Authorization To Proceed from the Chief Engineering
Officer of the TOLLWAY. [f additional funds are required for the supplemental work, this
Authorization to Proceed must receive the required TOLLWAY approvals authorizing the
funds for the supplemental work.

PROGRESS REPORTS - The DESIGN SECTION ENGINEER will submit monthly
progress and staffing reports including a narrative report and providing a brief discussion
of the status of the design. These reports must be submitted with the invoice covering
the same period, and must be received by the TOLLWAY within 20 calendar days
following the reporting period.
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PROJECT STATUS EVALUATION - It will be the DESIGN SECTION ENGINEER's
responsibility, when the total monies due the DESIGN SECTION ENGINEER approach
50% of the Total Contract Fee, to review the work accomplished and the work remaining,
as well as the project schedule. The DESIGN SECTION ENGINEER shall then furnish
the Chief Engineering Officer of the TOLLWAY with a written copy of his evaluation. If
the project progress is determined to be unsatisfactory by the TOLLWAY, the DESIGN
SECTION ENGINEER may be required to do the same review prior to the point in time
that the costs incurred reach 70% and 90% of the Total Contract Amount.

KEY PERSONNEL - Exhibit E is a list of the Key Personnel who will be assigned to this
project, should this proposal be accepted, together with a brief resume for each. It is
understood that the TOLLWAY reserves the right to review the performance of assigned
personnel at any time and the DESIGN SECTION ENGINEER agrees to replace or re-
assign personnel who are deemed by the TOLLWAY to not be suited to the task to which
they are assigned. The DESIGN SECTION ENGINEER further agrees to assign
employees to this project in a manner which will minimize engineering design expenses
to the TOLLWAY.

CURRENT WORK LOAD - Attached hereto is Exhibit G, a Statement of Active and
Pending Transportation Related Projects.

TERMS AND CONDITIONS - This document hereby incorporates by reference the
“Contract” attached hereto and made a part hereof. The DESIGN SECTION ENGINEER
understands and agrees that it shall be bound by the terms and conditions contained in
the attached Contract including but not limited to those items contained in the Article titled
“Insurance”. The DESIGN SECTION ENGINEER shall provide a copy of a Certificate of
Insurance as Exhibit |. In the event there is a conflict between the terms of this proposal
and the terms of the attached Contract, the terms contained in the Contract shall control.
The DESIGN SECTION ENGINEER also agrees that it shall be required to procure and
maintain additional insurance, if any is listed below, under the same terms and conditions
specified in the Agreement. Specialized, project specific insurance, namely Railroad
Protective Liability Insurance, may be considered for reimbursement as a direct cost.

Said additional insurance shall be in addition to any and all insurance required by the
Contract.

INVOICES - INVOICES will be submitted monthly on forms provided to the DESIGN
SECTION ENGINEER at the start of the project. The invoice cutoff date will coincide with
the Monthly Progress Report. All payroll documentation and costs relating to this project
will be available for audit by the TOLLWAY upon request.

INVOICES for services performed and expenses incurred through December 318 must
be submitted to the TOLLWAY no later than February 28t of the subsequent year. The
DESIGN SECTION ENGINEER expressly acknowledges that the TOLLWAY, at its
discretion, reserves the right not to honor any delinquent INVOICE if the DESIGN
SECTION ENGINEER fails to obtain prior written approval from the Chief Engineering
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Officer for an alternative INVOICE submission date. DESIGN SECTION ENGINEER will
request such approval or an INVOICE submittal extension no later than February 15™.

RECORD RETENTION AND AUDIT - In compliance with the lllinois Procurement Code
(30 lll. Comp. Stat. 500/20-65) and rules promulgated thereunder, every CONTRACT for
goods and services shall provide that the contractor shall maintain certain records, books
and documents.

The DESIGN SECTION ENGINEER shall maintain in the State of lllinois, for a minimum
of five years from the latter of the date of completion of the CONTRACT or the date of
final payment under the CONTRACT, adequate books, records, and supporting
documents from an accounting system maintained in accordance with generally accepted
accounting principles to verify the amounts, recipients, uses and methods of all
disbursements of funds passing in conjunction with the CONTRACT. The five year record
maintenance period shall be extended for the duration of any audit in progress at the time
of that period's expiration. The DESIGN SECTION ENGINEER shall at its own expense
make such records available in a timely manner for inspection and audit (including copies
and extracts of records) as required by the Auditor General and other State Auditors,
Chief Procurement Officer, the lllinois Department of Transportation, and the TOLLWAY's
Inspector General, Internal Audit or other TOLLWAY agents at all reasonable times and
without prior notice. For purposes of this section, “timeliness” will be considered
production within the time period specified by the Auditor General and other State
Auditors, Chief Procurement Officer, the lilinois Department of Transportation and the
TOLLWAY'’s Inspector General, Internal Audit or other TOLLWAY agents, but no later
than thirty days after a request for records being made unless otherwise agreed to by the
parties. The DESIGN SECTION ENGINEER agrees to cooperate fully with any audit
conducted by the Auditor General and other State Auditors, Chief Procurement Officer,
the lllinois Department of Transportation and the TOLLWAY's Inspector General, Internal
Audit or other TOLLWAY agents, and to provide full access to all relevant materials. The
auditors reserve the right to enter the DESIGN SECTION ENGINEER's place of business
in order to audit the records. If they are not produced in a timely manner by the DESIGN
SECTION ENGINEER, then the DESIGN SECTION ENGINEER shall reimburse the
TOLLWAY or other State agency for the travel expenses of its auditors in the event that
this right is invoked.

The obligations of this Section shall be explicitly included in any subcontracts or
agreements formed between the DESIGN SECTION ENGINEER and any subcontractors
or suppliers of goods and services to the extent that those subcontracts or agreements
relate to fulfillment of the DESIGN SECTION ENGINEER's obligations to the TOLLWAY.
Such subcontractor shall be required to comply with the terms and conditions of this
Section and the TOLLWAY shall be entitled to enforce a breach of that contract.

Any audit adjustment will be submitted on a final invoice for any underpayment or
overpayment to the DESIGN SECTION ENGINEER or its subcontractors. The DESIGN
SECTION ENGINEER shall promptly reimburse the TOLLWAY for any overpayment, or
the TOLLWAY at its option may deduct any overpayment from any funds due the DESIGN
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SECTION ENGINEER, whether those funds are due under this contract or other contracts
to which the DESIGN SECTION ENGINEER is a party either directly with the TOLLWAY
or as a subcontractor. In the event the DESIGN SECTION ENGINEER fails or refuses to
reimburse the TOLLWAY for an overpayment, the DESIGN SECTION ENGINEER shall
be responsible for all costs, including attorney fees, incurred by the TOLLWAY to collect
such overpayment.

Failure to maintain or make available the books, records, and supporting documents
required by this Section shall establish a presumption in favor of the TOLLWAY for
recovery of any funds paid by the TOLLWAY under the contract for which adequate
books, records and supporting documentation are not available to support their purported
disbursement.

The DESIGN SECTION ENGINEER shall reimburse the TOLLWAY for the total costs of
an audit that identifies significant findings that would benefit the TOLLWAY, including but
not limited to reasonable attorney's fees and other expenses. Significant findings for the
purposes of this provision shall be identified as an amount in excess of $50,000 in
aggregate of the audit report or findings of material performance or compliance
deficiencies.

If the DESIGN SECTION ENGINEER fails to comply with these requirements, the
DESIGN SECTION ENGINEER may be disqualified or suspended from bidding on or
working on future contracts.

Rev. 3/1/2017 Page 7 of 8 EXHIBIT “1”

PAGE OF

EXHIBIT “1”
Page 7 of 295







SLLINOIS TOLLWAY CONTRACT NO.: 1-17-4677

CONTRACTOR (NAME): ____ RS&M.Inc.

1, PAYMENT TERMS AND CONDITIONS:

11

12

1.3

14

15

Minority Contractor Initiative: Any Vender awarded a contract under Section 20-10, 20-15, 20-25 or 20-
30 of the Ilinois Procurement Code (30 ILCS 500) of $1,000 or more is required to pay a fee of 515. The
Comptroller shall deduct the fee from the first check issued to the Vendor under the contract and deposit
the fee in the Comptroller's Administrative Fund. 15 ILCS 405/23.9.

Expenses: The State will not pay for supplies provided or services rendered, including related expenses,
incurred prior to the execution of this contract by the Parties even if the effective date of the contract is

prior to execution.

Prevailing Wage: As a condition of receiving payment Vendor must (i) be in compliance with the contract,
(ii} pay its employees prevailing wages when required by law, (iii} pay its suppliers and subcontractors
according to the terms of their respective contracts, and (iv) provide lien waivers to the State upon
request. Examples of prevailing wage categories include public works, printing, janitorial, window
washing, building and grounds services, site technician services, natural resource services, security guard
and food services. The prevailing wages are revised by the Department of Labor and are available on the
Department’s official website, which shall be deemed proper notification of any rate changes under this
subsection. Vendor is responsible for contacting the Illinois Department of Labor to ensure understanding

of prevailing wage requirements at 217-782-6206 or (http.//www.state.il.us/agency/idol/index.htm).

Federal Funding: This contract may be partially or totally funded with Federal funds. (f federal funds are
expected to be used, then the percentage of the good/service paid using Federal funds and the total
Federal funds expected to be used will be provided in the award notice,

Invoicing: By submitting an invoice, Vendor certifies that the supplies or services provided meet all
requirements of the contract, and the amount billed and expenses incurred are as allowed in the contract.
Invoices for supplies purchased, services performed and expenses incurred through December 31 of any
year must be submiitted to the State no later than February 28 of the following year; otherwise Vendor
may have to seek payment through the lllinois Court of Claims. 30 ILCS 105/25. All invoices are subject

to statutory offset. 30 ILCS 210.

1.5.1 Vendor shall not bill for any taxes unless accompanied by proof that the State is subject to the
tax. If necessary, Vendor may request the applicable Agency/University state tax exemption
number and federal tax exemption information.

15.2 Vendor shall invoice at the completion of the contract unless invoicing is tied in the contract to
milestones, deliverables, or other invoicing requirements agreed to in the contract.

2. ASSIGNMENT: This contract may not be assigned, transferred in whole or in part by Vendor without the prior
written consent of the State.

3. AUDIT/RETENTION OF RECORDS: Vendor and its subcontractors shall maintain books and records relating to the
performance of the contract or subcontract and necessary to support amounts charged to the State pursuant the
contract or subcontract. Books and records, including information stored in databases or other computer systems,
shall be maintained by the Vendor for a period of five years from the later of the date of final payment under the
contract or completion of the contract, and by the subcontractor for a period of five years from the later of final
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6.

7.

9.

payment under the term or completion of the subcontract. Books and records required to be maintained under
this section shall be available for review or audit by representatives of: the procuring Agency/University, the
Auditor General, the Executive Inspector General, the Chief Procurement Officer, the Tollway Inspector General,
State of llfinois internal auditors or other governmental entities with monitoring authority, upon reasonable notice
and during normal business hours. Vendor and its subcontractors shall cooperate fully with any such audit and
with any investigation conducted by any of these entities. Failure to maintain books and records required by this
section shall establish a presumption in favor of the State for the recovery of any funds paid by the State under
the contract for which adequate books and records are not available to support the purported disbursement. The
Vendor or subcontractors shall not impose a charge for audit or examination of the Vendor's books and records.

30 ILCS 500/20-65.

TIME IS OF THE ESSENCE: Time is of the essence with respect to Vendor's performance of this contract. Vendor
shall continue to perform its obligations while any dispute concerning the contract is being resolved unless

otherwise directed by the State.

NO WAIVER QF RIGHTS: Except as specifically waived in writing, failure by a Party to exercise or enforce a right
does not waive that Party’s right to exercise or enforce that or other rights in the future.

FORCE MAIJEURE: Failure by either Party to perform its duties and obligations will be excused by unforeseeable
circumstances beyond its reasonable control and not due to its negligence, including acts of nature, acts of
terrorism, riots, labor disputes, fire, flood, explosion, and governmental prohibition. The non-declaring Party may
cancel the contract without penalty if performance does not resume within 30 days of the declaration.

CONFIDENTIAL INFORMATION: Each Party, including its agents and subcontractors, to this contract may have or
gain access to confidential data or information owned or maintained by the other Party in the course of carrying
out its responsibilities under this contract. Vendor shall presume all information received from the State or to
which it gains access pursuant to this contract is confidential. Vendor information, unless clearly marked as
confidential and exempt from disclosure under the lllinois Freedom of Information Act, shall be considered public.
No confidential data collected, maintained, or used in the course of performance of the contract shall be
disseminated except as authorized by law and with the written consent of the disclosing Party, either during the
period of the contract or thereafter. The receiving Party must return any and all data collected, maintained,
created or used in the course of the performance of the contract, in whatever form it is maintained, promptly at
the end of the contract, or earlier at the request of the disclosing Party, or notify the disclosing Party in writing of
its destruction. The foregoing obligations shall not apply to confidential data or information lawfully in the
receiving Party’s possession prior to its acquisition from the disclosing Party; received in good faith from a third
Party not subject to any confidentiality obligation to the disclosing Party; now is or [ater becomes publicly known
through no breach of confidentiality obligation by the receiving Party; or is independently developed by the
receiving Party without the use or benefit of the disclosing Party’s confidential information.

USE AND OWNERSHIP: All work performed or supplies created by Vendor under this contract, whether written
documents or data, goods or deliverables of any kind, shall be deemed work for hire under copyright law and all
intellectual property and other laws, and the State of llinois is granted sole and exclusive ownership to all such
work, unless otherwise agreed in writing. Vendor hereby assigns to the State all right, title, and interest in and to
such work including any related intellectual property rights, and/or waives any and all claims that Vendor may
have to such work including any so-called “moral rights" in connection with the work. Vendor acknowledges the
State may use the work product for any purpose. Confidential data or information contained in such work shall
be subject to confidentiality provisions of this contract.

INDEMNIFICATION AND LIABILITY: The Vendor shall indemnify and hold harmiess the Toliway and State of lllinois,
their directors, agencies, officers, employees, agents and volunteers from any and all costs, demands, expenses,
losses, claims, damages, liabilities, settlements and judgments, including in-house and contracted attorneys’ fees
and expenses, arising out of: (a) any breach or violation by Vendor of any of its certifications, representations,
warranties, covenants or agreements; (b) any actual or alleged death or injury to any person, damage to any
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10.

11.

12

13,

14,

15,

16.

17.

18,

property or any other damage or loss claimed to result in whole or in part from Vendor’'s negligent performance;
or (c) any negligent act, activity or omission of Vendor or any of its employees, representatives, subcontractors or
agents. Neither Party shall be liable for incidental, special, consequential or punitive damages.

INDEPENDENT CONTRACTOR: Vendor shall act as an independent contractor and not an agent or employee of,
or joint venture with the State. All payments by the State shall be made on that basis.

SOUICITATION AND EMPLOYMENT: Vendor shall not employ any person employed by the State during the term
of this contract to perform any work under this contract. Vendor shall give notice immediately to the Agency’s
director if Vendor solicits or intends to solicit State employees to perform any work under this contract.

COMPLIANCE WITH THE LAW: The Vendor, its employees, agents, and subcontractors shall comply with all
applicable federal, state, and local laws, rules, ordinances, regulations, orders, federal circulars and all license and
permit requirements in the performance of this contract. Vendor shall be in compliance with applicable tax
requirements and shall be current in payment of such taxes. Vendor shall obtain at its own expense, all licenses
and permissions necessary for the performance of this contract.

BACKGROUND CHECK: Whenever the State deems it reasonably necessary for security reasons, the State may
conduct, at its expense, criminal and driver history background checks of Vendor's and subcontractors officers,
employees or agents. Vendor or subcontractor shall reassign immediately any such individual who, in the opinion
of the State, does not pass the background check.

APPLICABLE LAW: This contract shall be construed in accordance with and is subject to the laws and rules of the
State of lllinois. The Department of Human Rights’ Equal Opportunity requirements (44 lll. Adm. Code 750) are
incorporated by reference. Any claim against the State arising out of this contract must be filed exclusively with
the Hlinois Court of Claims. 705 ILCS 505/1. The State shall not enter into binding arbitration to resolve any
contract dispute. The State of lllinois does not waive sovereign immunity by entering into this contract. The
official text of cited statutes is incorporated by reference. An unofficial version can be viewed at

http://www.ilga.gov/legislation/ilcs/ilcs.asp.

ANTI-TRUST ASSIGNMENT: If Vendor does not pursue any claim or cause of action it has arising under federal or
state antitrust laws relating to the subject matter of the contract, then upon request of the Illinois Attomey
General, Vendor shall assign to the State rights, title and interest in and to the claim or cause of action.

CONTRACTUAL AUTHORITY: The Agency that signs for the State of lllinois shall be the only State entity
responsible for performance and payment under the contract. When the Chief Procurement Officer or authorized
designee signs in addition to an Agency, they do so as approving officer and shall have no liability to Vendor. When
the Chief Procurement Officer or authorized designee, or State Purchasing Officer signs a master contract on
behalf of State agencies, only the Agency that places an order with the Vendor shall have any liability to Vendor

for that order.

NOTICES: Notices and other communications provided for herein shall be given in writing by registered or certified
mail, return receipt requested, by receipted hand delivery, by courier {UPS, Federal Express or other similar and
reliable carrier), by e-mail, or by fax showing the date and time of successful receipt. Notices shall be sent to the
individuals who signed the contract using the contact information following the signatures. Each such notice shalt
be deemed to have been provided at the time it is actually received. By giving notice, either Party may change the
contact information.

MODIFICATIONS AND SURVIVAL: Amendments, modifications and waivers must be in writing and signed by
authorized representatives of the Parties. Any provision of this contract officially declared void, unenforceable,
or against public policy, shall be ignored and the remaining provisions shall be interpreted, as far as possible, to
give effect to the Parties’ intent. All provisions that by their nature would be expected to survive, shall survive
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termination. In the event of a conflict between the State’s and the Vendor's terms, conditions and attachments,
the State’s terms, conditions and attachments shall prevail.

19, PERFORMANCE RECORD / SUSPENSION: Upon request of the State, Vendor shall meet to discuss performance
or provide contract performance updates to help ensure proper performance of the contract. The State may
consider Vendor’'s performance under this contract and compliance with law and rule to determine whether to
continue the contract, suspend Vendor from doing future business with the State for a specified period of time,
or to determine whether Vendor can be considered responsible on specific future contract opportunities.

20, FREEDOM OF INFORMATION ACT: This contract and all related public records maintained by, provided to or
required to be provided to the State are subject to the lllinois Freedom of Information Act (FOIA) (50 ILCS 140)
notwithstanding any provision to the contrary that may be found in this contract.

21. SCHEOULE OF WORK: Any work performed on State premises shall be done during the hours designated by the
State and performed in a manner that does not interfere with the State and its personnel.

22, WARRANTIES FOR SUPPLIES AND SERVICES:

22.1 Vendor warrants that the supplies furnished under this contract will: (a) conform to the standards,
specifications, drawing, samples or descriptions furnished by the State or furnished by the Vendor and
agreed to by the State, including but not limited to all specifications attached as exhibits hereto; (b) be
merchantable, of good quality and workmanship, and free from defects for a period of twelve months or
longer if so specified in writing, and fit and sufficient for the intended use; (c) comply with all federal and
state laws, regulations and ordinances pertaining to the manufacturing, packing, labeling, sale and
delivery of the supplies; (d) be of good title and be free and clear of all liens and encumbrances and; (e)
not infringe any patent, copyright or other intellectual property rights of any third party. Vendor agrees
to reimburse the State for any losses, costs, damages or expenses, including without limitations,
reasonable attorney’s fees and expenses, arising from failure of the supplies to meet such warranties.

22.2  Vendor shall insure that all manufacturers’ warranties are transferred to the State and shall provide a
copy of the warranty. These warranties shall be in addition to all other warranties, express, implied or
statutory, and shall survive the State’s payment, acceptance, inspection or failure to inspect the supplies.

22.3  Vendor warrants that all services will be performed to meet the requirements of the contract in an
efficient and effective manner by trained and competent personnel. Vendor shall monitor performances
of each individual and shall reassign immediately any individual who is not performing in accordance with
the contract, who is disruptive or not respectful of others in the workplace, or who in any way violates
the contract or State policies.

23, REPORTING, STATUS AND MONITORING SPECIFICATIONS:

23.1  Vendor shallimmediately notify the State of any event that may have a material impact on Vendor’s ability
to perform the contract.

23.2 By August 31 of each year, Vendor shall report to the Agency or University the number of qualified
veterans and certain ex-offenders hired during Vendor’'s last completed fiscal year. Vendor may be
entitled to employment tax credit for hiring individuals in those groups. 35 ILCS 5/216, 5/217.
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24, EMPLOYMENT TAX CREDIT: Vendors who hire qualified veterans and certain ex-offenders may be eligible for tax
credits. 30 ILCS 500/45-67 and 45-70. Please contact the lllinois Department of Revenue (telephone #: 217-524-
4772) for information about tax credits.

25. SUPPLEMENTAL PROVISIONS

TOLLWAY AL PROVISION
25.1.1 Agents and Employees:

25.1

PSB 17-2

25.1.2

25.1.3

2514

25.15

Vendor shall be responsible for the negligent acts and omissions of its agents, employees and
subcontractors in their performance of Vendor’s duties under this Contract. Vendor represents
that it shall utilize the services of individuals skilled in the profession for which they will be used
in performing services or supplying goods hereunder. In the event that the Toliway determines
that any individual performing services or supplying goods for Vendor hereunder is not providing
such skilled services or delivery of goods, it shall promptly notify the Vendor and the Vendor shall
replace that individual.

Pyblicity:

Vendor shall not, in any advertisement or any other type of solicitation for business, state, indicate
or otherwise imply that it is under contract to the Tollway nor shall the Tollway’s name be used
in any such advertisement or solicitation without prior written approval except as required by
law.

Third Party Beneficiaries:

There are no third party beneficiaries to this Contract. This Contract is intended only to benefit
the Tollway/Buyer and the Vendor.

Successors In Interest:

All the terms, provisions, and conditions of the Contract shall be binding upon and inure to the
benefit of the parties hereto and their respective successors, assigns and legal representatives.

Veque:
Any claim against the Tollway arising out of this contract must be filed exclusively with Circuit
Court for the Eighteenth Judicial Circuit, DuPage County, lllinois for State ¢laims and the U.S.

District Court for the Northern District of lilinois for Federal claims.

25.1.5.1 Whenever “State” is used or referenced in this Contract, it shall be interpreted to
mean “Tollway”.

25.1.5.2 The State Prompt Payment Act (30 ILCS 40) does not apply to the Tollway.

25.1.5.3 The Tollway is not currently an appropriated agency.

Report of a Change in Circumstances: The Vendor agrees to report to the TOLLWAY as soon as practically
possible, but no later than 21 days following any change in facts or circumstances that might impact the
Vendor’s ability to satisfy its legal or contractual responsibilities and obligations under this contract.
Required reports include, but are not limited to changes in the Vendor's Certification/Disclosure Forms,
the Vendor's (DOT pre-qualification, or any certification or licensing required for this project. Additionally,
Vendor agrees to report to the Tollway within the above timeframe any arrests, indictments, convictions
or other matters involving the Vendor, or any of its principals, that might occur while this contract is in
effect. This reporting requirement does not apply to common offenses, including but not limited to minor
traffic/vehicle offenses. .

P L
EXHIBIT “17
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PSB 17-2

Further, the Vendor agrees to incorporate substantially similar reporting requirements into the terms of
any and all subcontracts relating to work performed under this agreement. The Vendor agrees to forward
or relay to the Tollway any reports received from subconsultants pursuant to this paragraph within 21

days.

Finally, the Vendor acknowledges and agrees that the failure of the Vendor to comply with this reporting
requirement shall constitute a material breach of contract which may result in this contract being declared

void.

VENDOR SUPPLEMENTAL PROVISIONS

[C]  vendor Supplemental Provisions:

Page |6
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Registration No. 13519

RS&H, Inc.
10748 Deerwood Park Boulevard South

Jacksonville FL 32256

Information for this business last updated on:
Wednesday, August 16, 2017
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File Number 6020-095-5

- / ‘.’ ;‘

To all to whom these Presents Shall Come, Greeting:

I, Jesse White, Secretary of State of the State of Illinois, do hereby
certify that I am the keeper of the records of the Department of

Business Services. I certify that

RS&H, INC., INCORPORATED IN FLORIDA AND LICENSED TO TRANSACT BUSINESS IN
THIS STATE ON NOVEMBER 04, 1998, APPEARS TO HAVE COMPLIED WITH ALL THE
PROVISIONS OF THE BUSINESS CORPORATION ACT OF THIS STATE RELATING TO THE
PAYMENT OF FRANCHISE TAXES, AND AS OF THIS DATE, [S A FOREIGN
CORPORATION IN GOOD STANDING AND AUTHORIZED TO TRANSACT BUSINESS IN
THE STATE OF ILLINOIS.

InTestimony Whereof, 1 hereto set

my hand and cause to be affixed the Great Seal of
the State of Illinois, this 27TH

day of JUNE AD. 2017 .

»
Authentication #: 1717802334 verifiable until 06/27/2018 Q-W.e/ W@

Authenticate at: hitp:/iwww.cyberdriveillinois.com
SECRETARY OF STATE

EXHIBIT “1”
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Vendor Reglstration: View Form

Generated by Susan Bigge, State of (itinols on 8/10/2017

Help & Tocls 9%

FORM NAME

DESCRIPTION
DATE SUBMITTED

STATUS
BUSINESS NAME
POINT OF CONTACT

FLAG FORM

A B Bustrless lnformatlon & Addltlonal lnformatlcn

Complete sectlon A and B In order to subrnlt thls form

6/16!201 7

Accepted
RS&H Inc
Am.QanIsl;

1. YOUR BUSINESS IS REGISTERING AS

3 ANNUAI. SAI.ESIGROSS RECEIPTS

4 WHEN WAS YOUR BUSINESS
ESTABLISHED?

5 IN WI-IAT II.LINOIS COUNTY(IES)

ARE YOU CONDUCTING BUSINESS?

6. CONTACT PERSON FOR THIS
VENDOR REGISTRATION

CONTACT PERSON TITLE
CONTACT PERSON PHONE

CONTACT PERSON EMAIL

630-364-5210

Prime contractor and subcontractor

Davld Sweeney
210 000000 00

12!31 I1 989

The buslness conducts buslness statewlide.

Ann Danlels

Senior Admlnlstratlve Asslstant

ann. danlels@rsandh com

1. HOW DID YOU LEARN ABOUT THE
ILLINOIS PROCUREMENT GATEWAY?

State Agency

Page 1 of 2 (30000287_00393044_20170810110234.pd)
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Vendor Registration: View Form

Genersted by Susan Biggs, Stats of Minols on 8/10/2017

Help & Tools N

FORM NAME
DESCRIPTION

DATE SUBMI'ITED

MSTATUS

" BUSINESS NAME
Apom-r OF OONTACT
. FLAG FORM

Accepted
RS&H Inc
Agg Daniel

C. Small Business Set-Aslde Prog‘am
Complete the Small Buslnm Set-Aslde Program form

6/16/2017

‘. sm

1. WOULD YOU LIKE TO APPLY/RE-
QUALIFY FOR THE SMALL BUSINESS

SET-ASIDE PROGRAM?

il Business Set-Aslide Program

No

STAFF ATTACHED FILE(S)

_——

Home | Help | Print This Page | Print To POF

Copyright @ 2017 B2Gnow. Ali rights reserved.
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Ganerated by Susan Biggs, State of linoia on /1022017

Vendor Reglstration. View Form

FORM NAME D-E Department al’ Human nghts (DHR) & Authorized to do Business In Illlnols

DESCRIPTION ' COrnplete sectlon D and E in order to Submlt thls form

DATE SUBMITI'ED 6/ 1 6/201 7

STATUS Accepted
BUSINESS NAME RS&H Inc
POINT OF CONTACT Ann nl |

FLAG FORM Add Flag

'ill

1. HIGHEST NUMBER OF EMPLOYEES 1052
(INCLUDING FULL AND PART TIME

EMPLOYEES) AT ANY TIME DURING

THE PAST YEAR

2 SEI.ECT THE DHR STATUS OF YOUR My buslness had 15 or more employees at any time Mthln the past year.
BUSINESS 103008-00 10/26/2020

'|II

1. IS YOUR BUSINESS REGISTERED Yes, registered and in good standing with the lliinois Secretary of State o
AND AUTHORIZED TO DO BUSINESS
IN ILLINOIS?

STAFF ATTACHED FILE(S)

Refresh List aftar attaching fie(s).

EXHIBIT “1”
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Generated by Susan Bigge, State of Rlinals on 8/10/2017

Vendor Registration: View Form

RS&I‘I. lne

FORM NAME F G.Cortlﬂutlom&loardofﬂectlom

DESCRIPTION COmpletesectlonF G Inordertosuhmit the form o

DATESUBM"TED ety

"smms e e mpted et g s i o -
,.PONTOF coNTAcr ",n'e' e o et ,

1. VENDOR CERTIFIES IT AND ITS EMPLOYEES WILL COMPLY WITH APPLICABLE PROVISIONS OF THE UNITED STATES. CIVIL RIGHTS ™
ACT, SECTION 504 OF THE FEDERAL REHABILITATION ACT, THE AMERICANS WITH DISABILITIES ACT, AND APPLICABLE RULES IN

PERFORMANCE OF THIS CONTRACT.

Yes

2 TI-IIS APPLIES TO INDIVIDUALS SOLE PROPRIETORSHIPS GENERAL PARTNERSHIPS AND SINGLE MEMBER LLCS BUT 15 NOT ™
OTHERWISE APPLICABLE. VENDOR CERTIFIES HE/SHE |5 NOT IN DEFAULT ON AN EDUCATIONAL LOAN. 5 ILCS 385/3

N/A

3 VENDOR CERTIFIES TI-IAT IT HAS REVIEWED AND WILL COMPLY WITI-I THE DEPARTMENT OF EMPI.OYMENT SECURITY LAW (20 ]f‘l
ILCS 1005/1005-47) AS APPLICABLE

Yes

4, IF ‘(OU ARE AWARDED A CONTRACT fOR WHICH THERE WAS A CURRENT VENDOR PROVIDING THE SERVICES COVERED B‘( ]‘
THAT CONTRACT AND THE EMPLOYEES OF THAT VENDOR WHO PROVIDED THOSE SERVICES WERE COVERED BY A COLLECTIVE
BARGAINING AGREEMENT, VENDOR CERTIFIES (1) THAT IT WILL OFFER TO ASSUME THE COLLECTIVE BARGAINING OBLIGATIONS

OF THE PRIOR EMPLOYER, INCLUDING ANY EXISTING COLLECTIVE BARGAINING AGREEMENT WITH THE BARGAINING
REPRESENTATIVE OF ANY EXISTING COLLECTIVE BARGAINING UNIT OR UNITS PERFORMING SUBSTANTIALLY SIMILAR WORK TO

THE SERVICES COVERED BY THAT CONTRACT SUBJECT TO ITS BID OR OFFER; AND (If) THAT [T SHALL OFFER EMPLOYMENT TO ALL
EMPLOYEES THAT ARE THEN CURRENTLY EMPLOYED IN ANY EXISTING BARGAINING UNIT WHO PERFORMS SUBSTANTIALLY

SIMILAR WORK TO THE WORK THAT WiLL BE PERFORMED PURSUANT TO THAT CONTRACT. THIS DOES NOT APPLY TO HEATING,

AIR CONDITIONING, PLUMBING AND ELECTRICAL SERVICE CONTRACTS. 30 ILCS 600/25-80

Yes

5 VENDOR CERTIFIES IT HAS NEITI-IER BEEN CONVICTED OF BRIBING OR ATTEMPTING TO BRIBE AN OFFICER OR EMPLOYEE OF | d
THE STATE OF ILLINOIS OR ANY OTHER STATE, NOR MADE AN ADMISSION OF GUILT OF SUCH CONDUCT THAT IS A MATTER OF

RECORD. 30 ILCS 500/50-5

EXHIBIT ”1"
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QGeneralad by Susan Biggs, State of (Bnols on &/10V2017

6. IF VENDOR HAS BEEN CONVICTED OF A FELONY, VENDOR CERTIFIES AT LEAST FIVE YEARS HAVE PASSED SINCE THE DATE OF id
COMPLETION OF THE SENTENCE FOR SUCH FELONY, UNLESS NO PERSON HELD RESPONSIBLE BY A PROSECUTOR'S OFFICE FOR

THE FACTS UPON WHICH THE CONVICTION WAS BASED CONTINUES TO HAVE ANY INVOLVEMENT WITH THE BUSINESS. VENDOR
FURTHER CERTIFIES THAT IT IS NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-10

Yes

7. IF VENDOR OR ANY OFFICER, DIRECTOR, PARTNER, OR OTHER MANAGERIAL AGENT OF VENDOR HAS BEEN CONVICTED OF A ™
FELONY UNDER THE SARBANES-OXLEY ACT OF 2002, OR A CLASS 3 OR CLASS 2 FELONY UNDER THE ILLINOIS SECURITIES LAW OF
1953, VENDOR CERTIFIES AT LEAST FIVE YEARS HAVE PASSED SINCE THE DATE OF THE CONVICTION. VENDOR FURTHER CERTIFIES
THAT IT IS NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-10.5

Yes

8. VENDOR CERTIFIES THAT [T AND ITS AFFILIATES ARE NOT DELINQUENT IN THE PAYMENT OF ANY DEBT TO THE UNIVERSITY OR  |¥
THE STATE (OR IF DELINQUENT, HAVE ENTERED INTO A DEFERRED PAYMENT PLAN TO PAY THE DEBT). 30 ILCS 500/50-11, 50-60

Yes

9. VENDOR CERTIFIES THAT IT AND ALL AFFILIATES SHALL COLLECT AND REMIT ILLINOIS USE TAX ON ALL SALES OF TANGIBLE v
PERSONAL PROPERTY INTO THE STATE OF ILLINOIS IN ACCORDANCE WITH PROVISIONS OF THE ILLINOIS USE TAX ACT. 30 ILCS

S00/50-12

Yes

10. VENDOR CERTIFIES THAT 1T HAS NOT BEEN FOUND BY A COURT OR THE POLLUTION CONTROL BOARD TO HAVE COMMITTED  [¥
A WILLFUL OR KNOWING VIOLATION OF THE ENVIRONMENTAL PROTECTION ACT WITHIN THE LAST FIVE YEARS, AND IS
THEREFORE NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-14

Yes

11. VENDOR CERTIFIES IT HAS NEITHER PAID ANY MONEY OR VALUABLE THING TO INDUCE ANY PERSON TO REFRAIN FROM [ ad
BIDDING ON A STATE CONTRACT, NOR ACCEPTED ANY MONEY OR OTHER VALUABLE THING, OR ACTED UPON THE PROMISE OF
SAME, FOR NOT BIDDING ON A STATE CONTRACT. 30 ILCS 500/50-25

Yes
12. VENDOR CERTIFES IT HAS READ, UNDERSTANDS AND IS NOT KNOWINGLY IN VIOLATION OF THE "REVOLVING DOOR" ™
PROVISION OF THE ILLINOIS PROCUREMENT COODE. 30 ILCS 500/50-30

Yes
13. VENDOR CERTIFIES THAT IF IT HIRES A PERSON REQUIRED TO REGISTER UNDER THE LOBBYIST REGISTRATION ACT TO ASSIST |V
IN OBTAINING ANY STATE CONTRACT, THAT NONE OF THE LOBBYIST'S COSTS, FEES, COMPENSATION, REIMBURSEMENTS OR
OTHER REMUNERATION WILL BE BILLED TO THE STATE. 30 ILCS 500/50-38

Yes

14, VENDOR CERTIFIES THAT IT WILL NOT RETAIN A PERSON OR ENTITY TO ATTEMPT TO INFLUENCE THE QUTCOME OF A ™
PROCUREMENT DECISION FOR COMPENSATION CONTINGENT IN WHOLE OR IN PART UPON THE DECISION OR
PROCUREMENT .30 ILCS 500/50-38

Yes
15. VENOOR CERTIFIES IT WILL REPORT TO THE ILLINOIS ATTORNEY GENERAL AND THE CHIEF PROCUREMENT OFFICER ANY ™
SUSPECTED COLLUSION OR OTHER ANTI-COMPETITIVE PRACTICE AMONG ANY BIDDERS, OFFERORS, CONTRACTORS,
PROPOSERS, OR EMPLOYEES OF THE STATE. 30 ILCS 500/50-40, 50-45, 50-50

Yes
16. VENDOR CERTIFIES THAT IF IT IS AWARDED A CONTRACT THROUGH THE USE OF THE PREFERENCE REQUIRED BY THE Tll
PROCUREMENT OF DOMESTIC PRODUCTS ACT, THEN IT SHALL PROVIDE PRODUCTS PURSUANT TO THE CONTRACT OR A
SUBCONTRACT THAT ARE MANUFACTURED IN THE UNITED STATES. 30 ILCS 517

Yes

17. VENDOR CERTIFIES THAT (F AWARDED A CONTRACT FOR PUBLIC WORKS, STEEL PRODUCTS USED OR SUPPLIED IN THE ™
PERFORMANCE OF THAT CONTRACT SHALL BE MANUFACTURED OR PRODUCED (N THE UNITED STATES, UNLESS THE EXECUTIVE
HEAD OF THE PROCURING AGENCY/UNIVERSITY GRANTS AN EXCEPTION IN WRITING. 30 ILCS 565

EXHIBIT “1”
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Generatad by Susan Biggs, State of Wnols on 8102017

Yes

18. IF VENDOR IS AWARDED A CONTRACT WORTH MORE THAN $5,000 AND EMPLOYS 25 OR MORE EMPLOYEES, VENDOR W
CERTIFIES IT WILL PROVIDE A DRUG FREE WORKPLACE PURSUANT TO THE DRUG FREE WORKPLACE ACT, 30 ILCS 580

Yes
19. IF VENDOR IS AN INDIVIDUAL AND IS AWARDED A CONTRACT WORTH MORE THAN $5,000, VENDOR CERTIFIES IT SHALL NOT F’
ENGAGE IN THE UNLAWFUL MANUFACTURE, DISTRIBUTION, DISPENSATION, POSSESSION, OR USE OF A CONTROLLED
SUBSTANCE DURING THE PERFORMANCE OF THE CONTRACT PURSUANT TO THE DRUG FREE WORKPLACE ACT. 30 ILCS 580

Yes

PARTICIPATE IN AN INTERNATIONAL BOYCOTT IN VIOLATION OFf THE U.S. EXPORT ADMINISTRATION ACT OF 1979 OR THE
APPLICABLE REGULATIONS OF THE UNITED STATES DEPARTMENT OF COMMERCE. 30 ILCS 582

Yes

21. VENDOR CERTIFIES THAT NO FOREIGN-MADE EQUIPMENT, MATERIALS, OR SUPPLIES FURNISHED TO THE i
AGENCY/UNIVERSITY UNDER ANY CONTRACT HAVE BEEN OR WILL BE PRODUCED IN WHOLE OR IN PART B8Y FORCED LABOR OR
INDENTURED LABOR UNDER PENAL SANCTION. 30 ILCS 583

Yes

22. VENDOR CERTIFIES THAT NO FOREIGN-MADE EQUIPMENT, MATERIALS, OR SUPPLIES FURNISHED TO THE =
AGENCY/UNIVERSITY UNDER ANY CONTRACT HAVE BEEN PRODUCED (N WHOLE OR IN PART BY THE LABOR OR ANY CHILD
UNDER THE AGE OF 12. 30 ILCS 584

Yes

23. VENDOR CERTIFIES THAT IF AWARDED A CONTRACT INCLUDING INFORMATION TECHNOLOGY, ELECTRONIC INFORMATION, T¥
SOFTWARE, SYSTEMS AND EQUIPMENT, DEVELOPED OR PROVIDED UNDER ANY CONTRACT, IT WILL COMPLY WITH THE
APPLICABLE REQUIREMENTS OF THE ILLINOIS INFORMATION TECHNOLOGY ACCESSIBILITY ACT STANDARDS. 30 ILCS 587

Yes

24. VENDOR CERTIFIES THAT IF IT OWNS RESIDENTIAL BUILDINGS, THAT ANY VIOLATION OF THE LEAD POISONING PREVENTION ¥
ACT HAS BEEN MITIGATED. 410 ILCS 45

Yes
25, VENDOR CERTIFIES IT HAS NOT BEEN CONVICTED OF THE OFFENSE OF BID RIGGING OR BID ROTATING OR ANY SIMILAR ™
OFFENSE OF ANY STATE OR OF THE UNITED STATES. 720 ILCS 5/33 E-3,E-4,E-11

Yes
24. VENDOR CERTIFIES IT COMPLIES WITH THE ILLINOIS DEPARTMENT OF HUMAN RIGHTS ACT AND RULES APPLICABLE TO |l

PUBLIC CONTRACTS, WHICH INCLUDE PROVIDING EQUAL EMPLOYMENT OPPORTUNITY, REFRAINING FROM UNLAWFUL
DISCRIMINATION, AND HAVING WRITTEN SEXUAL HARASSMENT POLICIES. 775 ILCS 5/2-106

Yes

27. VENDOR CERTIFIES IT DOES NOT PAY DUES TO OR REIMBURSE OR SUBSIDIZE PAYMENTS BY ITS EMPLOYEES FOR ANY DUES il
OR FEES TO ANY "DISCRIMINATORY CLUB." 775 ILCS 25/2

Yes

COMPLY WITH EXECUTIVE ORDER NO. 1 (2007). THE ORDER GENERALLY PROHIBITS VENDORS AND SUBCONTRACTORS FROM
HIRING THE THEN-SERVING GOVERNOR'S FAMILY MEMBERS TO LOBBY PROCUREMENT ACTIVITIES OF THE STATE, OR ANY OTHER
GOVERNMENT IN ILLINOIS INCLUDING LOCAL GOVERNMENTS IF THAT PROCUREMENT MAY RESULT IN A CONTRACT VALUED AT
QVER $25,000. THIS PROHIBITION ALSQ APPLIES TO HIRING FOR THAT SAME PURPOSE ANY FORMER STATE EMPLOYEE WHOSE
PROCUREMENT AUTHORITY AT ANY TIME DURING THE ONE-YEAR PERIOD PRECEDING THE PROCUREMENT LOBBYING ACTIVITY,

Yes

THE ILLINOIS ELECTIONS CODE (10 ILCS 5/9-35) AND THE RESTRICTIONS ON MAKING POLITICAL CONTRIBUTIONS AND RELATED

REQUIREMENTS OF THE ILLINOIS PROCUREMENT CODE. 30 ILCS 500/20-160 AND 50-37 VENDOR WILL NOT MAKE A PEO)I(.Il-lTIfaII.T ugn

Page 3 of 4 (30000267_00303044_20170810110316.0d0 Page 27 of 295
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Yes
30. THIS APPUIES TO INDIVIDUALS, SOLE PROPRIETORSHIPS, GENERAL PARTNERSHIPS, AND SINGLE MEMBER LLCS, BUTISNOT ¥
OTHERWISE APPLICABLE. VENDOR CERTIFIES THAT HE/SHE HAS NOT RECEIVED AN EARLY RETIREMENT INCENTIVE PRIOR TO 1993

UNDER SECTION 14-108.3 OR 16-133.3 OF THE ILLINOIS PENSION CODE OR AN EARLY RETIREMENT INCENTIVE ON OR AFTER 2002
UNDER SECTION 14-108.3 OR 16-133.3 OF THE ILLINOIS PENSION CODE. (30 ILCS 105/15A; 40 ILCS 5/14-108.3; 40ILCS 5/16-133

N/A

1. 1S YOUR BUSINESS REGISTERED WITH THE BOARD OF ELECTIONS (BOE)? '[U

Yes, | certify my business Is registered with BOE.
13589

STAFF ATTACHED FILE(S)
Refresh Ust after attaching flets).
Customer Suppart Home [ Help | Print This Page | Print To PDF

Copyright @ 2017 82Gnow. All rights reserved.
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Vendor Registration: View Form

Generated by Susan Biggs, State of Ilinols on 8/1072017

e«w I"““’"""I”““[ oy sose | Gt o | G |

Help & Tools X

FORM NAME
DESCRIP'I'ION

DATE SUBMIITED

STATUS
BUSINESS NAME

POIN'I' OF CONTAC'I'
FLAG FORM

Accepted
‘,..,..Rs&H Im
Ann Danlgt;

H. Iran Dlsclosn.lre

Complete sectlon H ln order to submlt thls forrn

6/ 1 6/201 7

1. DO YOU OR ANY OF YOUR CORPORATE PARENTS OR SUBSIDIARIES HAVE ANY BUSINESS OPERATIONS THAT MUST BF |l
DISCLOSED?

No business operatlons to disclose

STAFF ATTACHED FILE(S)

Rafresh List after aaching fie(s).

Customer Support Home | Help | Print This Page | Print To POF
Copyright @ 2017 B2Gnow. All rights reserved.
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STATE OF ILLINOIS
FORMS 8 CERTIFICATIONS AND DISCLOSURES

IPB Reference ¥: 22040243 Procurement/Contract i#: 1-17-4677

This Forms B may be used when responding to an Invitation for Bid (IFB) or a Request for Proposal (RFP) if the vendor is
registered in the Illinois Procurement Gateway (IPG) and has a valid IPG Registration Number,

If a vendor does not have a valid IPG registration number, then the vendor must complete and submit Forms A with their
response, Failure to do so may render the submission non-responsive and resuit in disqualification.

Please read this entire section and provide the requested information as applicable. All parts in Forms 8 must be
completed in full and submitted along with the vendor’s response.

1.

State of (llinols Chief Procurement Office General Services

Certification of lllinois Procurement Gateway Registration
My business has a valid lllinois Procurement Gateway (IPG) registration. The State of lllinois Chief Procurement
Office approved the registration and provided the IPG registration number and expiration date disclosed in this

Forms B.

To ensure that you have a valid registration in the IPG, search for your business name in the IPG Registered Vendor
Directory. If your company does not appear in the search results, then you do not have a valid IPG registration.

IPG Registration #: 20090536 IPG Expiration Date: June 23, 2018

Certification Timely to this Solicitation or Contract

Vendor certifies it is not barred from having a contract with the State based upon violating the prohibitions related
to either submitting/writing specifications or providing assistance to an employee of the State of lifinois by
reviewing, drafting, directing, or preparing any invitation for bids, a request for proposal, or request of
information, or similar assistance (except as part of a public request for such information). 30 ILCS 500/50-10.5(e),
amended by Public Act No. 97-0895 (August 3, 2012). [ ves [ ] No

Replacement Certification to IPG Certification #6 (supersedes response in IPG)

if Vendor has been convicted of a felony, Vendor certifies at least five years have passed since the date of
completion of the sentence for such felony, unless no person held responsible by a prosecutor’s office for the
facts upon which the conviction was based continues to have any involvement with the business. Vendor further
certifies that it is not barred from being awarded a contract. 30 ILCS 500/50-10. [ Yes [ No

Disclosure of Lobbyist or Agent (Complete only if bid, offer, or contract has an annual value over $50,000)

Is your company or parent entity(ies) represented by or do you or your parent entity(ies) employ a lobbyist
required to register under the Lobbyist Registration Act {lobbyist must be registered pursuant to the Act with the
Secretary of State) or an agent who has communicated, is communicating, or may communicate with any
State/Public University officer or employee concerning the bid or offer? If yes, please identify each lobbyist and
agent, including the name and address below. [] Yes [X] No

If yes, please identify each lobbyist and agent, including the name and address below. If you have a lobbyist that
does not meet the criteria, then you do not have to disclose the lobbyist’s information. Additional rows may be
inserted into the table or an attachment may be provided if needed.

FORMS 8 Certifications and Disclosures

v.15.2
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STATE OF ILLINOIS
FORMS B CERTIFICATIONS AND DISCLOSURES

Name Address Relationship to Disclosing Entity

N/A N/A N/A

Describe all costs/fees/compensation/reimbursements related to the assistance provided by each representative
lobbyist or other agent to obtain this Agency/University contract: N/A

S. Disclosure of Current and Pending Contracts
Complete only if: (a) your business is for-profit and (b) the bid, offer, or contract has an annual value over

$50,000. Do not complete if you are a not-for-profit entity.

E Yes I:l No. Do you have any contracts, pending contracts, bids, proposals, subcontracts, leases or other
ongoing procurement relationships with units of State of lllinois government?

If "Yes”, please specify below. Additional rows may be inserted into the table or an attachment in the same format
may be provided if needed.

Agency/University Project Title Status Value Contract
Reference/P.0./iinols
_ Procurement Bulletin ¥
ISTHA Elgin O'Hare Western Proposal TBD {STHA Project No. (-17-
Access, Devon Avenue 4677
__toPratt Boulevard IPB No. 22040243
IDOT Reconstruction from 0.2 | Pending Contract $800,000 PTB 182-9
miles West of Logemann
Road to Rush St. in
Stackton, Phase I
Engineering Services for
Contract Plan

Preparation, Jo Daviess
County, Region Two

fDistrict Two

0OT FAP 303 (US 20 BR) West Contract $613,342 PTB 168-16
State Street

00T IL Rt. 38 at Winfield Contract - Project $210,906 PTB 167-13

Road Intersection Phase on hold
[}

0oT Rand Road over Des Contract = Project $1,088,995 PTB 156-17
Plaines River on hold

ISTHA |-88 fromUS30to US52 | Contract ~ almost $449,869.57 RR-13-5660

Phase Il complete

6. Signature
As of the date signed below, | certify that;

¢ My business’ information and the certifications made in the Illinois Procurement Gateway are truthful and

accurate.
« The certifications and disclosures made in this Forms B are truthful and accurate.

State of (llinois Chief Procurement Office General Services
FORMS B Certifications and Disclosures
v.15.2
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Vendor Registratlon: View Form

Ganerated by Susan Biggs, State of linota an 8102017

Help & Tools 2%

o R Y

FORM NAME
DESCRIPT 1 ON

DATE SUBMIITED
Accepted

STATUS

L Flnanclal olsclosurc & Conﬂlcts of Interut

Conlplete tbo Flmndal Dlsdosun & Confllcts of Intlnst form

6/16/2017

BUSINESS NAME RS&H, Inc.
POINT 0|= CONTACT Aon Danlels

FLAG F ORM

A. IDENTIFY THE APPLICABLE ENTITY TYPE. ™
Prlvately Held Entity wi th more than 100 shareholders
..B : THERE R PAREN {__ENTIW mm- ow"s mo;wo': THEB,_JS mE;s? P 1 A A ALt e e p -
No

Corporate Stock (C Corporatlon. S-Corporatlon Professlonal Corporatlon, Servlce Corporatlon)

1 IS THERE ANY INDIVIDUAL OR ENTITY WHO MEETS ANY OF THE FOLI.O‘WING THRESHOLDS (A) OWNS MORE THAN 5% OF THE ]'l‘
BUSINESS, (B) HOLDS OWNERSHIP SHARE OF THE BUSINESS VALUED IN EXCESS OF $104,447.20, (C) IS ENTITLED TO MORE THAN
5% OF THE BUSINESS' DISTRIBUTIVE INCOME, OR (D) IS ENTITLED TO MORE THAN $106,447.20 OF THE BUSINESS' DISTRIBUTIVE

INCOME?
Yes, the Information is not publicly avallable (If any Individuals are listed, answer Yes or No to questions 5-8 and 11-20}

Documant Status
List of Individuals ar entities mesting one or more of the listed thresholds. Attached by Ann Danlels on
WWMM (POF) 611 5/2017

2 PI.EASE CERTIFY THAT THE FOLI.OWING STATEMENT IS TRUE ALL INDIVIDUALS OR ENTITIES THAT HOLD AN OWNERSHIP ™
INTEREST IN THE BUSINESS OF GREATER THAN 5% OR VALUED GREATER THAN $106,447.20 HAVE BEEN DISCLOSED IN QUESTION

1.
Yes

3. PLEASE CERTIFY THAT THE FOLLOWING STATEMENT IS TRUE: ALL INDIVIDUALS OR ENTITIES THAT WERE ENTITLED TO RECEIVE ™
DISTRIBUTIVE INCOME IN AN AMOUNT GREATER THAN $106,447.20 OR GREATER THAN 5% OF THE TOTAL DISTRIBUTIVE INCOME
OF THE BUSINESS HAVE BEEN DISCLOSED IN QUESTION 1.
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4. DISCLOSURE OF BOARD OF DIRECTORS FOR NOT-FOR-PROFIT ENTITIES. ™

Not applluhlc - For-Profft Entity

5. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS ARE ANY OF THEM A PERSON WHO M
HOLDS AN ELECTIVE OFFICE IN THE STATE OF ILLINOIS OR HOLDS A SEAT IN THE GENERAL ASSEMBLY, OR ARE THEY THE SPOUSE

OR MINOR CHILD OF SUCH PERSON?
No

6. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM APPQINTED TOOR X
EMPLOYED IN ANY OFFICES OR AGENCIES OF STATE GOVERNMENT AND RECEIVE COMPENSATION FOR SUCH EMPLOYMENT IN
EXCESS OF 60% ($106,447.20) OF THE SALARY OF THE GOVERNOR, OR ARE ANY OF THEM THE SPOUSE OR MINOR CHILD OF SUCH

PERSON?
No

7. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM AN OFFICER OR ™
EMPLOYEE OF THE CAPITAL DEVELOPMENT BOARD OR THE ILLINOIS TOLL HIGHWAY AUTHORITY, OR ARE ANY OF THEM THE

SPOUSE OR MINOR CHILD OF SUCH PERSON?

No

8. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM APPOINTED AS A ]m
MEMBER OF A BOARD, COMMISSION, AUTHORITY, OR TASK FORCE AUTHORIZED OR CREATED BY STATE LAW OR BY EXECUTIVE
ORDER QOF THE GOVERNOR, OR ARE THEY THE SPOUSE OR AN IMMEDIATE FAMILY MEMBER WHO CURRENTLY RESIDES OR

RESIDED WITH SUCH PERSON WITHIN THE LAST 12 MONTHS?

No
9. IF ANY QUESTION [N 5-8 ABOVE IS ANSWERED YES, PLEASE ANSWER THE FOLLOWING: DO ANY OF THE INDIVIDUALS ™
IDENTIFIED, THEIR SPOUSE, OR MINOR CHILD RECEIVE FROM THE ENTITY MORE THAN 7.5% OF THE ENTITY'S TOTAL
DISTRIBUTABLE INCOME OR AN AMOUNT OF DISTRIBUTABLE INCOME IN EXCESS OF THE SALARY OF THE GOVERNOR

($177,412.00)?
Not appllcable I answered No In Queslions 5-3

10 IF ANY QUESTION IN 5-8 ABOVE IS ANSWERED YES PLEASE ANSWER THE FOLLOWING IS THERE A COMBINED INTEREST OF ™
ANY INDIVIDUAL IDENTIFIED ALONG WITH THEIR SPOUSE OR MINOR CHILD OF MORE THAN 15% IN THE AGGREGATE OF THE
ENTITY'S DISTRIBUTABLE INCOME OR AN AMOUNT OF DISTRIBUTABLE INCOME IN EXCESS OF TWO TIMES THE SALARY OF THE

GOVERNOR ($354,824.0017
Not appllcable I answered No In OuestIons 5 B

11 FOR THE INDIVIDUALS DISCLOSED ABOV’E IN OUESTION 1 AND FOR SOLE PROPRIETORS DO ANY OF THEM CURRENTLY HAVE ]m
OR (N THE PREVIQUS 3 YEARS HAD STATE EMPLOYMENT, INCLUDING CONTRACTUAL EMPLOYMENT OF SERVICES? THIS OOES
NOT INCLUDE CONTRACTS TO PROVIDE GOODS OR SERVICES TO THE STATE AS A VENDOR.

NO

12 FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS HAVE THEIR SPOUSE FATHER ]"
MOTHER, SON, OR DAUGHTER, HAD STATE EMPLOYMENT, INCLUDING CONTRACTUAL EMPLOYMENT FOR SERVICES, IN THE
PREVIOUS 2 YEARS? THIS DOES NOT INCLUDE CONTRACTS TO PROVIDE GOODS OR SERVICES TO THE STATE AS A VENDOR.

NO

13 FOR THE INDIVIDUALS DISCLOSED ABOVE IN OUESTION 1 AND FOR SOLE PROPRIETORS DO ANY OF THEM CURRENTLY |5
HOLD OR HAVE HELD IN THE PREVIQUS 3 YEARS ELECTIVE OFFICE OF THE STATE OF ILLINOIS, THE GOVERNMENT OF THE UNITED
STATES, OR ANY UNIT QF LOCAL GOVERNMENT AUTHORIZED BY THE CONSTITUTION OF THE STATE OF ILLINOIS OR THE

STATUTES OF THE STATE OF ILLINOIS?

NO

14 FOR THE INDNIDUALS DISCLOSED ABOVE IN OUESTION 1 AND FOR SOLE PROPRIETORS DO ANY OF THEM HAVE A R
RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) HOLDING ELECTIVE OFFICE CURRENTLY OR IN

THE PREVIOUS 2 YEARS?

No
EXHIBIT “1”
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15. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM HOLD OR HAVE o
HELD IN THE PREVIOUS 3 YEARS ANY APPOINTIVE GOVERNMENT OFFICE OF THE STATE OF ILLINOIS, THE UNITED STATES OF
AMERICA, OR ANY UNIT OF LOCAL GOVERNMENT AUTHORIZED BY THE CONSTITUTION OF THE STATE OF ILLINOIS OR THE
STATUTES OF THE STATE OF ILLINOIS, WHICH OFFICE ENTITLES THE HOLDER TO COMPENSATION IN EXCESS OF EXPENSES

INCURRED IN THE DISCHARGE OF THAT?
No

16. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM HAVE A
RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) HOLDING APPOINTIVE OFFICE CURRENTLY OR IN

THE PREVIOUS 2 YEARS?

No

17. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY
OR IN THE PREVIOUS 3 YEARS HAD EMPLOYMENT AS OR BY ANY REGISTERED LOBBYIST OF THE STATE GOVERNMENT?

HAVE (v

No

18. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE ]‘3
OR IN THE PREVIOUS 2 YEARS HAD A RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) THAT IS OR
WAS A REGISTERED LOBBYIST?

No

19. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE e
OR IN THE PREVIOUS 3 YEARS HAD COMPENSATED EMPLOYMENT BY ANY REGISTERED ELECTION OR RE-ELECTION COMMITTEE
REGISTERED WITH THE SECRETARY OF STATE OR ANY COUNTY CLERK IN THE $TATE OF ILLINOIS, OR ANY POLITICAL ACTION
COMMITTEE REGISTERED WITH EITHER THE SECRETARY OF STATE OR THE FEDERAL BOARD OF ELECTIONS?

No

20. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE o
OR IN THE PREVIOUS 2 YEARS HAD A RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) WHO (S OR

WAS A COMPENSATED EMPLOYEE OF ANY REGISTERED ELECTION OR REELECTION COMMITTEE REGISTERED WITH THE

SECRETARY OF STATE OR ANY COUNTY CLERK IN THE STATE OF ILLINOIS, OR ANY POLITICAL ACTION COMMITTEE REGISTERED

WITH EITHER THE SECRETARY OF STATE OR THE FEODERAL BOARD OF ELECTIONS?

No

21. HAS THERE BEEN ANY DEBARMENT FROM CONTRACTING WITH ANY GOVERNMENTAL ENTITY WITHIN THE PREVIOUS TEN ™
YEARS? THIS APPLIES TO ALL SOLE PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS

DISCLOSED (N QUESTION 1 ABOVE.
No

22. HAS THERE BEEN ANY PROFESSIONAL LICENSURE DISCIPLINE WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TO ALL SOLE P
PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No

23. HAS THERE BEEN ANY BANKRUPTCY WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TO ALL SOLE PROPRIETORS, I"
FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No

24. HAVE THERE BEEN ANY ADVERSE CIVIL JUDGMENTS AND/OR ADMINISTRATIVE FINDINGS WITHIN THE PREVIOUS TEN YEARS? I"
THIS APPLIES TO ALL SOLE PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS
DISCLOSED IN QUESTION T ABOVE.

No

25. HAVE THERE BEEN ANY CRIMINAL FELONY CONVICTIONS WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TO ALL SOLE 'f"
PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED (N QUESTION 1 ABOVE.

No

EXHIBIT “1”
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From: Ryan, Mary Jo

Sent: Friday, August 11, 2017 12:12 PM

To: Biggs, Susan

Cc: Lanzo, Paul

Subject: RE: [-17-4677 - Toltz, King, Duvall, Anderson and Associates, Inc. - AUGUST Board -
Disclosure Review, IPB# 22040243

Sue,

Disclosures are approved to move forward for the following:
1) Toltz, King, Duvall, Anderson and Associates, Inc.
Thank you,

Mary Jo Ryan

Hlinois State Toll Highway Authority — PMO Team
2700 Ogden Avenue

Downers Grove, Il 60515

Office: 630-241-6800 x 2644

Email: mjryan@getipass.com

From: Biggs, Susan

Sent: Thursday, August 10, 2017 2:59 PM

To: Ryan, Mary Jo

Cc: Lanzo, Paul

Subject: I-17-4677 - Tolz, King, Duvall, Anderson and Associates, Inc. - AUGUST Board - Disclosure Review, IPB#

22040243
Mary Jo,

The following Financial Disclosure has been provided for your review and the Prime Consultant has been added to the
spreadsheet.

-17-4677 - Toltz, King, Duvall, Anderson and Associates, Inc.
This is an August Board agenda item. PSB 17-3 = IBP Notice 22040243,

Please note that Toltz, King, Duvall, Anderson and Associates, Inc. is a partner in a teaming agreement with RS&H, Inc.
whose disclosures will be submitted separately.

Please let me know if you need any additional information.

Thanks,
Sue Biggs
1 EXHIBIT “1”
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2.

Zﬁ"g ILLINOIS TOLLWAY
STANDARD BUSINESS TERMS AND CONDITIONS

ILLINOIS TOLLWAY CONTRACT NO.: 1-17-4677
CONTRACTOR/CONSULTANT NAME: Toltz, King, Duvall, Anderson and Associates, inc.

PAYMENT TERMS AND CONDITIONS:

11

1.2

13

14

1.5

Minority Contractor Initiative: Any Vendor awarded a contract under Section 20-10, 20-15, 20-25 or 20-
30 of the Hlinois Procurement Code (30 ILCS 500) of $1,000 or more is required to pay a fee of $15. The
Comptroller shall deduct the fee from the first check issued to the Vendor under the contract and
deposit the fee in the Comptroller’s Administrative Fund. 15 ILCS 405/23.9.

Expenses: The State will not pay for supplies provided or services rendered, including related expenses,
incurred prior to the execution of this contract by the Parties even if the effective date of the contract is

prior to execution.

Prevailing Wage: As a condition of receiving payment Vendor must (i) be in compliance with the
contract, (i) pay its employees prevailing wages when required by law, (iii) pay its suppliers and
subcontractors according to the terms of their respective contracts, and {iv) provide lien waivers to the
State upon request. Examples of prevailing wage categories include public works, printing, janitorial,
window washing, building and grounds services, site technician services, natural resource services,
security guard and food services. The prevailing wages are revised by the Department of Labor and are
available on the Department’s official website, which shall be deemed proper notification of any rate
changes under this subsection. Vendor is responsible for contacting the lllinois Department of Labor to
ensure  understanding of prevailing wage requirements at 217-782-6206 or
http://www state.il.us/agency/idol/index.htm).

Federal Funding: This contract may be partially or totally funded with Federal funds. If federal funds are
expected to be used, then the percentage of the good/service paid using Federal funds and the total
Federal funds expected to be used will be provided in the award notice.

Invoicing: By submitting an invoice, Vendor certifies that the supplies or services provided meet all
requirements of the contract, and the amount billed and expenses incurred are as allowed in the
contract. Invoices for supplies purchased, services performed and expenses incurred through December
31 of any year must be submitted to the State no later than February 28 of the following year; otherwise
Vendor may have to seek payment through the lllinois Court of Claims. 30 ILCS 105/25. All invoices are
subject to statutory offset. 30 ILCS 210.

1.5.1 Vendor shall not bill for any taxes unless accompanied by proof that the State is subject
to the tax. If necessary, Vendor may request the applicable Agency/University state tax
exemption number and federal tax exemption information.

1.5.2 Vendor shall invoice at the completion of the contract unless invoicing is tied in the
contract to milestones, deliverables, or other invoicing requirements agreed to in the
contract.

ASSIGNMENT: This contract may nat be assigned, transferred in whole or in part by Vendor without the prior
written consent of the State.
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3.

S.

6.

AUDIT/RETENTION OF RECORDS: Vendor and its subcontractors shall maintain books and records relating to
the performance of the contract or subcontract and necessary to support amounts charged to the State
pursuant the contract or subcontract. Books and records, including information stored in databases or other
computer systems, shall be maintained by the Vendor for a period of five years from the later of the date of final
payment under the contract or completion of the contract, and by the subcontractor for a period of five years
from the later of final payment under the term or completion of the subcontract. Books and records required to
be maintained under this section shall be available for review or audit by representatives of: the procuring
Agency/University, the Auditor General, the Executive Inspector General, the Chief Procurement Officer, the
Tollway Inspector General, State of (llinois internal auditors or other governmental entities with monitoring
authority, upon reasonable notice and during normal business hours. Vendor and its subcontractors shall
cooperate fully with any such audit and with any investigation conducted by any of these entities. Failure to
maintain books and records required by this section shall establish a presumption in favor of the State for the
recovery of any funds paid by the State under the contract for which adequate books and records are not
available to support the purported disbursement. The Vendor or subcontractors shall not impose a charge for
audit or examination of the Vendor's books and records. 30 ILCS 500/20-65.

TIME IS OF THE ESSENCE: Time is of the essence with respect to Vendor’s performance of this contract. Vendor
shall continue to perform its obligations while any dispute concerning the contract is being resotved unless

otherwise directed by the State.

NO WAIVER OF RIGHTS: Except as specifically waived in writing, failure by a Party to exercise or enforce a right
does not waive that Party’s right to exercise or enforce that or other rights in the future.

FORCE MAJEURE: Failure by either Party to perform its duties and obligations will be excused by unforeseeable
circumstances beyond its reasonable control and not due to its negligence, including acts of nature, acts of
terrorism, riots, labor disputes, fire, flood, explosion, and governmental prohibition. The non-declaring Party
may cancel the contract without penalty if performance does not resume within 30 days of the declaration.

CONFIDENTIAL INFORMATION: Each Party, including its agents and subcontractors, to this contract may have
or gain access to confidential data or information owned or maintained by the other Party in the course of
carrying out its responsibilities under this contract. Vendor shall presume all information received from the
State or to which it gains access pursuant to this contract is confidential. Vendor information, unless clearly
marked as confidential and exempt from disclosure under the lllinois Freedom of Information Act, shall be
considered public. No confidential data collected, maintained, or used in the course of performance of the
contract shall be disseminated except as authorized by law and with the written consent of the disdosing Party,
either during the period of the contract or thereafter. The receiving Party must return any and all data
collected, maintained, created or used in the course of the performance of the contract, in whatever form it is
maintained, promptly at the end of the contract, or earlier at the request of the disclosing Party, or notify the
disclosing Party in writing of its destruction. The foregoing obligations shall not apply to confidential data or
information lawfully in the receiving Party’s possession prior to its acquisition from the disclosing Party; received
in good faith from a third Party not subject to any confidentiality obligation to the disclosing Party; now is or
later becomes publicly known through no breach of confidentiality obligation by the receiving Party; or is
independently developed by the receiving Party without the use or benefit of the disclosing Party’s confidential
information.

USE AND OWNERSHIP: All work performed or supplies created by Vendor under this contract, whether written
documents or data, goods or deliverables of any kind, shall be deemed work for hire under copyright law and all
intellectual property and other laws, and the State of lllinois is granted sole and exclusive ownership to all such
work, unless otherwise agreed in writing. Vendor hereby assigns to the State all right, title, and interest in and
to such work including any related intellectual property rights, and/or waives any and al! claims that Vendor may
have to such work including any so-called “moraf rights" in connection with the work. Vendor acknowledges the

State may use the work product for any purpose;_ however, any use of work product by the State other than for
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11.

12,

15.

16.

172.

the specific purpose intended shall be at the State’s sole risk and without liability to Vendor. Confidential data

or information contained in such work shall be subject to confidentiality provisions of this contract.

INDEMNIFICATION AND UABILITY: The Vendor shall indemnify and hold harmless the Tollway and State of
{llinois, their directors, agencies, officers, employees, agents and volunteers from any and all costs, demands,
expenses, losses, claims, damages, liabilities, settlements and judgments, including in-house and contracted
attorneys’ fees and expenses, tg the extent they arise arising-out of: (a) any breach or violation by Vendor of any
of its certifications, representations, warrantiesrcovenants or agreements; (b) any actual or alleged death or
injury to any person, damage to any property or any other damage or loss claimed to result in whole or in part
from Vendor's negligent performance; or (c) any negligent act, activity or omission of Vendor or any of its
employees, representatives, subcontractors or agents. Neither Party shall be liable for incidental, special;
consequentlal or punitive damages.

INDEPENDENT CONTRACTOR: Vendor shall act as an independent contractor and not an agent or employee of,
or joint venture with the State. All payments by the State shall be made on that basis.

SOUICITATION AND EMPLOYMENT: Vendor shall not employ any person employed by the State during the term
of this contract to perform any work under this contract. Vendor shall give notice immediately to the Agency’s

director if Vendor solicits or intends to solicit State employees to perform any work under this contract.

COMPUANCE WITH THE LAW: The Vendor, its employees, agents, and subcontractors shall comply with all
applicable federal, state, and local laws, rules, ordinances, regulations, orders, federal circulars and all license
and permit requirements in the performance of this contract. Vendor shall be in compliance with applicable tax
requirements and shall be current in payment of such taxes. Vendor shall obtain at its own expense, all licenses
and permissions necessary for the performance of this contract.

BACKGROUND CHECK: Whenever the State deems it reasonably necessary for security reasons, the State may
conduct, at its expense, criminal and driver history background checks of Vendor's and subcontractors officers,
employees or agents. Vendor or subcontractor shall reassign immediately any such individual who, in the
opinion of the State, does not pass the background check.

APPLICABLE LAW: This contract shall be construed in accordance with and is subject to the laws and rules of the
State of lllinois. The Department of Human Rights’ Equal Opportunity requirements (44 Ill. Adm. Code 750) are
incorporated by reference. Any claim against the State arising out of this contract must be filed exclusively with
the illinois Court of Claims. 705 ILCS 505/1. The State shall not enter into binding arbitration to resolve any
contract dispute. The State of Illinois does not waive sovereign immunity by entering into this contract. The
official text of cited statutes is incorporated by reference. An unofficial version can be viewed at

hitp://www.ilga.gov).

ANTI-TRUST ASSIGNMENT: [f Vendor does not pursue any claim or cause of action it has arising under federal
or state antitrust laws relating to the subject matter of the contract, then upon request of the lllinois Attorney
General, Vendor shall assign to the State rights, title and interest in and to the claim or cause of action.

CONTRACTUAL AUTHORITY: The Agency that signs for the State of lllinois shall be the only State entity
responsible for performance and payment under the contract. When the Chief Procurement Officer or
authorized designee signs in addition to an Agency, they do so as approving officer and shall have no liability to
Vendor. When the Chief Procurement Officer or authorized designee, or State Purchasing Officer signs a master
contract on behalf of State agencies, only the Agency that places an order with the Vendor shall have any
liability to Vendor for that order.

NOTICES: Notices and other communications provided for herein shall be given in writing by registered or
certified mail, return receipt requested, by receipted hand delivery, by courier (UPS, Federal Express or other
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similar and reliable carrier), by e-mail, or by fax showing the date and time of successful receipt. Notices shall be
sent to the individuals who signed the contract using the contact information following the signatures. Each
such notice shall be deemed to have been provided at the time it is actually received. By giving notice, either
Party may change the contact information.

MODIFICATIONS AND SURVIVAL: Amendments, modifications and waivers must be in writing and signed by
authorized representatives of the Parties. Any provision of this contract officially declared void, unenforceable,
or against public policy, shall be ignored and the remaining provisions shall be interpreted, as far as possible, to
give effect to the Parties’ intent. All provisions that by their nature would be expected to survive, shall survive
termination. In the event of a conflict between the State’s and the Vendor’s terms, conditions and attachments,
the State’s terms, conditions and attachments shall prevail,

PERFORMANCE RECORD / SUSPENSION: Upon request of the State, Vendor shall meet to discuss performance
or provide contract performance updates to help ensure proper performance of the contract. The State may
consider Vendor's performance under this contract and compliance with law and rule to determine whether to
continue the contract, suspend Vendor from doing future business with the State for a specified period of time,
or to determine whether Vendor can be considered responsible on specific future contract opportunities.

FREEDOM OF INFORMATION ACT: This contract and all related public records maintained by, provided to or
required to be provided to the State are subject to the Illinois Freedom of Information Act (FOIA) {50 ILCS 140)
notwithstanding any provision to the contrary that may be found in this contract.

SCHEDULE OF WORK: Any work performed on State premises shall be done during the hours designated by the
State and performed in a manner that does not interfere with the State and its personnel.

WARRANTHES-FOR-SURPLIES-AND-VENDOR SERVICES:

221

22.2

supplies-Not used

223  Vendor-warrants-that-atAll services will be performed to meet the requirements of the contract in an
efficient and effective manner by trained and competent personnel. Vendor shall monitor
performances of each individual and shall reassign immediately any individual who is not performing in
accordance with the contract, who is disruptive or not respectful of others in the workplace, or who in

any way violates the contract or State policies.
REPORTING, STATUS AND MONITORING SPECIFICATIONS:

23.1  Vendor shall immediately notify the State of any event that may have a material impact on Vendor's
lllinols Tollway Standard Business Terms and Conditions Page 4
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23.2

ability to perform the contract.

By August 31 of each year, Vendor shall report to the Agency or University the number of qualified
veterans and certain ex-offenders hired during Vendor’s last completed fiscal year. Vendor may be
entitled to employment tax credit for hiring individuals in those groups. 35 ILCS 5/216, 5/217.

EMPLOYMENT TAX CREDIT: Vendors who hire qualified veterans and certain ex-offenders may be eligible for
tax credits. 30 ILCS 500/45-67 and 45-70. Please contact the lllinois Department of Revenue (telephone #: 217-
524-4772) for information about tax credits. _

SUPPLEMENTAL PROVISIONS
25.1 TOLLWAY SUPPLEMENTAL PROVISIONS

25.1.1

25.1.2

25.1.3

25.14

25.15

Agents and Employees:

Vendor shall be responsible for the negligent acts and omissions of its agents, employees and
subcontractors in their performance of Vendor's duties under this Contract. Vendor
represents that it shall utilize the services of individuals skilled in the profession for which they
will be used in performing services or supplying goods hereunder. In the event that the Tollway
determines that any individual performing services or supplying goods for Vendor hereunder is
not providing such skilled services or delivery of goods, it shall promptly notify the Vendor and
the Vendor shall replace that individual.

Publicity:

Vendor shall not, in any advertisement or any other type of solicitation for business, state,
indicate or otherwise imply that it is under contract to the Tollway nor shall the Tollway’s name
be used in any such advertisement or solicitation without prior written approval except as
required by law.

Third Party Beneficiaries:

There are no third party beneficiaries to this Contract. This Contract is intended only to benefit
the Tollway/Buyer and the Vendor.

ccessors [a n t:

All the terms, provisions, and conditions of the Contract shall be binding upon and inure to the
benefit of the parties hereto and their respective successors, assigns and legal representatives.

Venue:
Any claim against the Tollway arising out of this contract must be filed exclusively with Circuit

Court for the Eighteenth Judicial Circuit, DuPage County, lllinois for State claims and the U.S.
District Court for the Northern District of illinois for Federal claims.

25.1.5.1 Whenever “State” is used or referenced in this Contract, it shall be interpreted to
mean “Tollway”.

25.1.5.2 The State Prompt Payment Act (30 ILCS 40) does not apply to the Tollway.

25.1.5.3 The Tollway is not currently an appropriated agency.

REPORT OF A CHANGE IN CIRCUMSTANCES: The Contractor agrees to report to the TOLLWAY as soon

as practically possible, but no later than 21 days following any change in facts or circumstances that
might impact the CONTRACTOR's ability to satisfy its legal or contractual responsibilities and obligations
under this contract. Required reports include, but are not limited to changes in the CONTRACTOR's
Certification/Disclosure Forms, the CONTRACTOR's IDOT pre-qualification, or any certification or
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licensing required for this project. Additionally, (CONTRACTOR/VENDOR) agrees to report to the Toliway
within the above timeframe any arrests, indictments, convictions or other matters involving the
CONTRACTOR, or any of its principals, that might occur while this contract is in effect. This reporting
requirement does not apply to common offenses, including but not limited to minor traffic/vehicle

offenses.

Further, the CONTRACTOR agrees to incorporate substantially similar reporting requirements into the
terms of any and all subcontracts relating to work performed under this agreement. The
(CONTRACTOR/VENDOR) agrees to forward or relay to the Tollway any reports received from
subcontractors pursuant to this paragraph within 21 days.

Finally, the CONTRACTOR acknowledges and agrees that the failure of the CONTRACTOR to comply with
this reporting requirement shall constitute a material breach of contract which may result in this

contract being dedared void.

VENDOR SUPPLEMENTAL PROVISIONS

0  vendor Supplemental Provisions:
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Registration No. 13358

TOLTZ KING DUVALL ANDRSN & ASSC INC
33 NORTH LASALLE STREET

CHICAGO IL 60602

Information for this business last updated on:
Wednesday, July 27, 2016

Certificate produced on Monday, March 27, 2017 at 9:05 AM

Page 52 of 295



File Number 5648-362-4

é‘ oy ¥

To all to whom these Presents Shall Come, Greeting:

L, Jesse White, Secretary of State of the State of Illinois, do hereby
certify that I am the keeper of the records of the Department of

Business Services. I certify that

TOLTZ, KING, DUVALL, ANDERSON AND ASSOCIATES, INCORPORATED,
INCORPORATED IN MINNESOTA AND LICENSED TO TRANSACT BUSINESS IN THIS
STATE ON AUGUST 05, 1991, APPEARS TO HAVE COMPLIED WITH ALL THE
PROVISIONS OF THE BUSINESS CORPORATION ACT OF THIS STATE RELATING TO THE
PAYMENT OF FRANCHISE TAXES, AND AS OF THIS DATE, [S A FOREIGN
CORPORATION IN GOOD STANDING AND AUTHORIZED TO TRANSACT BUSINESS IN
THE STATE OF ILLINOIS.

InTestimony Whereof, I hereto set

my hand and cause to be affixed the Great Seal of
the State of Illinois, this 22ND

day of JUNE A.D. 2017

J _ i .A.-. 'h“:».é« /2
v »
Authentication #: 1717302936 verifiable until 08/22/2018 M

Authenticate at: hitp:/Aiwww.cyberdriveiflinois.com

SECRETARY OF STATE
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Vendor Registration: View Form

Genarated by Susan Bigge, State of Hinole on §/10/2017

FORM NAME

; DESCR|PT|ON SV
; DM-E SUBM'mD ot e i
STATUS

h BUSINESS NAME o
,.‘PomT 0|: CONTACT

l-'I.AG FORM

6/21/201 7

A B Buslne-ss lnformatlon &Addltlonal lnforrnatlon

Accepted

oLz, KING DUVALI.. ANDERSON Assocmes
W

Complete sectlon A and B In o:der to submlt thls form.

1. YOUR BUSINESS (S REGISTERING AS
A

2 NAME OF CEOIBUSINESS OWNER
3 ANNUAL SALESIGROSS RECEIPTS

4, WHEN WAS YOUR BUSINESS
ESTABLISHED?

5 IN WHAT ILLINOIS COUNTY(IES)

The business conducts business statewide.

Prime contractor and subcontractor

Willlam E Deltner
1439223
08/05/1991

ARE YOU CONDUCTING BUSINESS?

6 CONTACT PERSON FOR THIS
VENDOR REGIS'I'RATION

CONTACT PERSON TITLE
CONTACT PERSON PHONE

CONTACT PERSON EMAIL

Barbara Szopinski

Executlve Assistant

651 -292-4549
barbara szoplnskl@tkda com

1. HOW DID YOU LEARN ABOUT THE
ILLINOIS PROCUREMENT GATEWAY?

Chief Procuremant Office (CPO)

Page 1 of 2 (30000287 _00393044_20170810108100.pdf)
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Ganerated by Susan Biggs, State of Minols on 8/10/2017

Vendor Registration: View Form

Tty o | s o | G [ e

FORM N.AME
DESCRIPTION

DATE SUBMI'ITED

STATUS
BUSINESS NAME
POINT OF CONTACT

FI.AG FORM

C. Srnall Buslness Set-Aside Prograrn

Complete the Srnall Buslness Set-Aslde Program form

212017
Accepted

Barbar 1

TOLTZ KING DUVALL. ANDERSON ASSOCIATES

1. WOULD YOU LIKE TO APPLY/RE-

QUALIFY FOR THE SMALL BUSINESS
SET-ASIDE PROGRAM?

Additional Information

STAFF ATTACHED FILE(S)

Bafrash List aftar atraching fike(s).

Copyright £ 2017 82Gnaw. All

rights reserved.

Home |

Page 1 of 1 (30000287_00193044_20170810108118.pd)

Help | BrnCThis Page | Brint To POF
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Barbara A. SzoEinski

From: IDHR PublicContracts <IDHR.PublicContracts@lilinois.gov>

Sent: Monday, july 03, 2017 11:11 AM

To: Barbara A. Szopinski :

Subject: Confirmation Letter - Attached is your company's Confirmation Letter indicating its

efigibility and expiration date.

ILLINOIS DEPARTMENT OF

$Human Rights |

Bruce Rauner, Governor
Janice Glenn, Acting Director
IDHR #: 135063-00
Date Eligible: 06/30/2017
Expires on: 06/30/2022

BARBARA SZOPINSKI

EXECUTIVE ASSISTANT

TOLZ, KING, DUVALL, ANDERSON AND ASSOCIATES, INC.
444 CEDAR STREET, SUITE 1500

SAINT PAUL, MN 55101

CONFIRMATION OF EXISTING/RENEWAL REGISTRATION

The Illinois Department of Human Rights, Public Contracts Unit, acknowledges receipt of an Employer
Report form (PC-1) filed by your organization.

Review of our records indicates that your organization previously registered with the Department of Human
Rights and has been assigned the IDHR. Number appearing above, This registration remains in effect until
the expiration date appearing above. It is not necessary to submit a new form cach time you bid on a state
contract.

DO NOT LOSE THIS NOTICE. KEEP IT WITH OTHER IMPORTANT ORGANIZATIONAL
DOCUMENTS. Also, please keep the following in mind:

1. The IDHR Bidder Eligibility Number is valid for all bids submitted to any agency of the State of
llinois or other contracting agency that has adopted our registration requirement.

2. An cligible bidder’s registration remains in effect until the expiration date unless it is revoked by
the Department upon finding that the eligible bidder has committed a civil rights violation.

3. Aneligible bidder may relinquish its eligibility by notifying the Department in writing at the above
address.

4. The Department must be notified in writing of any change to the eligible bidder’s name, address,
telephone number, or form of organization. Such changes may render the bidder's registration

! EXHIBIT “1”
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invalid and may require the filing of a new Employer Report Form with the Department. The
Number is not transferable and becomes invalid upon dissofution of the business.

Should you have any questions concerning this notice, please contact the Public Contracts Unit at the above
address or telephone at 312-814-243 [,

IDHR PCU (01-2010)

100 West Randalph Street, Suite 10-100, Chicago, IL 60501, (312) 814-6200, TTY {866) 740-3953, Housing Line (800} 662-3942
222 South Collage Street, Room 101, Springfleid, It 62704, (217) 7485-5100
2309 West Main Street, Marion, |L 62359 (618) 993-7463
www. state.ll.us/dhe

State of lllinois - CONFIDENTIALITY NOTICE: The Inforrnation contained in this communication is confidential, may be
attorney-client privileged or attomey work product, may constitute inside information or intemal deliberative staff
communication, and is intended only for the use of the addressee. Unauthorized use, disclosure or copying of this
communication or any part thereof ks stricty prohibited and may be untawful. If you have received this communication in
arror, please nolify the sender immediately by retum e-mail and destroy this communication and all copies thereof,
including all attachments. Receipt by an unintended recipient does not waive attomey-client privilege, attomey work
praduct privilege, or any other exemption from disclosure.
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Generated by Susan Biggs. Stats of Iinols on &/10/2017

Vendor Registration: View Form

™ t flag has been added to this record. See below for details.
2 Show only flagged items.

FORM NAME D - E. Department of Human Rights (DHR) & Authorized to do Business In lllinols

DESCR'PT'ON Complété secﬁon D and E, in order to submit this form.
BUSINESSNAME ~ TOLTZ KING, DUVALL, ANDERSON ASSOCIATES

'II

1. HIGHEST NUMBER OF EMPLOYEES 244
{INCLUDING FULL AND PART TIME
EMPLOYEES) AT ANY TIME DURING

THE PAST YEAR

2, SELECT THE DHR STATUS OF YOUR My business had 15 or more employees at any time within the past year. ™
BUSINESS 13606300 7/24/2017

1. 1S YOUR BUSINESS REGISTERED Yes, registerad and in good standing with the lilinols Secretary of State '["
AND AUTHORIZED TO DO BUSINESS
IN ILLINOIS?

STAFF ATTACHED FILE(S)

Bafresh List after acaching Alefs).
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Generatad by Susan Bigge, State of Winols on 8102017

Vendor Registration: View Form

3 o o e et

FORM NAME F - G. Certifications &Boardol'Elcctlom

DESCRIPTION S ICOmpIete sectlon F G In order to submlt the form

,DATE susm-rrgn e e e .._6}2”201 7

W;;jgmgss N”;‘E .._,...,TOLTZ ch.; DWALL, m DERSON Assocmms P . ; ———
”|:|_AG Foéﬁﬂ v e wﬁm e e —

1. VENDOR CERTIFIES IT AND ITS EMPLOYEES WILL COMPLY WITH APPLICABLE PROVISIONS OF THE UNITED STATES. CIVIL RIGHTS ™
ACT, SECTION 504 OF THE FEDERAL REHABILITATION ACT, THE AMERICANS WITH DISABILITIES ACT, AND APPLICABLE RULES IN

PERFORMANCE OF THIS CONTRACT.

Yes

2 THIS APPI..IES TO INDIVIDUALS SOLE PROPRIETORSHIPS GENERAI. PART NERSHIPS AND SINGLE MEMBER LLCS BUT IS NOT ™
OTHERWISE APPLICABLE. VENDOR CERTIFIES HE/SHE IS NOT IN DEFAULT ON AN EDUCATIONAL LOAN. § ILCS 386/3

N!A

3 VENDOR CERTIFIES THAT T HAS REVIEWED AND W’ILI. COMPLY WITH THE DEPARTMENT OF EMPLOYMENT SECURITY LAW (20 T"
ILCS 1005/1005-47) AS APPLICABLE

Yes

4. IF YOU ARE AWARDED A CONTRACT FOR WHICH THERE WAS A CURRENT VENDOR PROVIDING THE SER‘VICES COVERED BY
THAT CONTRACT AND THE EMPLOYEES OF THAT VENDOR WHO PROVIDED THOSE SERVICES WERE COVERED 8Y A COLLECTIVE
BARGAINING AGREEMENT, VENDOR CERTIFIES (1) THAT IT WILL OFFER TO ASSUME THE COLLECTIVE BARGAINING OBLIGATIONS
OF THE PRIOR EMPLOYER, INCLUDING ANY EXISTING COLLECTIVE BARGAINING AGREEMENT W(TH THE BARGAINING
REPRESENTATIVE OF ANY EXISTING COLLECTIVE BARGAINING UNIT OR UNITS PERFORMING SUBSTANTIALLY SIMILAR WORK TO
THE SERVICES COVERED BY THAT CONTRACT SUBJECT TO ITS BID OR OFFER; AND (If) THAT IT SHALL OFFER EMPLOYMENT TO ALL
EMPLOYEES THAT ARE THEN CURRENTLY EMPLOYED IN ANY EXISTING BARGAINING UNIT WHO PERFORMS SUBSTANTIALLY
SIMILAR WORK TO THE WORK THAT WILL BE PERFORMED PURSUANT TQ THAT CONTRACT. THIS DOES NOT APPLY TO HEATING,
AIR CONDITIONING, PLUMBING AND ELECTRICAL SERVICE CONTRACTS. 30 ILCS 500/25-80

Yes

5 VENDOR CERTIFIES IT HAS NEITHER BEEN CONVICTED OF BRIBING OR ATTEMPTING TO BRIBE AN OFFICER OR EMPLOYEE OF
THE STATE OF ILLINOIS OR ANY OTHER STATE, NOR MADE AN ADMISSION OF GUILT OF SUCH CONDUCT THAT IS A MATTER OF
RECORD. 30 ILCS 500/50-5

Yes

~EXHIBIT “1”
Page 1 of 4 (30000287 _00303044_20170810106149.pdf) Page 59 Of 295




Ganerated by Susan Biggs, State of Minole on 81072017

6. IF VENDOR HAS BEEN CONVICTED OF A FELONY, VENDOR CERTIFIES AT LEAST FIVE YEARS HAVE PASSED SINCE THE DATE OF e
COMPLETION OF THE SENTENCE FOR SUCH FELONY, UNLESS NO PERSON HELD RESPONSIBLE BY A PROSECUTOR'S OFFICE FOR

THE FACTS UPON WHICH THE CONVICTION WAS BASED CONTINUES TO HAVE ANY INVOLVEMENT WITH THE BUSINESS, VENDOR
FURTHER CERTIFIES THAT IT IS NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-10

Yes

7. IF VENDOR OR ANY OFFICER, DIRECTOR, PARTNER, OR OTHER MANAGERIAL AGENT OF VENDOR HAS BEEN CONVICTED OF A ™
FELONY UNDER THE SARBANES-OXLEY ACT OF 2002, OR A CLASS 3 OR CLASS 2 FELONY UNDER THE ILLINOIS SECURITIES LAW OF
1953, VENDOR CERTIFIES AT LEAST FIVE YEARS HAVE PASSED SINCE THE DATE OF THE CONVICTION. VENDOR FURTHER CERTIFIES
THAT IT IS NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-10.5

Yes

8. VENDOR CERTIFIES THAT IT AND ITS AFFILIATES ARE NOT DELINOUENT IN THE PAYMENT OF ANY DEBT TO THE UNIVERSITY OR ¥
THE STATE (OR IF DELINQUENT, HAVE ENTERED INTO A DEFERRED PAYMENT PLAN TO PAY THE DEBT). 30 ILCS 500/50-11, 50-60

Yes

9. VENDOR CERTIFIES THAT IT AND ALL AFFILIATES SHALL COLLECT AND REMIT ILLINOIS USE TAX ON ALL SALES OF TANGIBLE T"
PERSONAL PROPERTY INTO THE STATE OF ILLINOIS IN ACCORDANCE WITH PROVISIONS OF THE ILLINOIS USE TAX ACT. 30 ILCS

500/50-12

Yes

10. VENDOR CERTIFIES THAT IT HAS NOT BEEN FOUND 8Y A COURT OR THE POLLUTION CONTROL BOARD TO HAVE COMMITTED |V
A WILLFUL OR KNOWING VIOLATION OF THE ENVIRONMENTAL PROTECTION ACT WITHIN THE LAST FIVE YEARS, AND IS
THEREFORE NOT BARRED FROM BEING AWARDED A CONTRACT. 30 ILCS 500/50-14

Yes

11. VENDOR CERTIFIES IT HAS NEITHER PAID ANY MONEY OR VALUABLE THING TO INDUCE ANY PERSON TO REFRAIN FROM
BIDDING ON A STATE CONTRACT, NOR ACCEPTED ANY MONEY OR OTHER VALUABLE THING, OR ACTED UPON THE PROMISE OF
SAME, FOR NOT BIDDING ON A STATE CONTRACT. 30 ILCS 500/50-26

Yes
12. VENDOR CERTIFIES IT HAS READ, UNDERSTANDS AND IS NOT KNOWINGLY IN VIOLATION OF THE "REVOLVING DOOR" ]"
PROVISION OF THE ILLINOIS PROCUREMENT CODE. 30 ILCS 500/50-30

Yes
13. VENDOR CERTIFIES THAT IF IT HIRES A PERSON REQUIRED TO REGISTER UNDER THE LOBBYIST REGISTRATION ACT TQ ASSIST X
IN OBTAINING ANY STATE CONTRACT, THAT NONE OF THE LOBBYIST'S COSTS, FEES, COMPENSATION, REIMBURSEMENTS OR
OTHER REMUNERATION WILL BE BILLED TO THE STATE. 30 ILCS 500/50-38

Yes

14. VENDOR CERTIFIES THAT IT WILL NOT RETAIN A PERSON OR ENTITY TO ATTEMPT TO INFLUENCE THE QUTCOME OF A ™
PROCUREMENT DECISION FOR COMPENSATION CONTINGENT IN WHOLE OR IN PART UPON THE DECISION OR
PROCUREMENT .30 ILCS 500/50-38

Yes

SUSPECTED COLLUSION OR OTHER ANTI-COMPETITIVE PRACTICE AMONG ANY BIDDERS, OFFERORS, CONTRACTORS,
PROPOSERS, OR EMPLOYEES OF THE STATE. 30 ILCS 500/50-40, 50-45, 50-50

Yes
16. VENDOR CERTIFIES THAT IF IT IS AWARDED A CONTRACT THROUGH THE USE OF THE PREFERENCE REQUIRED BY THE v
PROCUREMENT OF DOMESTIC PRODUCTS ACT, THEN IT SHALL PROVIDE PRODUCTS PURSUANT TO THE CONTRACT OR A
SUBCONTRACT THAT ARE MANUFACTURED IN THE UNITED STATES. 30 ILCS §17

Yes
17. VENDOR CERTIFIES THAT IF AWARDED A CONTRACT FOR PUBLIC WORKS, STEEL PRODUCTS USED OR SUPPLIED IN THE
PERFORMANCE OF THAT CONTRACT SHALL BE MANUFACTURED OR PRODUCED IN THE UNITED STATES, UNLESS THE EXECUTIVE
HEAD OF THE PROCURING AGENCY/UNIVERSITY GRANTS AN EXCEPTION IN WRITING. 30 ILCS 565
EXHIBIT “1”
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Yes

18. IF VENDOR IS AWARDED A CONTRACT WORTH MORE THAN $5,000 AND EMPLOYS 25 OR MORE EMPLOYEES, VENDOR '[I
CERTIFIES IT WILL PROVIDE A DRUG FREE WORKPLACE PURSUANT TO THE DRUG FREE WORKPLACE ACT. 30 ILCS 580

Yes

19. IF VENDOR IS AN INDIVIDUAL AND IS AWARDED A CONTRACT WORTH MORE THAN $5,000, VENDOR CERTIFIES IT SHALL NOT ™
ENGAGE IN THE UNLAWFUL MANUFACTURE, DISTRIBUTION, DISPENSATION, PQSSESSION, OR USE OF A CONTROLLED
SUBSTANCE DURING THE PERFORMANCE OF THE CONTRACT PURSUANT TO THE DRUG FREE WORKPLACE ACT. 30 ILCS 580

N/A

20. VENDOR CERTIFIES THAT NEITHER VENDOR NOR ANY SUBSTANTIALLY OWNED AFFILIATE IS PARTICIPATING OR SHALL T'
PARTICIPATE IN AN INTERNATIONAL BOYCOTT IN VIOLATION OF THE U.S. EXPORT ADMINISTRATION ACT OF 1979 OR THE
APPLICABLE REGULATIONS OF THE UNITED STATES DEPARTMENT OF COMMERCE. 30 ILCS 682

Yes
21. VENDOR CERTIFIES THAT NO FOREIGN-MADE EQUIPMENT, MATERIALS, OR SUPPLIES FURNISHED TO THE
AGENCY/UNIVERSITY UNDER ANY CONTRACT HAVE BEEN OR WILL BE PRODUCED IN WHOLE OR IN PART BY FORCED LABOR OR
INDENTURED LABOR UNDER PENAL SANCTION. 30 ILCS 583

Yes
22. VENDOR CERTIFIES THAT NO FOREIGN-MADE EQUIPMENT, MATERIALS, OR SUPPLIES FURNISHED TO THE ™
AGENCY/UNIVERSITY UNDER ANY CONTRACT HAVE BEEN PRODUCED IN WHOLE OR IN PART BY THE LABOR OR ANY CHILD
UNDER THE AGE OF 12. 30 ILCS 584

Yes

23. VENDOR CERTIFIES THAT IF AWARDED A CONTRACT INCLUDING INFORMATION TECHNOLOGY, ELECTRONIC INFORMATION, ™
SOFTWARE, SYSTEMS AND EQUIPMENT, DEVELOPED OR PROVIDED UNDER ANY CONTRACT, IT WILL COMPLY WITH THE
APPLICABLE REQUIREMENTS OF THE ILLINOIS INFORMATION TECHNOLOGY ACCESSIBILITY ACT STANDARDS. 30 ILCS 587

Yes

24. VENDOR CERTIFIES THAT IF IT OWNS RESIDENTIAL BUILDINGS, THAT ANY VIOLATION OF THE LEAD POISONING PREVENTION P
ACT HAS BEEN MITIGATED. 410 ILCS 45

Yes
25, VENDOR CERTIFIES IT HAS NOT BEEN CONVICTED OF THE OFFENSE OF BID RIGGING OR BID ROTATING OR ANY SIMILAR 'f'-‘
OFFENSE OF ANY STATE OR OF THE UNITED STATES. 720 ILCS 5/33 E-3, E-4, E-11

Yes
26. VENDOR CERTIFIES (T COMPUES WITH THE ILLINOIS DEPARTMENT OF HUMAN RIGHTS ACT AND RULES APPLICABLE TO ]'l!

PUBLIC CONTRACTS, WHICH INCLUDE PROVIDING EQUAL EMPLOYMENT OPPORTUNITY, REFRAINING FROM UNLAWFUL
DISCRIMINATION, AND HAVING WRITTEN SEXUAL HARASSMENT POLICIES. 775 ILCS 5/2-105

Yes

27. VENDOR CERTIFIES IT DOES NOT PAY DUES TO OR REIMBURSE OR SUBSIDIZE PAYMENTS BY ITS EMPLOYEES FOR ANY DUES '[‘
OR FEES TO ANY "DISCRIMINATORY CLUB." 775 ILCS 25/2

Yes

28. VENDOR WARRANTS AND CERTIFIES THAT IT AND, TO THE BEST OF ITS KNOWLEDGE, ITS SUBCONTRACTORS HAVE AND WILL ™
COMPLY WITH EXECUTIVE ORDER NO. 1 (2007). THE ORDER GENERALLY PROHIBITS VENDORS AND SUBCONTRACTORS FROM

HIRING THE THEN-SERVING GOVERNOR'S FAMILY MEMBERS TO LOBBY PROCUREMENT ACTIVITIES OF THE STATE, OR ANY OTHER
GOVERNMENT IN ILLINOIS INCLUDING LOCAL GOVERNMENTS IF THAT PROCUREMENT MAY RESULT IN A CONTRACT VALUED AT
OVER $25,000. THIS PROHIBITION ALSO APPLIES TO HIRING FOR THAT SAME PURPOSE ANY FORMER STATE EMPLOYEE WHOSE
PROCUREMENT AUTHORITY AT ANY TIME DURING THE ONE-YEAR PERIOD PRECEDING THE PROCUREMENT LOBBYING ACTIVITY.

Yes

29. VENDOR CERTIFIES THAT IT HAS READ, UNDERSTANDS AND IS IN COMPLIANCE WITH THE REGISTRATION REQUIREMENTS OF 'f"

THE ILLINOIS ELECTIONS CODE (10 ILCS 5/9-35) AND THE RESTRICTIONS ON MAKING POLITICAL CONTRIBUTIONS AND RELATED

REQUIREMENTS OF THE ILLINOIS PROCUREMENT CODE. 30 ILCS 500/20-160 AND 60-37 VENDOR WILL NOT MAKE A PEUTI(iﬁ.IT dnr
XH 1
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CONTRIBUTION THAT WILL VIOLATE THESE REQUIREMENTS.

Yes
30. THIS APPUIES TO INDIVIDUALS, SOLE PROPRIETORSHIPS, GENERAL PARTNERSHIPS, AND SINGLE MEMBER LLCS, BUT IS NOT o
OTHERWISE APPLICABLE. VENDOR CERTIFIES THAT HE/SHE HAS NOT RECEIVED AN EARLY RETIREMENT INCENTIVE PRIOR TO 1993

UNDER SECTION 14-108.3 OR 146-133.3 OF THE ILLINOIS PENSION CODE OR AN EARLY RETIREMENT INCENTIVE ON OR AFTER 2002
UNDER SECTION 14-108.3 OR 16-133.3 OF THE ILLINOIS PENSION CODE. (30 ILCS 105/15A; 40 ILCS 5/14-108.3; 40 ILCS 5/16-133

N/A

1.1S YOUR BUSINESS REGISTERED WITH THE BOARD OF ELECTIONS (BOE)? m

Yes, | certify my business Is registered with BOE.
1258

STAFF ATTACHED FILE(S)

Customer Support Home | Help | érint This Page | Print To POF
Copyright © 2017 B2Gnow. All rights reserved.
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Help & Tool e’
Vendor Registration: View Form

FORM NAME H. lran Dlsclosure
DF.SCRIPT ION Complete sectlon H in order to submlt this rorrn

DATE SUBMITTED 6/27/'2017

ST ATUS Accepted
BUSINESS NAME TOLTZ I(ING DUVALL ANOERSON ASSOCIATES
Pomr OF cormcr Barbara Szopinskl

FLAG FORM Add Flag

1. DO YOU OR ANY OF YOUR CORPORATE PARENTS OR SUBSIDIARIES HAVE ANY BUSINESS OPERATIONS THAT MUST BE o
DISCLOSED?

No business operations to disclose.

STAFF ATTACHED FILE{S)

Customer Support Home | Help | Print This Page (| Prnt To PDI
Copyright @ 2017 B2Gnow. All rights reserved.
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STATE OF ILLINOIS
FORMS B CERTIFICATIONS AND DISCLOSURES

IPB Reference #: 22040243 Procurement/Contract #: 1-17-4677

This Forms B may be used when responding to an Invitation for Bid (IF8) or a Request for Proposal (RFP) if the vendor is
registered in the (llinois Procurement Gateway (IPG) and has a valid IPG Registration Number.

If a vendor does not have a valid IPG registration number, then the vendor must complete and submit Forms A with
their response. Failure to do so may render the submission non-responsive and result in disqualification.

Please read this entire section and provide the requested information as applicable. All parts in Forms B must be
completed in full and submitted along with the vendor’s response.

1 Certification of lllinols Procurement Gateway Registration
My business has a valid lllinois Procurement Gateway (IPG) registration. The State of lllinois Chief Procurement
Office approved the registration and pravided the IPG registration number and expiration date disclosed in this

Forms B.

To ensure that you have a valid registration in the IPG, search for your business name in the IPG Registered
Vendor Directory. If your company does not appear in the search results, then you do not have a valid IPG

registration,
IPG Registration #: 20142775 IPG Expiration Date; June 29, 2018

2 Certification Timely to this Solicitation or Contract
Vendor certifies it is not barred from having a contract with the State based upon violating the prohibitions
related to either submitting/writing specifications or providing assistance to an employee of the State of llinois
by reviewing, drafting, directing, or preparing any invitation for bids, a request for proposal, or request of
information, or similar assistance {except as part of a public request for such information). 30 ILCS 500/S0-
10.5(e), amended by Public Act No. 97-0895 {August 3, 2012). [X] Yes [] No

3. Replacement Certification to IPG Certification #6 (supersedes response in IPG)
If Vendor has been convicted of a felony, Vendor certifles at least five years have passed since the date of
completion of the sentence for such felony, unless no person held responsible by a prosecutor’s office for the
facts upon which the conviction was based continues to have any involvement with the business. Vendor
further certifies that it is not barred from being awarded a contract. 30 ILCS 500/50-10. Yes (] No

4, Disclosure of Lobbylst or Agent (Complete only if bid, offer, or contract has an annual value over $50,000)

Is your company or parent entity(ies) represented by or do you or your parent entity(ies) employ a lobbyist
required to register under the Labbyist Registration Act (lobbyist must be registered pursuant to the Act with
the Secretary of State) or an agent who has communicated, is communicating, or may communicate with any
State/Public University officer or employee concerning the bid or offer? If yes, please identify each lobbyist and
agent, including the name and address below. [_] Yes [X] No

If yes, please identify each lobbyist and agent, including the name and address below. If you have a lobbyist that
does not meet the criteria, then you do not have to disclose the lobbyist's information. Additional rows may be
inserted into the table or an attachment may be pravided if needed.

State of Hlinois Chief Procurement Office General Services
FORMS B Certifications and Disdosures

Vv.15.2
EXHIBIT “1”
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Vendor Regish‘atlon: View
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Help & Tools 3%

I

jj'rou'z. xmo"'u ALl

'F 1 flag has been added to this record. See below for details.
I~ Show only flagged items.

DESCRIPTION

DATE SUBMII'I‘ED -
STATUS

REVIEWER 7

DATE REVIEWED

PUBI.IC REVIEW COMMENTS

Slate of lIl!nols Vendor Reglstratlon

Reglster to clo buslness wllh the State of IIllnols

om/zon
: mpted e
P a‘em"
6129,20" e

PRIVATE REVIE\H COMMENTS

EXPIRATION DATE

FLAG FORM

6/29/2013

Add Flag

SMALL BUSINESS SET-ASIDE

PROGRAM (SB5P) REGISTERED

REGISTERING AS A

No

Prime & Subcontractor

Page 1 of 3 (30000267_00393044_20170810105038 pdf)
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Vendor Reglstration: View Form

I""‘““""I""" m] approes sy P

toL'rz. xm X ouw.t.. mnsasou mm

FORM NAME R Flnancial Dlsclmn & Conlllcts ol' Intm

| DESCRIPTION - Compleu the l-'lnanclll Dlsdmre &Conl'llcts oflntcmt !orm

DATESUBMI'ITED - .612712017

,STMUS U mpted - . -

'Busmgss NN.“E.. e e ._...‘TOLTZ Kmé DUVALL ANDERSON Assocmms e e —
”pomr o concr | vt e o

'|:|_AG FORM e w oo e e et e e . .

A. IDENTIFY THE APPLICABLE ENTITY TYPE. TU
Prlvately Heid Entity wlth more than 100 shareholders
ms e THM OWNS 10095 OF THE BUS'NESS? e 8 S {u
No
: c |NsmUMEN1- O"; .o.wp.qgasmp o8 amgﬂcm_ Nteest e e e , -

Corporate Stock (C-Corporation S-Curporatlon, meesslonal Corporatlon Servlce Corporatlon)

1 IS THERE ANY INDNIDUAI. OR ENTITY WHO MEETS ANY OF THE FOLLOWING THRESHOLDS (A) OWNS MORE THAN 5% OF THE ®
BUSINESS, (B) HOLDS OWNERSHIP SHARE OF THE BUSINESS VALUED IN EXCESS OF $104,447.20, (C) 1S ENTITLED TO MORE THAN
5% OF THE BUSINESS' DISTRIBUTIVE INCOME, OR (D) IS ENTITLED TO MORE THAN $106,447.20 OF THE BUSINESS® DISTRIBUTIVE

INCOME?
Yes, the Infarmation is not publicly avallable (If any indtviduals are listed, answer Yes or No to questions 5-8 and 11-20)

Document Status

List of Individuals or entities meeting one or more of the listed thresholds. Attached by Barbara Szopinski
2016:Owpership totecest Names pdf (POF, 75.32 KB) on 6/21/2017
IPG Percenta f i | lve_Income F docx

{DOCX, 125.96 KB)

2. PLEASE CERTIFY THAT THE FOLLOWING STATEMENT IS TRUE: ALL INDIVIDUALS OR ENTITIES THAT HOLD AN OWNERSHIP P‘
INTEREST IN THE BUSINESS OF GREATER THAN 5% OR VALUED GREATER THAN $106,447.20 HAVE BEEN DISCLOSED IN QUESTION
1.

Yes

3. PLEASE CERTIFY THAT THE FOLLOWING STATEMENT IS TRUE: ALL INDIVIDUALS OR ENTITIES THAT WERE ENTITLED TO RECEIVE @
DISTRIBUTIVE INCOME IN AN AMOUNT GREATER THAN $106,447.20 OR GREATER THAN 5% OF THE TOTAL DISTRIBUTIVE INCOME

,,,,,, S e i ) - EXH'B'T“].”
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OF THE BUSINESS HAVE BEEN DFSCLOSED IN QUESTION 1.

Yes

4. DISCLOSURE OF B0ARD OF DIRECTORS FOR NOT-FOR-PROFIT ENTITIES. od
Not applicable - For-Profit Entity
5. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM A PERSON WHO | id

HOLDS AN ELECTIVE OFFICE IN THE STATE OF ILLINOIS OR HOLDS A SEAT IN THE GENERAL ASSEMBLY, OR ARE THEY THE SPOUSE
OR MINOR CHILD OF SUCH PERSON?

Na

6. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM APPOINTED TOOR W
EMPLOYED IN ANY OFFICES OR AGENCIES OF STATE GOVERNMENT AND RECEIVE COMPENSATION FOR SUCH EMPLOYMENT IN
EXCESS OF 60% ($106447.20) OF THE SALARY OF THE GOVERNOR, OR ARE ANY OF THEM THE SPOUSE OR MINOR CHILD OF SUCH

PERSON?
No

7. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM AN OFFICER OR P‘
EMPLOYEE OF THE CAPITAL DEVELOPMENT BOARD OR THE ILLINOIS TOLL HIGHWAY AUTHORITY, OR ARE ANY OF THEM THE

SPOUSE OR MINOR CHILD OF SUCH PERSON?

No

8. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, ARE ANY OF THEM APPOINTED ASA ¥
MEMBER OF A BOARD, COMMISSION, AUTHORITY, OR TASK FORCE AUTHORIZED OR CREATED 8Y STATE LAW QR BY EXECUTIVE
ORDER OF THE GOVERNOR, OR ARE THEY THE SPOUSE OR AN IMMEDIATE FAMILY MEMBER WHO CURRENTLY RESIDES OR

RESIDED WITH SUCH PERSON WITHIN THE LAST 12 MONTHS?

No

9. IF ANY QUESTION IN 5-8 ABOVE IS ANSWERED YES, PLEASE ANSWER THE FOLLOWING: DO ANY OF THE INDIVIDUALS ™
IDENTIFIED, THEIR SPOUSE, OR MINOR CHILD RECEIVE FROM THE ENTITY MORE THAN 7.5% OF THE ENTITY'S TOTAL
DISTRIBUTABLE INCOME OR AN AMOUNT QF DISTRIBUTABLE INCOME IN EXCESS OF THE SALARY OF THE GOVERNOR

$1717.012.000
No

10. IF ANY QUESTION IN §-8 ABOVE IS ANSWERED YES, PLEASE ANSWER THE FOLLOWING: IS THERE A COMBINED INTEREST OF P‘
ANY INDIVIDUAL IDENTIFIED ALONG WITH THEIR SPOUSE OR MINOR CHILD OF MORE THAN 15% IN THE AGGREGATE OF THE
ENTITY'S DISTRIBUTABLE INCOME OR AN AMOUNT OF DISTRIBUTABLE INCOME IN EXCESS OF TWO TIMES THE SALARY OF THE

GOVERNOR ($354,824.00)7
No

11. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE, ]‘
OR IN THE PREVIOUS 3 YEARS HAD STATE EMPLOYMENT, INCLUDING CONTRACTUAL EMPLOYMENT OF SERVICES? THIS DOES
NOT INCLUDE CONTRACTS TO PROVIDE GOOQDS OR SERVICES TO THE STATE AS A VENDOR.

No
12. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, HAVE THEIR SPOUSE, FATHER, ]H
MOTHER, SON, OR DAUGHTER, HAD STATE EMPLOYMENT, INCLUDING CONTRACTUAL EMPLOYMENT FOR SERVICES, IN THE
PREVIOUS 2 YEARS? THIS DQES NOT INCLUDE CONTRACTS TO PROVIDE GOQDS OR SERVICES TQ THE STATE AS A VENDOR.

HOLD OR HAVE HELD IN THE PREVIOUS 3 YEARS ELECTIVE OFFICE OF THE STATE OF ILLINOIS, THE GOVERNMENT QF THE UNITED
STATES, OR ANY UNIT OF LOCAL GOVERNMENT AUTHORIZED BY THE CONSTITUTION OF THE STATE OF ILLINOIS OR THE
STATUTES QF THE STATE OF ILLINOIS?

No

RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) HOLDING ELECTIVE OFFICE CURRENTLY OR IN

EXHIBIT “1”
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THE PREVIOUS 2 YEARS?

No

15. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM HOLD OR HAVE ™
HELD IN THE PREVIOUS 3 YEARS ANY APPOINTIVE GOVERNMENT OFFICE OF THE STATE OF ILLINOIS, THE UNITED STATES OF
AMERICA, OR ANY UNIT Of LOCAL GOVERNMENT AUTHORIZED BY THE CONSTITUTION OFf THE STATE OF ILLINOIS OR THE

STATUTES OF THE STATE OF ILLINOIS, WHICH OFFICE ENTITLES THE HOLDER TO COMPENSATION IN EXCESS OF EXPENSES

INCURRED IN THE DISCHARGE OF THAT?

No

16. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM HAVE A ]“
RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) HOLDING APPQINTIVE OFFICE CURRENTLY OR IN

THE PREVIOUS 2 YEARS?

No
17. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DQ ANY OF THEM CURRENTLY HAVE TU
OR IN THE PREVIOUS 3 YEARS HAD EMPLOYMENT AS OR BY ANY REGISTERED LOBBYIST OF THE STATE GOVERNMENT?

No

18. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE  ®
OR [N THE PREVIOUS 2 YEARS HAD A RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) THAT IS OR
WAS A REGISTERED LOBBYIST?

No

19. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PROPRIETORS, DO ANY OF THEM CURRENTLY HAVE ¥
OR IN THE PREVIOUS 3 YEARS HAD COMPENSATED EMPLOYMENT BY ANY REGISTERED ELECTION OR RE-ELECTION COMMITTEE
REGISTERED WITH THE SECRETARY OF STATE OR ANY COUNTY CLERK IN THE STATE OF ILLINOIS, OR ANY POLITICAL ACTION
COMMITTEE REGISTERED WITH EITHER THE SECRETARY OF STATE OR THE FEDERAL BOARD OF ELECTIONS?

No

20. FOR THE INDIVIDUALS DISCLOSED ABOVE IN QUESTION 1 AND FOR SOLE PRQPRIETORS, 0O ANY OF THEM CURRENTLY HAVE ]"
OR IN THE PREVIOUS 2 YEARS HAD A RELATIONSHIP TO ANYONE (SPOUSE, FATHER, MOTHER, SON, OR DAUGHTER) WHO IS OR

WAS A COMPENSATED EMPLOYEE OF ANY REGISTERED ELECTION OR REELECTION COMMITTEE REGISTERED WITH THE

SECRETARY OF STATE OR ANY COUNTY CLERK IN THE STATE OF ILLINOIS, OR ANY POLITICAL ACTION COMMITTEE REGISTERED

WITH EITHER THE SECRETARY OF STATE OR THE FEDERAL BOARD OF ELECTIONS?

No

21. HAS THERE BEEN ANY DEBARMENT FROM CONTRACTING WITH ANY GOVERNMENTAL ENTITY WITHIN THE PREVIOUS TEN TU
YEARS?T THIS APPLIES TO ALL SOLE PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS

DISCLOSED IN QUESTION 1 ABOVE.

No

22. HAS THERE BEEN ANY PROFESSIONAL LICENSURE DISCIPLINE WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TOALL SOLE ¥
PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No

23. HAS THERE BEEN ANY BANKRUPTCY WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TO ALL SOLE PROPRIETORS, ™
FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No
24. HAVE THERE BEEN ANY ADVERSE CIVIL JUDGMENTS AND/OR ADMINISTRATIVE FINDINGS WITHIN THE PREVIOUS TEN YEARS? o
THIS APPLIES TO ALL SOLE PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS
DISCLOSED IN QUESTION 1 ABOVE.

No

25. HAVE THERE BEEN ANY CRIMINAL FELONY CONVICTIONS WITHIN THE PREVIOUS TEN YEARS? THIS APPLIES TO ALL SOLE ™
PROPRIETORS, FOR-PROFIT ENTITIES, NOT-FOR-PROFIT ENTITIES, AND FOR THE INDIVIDUALS DISCLOSED IN QUESTION 1 ABOVE.

No
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First Name
DETNER,WILLAM
AHERN_JOHN
STONEBURNER,THOMAS
CULLEN,KEVIN
JONES,BRADLEY
BELLEFEUILLE,JAMES
DENISJOHN
FIEOLER,LON
STUDENSKI,JAMES
SANDERS,JOHN
JOHNSON,DEAN
VANGSTAD,TIMOTHY
MILLNER,GOTTFRIED
YOBBIE JOSEPH
CHALUPNIK,TIMOTHY
RYDEL,MICHAEL
POORE-LARSON,KATHRYN
FARMER,BRET
ESBOLDT,DAVID
JACOBSEN,VERNE
OLSON,SHANE
EMMONS,STEVEN
DAUBENBERGER,MARK
80YER,PETER
SCHARDIN,CHRISTOPHER
OSTMAN,ARTHUR
BARLOW,GREGORY
LAWSON,GREGG
WEAVER,JOSEPH
LEE,SIM
SCHLEICHER,STEVEN
MORSE,CHARLES
HOSCHKA JAMES
PAULSEN,BRENT
BLUM,PAUL
GRAY,RICHARD
WEILAND,MEREDITH
MCCOLLOW,MATTHEW
LANDGREN,W. RYDER
HAMILTON,MARK
REINERS,MITCHELL
ISSA,0SSAMA
KELLEY,BRIAN
GRATZ,DEAN
YOUNG,ROBERT
LINDSEY,DARREN

2046.618246
1350.383839
1332.934035
1233.201492
1265.414555
1170.030752
1093.236588
1037.101444
1001.637762
996.235336
954.636520
987.715825
945.941213
926.365411
880.687261
848.539114
825.586903
763.952440
799.747523
760.628831
771.891961
747.367972
727.342196
694.806443
714.965589
715.392171
652.778540
695.561615
658.023224
646.564018
639.812493
629.246673
603.535508
579.197226
554.373952
529.856338
512.902479
504.346472
487.353155
487.814765
469.872489
447.092693
416.268543
366.297591
355.428228
397.815655

3.62%
2.39%
2.36%
2.18%
2.24%
2.07%
1.93%
1.84%
1.77%
1.76%
1.69%
1.75%
1.67%
1.64%
1.56%
1.50%
1.46%
1.35%
1.42%
1.35%
1.37%
1.32%
1.29%
1.23%
1.27%
1.27%
1.16%
1.23%
1.16%
1.14%
1.13%
1.11%
1.07%
1.03%
0.98%
0.94%
0.91%
0.89%
0.86%
0.86%
0.83%
0.79%
0.74%
0.65%
0.63%
0.70%

Total Shares % of Ownership $ Value of Ownership

842,483.26
568,869.07
563,033.51
524,764.59
518,937.41
482,883.15
452,147.33
427,002.61
413,630.27
410,103.55
407,581.86
404,152.89
388,247.97
385,339.49
363,833.12
350,422.76
342,313.42
338,395.26
331,975.59
319,063.70
310,187.69
306,790.53
300,766.84
297,836.42
297,561.49
295,716.64
289,709.40
288,702.28
282,859.60
280,453.79
270,311.13
268,605.03
264,384.88
246,700.10
240,792.51
225,610.47
217,203.50
212,032.37
205,718.23
205,494.65
203,783.28
201,146.34
183,996.02
179,614.38
170,436.53
169,220.24
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WASSMAN,MATTHEW
SNYDER,KENNETH
SCHWEICH,ROBERT
CHRISTENSEN,MATTHEW
HOSECK, TIMOTHY
HILGER,ANNETTE
RYLANDER,CRAIG
DINNDORF,BRADLEY
CHRISTENSEN,RUTH
STUART,MARTIN
ERICKSON,HANS
BISHOP,BOBBY
GUNDERSON,CHAD
MAYNARD,GLYNE
QUANBECK,RONALD
PETERSON,JOHN
MCLARNON,PATRICK
ELLESON,REED

333.253767
329.337856
315.877942
313.656295
314.623998
327.194619
290.891591
292576716
278.387735
248.944452
272.373967
250.626297
264.539995
275.257258
243.973292
254.297741
238.341258
243.739708

0.59%
0.58%
0.56%
0.56%
0.56%
0.58%
0.51%
0.52%
0.49%
0.44%
0.48%
0.44%
0.47%
0.49%
0.43%
0.45%
0.42%
0.43%

153,044.44
152,473.93
144,765.32
144,669.69
144,178.45
141,984.31
137,270.15
132,650.34
131,230.75
128,077.11
128,072.94
126,075.80
124,772.82
121,469.37
117,914.28
117,857.63
114,086.15
108,871.48
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Address

444 Cedar 5t., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, 5t. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar 5t., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar 5t., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101

1087 Ocean Shores Blvd. SW, Ocean Shores, WA 98569

444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St,, Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar 5t., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar 5t., Suite 1500, 5t. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, 5t. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St, Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar 5t., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar 5t., Suite 1500, 5t. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St,, Suite 1500, St. Paul, MN 55101
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444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar 5t., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar 5t., Suite 1500, St. Paul, MN 55101

5151 Michel Dr., Ste. 205, Downers Grove, IL 60515

444 Cedar 5t., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
444 Cedar St., Suite 1500, 5t. Paul, MN 55101
444 Cedar St., Suite 1500, St. Paul, MN 55101
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COMMERCIAL AUTO

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET ADDITIONAL INSURED - PRIMARY AND
NON-CONTRIBUTORY WITH OTHER INSURANCE

This endorsement modifies insurance provided under the following:
BUSINESS AUTO COVERAGE FORM

With respect to coverage provided by this endersement, the provisions of the Coverage Form apply unless modi-

fied by this endarsement.

PROVISIONS

B. The following is added to Paragraph 5., Other

CATATA 0212

A. The following is added to Paragraph ¢. in A. 1.,

Who Is An insured, of SECTION Il = LIABILITY
COVERAGE:

Any person or organization who is required under
a writlen contract or agreement between you and
that person or organization, that is signed and
executed by you before the "bodily injury” or
"property damage® occurs and that is in effect
during the policy period, to be named as an addi-
tional insured i3 an “nsured*® for Liability Cover-
age, but only for damages to which this ingsurance
applies and only to the extent that person or or-
ganization qualifies as an “insured” under the
Who Is An Insured provision contained in
Saction Il.

© 2012 The Travelers ndemnity Company. All dghts reserved.

insurance, in B. General Conditions of SEC-
TION IV~ BUSINESS AUTO CONDITIONS:

Regardiess of the provisions of paragraph a. and
paragraph d. of this part 3. Other Insurancae, this
insurance is primary to and non-confributory with
applicable other insurance under which an addi-
tional insured person or organization is the firat
named insured when the written oontract or
agreament between you and that person or or-
ganization, that is signed and executed by you
before the “bodily injury” or "property damage*®
occurs and that is in effect during the policy pe-
fiod, requires this insurance to be primary and
non-contributory.

Page 1of 1

Includes copyrighted materiat of Indurance Services Office, Inc. with &s parmission.
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COMMERCIAL GENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY,

BLANKET ADDITIONAL INSURED — WRITTEN
CONTRACTS (ARCHITECTS, ENGINEERS AND
SURVEYORS)

This endorsemenit modifies insurance provided undes the foliawing:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

1. The following fs added to SECTION If - WHO IS

AN INSURED:

Any person or organization thal you agree in a
“wrritten contract requiring insurance” to include as
an additional insured on this Caverage Pant, but;
a. Only with respect to Habllity for “bodily injury”,
“propecty damage”® or “personal injury”; and
b. i, and only l0 tha exient that, the injury or
damage is caused by acts or omissions of
you or your subcontractor in the perfoomance
of "your work® 10 which the "written contract
requiring insurance™ applies. The person or
organization does not qualify as an additional
insured with respect to the independent acls
or amisslons of such persan or organization.

The Insurance provided o such additional insured
& imited as follows:

c. [n the event that the Limita of Insurance of
this Coverage Part shown in the Declarations
exceed the imis of hablily required by the
“written confract requiring insurance”, the in-
surance provided to the additichal Insured
ahall be limited to the fimits of liability required
by that “written contract requising insurance®.
This endorsement shall not increase tha Kmita
of insurance described in Section IH — Limits
Of Insurance,

d. Thia insurance does not apply to the render-
ing of or failure to render any "professional
sefvices™ or conatruction management efrors
of omissiona.

¢. This insurance does not apply to "bodily in-
jury” or “proparty damage” caused by “your
work® and induded in the “products-
completed operations hazard® unless the
“written contract requiing insurance® specifi-
Cally requires you (0 provide such coverage
for that additional insured, and then the Insur-
ance provided to the additional insured ap-

2.

3

pllos only to auch “bodily injury* or “property
damage" that occurs before the end of the pe-
riod of time for which the “written contract re-
quirng Insurance” requires you lo provide
such coverage or the and of the policy period,
whichever is earier.

The following (s added lo Paragraph 4.4. of SEC-
TION IV = COMMERCIAL GENERAL LIABILITY
CONDITIONS:

The insurance provided to the addiional insured
is excess over any valid and collectible "other in-
surance”, whether primaty, excess, contingent or
onh any other basis, that is evaiable to the addi
tional insured for a loss we cover. However, If you
specifically agree in the *written conlract requiring
insurance® that this insurance provided 1o the ad-
ditional insured under thia Coverage Part must
apply on a prmary basis or a primary and non-
contributory basis, this insurance is primary to
“other insurance™ available 0 the additional in-
sured which covers that peraon or organization as
a named insured for such loss, and we will not
share with that “other insurance”. But this insur-
ance provided to the addiional insured stil Is ex-
cess over any valid and collectible “other insur-
ance”, whether primary, excess, contingent or on
any other basis, that (s avallable to the additional
insurod when that person or organization is an
additional insured under any “other insurance”.

The following Is added to SECTION IV — COM-
MERCIAL GENERAL LIABILITY CONDITIONS:

Duties Of An Additional Insured

As a condition of coverage pravided to the addi-
tional insured:

a. The additonat insured must give us wrilton
nolica as soon as practicable of an “occur-
renca” of an offense which may result in a
claim. To the extent poasible, such notice
should include:

CaD4140408 © 2008 Tha Traveiers Campanias, inc. Page 1of 2
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COMMERCIAL GENERAL LIABILITY

Paga2ol 2

{. How, when and where the “occumence”
or offense took place;

. The names and addresses of any injured
persons and witnessas; and

ill. The nature and location of any injury or
damage arising out of the "occurence® or
offense.

If a claim is made or "suil® is brought against

the additional insured, the additional insured

must:

. Iimmediately record the spedifics of the
daim or “suit® and the date received; and
it. Notify us as soon as practicable.
The addilional insured must see Lo it that we
recelve writhen notice of the claim or “suit” as
soon as practicable.
The additional insurad must immediately send
us coples of all legal papere received in con-
nection with the clalm or “suit®, cooparate with
us in the investigation or setiement of the
claim or defense againat the “suit®, and oth-
enwlse comply with aRt policy conditions.
The addiional insured must tender the de-
fense and indemnity of any claim or “suit” to

any provider of other insurance which would
oover tha addifional insured for a loss we
cover. Howaver, this condition does nat affect
whather this insuranca provided to the addi-
tional inaured is primary to that other insue-
ance available to the additional insured which
covers thal person of organization as a
named insured.

4. The following I3 added to tha DEFINITIONS Sec-
tton;

*Written contract requiring insurance® means that
part of any wrilten conlract or agreament under
which you are required to include a person or or-
ganization as an additional insurad on this Cover-
age Part, provided that the "bodily injury" and
" damage® accwe and the “parsonal in-
Jury” is caused by an offense commitied:

a. ARer the signing and execution of the contract
or agreament by you;

b. Whila that part of the contract or agreement is
in effact; and

c. Bafore the end of tha palicy period.

© 2008 Tha Traveters Compenies, inc. CaGD414 0408
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POLICY NUMBER: P-630-4711H785-COP-17 GENERAL PURPOSE ENDORSEMENT

THIE ENDORSEMENT CHANGES THR POLICY. PLEASE READ IT CAREPULLY,
ADDITIONAL INSURED - CONTINUED
THIS ENDORSEMENT MODIFIES INAURANCE PROVIDED UNDER THE POLLONING:
COMMERRCIAL GENERAL LIABILITY COVERAGRE PART
AMENDING SCHEDULE OF IL T4 03 03 11, *DESIGNATED ENTITY NOTICE OF
CARCERLLATION PROVIDED BY US™, PEREON OR ORGAMIZATION TO INCLUDE:

ANY PERSOM OR ORGANIZATION TO WHOM YQU HAVE AGREED IN A WRITTEN CONTRACT THAT
NOTICE OF CANCELLATION OF THIS ROLICY WILL BE GIVEN, BUT OMLY IP:

1. YOU 3EMD U3 A WRITTEN RRQURST TO PROVIDR SUCH NOTICE, INCLUDING THE
MAME AND ADDREES OF SUCE PRRSON OR ORGANIZATION, AFTER THR FIRST NAMED
INSURRD RECEBIVES MOTICE FROM US OF THE CANCELLATION OF THIS POLICY; AND

2. ME RECEIVE SUCH WRITTEN REQURAT AT LEAST 14 DAYS BRFORE THR BEGINNIMG OF
THE APPLICABLE WUMBER OF DAYS SHOWN IN THIS SCHRDULR.

THE ADDRESS FOR THAT PERSONM OR ORGANIZATION INCLUDED IN SUCH WRITTEN REQUEST
¥ROM YOU TO US.

(. T8 03 Paga 1
EXHIBIT “1”
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COMMERCIAL GENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY,

ARCHITECTS, ENGINEERS AND SURVEYORS
INDUSTRYEDGE ™ ENDORSEMENT

This endorsemant modifies insurance provided under the follawing:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

GENERAL DESCRIPTION OF COVERAGE -~ This endorsement brosdens caverage. However, coverage for any
injury, damage or medical expenses described in any of the provisions of this endomsement may be axcluded or
limited by another andarsement to this Coverage Part, and these coverage broadaning provisions do not apply to
the extard that coverage iz exciuded or limited by such an endorsement. The following listing is a generat cover-
age description only. Limitations and exciusions may apply to thesa coverages. Read all the provisiona of this en-
dorsement and the rest of your policy carefully to detarmine rights, duies, and what is and ia not coverad.

A.
8.

L. Additional

Hroadened Named Insured

Incidental Medical Malpractice

Reasonable Force -~ Badily Injury Or Property
Damage

Non-Owned Watercraft - increased To Up Ta
75 feeat

Aircraft Chantared With Pliot

Extension Of Coverage -~ Damage To
Premises Rented To You

Personal Injury ~ Assumed by Contract
Increased Supplementary Payments

Additional Insured - Owner, Manager Or
Lassor Of Premisos

Addifional Insured — Lessor Of Leased Equip-
ment

Additional Insured - State Or Political
Subdivisions - Permits Relaling To Premises

Insured - State Or Political
Subdivisions —~ Permits Relating To Operationa

PROVISIONS

A

CG D4 15 05 08 (Rav. 10-08)

BROADENED NAMED INSURED ~ UNNAMED
SUBSIDIARIES

Tha Named Inaured in ltem 1. of the Daciarationa
is amended as follows:

The person or organkzation named in Item 1. of
the Declarationa and any organization, other than
a partnership, joind venture, imited liablity com-
pany or trusl, of which you are the sole owner or
in which you maintain the majority ownership in-
terest on the effective date of the policy. How-

B.

© 2008 The Travelars Companies, Ino.

M. Who Is An Insured — Newly Acquired Or
Formed Ovganizations

N. lnury To Co-Employees And Co-Volunteer
Workers

Medical Payments Limit

Knowledge And Notica Of Occurrence Or
Offenze

Other insurance Condition
Unintentional QOmission

Walver Of Transfer Of Rights Of Recovery
Against Others To Us When Required By
Contract

Amended Bodily Injury Definition

Amended Insured Conlract Definition —~ Rail
road Easement

V. Additional Definition — Wiitien Contract Ra-
quking Insurance

® 0

L

& -

ever, coverage [or any such additional organiza-
tion will cease aa of the date, if any, during the
policy period, that you no longer are the sole
owner of, or maintain tha majority ownership (n-
terast in, such organization,

INCIDENTAL MEDICAL MALPRACTICE

1. The foliowing is edded to the definition of "oc-
curence” in the DEFINITIONS Section:

Unless you are in the business or accupation
of providing professional health care services,
“occurrence” also means an act or omission

Page 1of 8
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COMMERCIAL GENERAL LIABILITY

2,

S.

Page2of 8

commitied by any of your “émployees® who is
employed by you as a registered nurse, i-
censed practical nurse, emergency medical
technician or paramedic, in providing or faiing
to provide “incidental medical sefvices” or
*Good Samaritan sefvices” to a person.

The lollowing is added to the DEFINITIONS

Section:

& ‘Incidenlal medical services® means
medical, surgical, dental, laboratory, x-ray
of nursing service, treetment, advice or
instruction; the related fumishing of food
or beverages; the firnishing or dispens-
ing of drugs or medical supplies or appli-
anoes; or first aid,

b. *Good Samaritan services® means those
madical servicas rendered or provided in

for *bodily injury® that arises out of providing
or faiing to provide “Incidental medical ser-
vices® or “Good Samarilan services”, except
for insurance purchased specifically by you to
apply in axcess of the Limits of Insurance
shown in the Declarations for this Coverage
Part.

6. The following is added to Paragraph 8. of
SECTION (ll - LIMITS OF INSURANCE:

For the purposes of determining the applica-
ble Each Occurrence Limit, ot related acts or
omissions committed by any of your “employ-
oas” (n providing or falling t provide "Inciden-
tal medical services" or "Good Samaritan ser-
vices® o any one person will ba deemed to be
one "accumrence”.

and for C. REASONABLE FORCE PROPERTY DAMAGE -
an emergency which no remu- EXCEPTION TO EXPECTED OR INTENDED IN-
nacation is demanded or received. JURY EXCLUSION
The following is added to Paragraph 2.a.(1)
of SECTION fl —WHO (S AN INSURED The faflowing raptaces Exclusion a., Expectad Or
_ tntended Injury, in Paragraph 2. of SECTION | -
Paragraphs (1) (a), (b), {c) and (d) abova do COVERAGES ~ COVERAGE A BODILY IN-
not apply hl)w any of your “emplayees® who a: JURY AND PROPERTY DAMAGE LIABILITY:
employed by you as a ragistered nurse,
¢ peactical furse, medical a w&lnm ln]uryOrD.lmago
tachnician or paramedic but only while per- "Bodily injury” or “property damage® axpected
forming the secvices described in Paragraph or intended from the standpolnt of the in-
1. above and while acting within the acope of sured. This exckision does not apply to "bod-
their employment by you. Any such "employ- ity Injury® or “property damagae™ resutting from
ees" rendefing "incidental medical services™ the use of reasonable forca 10 protect any
or “Good Samaritan sarvicas® will be deemed parson or propesty.
to be acting within the scope of their employ- D. NON-OWNED WATERCRAFT - INCREASED
ment by you. TOUP TO 73 FEET
The following exclusion is added fo Para- 1. The following replaces Paragraph (2) of Ex-
graph 2. Exclusions of SECTION | - COV. clusion g., Alrcraft, Auto Or Watercraft, in
ERAGES -~ COVERAGE A BODILY INJURY Paragraph 2. of SECTION | - COVERAGES
AND PROPERTY DAMAGE LIABILITY: ~ COVERAGE A BODILY INJURY AND
Sale of Pharmaceuticals PROPERTY DAMAGE LIABILITY:
"Bodlly injury” or “property damage” arising {2) A watercraft you do not own that is:
out of the wiltful violation of a penal statute or {a) Less than 75 feat long; and
ordinanca relating o the sale of pharmaceuti- Not used to
cals commitied by or with the knowledge or ®) propmmlor achage, | oo
consent of tha i B
@ insured 2. The following is added to SECTION Il - WHO
The foliowing is added to Paragraph 4.b., Ex- IS AN INSURED:
cass (nsurance, of SECTION IV - COM- Any n who, with your sed or M-
HER(;I:AL GENERAL LIABILITY CONDI plied , aither uses or ia responsible for
Thia insurance is excess over any vald and ihe usa of 2 iy R ihat is less
a J than 75 feet and not being used 1o carry per-
collactible “other insurance®, whether primary, son or property lor a charge k8 included as an
excess, contingent or on any other basis, that insured under this Coverage Part.
is available to you or any of your “employees®
€ 2008 The Travelers Companies, inc. CG D4 15 05 08 (Rev. 10-08)
EXHIBIT “1”
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E.

CG D4 15 05 08 (Rav. 10.08)

AIRCRAFT CHARTERED WATH PILOT

The following is added o Exclusion g., Alrcraft,
Auto Or Watercraft, in Paragraph 2. of SECTION
| -~ COVERAGES — COVERAGE A BODILY IN-
JURY AND PROPERTY DAMAGE LIABILITY:

This exclusion does not apply lo an afrcralt that
is:

(a) Chartered with a pilot to any insured; and
(b) Not owned by any insured.

EXTENSION OF COVERAGE ~ DAMAGE 70O
PREMISES RENTED TO YOU

1. The following replaces tha tast paragraph of
SECTION | - COVERAGES - COVERAGE A
BODILY INJURY AND PROPERTY DAM-
AGE LIABILITY:

Exclusions €. through n. do not apply to dam-
age to premises whie rented to you, or tem-
porarily occupled by you with pemiasion of
tha owner, caused by;

a. Fire;

b. Explosion;

¢. Lightning;

d. Smoke resulling from such fire, axplosion,
or lightning; or

e. Water.

A separste limit of insuranca applies o this

coverage aa described in SECTION Bl - LIM-

TS OF INSURANCE

2. The inswance under this Provision F. does
nod apply to damage to premises while rented
0 you, or tamporacily occupied by you with
pormission of the owner, caused by
a. Rupture, bursting, or operation of pres-

sure relief devices;

b. Ruplure or bursting dus o expanalon or
swelling of the contents of any bullding or
structure, caused by or resulting from wa-~
ter; Oor

¢. Explosion of steam boilers, steam pipes,
steam engines, or steam turbines.

d. The following replaces Paragraph 8. of SEC-
TION il ~ LIMITS OF INSURANCE

Subject to 8. above, the Damage To Prem-
ises Rented To You Limit is the most we will
pay under Coverage A for the sum of afl
damages because of “property damage” o
any one premises while reated to you, or
lemporarly occupiad by you with permission

G.

© 2004 Tha Travelers Companies, inc.

COMMERCIAL GENERAL LIABILITY

of the owner, caused by: fire; axplosion; light-
ning; smoke rasulting from such fire, explo-
shon, or lightning; or water. The Damage To
Premises Rentad To You Limit will apply (o all :
"property damaga® proximately caused by the
same “occumence®, whether such damage
results from: fire; explosion; Hghtning; smoke
nasulting from such fire, explosion, or ght-
ning; or water; or any combination of any of
these causes.

The Damage To Premises Rented To You
Limit will be the higher of:

a. $300,000; or

b. The amount shown for the Damage To
Premises Rentad To You Limit in the
Declarations for this Coverage Part.

4. The folowing replaces Paragraph a. of the
definition of “Insured contract” in the DEFINI-

TIONS Section:

a. A contract for a lease of promises. How-
aver, that portion of the contract for a
lsase of premises that indemwifias any
person of ofganization for damage 0
premises while rentad to you, of tempo-
rarily occupled by you with permission of
the owner, causaed by: fiwe;, explosion;
lighining, smoke resufing from such fire,
axplosion, or fightning: or water Is not an
“ingured contract™;

PERSONAL INJURY - ASSUMED BY CON-
TRACT

The following replaces Exclusion e., Contractual
Lisbility in Paragraph 2. of SECTION | - COY.-
ERAGES -~ COVERAGE B PERSONAL AND
ADVERTISING INJURY LIABILITY:

“Advertising injury” for which the insured has as-
sumad Kabiity in a contract or agreement. This
exclusion does not apply fo liability for damages
that the insured would have in tha absenca of tha
conlract or agreement

INCREASED SUPPLEMENTARY PAYMENTS

1. The lollowing replaces Paragraph t.b. of
SUPPLEMENTARY PAYMENTS - COVER-
AGES A AND 8 of SECTION | - COVER-
AGES: '

b. Up to $2,500 for cost of bad bonds re-
quired because of accidents or traffic law
viclations arising out of the use of any
vehicle to which the Bodily Injury Liability
Coveraga applies. We da not have to fur-
nish these bonds,
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2,

Tha following replaces Paragraph 1.d. of
SUPPLEMENTARY PAYMENTS - COVER-

AGES A AND B of BECTION { - COVER-
:AGES:

d. Al reasonable expenses incurred by the
insured at our request to assist us in the
investigation or defansa of tho clalm or
“suit®, Induding actual loss of eamings up
to $6500 a day because of time off from
work.

. ADDITIONAL INSURED - OWNER, MANAGER
OR LESSOR OF PREMISES

1.

2,

Paged4 ot 8

The following is added to SECTION I - WHO
(S AN INSURED:

Any porson or organization that you have

agreed in a “written contract requiring insur-

ance” to include as an additional insured on
this Caverage Part is an insured, but:

a. Only with respact to liablity for “bodily in-
Jury® or “properly damage” that occurs, or
"personal injury” caused by an offense
committed, after you have entered into
that “written contract requiring insurance™;
and

b. Onaly if the "bodily injury”, "property dam-
age" or “personal injury” is caused, in
whole or in part, by acts or omissions of
you or any person of organization per-
forming operalions on your behalf, and
arisas out of the ownership, maintenance
or use of that part of any premises leased
to you under that “written contract requis-
ing insurance”,

The insurance provided to such edditional in-

sured under this Provision |. is subject to the

following provisions;

a. The limits of insurance afforded o such
additional insured shal be the WUmils
which you agreed to provide in the “writ-
ten contract requiring insurance”, or tha
limits shown in the Dedlarations for this
Caverage Padt, whichever are less; and

b. Tha insurance afforded to such additional
insured doas not apply to:

{1} Any “bodily injury® or "property dam-
age” that occurs, or “parsonat Injury”
caused by an offense committed, af-
tor you cease 1o be a lenant in that
premises;

(2) Any structwral alterations, new con-
struction or demolitioh operations

3.

performed by or on behalf of such
additional insured; or

{3) Any premises for which.caoverage is
excluded by another endorsemen! to
this Caverage Part.

This Provision |. does not apply on any basis
o any parson or organization for which cov-
afage a3 an addiional insured specifically is

added by another endorsement to this Cover-
age Part.

J. ADDITIONAL INSURED ~ LESSOR OF LEASED
EQUIPMENT

1.

€ 2008 Tha Travelers Companles, tho.

The following is added to SECTION 1l - WHO
IS AN INSURED:

Any person or organization that you have

agread in a "written contract requiring insur-

ance" to include as an additlonal insured on
this Coverage Parl is an insured, but:

a. Only with respact to liability for *bodily in-
jury” or "property damage"® that occurs, or
“personal injury® caused by en offense
committed, aftar you have entered into
that “written contract requlring insurance®;
and

b. Only if the *bodily injury”, "property dam-
age” or “"personal Injury” is caused, in
whola or in part, by acts or omiasions of
YOU Of any person Of organization per-
forming operations on your behall, in the
maintenance, operation or use of equip-
ment leased to you by such additionat in-

v

Thae insurance provided to such additional in-
sured under this Provision J. & subject to the
following provisions:

a. The limits of insurance afforded 10 such
additional Insured shall be the limits
which you agreed to provida in the “writ-
tan contract requirng Insurance®, or the
limits shown in the Dedarations for this
Coverage Part, whichever are less; and

b. The insurance afforded lo such additional
insured does not apply:

{1) To any “badity injury" or “property
damage® Lhat accurs, or "personal in-
jJury® caused by an offense commit.
ted, after the equipment lease ax-
pires; or

(2} #f the equipment is leased with an
operator.

CQ D4 15 05 08 (Rev. 10-08)

EXHIBIT “1”
Page 84 of 295



CG D4 15 05 08 (Rev. 10-09)

3. This Provision J. does not apply on any basla
o any person or organization for which cov-
efage a3 an additional insured spacifically is
addead by another endorsement lo this Cover-
age Part.

ADDITIONAL INSURED - STATE OR POLITI-
CAL SUBDIVISIONS ~ PERMITS RELATING TO
PREMISES

Tha following is added to SECTION Il — WHO IS
AN INSURED:

Any state or political subdivision that has issued a
permit in connection with premisea owned or oc-
cupled by, or rented or loaned o, you, ia an in-
sured, but only with respect to “bodily injury”,
“propesty damage”, “personal injury” or "advertis-
ing Injury” arising out of the axistence, ownership,
use, maintenance, repair, construction, erection
ot removal of advestising signs, awnings, cano-
ples, cellar entrances, coal holes, driveways,
manholes, marquees, hoist away openings, side-
walk vaulls, elevators, sfreet banners or decora-
tions for which thal state or poRtical subdivision
has lsaued such permit.

ADDITIONAL INSURED - STATE OR POLITI-
CAL SUBDIVISIONS -~ PERMITS RELATING TO
OPERATIONS

The following is added to SECTION H ~ WHO IS
AN INSURED:

Any state or poiiticel subdivision that has issued a
permit is an insured, but only with respect o “bod-
ily Injury”, “property damage®, “personal injury” or
“adverlising injury* arising out of operations per-
formed by you or on your behalf for which that
siate or political subdivision hee issued such
penmil. However, no such state or political subdi-
vision I8 an insured for:

1. “Bodily injury", "property damage®, “personal
injury” or "advertising injury" arising out of op-
erations performed for that stale or political
subdivision; or

2. "Bodily injury® or "property damage™ included
within the "products —~ completed operations
hazard®.

WHO I8 AN INSURED -~ NEWLY ACQUIRED

OR FORMED ORGANIZATIONS

The following replaces Paragraph 4.a. of SEC-

TION #l - WHO IS AN INSURED:

a. Coverage under this provision is afforded only
untll the 180th day after you acquire or form
the organization or tha end of the policy pe-

©2008 The Travalars Campanies, inc.

COMMERCIAL GENERAL LIABILITY

riod, whichever is earller. Any such newly ac-
quirad or formed organization that you report
in writing to us within 180 days afigr you ac~
quire or form the organization will be covered
under this provision untl the end of the policy
period, even if thera are more than 180 days
remaining until ihe ond of the policy period.

INJURY TO CO-EMPLOYEES AND CO-
VOLUNTEER WORKERS

The following ia addod to SECTION It - WHO IS
AN INSURED:

1. Your "employees” are insureds with raspect
to "bodily injury® to a co-"employea” in the
course of the co-"employee’s” employment by
you, or to your “volunteer workers® while per-
forming duties related to the conduct of your
business, provided that this caverage for your
“amployees” doas not apply to acts outside
the scope of their smployment by you or while
performing dutisa unrelated to tha conduct of
your business,

2. Your “volunteer workers" are insureds with
raepect to "bodily infury” t0 a co-"volunteer
worker” while parforming duties relatad to the
conduct of your business, or to your "employ-
ees’ in the course of the “employec’s" em-
ployment by you, provided that this coverage
for your "volunleer workers” does not apply
while performing duies unrefated to the con-
duct of your business,

3. Subpamgraphs 2.a.(1)(a). (b) and (c) and
3.2, of SECTION Il - WHO IS AN INSURED
do not apply to "bodily infury” for which insur-
ance la provided by paragraph 1. or 2. above,

MEDICAL PAYMENTS LIMIT

The following replaces paragraph 7. of SECTION

il = LIMITS OF INSURANCE:

Subject to 5. abave, the Medical Expense Limit is
the most wa will pay under Coverage C for all
medical expenses baeceuse of "bodily injury* aus-
tained by any one person, and will be the higher
of:

a. $10,000; or

b. The amount shown on the Declarations

for Medical Expensa Limit.

KNOWLEDGE AND NOTICE OF OCCUR-
RENCE OR OFFENSE

The following is added to Paragraph 2. Duties In
The Event of Occurrenca, Offenae, Cldim Or

PagaSol 8

EXHIBIT “1”
Page 85 of 295




COMMERCIAL GENERAL LIABILITY

Suit of SECTION IV - COMMERCIAL GENERAL
LIABILITY CONDITIONS:

Notice of an “occumrence® or of an offense which
may result In a dalm must be given as soon as
practicable after knowledge of the “occurrence” or
offense has been raportad to you, ona of your
“axecutive officers™ (if you are a comoration), one
of your partnera who is an individual (if you are a
pertnership), one of your managers (if you are a
limited liability company), one of your trusieas
who ig an individual (if you are a trust), or an
“amployee” (such as an insuranca, fosa control or
risk manager or administrator) designatad by you
to give such notice.

nowledge by any other "employee™ of an "occur-
rence” or offense does not imply that you also
have such knowledge.

Notice of an "occurrence” or of an offense which
may result in a claim will be deemad to be given
24 soon as practicable to us if it is given In good
faith as soon as practicable to your workers' com-
pensation, accident, or health insurer. This ap-
plies only if you subsequently give nolice of the
“occurrence” or offense o us aa soon as pract-
cable after you, one of your “executive officers” (if
you are a corporation), one of your partnecs who
is an individual (if you afe a partnership), one of
your managers (if you are a lmitad liabdity com-
pany), one of your trustees who is an individual (if
you are a trust), or an "employee” (such as an in-
surance, (0838 control or dak manager or adminis-
irator) designated by you to give such notice dis-
covers that the "occarrenca® or offense may in-
valve this policy.

. OTHER INSURANCE CONDITION

1. The following replaces Paragraph 4., Other
insurance of SECTION IV ~ COMMERCIAL
GENERAL LIABILITY CONDITIONS:

4. Other insurance

if valld and collectible “other insuranca® is
available to the insured for a loss we
cover under Coverages A or B of this

Coverage Part, our obligations are limited
as follows:

4. Prdmary Insurance

This inswance (s prmary except
when b. below applies. If this insur-
ance is primary, our abligations are
not affectad unless any of the “other
insurance” is also primary. Then, we
will share with all that “other insur-

ance® by tha method described in c.
below.

. Excess [nsurance

This insurance is excess over any of
the “other insurance”, whether pei-
mary, excess, contingent or on any
other basis:

(1) Thal is Fire, Extended Coverage,
Bullder's Risk, (nstaflation Risk,
of similar coverage for “your
work";

{2) That s Fire insurance for prem-
ises renlad t0 you of temporarlly
occupied by you with permission
of the awner;

(3) That is Insurance purchased by
you to cover your Hability as a
tenant for “property damage® to
premises rented to you or tempo-
rarlty occupied by you with per-
mission of the owner; or

{4) i the Yosa arises out of the main-
tenance or wuse of aircraft,
“autos”, or watarcraft to tha ex-
tent not subject to Exclusion g. of
Section | — Caverage A ~ Bodily
injury And Property Damage LI-
ability; or

(5) That is avaiable W the insured
when the insured is an additional
insured under any other policy,
including any umbrella or excess
policy.

When this Insurance s excess, we
will have no duty under Coverages A
or B to defend tha insured against
any "suit” f any provider of “other in-
surance” has a duty o defend the in-
sured against that “sult”. i no pro-
vider of “other insurance® defends,
we will undertake to da so, but we will
be entitled (0 the Insured's rights
against all those providers of “other
insurance®,

When this insurance s excess over

“olhwr insuwrance®, we will pay only

our share of the amount of the loss, if

any, that exceeda tha sum of;

(1) The tolal amount that a¥ such
“other insurance” would pay for
the l0ss in the absence of this in-
suranca; and
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{2) The total of ali deductible and
selHnsured amounts under that
*other insurance™.

Woa will share the remaining loss, if
any, with any “other insurance” that is
not described in thia Excass Insur-
ance provision.

c. Mathod Of Sharing

if afl of the “other insuance” permits
contribution by equal shares, wa will
folow this method also. Under lhis
approach each provider of insurance
coniributes equal amounts unill it has
paid its applicable limit of insurance
of none of the loss remains, which-
ever comes first.

i any of the “other insurance” does
not permit contribution by oqual
shares, we will contribute by mits.
Under this method, the shara of each
provider of insurance is based on the
ratio of ils applicable Hmit of Insur-
ance to the lolal applicable mits of
insurance of all providers of insur-
ance.

2. The fobowing delinition is added to SECTION
V - DEFINITIONS:

“Other instranca™;

a, Means insurance, or the funding of
losses, that is provided by, through or on
behalf of;

(1) Another insurence company;

(2) Ua or any of our affilated insurance
companles, except when the Non
cumulation of Each Occurrence Limit
section of Paragraph §. of LIMITS OF
INSURANCE (Section lll) or the Non
cumulation of Personal and Advertis-
ing Injury imit seclions of Paragraph
4. of LIMITS OF INSURANCE (Seac-
tion Ul) apphes;

(3} Any dsk refention group;

(4) Any selfinsurance method or pro-
gram, other than any funded by you
and over which this Coverage Pad
applies; or

{5} Any similar risk trensfer or risk man-
agement method.

b. Ooes not include umbrella insurance, or

excess insuranca, that you bought spe-
cificatly to apply in excess of the Limits of

R.

COMMERCIAL GENERAL LIABILITY

Insurance shown on the Declarations of
this Coverage Part.

UNINTENTIONAL OMISSION

1. Tha following is added to Paragraph 6. Rep-
resentations of SECTION IV - COMMER-
CIAL GENERAL LIABILITY CONDITIONS:

The unintentional omission of, or uninten-
tonal aror in, any information provided by
you which we refied upon In issuing this policy
shall not prejudice your rghts undar this In-
surance.

2. This Provision R. doas not affect our right to
collect additional premium oc {o exerclse our
right of cancellation or nonrenewat in accor-
dance with applicable insurance laws or regu-
lations.

WAIVER OF TRANSFER OF RIGHTS OF RE-

COVERY AGAINST OTHERS TO US WHEN

REQUIRED BY CONTRACT

The lotlowing s added (o Paragraph 8. Tranafer
of Rights of Recovery Against Others to Us of
SECTION [V - COMMERCIAL GENERAL LI-
ABILITY CONDITIONS:

We waive any rights of recovery we may have

agains! any person or organization hecause of

paymenis we make for “bodily injury”, “property

damage®, "personal injury™ or “advertising injury”

arising out of:

1. Promises owned by you, temporarly occu-
pled by you with permission of the owner, or
leased of ranted fo you;

2. Ongoing operations performed by you, or on
yoir behall, under a contract or agreement
with that person or organization;

3. “Your work™; or
4. “Your products”.
We waive these righte only where you have
agreed 10 do 80 as part of a “written contract re-
quiring insurance” antered into by you before, and
in offect when, the “bodily injury™ or “property
damage™ occurs, or the "personal injuwry® offanse
or “advertising infury” offense ls committed.

AMENDED BODILY INJURY DEFINITION

The following replaces the definlion of "bodily
injury” in tha DEFINITIONS Section:

“Bodiy injury" meens bodily injury, mental an-

guish, mental injury, shock, fright, disabliity, hu-
miiation, sickness or disease sustained by a per-

CG D4 13 05 08 (Rev. 10-08) © 2008 Tha Travelars Companias, Inc. Page 7ol 8
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son, including death resulting from any of thesa at "Written contract requiring insurance® maans that
any time. part of any written contract or written agreement
under which you are requirad to includa a person
u, fMRzP:.%%D Agl&UREDEG':‘?_HTRACT DEFINITION o zation 83 an add " on this
: . Covarage Part, provided that tha “bodily Injury”
1. Subperagraph ¢. of the defintion of “Insured and “property damage* occurs, and the "personal
contract” in the DEFINITIONS Section is ra- injury” is caused by an offense commitlad:
placed by the following:
a. Afer the signing and execution of tha contract
. Any easemeant or liconse agreament; or agreement by you;
2. Subparagraph f.(1) of the definition of *in-
con n the NITIONS Section b. :hel::e;ata::ﬂafmemnmaraqmnmth
is deleted.

V. ADDITIONAL DEFINITION - WRITTEN CON- C. Befora the end of the palicy period.

TRACT REQUIRING INSURANCE

The following definition is added to the DEFINI-
TIONS Saction:
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POLICY NUMBER: P-6§30-4T711N755-COF-17

COMMERCIAL GENERAL LIABILITY
ISSUE DATE: 07-17-17

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY

DESIGNATED PROJECT(S)
GENERAL AGGREGATE LIMIT

This endorsement modifies insurance provided under tha follawing:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Designated Project(s):
EACH *PROJECT® FOR WHICH YOU BAVE AGRERD, IN
A MRITTEN COMTRACT WHICH I3 IN ERFFECT DURING
THIS PERIGD TO PROVIDR A SEPARATE GENERAL
AGGREGATE LINMIT, PROVIDRD THAT TRE CONTRACT
I8 BIGNED AND RXIRCUTED BY YOU BEFORE
THE "BODILY IMJURY"™ OR "PROPERTY DAMAGR"
OCCURSE.

A. For all sums which tha insured becomes legally
obligated to pay as damages caused by “oocur-
rences” under COVERAGE A. (SECTION |}, and
for all medical expenses caused by accidents un-
der COVERAGE C (SECTION 1), which can be
aliributed only to operations at a single desig-
natad “projoct” shown in the Schadule above:

1. A separate Deaignated Project Ganeral Ag-
gregale Limit applies ta each designated “pro-
ject®, and that limit Is equal to the amount of
the General Aggregate Limit shown in the
Declarations, unless separate Designated
Project General Aggregate{s) are ached-
uled above.

2. The Designatad Project General Aggregata
Lbmit is the most we will pay for the sum of all
damages under COVERAGE A., except
damages bacause of "bodily injury" or "prop-
erty damage® included mn the “products- 8.
completed operations hazard™, and for medi-
cal expenses under COVERAGE C, regaid-
lezs of the number of:

a. insureds;
b. Claims mada or “sults” brought; or

¢. Persong or organizations making claims
or bringing “suits".,

Desigmated Projoct

General Aggrogate(s):
GENERAL AQGRRGATR
LIMIT SHOWNN ON THE
DECLARATIONS .

3. Any paymemis made under COVERAGE A.
for damages or under COVERAGE C, for
medical expenses shall reduce the Desig-
nated Project General Aggregate Umit for
that designated “project”. Such paymants
shall not reduce the General Aggregate Limit
shown in the Declarations nor shall they re-
duce any other Dasignated Project General
Aggrogate Limit for any other designaled
“peoject” shown in the Schedule above,

4. Tha limits ahaown in the Declarations for Each
Occurrence, Damage To Premises Rented
Te You and Medical Expense continue to
apply. Howevar, instead of being subject to
the General Aggregats Limit shown in the
Daclarations, such limits will be subject to the
applicable Designated Project General Ag-
gregate Limit,
For all sums which the insured becomas legally
obligated to pay as damages caused by "occur-
rences” under COVERAGE A. (SECTION I}, and
for afl medical expensesa caused by accidents un-
dar COVERAGE C. (SECTION 1), which cannot
be attrbuted only lo operations at a single desig-
nated “project” shown in the Schedute abave:

CGD2110104 Copyright, The Travelars indeminity Company, 2004 Page {1 of 2

EXHIBIT “1”
Page 89 of 295




COMMERCIAL GENERAL LIABIUTY

1. Any payments made under COVERAGE A.
for damages or under COVERAGE C. for
medical expenses shall reduce the amount
available under the General Aggregate Limit
or he Products-Completed Operations Ag-
gregate Limit, whichever ia applicable; and

2. Such payments shall not reduce any Desig-
nated Project General Aggregate Limit,

C. Part 2. of SECTION Il) -~ LIMITS OF INSURANCE

Is delated and replaced by the following:

2. The Generat Aggregate Limi is the most we
will pay for the sum of;
a. Damages under Coverage B; and
b. Damagea from ‘“occumences” under
COVERAGE A (SECTION () and for all
medical expenses caused by accidents
under COYERAGE C (SECTION ) which
cannot be atlributed only to opefations al

a single deslgnated "project” shown in the
SCHEDULE above.

D. When coverage for lablity arsing out of the

"products-compleled operations hazard™ B8 pro-

vided, any payments for damages because of
“bodily injury” or “property damage” included in
tha “products-completod operationa hazard® will
reduce the Products-Compleled Operations Ag-
gregata Limit, and not reduce the General Aggre-
pgate Limit nor the Designated Project Generat
Aggregate Limit.

Far the purposes of this endorsement the Definl-
tlons Section is amended by the addition of the
following dafinition:

“Projact” means an area away from premises
owned by or rented to you at which you ara per-
forming operations pursuant 0 a contract or
agreement. For the purposes of datermining the
applicable aggregate Hmit of Insurance, each
"project” that includes premises involving the
same or connecting lots, or premises whose con-
nection is Interrupted only by a street, roadway,
watorway or right-of-way of a rallroad shall be
considered a single "project™.

. The perovisions of SECTION Ul - LIMITS OF

INBURANCE not otherwise modifled by this en-
dorsement shall continue to apply as stiputated.

Page 2 of 2
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CNA

Blanket Additional Insured - Owners, Lessees or

Contractors - with Products-Completed
Operations Coverage Endorsement

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART
Itis understood and agreed as follows:

. The WHO IS AN INSURED section is amended to add as an Insured any person or organization whom the
Named Insured is required by written contract to add as an additional insured on this coverage part,
including any such person or organization, if any, specifically set forth on the Schedule attachment to this
endorsement. However, such person or organization is an Insured only with respect to such person or
organization's liability for:

A. unless paragraph B. below applies,

1. bodily injury, property damage, or personal and advertising injury caused in whole or in part by the
acts or omissions by or on behalf of the Named fnsured and in the performance of such Named
Insured’s ongoing operations as specified in such written contract; or

2. bodily injury or property damage caused in whole or in part by your work and included in the
products-completed operations hazard, and only if

a. the written contract requires the Named Insured to provide the additional insured such coverage;
and

b. this coverage part provides such coverage.

B. bodily injury, property damage, or personal and advertising injury arising out of your work described in
such written contract, but only if;

1. this coverage part provides coverage for bodily injury or property damage included within the
products completed operations hazard; and

2. the written contract specifically requires the Named Insured to provide additional insured coverage
under the 11-85 or 10-01 edition of CG2010 or the 10-01 edition of CG2037.

Il. Subject always to the terms and conditions of this policy, including the limits of insurance, the Insurer will not
provide such additional insured with:

A. coverage broader than required by the written contract; or
B. a higher limit of insurance than required by the written contract.

. The insurance granted by this endorsement to the additional insured does not apply to bodily injury, property
damage, or personal and advertising injury arising out of:

A. the rendering of, or the failure to render, any professional architectural, engineering, or surveying services,
including:
1. the preparing, approving, or failing to prepare or approve maps, shop drawings, opinions, reports,
surveys, field orders, change orders or drawings and specifications; and
2. supervisory, inspection, architectural or engineering activities; or
B. any premises or work for which the additional insured is specifically listed as an additional insured on
another endorsement attached to this coverage part.

IV. Notwithstanding anything to the contrary in the section entitled COMMERCIAL GENERAL LIABILITY
CONDITIONS, the Condition entitied Other Insurance, this insurance is excess of all other insurance available
to the additional insured whether on a primary, excess, contingent or any other basis. However, if this insurance

CNA75079XX (1-15) Policy No: 6042779124
Page 1 of 2 Endorsement No:
Effective Date: 08/28/2016
Insured Name: TOLTZ KING DUVALL ANDERSON & ASSOCIATES INC
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Blanket Additional Insured - Owners, Lessees or

Contractors - with Products-Completed
Operations Coverage Endorsement

is required by written contract to be primary and non-contributory, this insurance will be primary and non-
contnbutary relative solely to insurance on which the additional insured is a named insured.

V. Solely with respect to the insurance granted by this endorsement, the section entited COMMERCIAL
GENERAL LIABILITY CONDITIONS is amended as follows:

The Condition entitled Duties In The Event of Occurrence, QOffense, Claim or Suit is amended with the
addition of the following:

Any additional insured pursuant to this endorsement will as soon as practicable:
1. give the Insurer written notice of any claim, or any occurrence or offense which may result in a ¢laim;

2. except as provided in Paragraph (V. of this endorsement, agree to make available any other insurance
the additional insured has for any loss covered under this coverage part;

3. send the Insurer copies of all legal papers received, and otherwise cooperate with the Insurer in the
investigation, defense, or settlement of the claim; and

4. tender the defense and indemnity of any claim to any other insurer or self insurer whose policy or
program applies to a loss that the Insurer covers under this coverage part. However, if the written
contract requires this insurance to be primary and non-contributory, this paragraph (4) does not apply
to insurance on which the additional insured is a named insured.

The Insurer has no duty to defend or indemnify an additional insured under this endorsement until the
Insurer receives written notice of a claim from the additional insured.

VL. Solely with respect to the insurance granted by this endorsement, the section entitied DEFINITIONS is amended
to add the following definition;

Written contract means a written contract or written agreement that requires the Named Insured to make a
person or organization an additional insured on this coverage part, provided the contract or agreement:

A. is currently in effect or becomes effective during the term of this policy; and
B. was executed prior to:
1. the bodily injury or property damage; or
2. the offense that caused the personal and advertising injury
for which the additional insured seeks coverage.
Any coverage granted by this endorsement shall apply solely to the extent permissible by law.

All other terms and conditions of the Policy remain unchanged.

This endorsement, which forms a part of and is for attachment to the Policy issued by the designated Insurers, takes
effect on the effective date of said Policy at the hour stated in said Policy, unless another effective date is shown
below, and expires concurrently with said Policy.

CNA75079XX (1-15) Policy No: 6042779124
Page2of2 Endorsement No:
Effective Date: 08/28/2016
Insured Name: TOLTZ KING DUVALL ANDERSON 3 ASSOCIATES INC
Copyright CNA All Rights Reserved. Includes copyrighted material of Insurance Services Offica, Inc., with its permission. EXH|B|T ,,1,,
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A.

SCA 23 500D
(Ed. 10111)

SCA 23 500D
{Ed. 10111)

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.
EXTENDED COVERAGE ENDORSEMENT - BA PLUS

This endorsement madifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM

LIABILTY COVERAGE
Who g An Insured

The following is added to Section I, Paragraph
A.l., Who Is An Insured:

1. a. Any incorporated entlity of which the Named
Insured owns a majority of the voling stock
on the date of inception of this Coverage
Form; provided that,

b. The insurance afforded by this provision
A.1. does not apply to any such entity that is
an "insured" under any other liability “policy”
providing "auto" coverage.

2. Any organization you newly acquire or form,
other than a limited [liability company,
partnership or joint venture, and over which you
maintain majority owmership interest. '

The insurance afforded by this provision A.2.: -

a. |9 effective on the acquisition or formation
date, and is afforded only untif the end of
the policy period of this Coverage Form, or
the next anniversary of its inception date,
whichaver is earlier.

b. Does not apply to:

{1) "Bodily injury* or “property damage"
caused by an “accident’ that occurred
before you acquired or formed the
organization; or

{2) Any such organization that is an
“insured" under any other [Hability
"policy” providing "auto" coverage.

3. Any person or organization that you are
obligated to provide Insurance where required
by a written contract or agresment ig an insured,
but only with respect to legal responsibifity for
acts or omissions of a person for whom Liabikity
Coverage is afforded under this policy.

4. An "employee" of yours is an “insured" while
operating an "auto” hirad or rented under a
contract or agreement in that “employee's"
name, with your pemission, while performing
duties related to the conduct of your business.

“Policy," as used in this provision A. Who le An
Insured, includes those policies that were in force
on the inception date of this Coverage Form but:

D.

Copyright, CRA Comporation, 2000,
Incldes copyighted material of the Insurance Services Offica used wilh ils perm’ssion.

1. Which are no longer in force; or
2. Whose limits have been exhausted.
Bail Bonds and Loss of Earnings

Section Hi, Paragraphs A.2.a.{2) and A.2.a.(4) are
revised as follows:

1. In a.2), the limit for the cost of bail bonds is
increased from $2,000 to $5,000, and

2. In a(4), the limit for the loss of eamings is
increased from $250 to $500 a day.

Fellow Employee
Sectian ll, Paragraph B.5 does not apply.

Such coverage as is afforded by this provision C. is
excess over any other collectible insurance.

PHYSICAL DAMAGE COVERAGE
Towing

Section Il Paragraph A.2., is revised to include
Light Trucks up to 10,000 pounds G.V.W.

Glass Breakage ~ Hitting A Bird Or Animal -
Falling Objects Or Missiles

The following is added to Section Wil, Paragraph
A

With respect to any covered “auto," any deductible
shown in the Declarations will not apply to glass
breakage if such glass is repaired, in a manner
acceptable to us, rather than replaced.

Transportation Expenses

Section [ll, Paragraph Ad.a. is revised, with
respect to transportation expense incurred by you,
to provide:

a. $60 per day, in lieu of $20; subject to
b. $1,800 maximum, in lieu of $800.
Loss of Use Expenses

Seclion Hl, Paragraph A4d.b. is revised, wilh
respect lo loss of use expenses incurred by you, to
provide:

a. $1,000 maximum, in lieu of $600.
Personal Property

The following is added to Section IIf, Paragraph
A4,

Page 1 of 3

EXHIBIT “1”
Page 94 of 295




CNA ' <MARKETABLE PRODUCT NAME>

Commercial General Liability Coverage Part

e. Damages because of bodily injury include damages claimed by any person or organization for care, loss of
services or death resulting at any time from the bodily injury. '

2, Exclusions
This insurance does not apply to:
a. Expectad Or Intended Injury

Bodily injury or property damage expected or intended from the standpoint of the Insured. This exclusion does
not apply to bodity injury resulting from the use of reasonable force to protect persons or property..

b. Contractual Liability

Bodily injury or property damage for which the Insured is obligated to pay d_amages by reason of the
assumption of liability in a contract or agreement. This exclusion does not apply to liability for damages:

(1) That the Insured would have in the absence of the contract or agreement; or

(2) Assumed in a contract or agreement that is an Insured contract, provided the bodily Injury or property
damage occurs subsequent to the execution of the contract or agreement. Solely for the-purposes of liability
assumed in an Insured contract, reasonable attorneys' fees and necessary litigation expenses incurred by or
for a party other than an Insured are deemed to be damages because of bodily Injury or property damage,
provided: ' '

(a) Liability to such party for, or for the cost of, that pény‘s delfn_ae has also been assumed in the same
Insured contract; and

{b} Such attomeys' fees and litigation expenses are for defénﬁof that party against a civil or altemative
dispute resolution proceeding in which damages to which this insurance applies are alleged.

c. Liquor Liability .
Bodily injury or property damage for which any Insured may be held liable by reason of;
{1) Causing or contributing to the intoxication of any person;

{(2) The fumishing of alcoholic beverages to a person under the legat drinking age or under the influence of
alcohol; or

(3) Any statute, ordinance or regulation i'elating to the sale, gift, distribution or use of alcohofic beverages.
This exclusion applies even if the claims against any Insured allege negligence or other wrongdoing in:
{a) The supervision, hiring, employment, training or monitoring of others by that Insured; or

(b} Providing or failing to provide transportation with respect to any person that may be under the influence of
alcohot; oo

if the accurrence which caused the bodily injury or property damage, involved that which is described in
Paragraph. (1), (2) or {3) above.

However, this exclusion applies only if you are in the business of manufacturing, distributing, selling, serving or
fumishing alcoholic beverages. For the purposes of this exclusion, permitting a person to bring alcoholic
beverages on your premises, for consumption on your premises, whether or not a fee is charged or a license is
. - required for such activity, is not by itself considered the business of selling, serving or fumishing alcaholic
- beverages.

d. Workers' Compensation And Similar Laws

Any.obligation of the Insured under a workers' compensation, disability benefits or unemployment compensation
law or any similar law.

e. Employer's Liability
Bodily injury to:
CGO0001 04-13 Page 2 of 19

Copyright Insurance Services Office, Inc., 2012

EXHIBIT “1”
Page 95 of 295




Contract Information Sheet

Complele the following information and it will be populatad on every exhibit.

Consultant Name: R S&H, Inc.
Contract Number: 1-17-4677
Proposal Date: 8/7/2017

Exhibit Pointers  Editable cells in each exhibit are undedined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: [-17-4677 Consultant: RS&H, Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

3303800 X § 43.19 = TOTAL DIRECT SALARY $ 1,426,911.22
(Total Work Hours (Average Hourly
from Exhibit C-2) Rata from Exhibit
c-2)
Multiplier to be used on this project: 2.80
Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)
DIRECT REGULAR SALARY TIMES MULTIPLIER $ 3,995,351.42
B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
{For Prime Consultant listed above.)
TOTAL DIRECT COSTS $28 837.97
C. SERVICES BY OTHERS
Total Allowable Fee DBE/MBEWBE Subconsultant (from Exhibit H) $ -
Total Allowable Fee Non-DBE/MBEMBE Subconsultant (from Exhibit H (cont)) $ -
TOTAL SERVICEE BY OTHERS 3 -
D. ADDITIONAL SERVICES (Prime Consultant) See JV Summary
(Requires prior authorization before use)
ADDITIONAL SERVICES (subcongultants) See JV Summary
(Requires prior authorization before use)
TOTAL ADDITIONAL SERVICES _§ -
{Requiret prior authorization before uge)
E. MAXIMUM ALLOWABLE FEE (upper Limit of Compensatian) $ 4,024,189.39
Rev. 8/2016 Version 1§
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Contract No.: _ 1174677 Consultant: R8&H, Inc.
Date: _ s7i2017
Consultant Classification Consultant Employee Name
Tollway Classification (specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour
Principal Seniof Vice Pregident Him Hullett, PE $50 - $70
Vice President JPreston Keefe, PE
Michael Davis, PE
Project Manager Engineer v ames Shaw, PE $40 - $70
Radha Swayampakala, PE
Seniar Engineer/Planner Engineer IV ohn Ritchle, PE, SE $40 - §70
Matthew Finawicki, PE
Christopher Kersten, PE
Andrew Smith, PE
Resident Engineer $40 - 870
Project Engineer/Planner [Engineer Il Luke Martin, PE, SE $25 - 360
|llicl1ael Martin, PE
Arislle Matinowski, PE
Daniel Schmanski, PE
ifliam Mardauss PE
Johnathon Williams, PE
Staft Engineer/Pfanner |Engineer U Joseph Klenck, PE $20 - 340
fustory Wber
Charles Young
Zahra Pourabdollahi
| Engineer /Accountant Enginear ( JKevin Lusterio $20 - 360
IKaren Yung
IMikala_n Blomauist
Senior Technical Specialist Technician/Designer [V Iyg!d Facklam $26 - 360
Technician/Designer 111 Teresa Seidiec-Jotinson
Technical Specialist Technician/Designer (| JLynwood Busby $15 - §60
Architect $30 - 370
|Realty Specialists $20 - 370
Intern Intem/Co-Op JBogday Dykyy $8.25 - $20
Admin/Clerical Admin Assistant [V Ann Daniels $8.25 - 340
Admin Assistant IIl Jmeaghan Quayie
Admin Assistant (Il [Valerie Hamis
Rav. 6/2016 Version 15
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Contract No.:

Rev. 6/2016

1-17-4677 Consultant: RS&H, Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

VEHICLE REIMBURSEMENT - rate based on link below

hitp:// .illinois.gov/cms/Employees/travel/P ravelReimbursement.asp:

ALLOWABI.E DIRECT COSTS - based on link helow

http:/iwww illinoistoliway com/documents/10157/2389762/12 LG
TOLLWAY XX ALLOWABLEDIRECTCO 10012013.PDF

ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

CP Access Application Fee $1,500
UP Access Application Fee $1,500
CP ROE License $1,000
UP ROE License $1,000
_Flaggers (4) @ $1300 per 10 hour day $2,600

TOTAL DIRECT COSTS (Vehicles, Allowable and Itemized)

$24,875.77

Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after Qctober 1, 2013, the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles {does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance — required for project
CADD
Monuments - Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase (Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project {snooper for bridge
inspection, noise meter, etc.)
Specialized equipment — on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate* (Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Costs (Maximum of $15.00/Hr)
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cast
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

o *website for State Reimbursement Rates
http://www2.illinois. gov/ecms/Employees/travel/Pages/TravelReimbursement.aspx

e  **Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at

actual costs.

¢ On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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Contract No.:

1-17-4677

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 672016

Name;

Classification:

Name:

Classification;

Name:

Classification:

Name:

Classification:

Consultant:

RS&H, Inc.

Preston Keefe, PE

Matthew Finowicki, PE

Michael Martin, PE

John Ritchie, PE, SE

James Shaw, PE

QA/QC Roadway

Version 15
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Rev. 6/2016

EXHIBIT F
Contract No. I-17-4677
RS&H, Inc.

SCOPE OF SERVICES

Page 1

Version 15
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Exhibit F

Scope of Work

Elgin O’Hare Western Access, Devon Avenue to Pratt Boulevard

Contract No. |-17-4677

Mlinois State Toll Highway Authority
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PROJECT DESCRIPTION

This project is to prepare Phase |l engineering services for the preparation of contract plans and specifications and project related
permits for the proposed improvements including, but not limited 1o, construction of new lanes for the Elgin O’Hare Western Access
between 1-294 and 190 in DuPage and Cook Counties, lllinois. The project is for construction of the Western Access between Devon
Avenue and Pratt Boulevard. The scope of proposed improvements includes constructing new mainline pavements, drainage
improvements, retaining wall construction, earthwork, traffic barriers, lighting installation, installation of storm sewers and drainage
structures, maintenance of traffic, pavement markings and other miscellaneous construction.

The following contracts are anticipated 1o be included (designations as defined in the EOWA Concept (30%) Phase Design
prepared by the Design Corridor Manager (DCM)):

1. Consfruction Contract NOB-A — Western Access over UPRR.
2. Construction Contract N08-B — Western Access over UPRR
3. Advance Work Package #1.
4. Advance Work Package #2.

ITEMS OF WORK TO BE INCLUDED IN CONTRACT 1-17-4677

The Design Section Engineer's (DSE) services under Contract I-17-4677 shall consist of Phase |l engineering services for the above
described project, together with the identification of potential utility conflicts as per the requirements of the Tollway's Design Section
Engineer's Manual, as amended by the Tollway, and herein specified. The design crileria and policies, Standard Specifications,
materials and construction requirements of the lllinois State Toll Highway Authority shall apply to all portions of the improvement under
Tollway jurisdiction. The design criteria and policies, materials and construction requirements of the lllinois Department of
Transportation shall apply outside the Tollway jurisdiction area.

The lllinois Department of Transportation (IDOT) has advanced the EOWA project through the planning stage. The planning stage
of the project was completed under a separate contract in two parts, or “tiers.” Tier One was completed in June 2010 with the
signing of the Record of Decision (ROD). The Tier One planning process, which included the preparation of a Tier One Environmental
Impact Statement (EIS), defined an overall preferred multi-modal transportation plan for the study area, essentially identifying the
type and location of the proposed improvements, at a conceptual level of detall. During Tier Two, IDOT and the Toliway
conducted more detailed environmental and engineering studies. The Tier Two EIS identifies environmental impacts and
proposed mitigation based on the refined preliminary design features. The Tier Two Draft EIS was completed in the spring of 2012,
followed by the Tier Two Final EIS in December 2012, and design approval via the associated Combined Design Report in February
2013. In addition to the IDOT led Phase | studies, Tollway Contract 1-11-4014 provides Design Corridor Management (DCM)
services for the EOWA project, including supporting concept design studies. The following deliverables will be provided to the
Contract 1-17-4677 DSE via the separate IDOT studies and/or the DCM contract:

1. Tier One Environmental iImpact Statement.

2. Tier Two Environmenial impact Statement.

3. Combined Design Report.

4. Technical Memoranda and Studies including interchange Type Studies and FAA 7460 review materials.
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5. Existing and Proposed Drainage Plans.

6. Hydraulic Reports for all waterway crossings within the project limits.
7.
8
9.

Master Plan Report and Plans.

. Concept Design Report and Plans

Structure sketches for proposed new bridges and retaining walls within the project limits (see Table A).

10. The Design Corridor Manager will provide preliminary right of way requirements and associated cost analyses for the project.

More specifically, the project improvements require design tasks for which design services shall be provided by the DSE to include, but
not be limited to, the following:

A

CONCEPT DESIGN VERIFICATION REQUIREMENTS

The DSE will be responsible for reviewing the Phase | Engineering documents completed to date as referenced above and
providing concept (30%) design deliverables as further defined herein.

The DSE review of Phase | Engineering documents prepared to date shall include, but not necessarily be limited to, the
following:

1. Project scope

2. Project budget. The DSE shall review the cost estimate and provide an updated concept (30%) level cost estimate.

3. Project schedule. The DSE shall confirm or provide a recommended construction schedule for proposed
construction contract package(s) within the contract limits. The DSE shall coordinate with the DCM to
ensure that schedules are supported and can be accommodated within the overall EOWA Master Corridor
Schedule.

4. ITS/AET Scope. The scope anticipated to be included as part of the construction contract(s) is anticipated to be
limited to the installation of the underground duct package along the roadway corridor which will contain Fiber Optic
Cable installed under separate contract(s). ITS device design will be performed under separate contracts. The |-
17-4677 DSE will be required to coordinate with the DCM to ensure that ITS device design and installation by
others under separate contracts is not precluded.

5. Project concept review including geometrics, right-of-way requirements, materials, maintenance of traffic,
drainage, number of construction contracts, design criteria, cost benefit analysis, alternatives analysis and all
other appurtenant and miscellaneous items. The DSE will include a review of the following contracts prepared by
others to confirm that the design is compatible with that of the 1-17-4677 design section:

a. NO9 - Advance Earthwork Grading Phase 1l Supreme Drive to Old Higgins Road and Taft Avenue Extension.

6. Design Criteria Review. The DSE shall review the current Tollway Design Criteria and evaluate the impact of updating
the 30% level concept submittal prepared to date to be in conformance with the current design criteria.

7. Design Deviations prepared to date. The DSE shall coordinate with the DCM and adjacent EOWA DSE sections to
confirm whether or not deviations are still required.

8. Evaluation of Roadside obstacles in accordance with the Tollway’s Traffic Barrier Guidelines, latest edition. The
DSE will prepare a strip map which identifies all areas of concemn and meet with the Tolliway and DCM to confirm
expected level of analysis to be performed as part of the Barrier Warrant Analysis for each contract.

9. Review of utility coordination and utility studies performed to date, perform a field review and submit Notice of
Interference forms. The DSE is responsible for utility coordination in accordance with the DSE Manual.
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B.

10. Review of Phase | environmental documents (including Tier Two EiS) to confirm potential issues related to
biological, cultural, noise, air, hazardous/special waste, pedestrian/bike accommodations, land use, zoning, etc.
Review of ESA investigations and recommendations performed by others. Prepare Phase Il ESA in accordance with
the Tollway Environmental Studies Manual, latest edition, and ASTM E1903 Standard Practice for Environmental
Site Assessments, Phase |l as applicable. Prepare a Remedial Action Plan in accordance with the aforementioned
criteria as applicable and in accordance with IEPA requirements for Site Remediation Programs.

11. Review coordination with IDOT, regulatory and local agencies performed to date and confirm commitments and
future required action including identification of agreements and municipal/county design issues.

12. Review of available survey information furnished by the DCM and confirmation of completeness or
need for additional information. DSE responsibilities with regard to Field Survey services outlined in Section II.

13. Performing Bridge Type Studies for new bridges proposed to be constructed. The use of Accelerated Bridge
Construction (ABC) techniques will be considered as pant of the studies.

14. Performing Wall Type Studies for new retaining wall construction.

PRELIMINARY AND FINAL DESIGN ENGINEERING

1. ROADWAY REQUIREMENTS

a.
b.

eo

Utilize existing aerial mapping, including contours for developing exhibits, right-of-way analysis, etc.

Identify utility impacts on construction, right-of-way, costs, and project schedule. Subsurface Utility Engineering services
(SUE) has been performed by the DCM and as part of prior 1-90 widening and reconstruction design phase work.
Supplemental SUE services, if required, shall be performed by others.

Conduct supplementary survey and right-of-way studies as required.

Develop maintenance of traffic and construction staging options for each alternative and corresponding progress
schedules.

2. DESIGN AND PLAN PREPARATION — DETAILED REQUIREMENTS

During this phase, the DSE shall perform designs and prepare contract plans and documents for implementation of the
project improvements, to include, but not be limited to, the following:

a.

~0aonm

©

Design services for preparing contract plans, special provisions and estimates for the new Western Access Tollway (I-
490).

Performing Type, Size and Location (TS&L) drawings for new bridge and retaining wall construction.

Design services for preparing contract plans, special provisions and estimates for new bridges and retaining walls.
Performing analyses for new drainage structure installation and modification of the existing drainage system.

Provide design of erosion control for all construction zones.

Provide design of appropriate landscape and soil erosion/sedimentation control measures as necessary in accordance
with the Tollway’s Environmental Studies manual.

Design services for preparing contract plans and special provisions for installation of pavement markings, delineators
and signage for the contract limits.

Provide barrier warrant analyses for all necessary locations and installation of guardrail, anchors and terminals to
conform to the current AASHTO Guidelines and lllinois Tollway criteria.



S6Z JO 62T 28ed
«L LIGIHX3

i. Electrical design services for updating existing roadway and underpass lighting and installing new roadway and
underpass lighting as required by the Tollway’s Lighting Standards and design criteria.
Perform detailed design for all overhead, cantilever and ground mounted sign structures within the contract limits.
Provide maintenance of traffic plans including those for impacts to local facilities.
Ulility coordination for protection and / or relocation of utilities.

. Provide assistance to and backup matenals for the preparation of all required permits by the DCM.
Perform geotechnical studies.
Prepare all required permits.
Perform INVEST planning and design evaluations.
Perform environmental studies. Phase Il Environmental Site Assessments will be performed by others will be updated
and a Final Phase Il ESA prepared. The DSE will prepare all designs required for remediation recommendations
resulting from the ESA and Remedial Action Plan (RAP).

r.  Coordination with the lllinois Tollway and DCM with regard to environmental issues including, but not limited to USCOE,
IEFA, NPDES, IDNR-OWR. The following tasks have been or will be completed and will be provided to the DSE:
Biological Resource Review, Wetland Delineation, Cultural Resource investigation, Stream/Water Quality Investigation,
tree transect survey, Special Waste Assessment, and Noise Analysis. The DSE will be responsible for performing
detailed tree classification surveys. The DCM will prepare a comprehensive inventory of required permits for the
overall EOWA project, secure select permits and approvals (including FAA approval and corridor-wide 404/401
pemits), and support coordination of other required pemmits to be secured by the DSE. See Table B for information
regarding permitting responsibiliies. Required permit submitlals for the project include, but are not limited to:
approval from Federal Aviation Administration; permits from the U.S. Amy Corps of Engineers, Ilinois Environmental
Protection Agency, lllinois Department of Natural Resources, U.S. Fish and Wildlife, Metropolitan Water Reclamation
District, IDOT, Local Agencies, Local Soil and Water Conservation Districts, Local Forest Preserve Districts,
Railroads, etc. The DSE will review and confirm the overall permits inventory as identified by the DCM. The DSE will
support the DCM in securing other required construction permits in conformance with the established schedule,
including preparation of permits not being prepared by the DCM. The DSE will be required to furnish plans,
calculations, etc. as required for permit submittals. The DSE shall coordinate permit requirements with the DCM
throughout the design phase. The DSE shall be responsible for ensuring that permit submittals and approvals are
consisient with contract schedules.

s. Allother appurtenant and miscellaneous items. The following structures are included in this project:

i. Western Access Ramp over UPRR.
ii. Western Access Ramp over UPRR Spur.
ii. Retaining Walls.
t. All other appurtenant and miscellaneous items:

fvod3—x

C. STRUCTURAL CONSTRUCTION

1. Perform detailed inspections and preparation of bridge condition reports of structures, including life cycle cost analyses for
the Structures listed in Table A with recommendations to be reviewed and approved by the Tollway.

2. The DSE will prepare Type, Size and Location plans for proposed bridges {see Table A), retaining walls and culverts as
required within the project limits.
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E.

F.

a. The DSE shall investigate the use of shallow depth precast beams where possible/practical. The lllinois Tollway
has developed base sheets for 45- inch and 54-inch modified bulb-T girders similar to those used in Wisconsin.
These girders have the potential to replace some steel spans and may be more efficient than traditional IDOT
precast beam sections.

b. The DSE shall investigate the use of mixed superstructure types for individual bridges to increase the use of
precast concrete superstructures.

¢. The use of Mechanically Stabilized Earth (MSE) retaining walls will need 1o be verified by the DSE, with
consideration of llinois Tollway structural design criteria, during development of detailed grading plans and type,
size, and location studies.

D. DRAINAGE

1.

1.

The existing drainage facililies as represented in the concept plans will be reviewed by the DSE to determine level of
completeness and to identify potential additional drainage survey requirements. The DSE shall inspect existing storm
drainage pipes to remain for condition assessment.

Drainage calculations including culvert and storm sewer sizing will be provided by the DSE.

Analysis of alternatives for the proposed drainage system will be required by the DSE. Anficipated aitematives include
the staging of the proposed drainage improvements, detention allematives, and best management practices as
applicable.

The proposed right- of-way and easement requirements will be evaluated to accommodate the proposed drainage
design.

ENVIRONMENTAL STUDIES AND REPORTS

Determine and evaluate potential environmental impacts. Precautions should be taken to limit wetland impacts to those
presented in the Section 404 permit application submitted by the DCM and which was the basis for the USACOE Section
404/IEPA Section 401 permit issued for the Elgin O’Hare Western Access project. The DSE shall coordinate immediately
with the DCM if design changes result in an increase in impacts as coordination with regulatory resource
agencies would be required.

Completion of a two- part Environmental Studies Inventory Sheet (ESIS). Part | shall be submitted no more than four
weeks following notice 1o proceed. Part Il shall be submitted with preliminary plans.

Evaluate and develop erosion control plans/measures if necessary.

Preparation of plans as required for USACOE review of resource impacts and shall include appropriate details including
grading plans, soil erosion and sediment control plans, Best Management Practices plans, existing and proposed
drainage plans and wetland/waters mitigation plans.

Review Remedial Action Plan (RAP) prepared by others and prepare necessary plans and special provisions for
remediation work described in the RAP to ensure that the associated project areas are in compliance with IEPA
requirements for Site Remediation Programs upon completion of the proposed construction.

MAINTENANCE OF TRAFFIC



The DSE shall prepare Maintenance of Traffic deliverables in accordance with Tollway's Design Section Engineer's Manual,
latest edition, as amended by the Tollway. The maintenance of traffic plans and studies shall provide for protection and
maintenance of Tollway and crossroad traffic, and maintenance of toll operations during construction. The DCM shall
coordinate traffic staging and maintenance of traffic for the corridor with the individual DSEs for the project. The coordination
shall include ensuring that regional impacts are minimized and to ensure that traffic is maintained during construction.
Contract completion dates shall be coordinated between design contracts.

G. UTILITIES

1.

H.

1.
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1.

The DSE shall coordinate with ulility companies and with the DCM throughout the design phase. The DSE shall be
responsible for ensuring that utility relocation activities are consistent with contract schedules.

2. The DSE will be required to provide a copy of the agency utility contact log on a monthly basis.
3.
4. All utilities coordination shall be performed in accordance with the DSE Manual, specifically with requirements of

Verify location of existing communications cables and utilities with respect to the proposed improvements.

Subsection 4.5.15 and Section 6.

GEOTECHNICAL

For the bridges, retaining walls and sign structure foundations, the DSE will select proposed boring locations for approval
by the lllinois Tollway. If required, the DSE will be responsible for providing information to the DCM as required for
obtaining right of entry and permits to perform any subsurface exploration.

The DSE will provide subsurface exploration, utility checks, laboratory testing and a Soil survey report. If required,
pavement corings will be taken at locations selected by the DSE to gather information for the pavement design. The
pavement design for local system roadways will be provided by the agency having jurisdiction of the roadways and the
llinois Tollway will determine mainline and ramp pavement section designs for toll roadway pavements. The DCM will
provide applicable agencies and the Ilinois Tollway with information necessary for designing pavement sections.

The DSE will prepare Structural Geotechnical Reports (SGR) that summarize the exploration and studies described
above. The SGR will follow the Tollway SGR procedure. The SGR contains geotechnical recommendations related to

brndge foundations, retaining wall foundations, siope walls, side slopes, pavement, lighting foundations, and traffic signal
foundations.

. DESIGN SECTION ENGINEER'S (DSE's) SERVICES

A. EXECUTION OF ENGINEERING SERVICES

The DSE shall furnish services in accordance with the articles contained in the lllinois Tollway DSE Manual and all

applicable Tollway Criteria, Manuals and Bulletins.

B. FIELD SURVEY
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. The DCM will provide available survey information to the DSE. The DCM will establish a centerline and benchmarks for

subsequent use by the DSE for the Western Access Tollway. The DSE will review the survey information and coordinate
discrepancies with the DCM. Additional benchmarks will be provided by the DSE as necessary.

The DSE shall perform all additional survey work necessary for the design of the project in accordance with the appropriate
sections of the DSE Manual, or as required for compliance with goveming design criteria to provide a complete and
acceptable design.

Maximum use shall be made of the Tollway's record drawings and Planning and Rehabilitation Report; however, it is the
Design Section Engineer's responsibility to verify all topography in the field.

The DSE shall obtain adequate survey information for determining barrier warrant analysis, etc. including approach
shoulder drainage and appurienances. _

The DSE shall utilize the Tollway's record drawings and verify features in the field and utilize stationing on drawings only as
a reference for the location of the structures. It is not the intent for the DSE to re-establish stationing in the field.

All coordination with Agencies, including but not limited to the Corps of Engineers, the Ilinois Department of Natural
Resources, the lliinois Environmental Protection Agency, the Office of Water Resources, and the lllinois Department of
Transpontation shall be conducted through llinois Tollway and DCM. The DSE will be expected to assemble information
and documents necessary for lllinois Tollway to perform such coordination.

All coordination with railroads shall be conducted through the DCM and per the DSE Manual.

REQUIRED SUBMITTALS TO THE AUTHORITY

Submittal requirements shall be in accordance with the DSE's Manual with special attention to, but not limited to, the following:

A. CONCEPT SUBMITTAL REQUIREMENTS:

Master Plan and Concept Design has been performed by IDOT and by Tollway Contract 1-11-4014. The DSE will review the concept
(30%) design geometry within the project limits and provide concept design plans for necessary refinements which will include the
recommended horizontal geometry and vertical profile in accordance with the Tollway's Design Section Engineer's Manual, latest
edition, as amended by the Tollway, and as otherwise noted below, which shall include, but not be limited to, the following:

1.

2.
3.

Review of the Master Plan and Concept design documents prepared to date including submittal of a technical
memorandum detailing findings and providing recommendations for advancement to preliminary (60%) design.

A visual pavement condition survey of existing roadways within the limits of the proposed improvements.

Prepare a Maintenance of Traffic Concept Plan for each construction contract proposed. The plan shall be submitted
to agencies having jurisdiction over proposed roadways included in the plan for review prior to advancement of
subsequent phases of design. The plan shall also be coordinated with adjacent design sections.

Update and submit right of way requirements for each construction contract. The right of way requirements shall be
submitted on plan drawings and shall include all permanent right of way and permanent and femporary easements the
DSE deems as being required for construction of the proposed improvements.

A construction contract packaging schematic and concept level design and construction schedule for contracts for
which the DSE is responsible.
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9.

10.
1.

12
13.

Updated concept design where necessary for the following components: Drainage, Erosion and Sedimentation Control,
Barrier Warrant Analysis Location, Lighting and Landscaping Plans.

Signing Strip Maps by construction contract which are applicable to interim phases of construction and operation
of independent iollable segments of roadways.

The DSE will review and modify drainage concepts as necessary and presented in the EOWA Project D2, Final Concept
Plans (June 2014). The DSE will confirm the nature of the required improvements, the intent of the proposed design
and verify compliance with the established design criteria.

The DSE will be responsible for reviewing the landscaping and soil erosion/sedimentation control measures concept
design.

The DSE will be responsible for reviewing the roadway lighting concept design.

Bridge Type Studies for proposed structures in accordance with Tollway Structure Design Manual, latest edition, as
amended by the Tollway.

Conlext Sensitive Solutions and Aesthetics recommendations.

Concept Design Updales based upon coordination with project stakeholders. The DSE will prepare exhibits and
renderings as needed to assist with public outreach.

The DSE review of Master Plan and Concept Design referenced above shall include preparation and submittal of a Concept Design
Review Technical Memorandum which includes items identified in ILA. above and includes the following:

1.

2.
3

In addition,

The DSE shall confirm and concur with the following or provide recommendations for proceeding during preliminary and
final design:

a) Scope of Work.

b) Construction Coniract Schedules.

¢) Right of Way Requirements.

d) Construction Conftract Packaging.

e) Phase | Environmental Commitments.
Operating budget impact analysis (impact to Tollway Maintenance, Tollway Traffic Operations, Tollway Business Systems).
Identification of signing requirements and coordination of needs with Tollway Sign Shop through the Design Corridor
Manager (DCM).

the DSE shall perform the following during this phase:

. Coordination of any additional right of way requirements through the DCM. The DSE shall be responsible for ensuring

that right of way acquisition activities are consistent with contract schedules.

Field review and statement of existing pavement and roadside conditions including drainage facilities. Color photos of
typical and special conditions are required.

Identify any additional required design deviations. When a design deviation is sought, the DSE will start a Request For
Design Deviation 1o Criteria via the Web Based Project Management System process.

The DSE shall review utility coordination performed to date, verify polential conflicts for the project through concept
design and complete Notification of Inlerference forms for all anticipated utility interferences.

The DCM will prepare a comprehensive inventory of agreements for the overall  project  including railroad
agreements. The DCM will be responsible for securing railroad agreements with technical support from the DSE.
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9.

The DSE will review and confirm the overall agreements inventory as identified by the DCM and support the DCM in
securing other required agreements in conformance with the established schedule, including preparation of agreements
not being prepared by the DCM (see Table B).

The DCM will coordinate system-wide design implementation. The DSE will incorporate site specific design services
provided by others as specified in the DSE Manual, amended by the Project-wide All Electronic Tolling and Intelligent
Transportation Systems Design Cnteria document, latest version.

Right of Way requirements, permitting requirements, potential utility conflicts and required railroad and intergovernmental
agreements shall be identified.

The DSE will prepare Bridge Type Studies and Retaining Wall Type Studies during this phase of the work.. Upon approval
of these recommendations Type, Size and Location Drawings for bridges, retaining walls and culverts will be prepared. An
updated proposed profile will be prepared by the DSE reflecting proposed refinements resulting from structural
recommendations (TS&Ls) and through coordination with the adjacent DSEs are necessary.

Concepl Cost Estimate Review. The DSE shall review the cost estimate prepared by the DCM and shall update the
cost estimate or provide a statement concurring with the estimated cost.

10. Concept Plan Legacy Comment Review. The DSE shall review unresolved comments received perlaining to the

Concept Design Plans from involved agencies. Comments applicable to Contract 1-17-4677 shall be compiled and
presented in the technical memorandum.

FINAL DESIGN SERVICES AND SUBMITTALS REQUIRED:

1.
2.

L oNO

Preparation of preliminary, pre-final and final contract documents, special provisions, design and quantity calculations and
construction schedule to be reviewed by the Tollway.

The DSE shall coordinate and incorporate all requirements of other design contracts impacting this project, if any. The
DSE shall meet with other DSE's and the DCM as often as required to ensure the final contract documents of all contracts
relating to the limits are coordinated.

The DSE shall be responsible for coordinating designs with the DCM and Tollway User Departments, including but not
limited to, Toll Services, Traffic Operations, Maintenance and Business Systems.

Maintenance of traffic and construction staging.

The DSE will be responsible for preparing and coordinating construction cost estimates with the DCM and Tollway in
accordance with the DSE Manual. The DSE is responsible for tracking the scope and cost estimate for construction
contracts and coordinating changes with the DCM and Tollway throughout the design phase. Final construction cost
estimates will be developed by the DSE.

Preparation of plats of acquisition and associated legal descriptions, if required, shall be performed by others.

All other submittals as required in the DSE’s Manual.

The DSE shall utilize new follway stationing. Stationing of existing appurienances shall be approximated from existing
stationing and digital ortho imagery information.

Coordinate with the Tollway Project Manager and DCM on sending individual letiers to municipal, township, county and
railroad officials with jurisdictional boundaries adjacent fo the study area. Allow interested officials to review concepts
under Tollway consideration and comment on community issues of concern or suppor. :

. Coordinate with the Tollway Project Manager, the DCM and the Tollway’s Planning Division on meeting with individual

property owners, neighborhood groups and their local officials as required to address their questions or concerns regarding
indirect project impacts.
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11. Submit DSE Quality Management Plan within 14 days of Notice to Proceed.

12. The DSE is responsible for submittal of documents required during contract adverlisement and as required for
contract addenda in accordance with the DSE Manual. The DSE shall coordinate with the DCM and Tollway
as necessary.

13. Provide required information to support the lllinois Tollway's coordination activities with the EOWA Local
Advisory Committee.

V. ITEMS TO BE FURNISHED TO THE DESIGN SECTION ENGINEER
In addition to the tems to be provided as described in the DSE's Manual, the following will be supplied:

Items identified in Section |I.

It shall be the responsibility of the DSE to select the applicable reduced record drawings from the Tollway's
website at www.illinoisvirtualtollway.com.

Available inspection reports from current jurisdictional agencies for facilities within the project limits.

The Tollway’s biennial structural inspection report of the bridges within the project limits.

Digital Ortho-Imagery, contours, horizontal and vertical survey control and  center line of the project limits.

Copies of llinois Tollway Standard Specifications, Standard Drawings, and Design Manual can be obtained from the
Tollway’s website at wwwi.illinoistoliway.com.

Copy of lllinois Tollway Railroad agreements (as required).

Copy of Bridge Condition Reports (as required).

Maintenance Section Reports.

10 Preservation and Rehabilitation Planning Report.

11. General Engineering Consultant's Special Issue Log.

N -a
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Elgin O’Hare Western Access, Western Access Mainline from Devon Avenue to Pratt Boulevard

PROJECT SCHEDULE

Contract No. 1-17-4677

SCHEDULE
1. Scoping Meeting 5/22/2017
2. Design Scope Submitial 6/9/2017
3. Design Scope Approval 6/16/2017
4, Notice to Proceed 11/1/2017
5. Project Kick-Off Meeting 11/6/2017
6. Concept Submittal TBD
7. Preliminary Submittal TBD
8. Pre-final Submittal 6/3/2018*
9. Final Submittal 9/13/2018°
10.  Advertise 10/4/2018°
11.  Bid Opening 11/15/2018*
12. Board Award 12/20/2018*
13.  Construction Start Date 31/2019°
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®Listed dates are subject 1o change and correspond o the advertisement date and construction starl dates for the earliest rcadway
contract. The intent of is to advance the design to enable the Tollway to proceed to construction in advance of the above listed dates if
possible and practical in coordination with the DCM and overall EOWA Master Corridor Schedule and program priorities.
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™ A Type - lllinois Tollway has complete maintenance responsibility.

h

TABLE A:

BRIDGES LOCATED WITHIN THE PROJECT LIMITS

Contract No. 1-17-4677

Elgin O’Hare Western Access, Western Access Mainline from Devon Avenue to Pratt Boulevard

Spur

B Type - lllinois Tollway has partial maintenance responsibility.
C Type — llinois Tollway has complete or partial maintenance responsibility.

Tollway
Over (0} Type of
Miie Post Location Under (U) | Bridge’ Maintenance™
46 Westem Access Ramp over (a2} A A
UPRR & Fulure Ramp V1
4.8 Western Access over UPRR (o] A A

! Bridge type and span arrangements subject to confirmation by the DSE through Type, Size and Location studies.
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TABLE B:

EOWA PERMITTING AND AGREEMENTS RESPONSIBILITY MATRIX

Responsibility

DSE

¥

Overall Permitting

Management of the overall permitting
delivery and schedule. The DCM will be the

central point of contact with all agency permit

coordination.

' Eﬁéntiﬁcahon of perrﬁitling requireménié.fd'r

ndividual construction contracts; permitting
upport/preparation as defined below. Direct
agency coordination will be determined by the
DCM.

404

dditional information requests; permit

F(eﬂand delineation, Permit application;
erms/conditions; permit acquisition.

Permit compliance within PS&E; detailed plan
review; reconciliation of comments in 95% plans.

Construction enforcement by Tollway CM.

r01

Permit application; additional information
Fequests; permit terms/conditions; parmit
acquisition.

view, reconciliation of comments in

Eennil compliance within PS&E; detailed plan
5% plans.

Construction enforcement by Tollway CM.

Soil Water Conservation Districts

Permit compliance; 95% plan review of SESC

Agreement preparation; enforcement/weekly

Management Plan Review

Pesign coordination and oversight.

Design coordination.

(North Cook and Kane/DuPage Agreement preparation assistance.. . . jnspections by SWCDs in coordination with
SWCD's) plan with SWCD's. Tollway CM.
Validation/verificabon of stream hydrology for
. . - nclusion; permit application; additional .
Floodway Construction Permits Preliminary stream hydrology/model data. Lnofo mation requests; permit terms and Construction enforcement by Tollway CM.
nditions; permit acquisition.
Preparation/processing of 7460 review reparation of plan sheets identifying critical
. ackages for construction impacting ocations affecting airspace; identification of ,
FAA 7460 Review's F’Harelsmaumburg airspace; assist with onstruction means/methods, equipment usage, Consiruction enforcement by Tollway CM.
dentification of criical locations. d construction duration in critical areas.
DuPage County Stormwater

Federal, State and Local Agency
Construction Permits

Design coordination and oversight.

Permit application for each construction contract;
additional information requests; permit ferms and
conditions; permit acquisition.

MWRD - plan review and approval

Early coordination and development of
conceplual engineering for affected
facilities. Oversight of permit acquisition
F:om the MWRD. Engineering details

sociated with the permit for the Touhy
Basin will be the responsibility of the DSE.

Finalize engineering approach and details
pertaining to impacts of MWRD facilities at the
Touhy Flood Control Reservoirs. Prepare permit
lapplication content.
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Element

Responsibility

o
o

efiand Mitigation Permit (Off-Site
Mitigation Site) - IDNR Interagency
Policy Act/404 permit (USACE})

Coordination, pre-application meeting,

Permit application; develop engineering

content, additional information requests;
ermit lerms/conditions; permit acquisition.

02 Permit (NPDES Construction
ermits)

Oversight of Design and preparation of
SWPPP (S.P. 111.2) and review and
coordination of Notice of Intent (NO1)
Lsubmmals to the Tollway.

Preparation of SWPPP (S.P, 111.2) and NOI.

Preparation of Incidence of Noncompliance
(ION) and Notice of Termination (NOT) by CM

. ] Lo Pemnit application; additional information
F:ﬁ:;gﬁggmm“s)mm quesls; permit terms and conditions;
rage rmit acquisition.
, " Permit application; additional information
E;ﬁtwuzt;zn;;m: location Pesign coordination and oversight. Equesls; permit lerms/conditions; permit

quisition.

EPA Notification of Special Wasle

Phase | (PESA) and Phase 2 (ESA)
Jnvestigations.

anlusion of known information related fo the
naturefexient of special waste to be managed
puring construction in PS&E.

Discoveryfremoval of UST's will require IEPA
otification; preparation of notifications and
anifests of material disposal by Tollway
contractor.

IEPA Notification of Asbestos/Lead
Paint

Pesign coordination and oversight,

For building demolition contracts, investigation of
asbestos and lead paint; preparation of IEPA
otification.

CC

Permit application; additional information
quests; permit terms/conditions; permit

Bupperting engineering detail for permil

pplication.

Bgreements

uisition.

Railroad Agreements

Preparation/negotiation/securing  umbrella
greements; support during negotiation of
Fub-agreements.

g

&0
SRR A e d B B

Ehgi eén‘ng detéil'réqu red support sub-

reements; preparation of draft sub-
agreements; assistance with sub-agreement
feviews.

Right of Entry Permits by Contractor, Railroad
Flagging Costs by Contractor. Tollway CM {o
provide oversight and tracking.

Other Agreements (Ulilities,
Federal, State, Municipalities,
Counties)

edule; utility reimbursements for ICP

E;nagement of the overall agreements
roject A only via DCM confract

Design support; utility reimbursements.

Preparation/negotiation/securing agreements.
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Attachment A
Web-based Project Management System

The lllinois Tollway has a Web-based Project Management System (System) that will be used
by project participants on Tollway CRP projects. The System provides a number of benefits to
the project participants, including:

1} Simplification of communications/online collaboration.

2) Automated tracking of time-sensitive items.

3) Automated reporting.

4) Common document management and storage as electronic documents will reside in a
central repository.

5) Audit trail of information so project participants will be able to determine who did what
and when,

6) Real-time access and exchange of information.

7) Easy, secure, 24/7 access to project information over the Internet via a computer and an
Internet browser.

The successful consultant must establish broadband Internet connectivity in order to effectively
utilize the System (T1 is recommended) and must comply with all work instructions and
procedures relating to its use. The consultant must furnish all hardware and software required to
effectively utilize the System, including personal computers, peripheral software, virus protection
software, System plug-ins, ActiveX instaflation, firewall configuration and high-speed document
scanners, The consultant will be solely responsible for coordination between its subconsultants
& suppliers, and the System. All document transmittals and written communication from the
consultant to the fllinois Tollway must be made electronically via the System. In certain cases
where “wet signatures” and/or stamps are required by the Tollway, document transmittals must
be made simultaneocusly via the System for record and by traditional means for paper
documents, unless the consultant is directed otherwise in writing by the Tollway. Once
stamped/signed documents have been obtained, they must be scanned and uploaded to the
System for record.

All consultant, subconsuitant and supplier employees who will use the web-based system must
complete the training provided by the Tollway prior to receiving access to the system. A valid e-
mail address must be provided prior to training session. The consultant agrees to comply with
all terms and conditions associated with use of the web-based project management system.

1.0  Consultant shall utilize ISTHA web based project management system to track
and manage projects. System shall be an official record of all project
communication. Consultant shall post copies of all project related documents
on the System.

2.0  Within 14 calendar days of Notice to Proceed , Consultant shall designate a
website manager (coordinator) who is to be the point of contact with ISTHA
website implementation and support staff.

EXHIBIT “1”
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Contract No. 1-17-4677

3.0 Consultant is required but not limited to submit the following using the System:

31 Submittal schedule, submittals shall be processed using the System to
provide a record of activity.

3.2  Progress reports.
3.3 Inspection reports.

3.4 Requests for information, project clarifications, general communication
and project related issues.

3.5 Meeting agendas, no later than 3 days before meeting.

3.8 Minutes of meetings, no later than 3 days after each progress meeting
date, distribute copies of minutes via the System to each party present
and to other parties who should have been present. Include a brief
summary in narrative form of progress since the previous meeting and
report.

4.0 Document submission requirements. Project documents transmitted via the System
must comply with the following electronic formats:

4.1 Documents that are marked up or unavailable in electronic format {(drawings,
sketches, correspondence, etc. generated by hand drafting methods) shall be
scanned to POF (.pdf) , black and white with maximum resolution of 200dpi using
CCITT Group 4 (2d Fax) compression.

42 Documents that have been generated using Adobe Acrobat PDF printer drivers {not
scanned) shall be submitted to the System.

43  Electronic photographs shall be submitted in JPEG (.JPG) file format, sized at a
minimum resolution of 1024x768 pixels.

44  Grayscale or color photo images that are scanned shall be saved in JPEG {.JPG)
file format with medium to low quality compression at a maximum resolution of
200 dpi.

45  Product data that is available for download from the Manufacturer's website, that
has been generated using Adobe Acrobat .PDF printer drivers (not scanned) may
also be submitted via the System.

July 31, 2017 17 of 18
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Contract No. |-17-4677

5 Requirements .~ | “iE
Operati g System Windows XP
Intemet Browser Internet Explorer version €.0 ar greater
Processor Speed 2.0 GHz or greater
System Memary (RAM) 512 Megabytes or greater
Hard Drive Space 1500 Megabytes {1.5Gb)
Display Resolution 1024x768 or greater

Broadband Intemet Connection (T1) — If a T1 is not an
Connection Type available option, each System participant must have a

dedicated (not shared) DSL or equivalent Intemet connection.
Other hardware ___ CD-ROM DVD drive
ﬂMedlum Format Scanner ‘ Canon DR-5020 Document Scanner or equwaient
Medium Format Scanner’ Canon DR-5080C Document Scanner or equivalent
Medium Format Scanner’ Fujitsu M 4097D IPC Document Scanner or equivalent
Medium Format Scanner’ Fujitsu M 40970 VRS Document Scanner or equivalent
Medium Format Scanner' Epson GT-30000 Document Scanner or equivalent
Large Format Scanner’ Océ TD'S610 36" Monochrome Scanner or equivalent
Large Format Scanner' Océ TDS810 36" Monochrome Scanner or equivalent
Large Format Scanner Vidar Select P36 Color Scanner or equivalent
Large Format Scanner Vdar Select MP36 MonochromeScanner or equwalent
. rta L ERarr : S . ;tﬁ P f;‘;g&é

Ponable Document'.

Format( PDF) file reader Adobe Acrobat Reader2
Portable Document )
Format(.POF) file generator Adobe Acrobat

ZIP File compression utility WinZip* or equal

' Large and medium format scanning may also be outsourced to a digital reproduction house in
your locale.

Z Adobe Acrobat Reader is free software available for download at hitp://www.adobe.com/

* Adobe Acrabat is not a free software and must be purchased. At least one copy of the
software must be purchased by the Consultant and must reside on a PC accessible to all users
within the Consultant's office. The purchase and installation of muitiple copies is recommended.

4 A fully functional evaluation version of WinZip is available for download at
http://www.winzip.com/, alternative free file compression utility is 7-zip available at hitp://www.7-
zip.org/

Note: The scanner models specified meet the requirements of website usage and are provided
for information purposes only. Scanner models may change or be discontinued by the
manufacturer,

July 31, 2017 18 of 18
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EXHIBIT F — Attachment B

Elgin O’Hare Western Access, Devon Avenue to Pratt Boulevard

Contract #1-17-4677

RSHTKS_TM
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Clarifications pertaining to Exhibit F;

¢ Contract limits have been updated from Sta. 1218+00 to Sta. 1230+00 to represent the removal
from any work relating to the Groot Waste Hauling property.

* The DCM is updating the pre-concept plans and will provide such prior to the NTP for this contract.

¢ Contract documents and detailed design for the 2040 full build out and Ramp V1 are not included in
this scope. Preliminary design and considerations and recommendations for the full build out and
Ramp V1 will be included as a part of the concept report. The design of the proposed improvements
shall include considerations for the future construction of the 2040 Full build out and Ramp V1.

¢ This estimate assumes the normal progressions of the scope and project. Substantial delays may be
justification for additional fees which will be negotiated by the DSE and Tollway.

¢ |tis the intent of the Tollway to have the Western Access Tollway open to traffic/tolling in 2022.

s FAA 7460 REVIEWS

o The DSE shall prepare plan sheets identifying critical locations affecting O’Hare International
Airport (ORD} airspace. These locations shall include both temporary and permanent
alements,

o Temporary locations shall include construction equipment (such as cranes, concrete
pumping equipment, and paving equipment), as well as storage and stockpile locations for
construction equipment and materials. .

o Permanent locations shall include permanent structures for structural bridge elements and
roadway light poles only.

o The DSE shall prepare and process the 7460 review package for construction impacting ORD
airspace, The completed 7460 review package will be submitted to the DCM for use in
coordinating with the Chicago Department of Aviation for final submittal to the FAA.

¢  RUNWAY 9C ALSF-2
o The DSE shall review the current ALSF-2 system planned for Runway 9C. The review shall
consist of identifying any conflicts with the ALSF-2 light plane relative to either temporary
construction equipment and/or permanent roadway structures.
o Atechnical memorandum will be submitted to the DCM by the DSE to identify conflicts for
remediation. Any changes required to the ALSF-2 will be completed by the Runway 9C-27C
designers.

¢ Visualization
o Included Elements
& Adjacent buildings and surrounding environment along the corridor will be
generated.
® Titles, call out labels, and text will be added in specified locations in both the
renderings and animation.
& Moving vehicular traffic will be shown throughout the corridor.
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o Non-Included Elements

®  The animated fly-through will not include overhead roadway signage, proposed

landscape or lighting.
o Deliverables (ICP)

®  Ten (10) draft renderings for review (perspective options)

& QOne (1) draft animation for review (pre-visual flythrough)

*  Revised renderings based on client selection

& Revised animation based on client feedback

Six (6} final renderings (24”x36" @ 125 dpi) in jpg format

& QOne (1} final animation in .wmy and .mp4 formats

®  One (1) set of consolidated written comments from the review team is anticipated
for each deliverable.

* Due to licensing agreements dealing with the use of 3D assets {vehicles, tree,
textures, etc.) the digital 30 model used for Visualization is not included as a
component of the project deliverables.

o Deliverables {(North Corridor of Western Access Tollway Contingency Scope)

& One (1) approved storyboard

* Twenty (20} draft renderings for review (perspective options)

*  One (1) draft animation for review (pre-visuat flythrough)

® Revised renderings based on client selection

® Revised animation based on client feedback

» Six (6) final renderings {24"x36” @ 125 dpi) in jpg format

2 One (1) final animation in .wmv and .mp4 formats

® One (1) set of consolidated written comments from the review team is anticipated
for each deliverable. _ .

= Due to licensing agreements dealing with the use of 3D assets (vehicles, tree,
textures, etc.) the digital 3D model used for Visualization is not incfuded as a
component of the project deliverables.

o Safety, ventilation and/or fire protection analysis

o Provide an evaluation of the bridge/tunnel design in accordance with NFPA 502, Standard
for Road Tunnels, Bridges, and Other Limited Access Highways, to determine the applicable
requirements for this project. The report will identify the type of protection required for the
roadway tunnels. This task also includes meeting with the local Fire Marshal to confirm the
required design elements.

o Based on the results of the evaluation, a full design of all fire protection features for the
tunnel will provided. This task is based on the assumption that the tunnel classified as a
Category A tunnel (length not exceeding 800 ft). Fire protection construction pians and
specifications will be provided for the design of fire protection systems. The system design
will be coordinated with the water utility to ensure an adequate water supply is
provided. This task includes meetings with the local Fire Marshal to ensure the design
meets the code and local operation requirements of the fire department.

Assumptions/ Exclusions

o Contract NO9 will include removal of trees, buildings, fences, Navigation aids and other
appurtenances within their contract limits. N09 plans and contours will be provided by the DCM.
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Demolition and clearing of the Palumho property will be done by others and is not included in this
scope,

ESA Phase Il & RAP for special waste will be provided by DCM. DSE will incorporate actions into
contract documents.

ComeED fees and service installation fees will be paid by the Tollway.

The design of off-site utilities, such as the White Oak Fuel Line is by others. The DSE will review and
accommodate proposed utilities. Proposed utilities will be provided by the DCM, DSE is not
responsible for proposed utilities not provided to the DSE.

Drainage design will include the design of 4 detentions ponds. Stormwater detention
accommodations will be included for future development on the Palumbo property.

Pavement Deasigns will be provided by the DCM.

PSI, PESA, Special Waste, or Hazardous Waste studies or explorations are not included in this scope.
Public Agency meetings and updates will be 1 per year.

Sign trusses will be designed to accommodate 2040 full build condition.

1DRN permitting is not included in this scope.

Construction staging will be designed to accommodate airport operations.

Tollway will provide details and standards for any IPDC and/or Tolling buildings.

Fees developed assume preparation of PS&E based on approved Concept Development report. Any
significant changes in design concepts will require additional fees.
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EXHIBIT G
Contract No. [-17-4677
RS&H, Inc.
CURRENT OBLIGATIONS FOR PROJECT

Fee {Including all Estimated
Rouﬁo& Job Work Scope & Description of Project Supplementals and F:: g: "E'::::::f Date of
: Extra Work Orders) Completion
Us 20 Reconst. From .2 miles west of Approx. $900,000 $900,000 8/7/19
D-62-103-05 Logemann Rd. to Rush St. in Stockton,
Phase II
US 20 BR  Phase Il Eng. Services for Plans, Reconst.,,  $613,342 $72,381 1/1/19
D-92-073-11 Rehab West State St. from Day Ave. to
Independence Ave. in Rockford
Re. 38 at Phase II Intersection Rehab. Sub to Milhouse $210,906 $53,561 111119
Winfield Rd.
D-91-185-13
Rand Road  Bridge and Roadway Design $1,088,995  $102,499 9/1/18
over Des Plaines
River
D-91-182-10
1-88 (US 30 to Phase [II Assistance to Michael Baker $449,869 $25,244  9/1/17
US 52)
RR-13-5660
Rev. 6/2016 Version 15
EXHIBIT “1”

Page 147 of 295



Contract No.; 1174677

Consultant:

RBA&H, Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsuitant listed below. if a subconsultant requires “Services by Others", they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBENWBE SUBCONSULTANTS

Direct Labor

Ditect Costa

Services by Others
Additional Services **

Total this Subconsultant (ULC)

Diract Labor

Direct Costs

Services by Others
AdeRtional Services

Total this Subconeuttant (ULC)

Direct Labor

Direct Conts

Sarvices by Others
Additions] Services =

Total this Subconeatant (ULC)

Dfrect Labor

Diract Costs

Sarvices by Othees
Additlonal Sarvices ~

Total this Subcansultant (ULC)

Diract Labor

Dirsct Costs

Gervices by Others
Additional Sarvices «

Total this Subconeutant (ULC)

** Additional services funds require prior authorization before uze

Rev. 62016

Direct Labor

Direct Costa $ .

Bervices by Others 3 -

Addittonal Services ** $ -

Totat this GubcanauRtant (ULC) 3 -
?

Direct Labor

Direct Costs D

Services by Others 3 -

Additional Services = 3 -

Tetal this Subconsuitant (ULC) ] -
8

Direct Labor

Oirect Costs $ .

Services by Others $ -

Additional Services ** $ -

Total thit Subconeultant (ULC} $ -
)

Dlrect Labor

Direct Costs $ -

Services by Omers 3 -

Addivanal Servicas +* $ -

Total this Subconsutiant (ULC) 3 -
10

Direct Labor

Diract Costa _;__'_.__

Services by Others 3 -

Additional Services 3 -

Total this Subcansultant (ULC) $ .

TOTAL DBE/MBEMWRE Subconsultants: $ -

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $ -

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $ -

DBE/MBEMBE Percentage of Total Fee (includes Additional Services):

DBE/MBE/WBE Percentage of Tatal Fee (does not include Additional Servicefi X H IBLL. /1"
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Project No.

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires “Services by Others", they must include |
Exhibit H and attach Exhibits A-G for sacond tier subconsultants. :

1174877

Consultant:

RS&H, Ine.

EXHIBIT H - SERVICES BY OTHERS (continued)

OTHER SUBCONSULTANTS (NQT DBE/MBE/WBE)

1

Olrect Labor

Ditect Coste

Setvices by Otivers
Adaqgitional Becvices ™

Total this Subconautiant (ULC)

Direct Labor

Direct Costs

Services by Others
Addgitional Sarvices =

Total this Subconsuttant (ULC)

[
]

Divect Labor

Direct Coxts

Latvices by Othars
Additional Services ™

Total this Subconauttant (ULC)

Dirct Labor

Direct Coats

Services by Others
Additional Services **

Total this Subconsultand (ULC)

Direct Labor

Direct Costs

Services by Olhers
Addisonal Sedvices **

Toinl this Subconsuftant (ULC)

[Rini
]

3 -

I S
I S S
S 000 -

** Additional sarvices funde requine priot authorization befors tse

Rev. 62016

TOTAL Additional Services Non-DBEMBEMWREE Subconsuftants: §

Direct Labor

Direct Costs $ .

Sarvices by Othare $ -

Additional Services ** 3 -

Total this Subconsultant {ULL) $ -
Dlrpct Lator 3 -

Direct Costa 3 -

Sarvicas by Qthers 3 -

Additionat Sacvices ** § -

Tota( tis Subconaultant (ULE) $ .
Diract Labor $ -

Dirwct Costs 3 -

Services by Othare 3 -

Additionat Gervices ** } -

Towml this Subconaultant (ULC) 3 -
Diract Labor i -

Dirwct Costs $ .

Services by Others 3 .

Additional Secvices ** $ -

Total this Subconsultant (ULC) 3 -
Direct Labor 3 .

Qirect Coats $ .

Bervices by Others -

Addional Sarvices

Total thie Subconautant (ULC)

P T —

£ -
S -

TOTAL Non-DBE/MBEMWRBE Subconaultants: §

TOTAL Allowahle Fea Non-DBE/MBEWBE Subconsultants: $
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Contract Information Sheet

Complete the following information and it will be populated on every exhibit.

Toltz, King, Duvall, Anderson and

Consultant Name: Associates, Inc.
Contract Number: 1-17-4677
Proposal Date: 8/7/2017

Exhibit Pointers  Editable cells in each exhibit are undedined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract Number:

TASK

1174677

Consultant:

Toltz, King, Duvall, Anderson and Associates, lnc,

EXHIBIT A: ESTIMATED TASK WORK HOURS

MONTHS of YEAR 2017

Grand Total Exhibit A Hours

§,300

TOTAL
HOURS

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Nov

Dec

Concept

240]

290]

530f

P3&E Documents

QAQC

PM & Admin

18

186

Bid Phase

TOTALS

2581

3081

566)

Rev. 6/2016

Version 15
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Contract Number: 174677 Consultant: Toltz, King, Duvall, Anderson and Associates, Inc.
EXHIBIT A: ESTIMATED TASK WORK HOURS
TOTAL
MONTHS of YEAR 2018 HOURS
TASK Jan Feb Mar Apr May Jun Jul Au Sep Oct Nov Dec
Concept 290] 290] 2901 240 1110}
PS&E Documents 4] 120 336 126] 356 356] 356 366 0 300] 84 2514}
QA/QC 16} 24| 80] l | 16 24| 8o] l 240
PM & Admin 18] 18 8 8| 8 | 18 18 18 | 8 146
Bid Phase 40| 40}
TOTALS 364 452 714 374 364 364 390] 398 93] w&.m_ 92 92 40501
Rev. 6/2016

Version 15
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Contract Number: I-17-4677 Consultant: Toltz, King, Duvall, Anderson and Associates, Inc.

EXHIBIT A: ESTIMATED TASK WORK HOURS

TOTAL
MONTHS of YEAR 2019 HOURS
TASK Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Concept '
PS&E Documents 44} 28 28] 28 28] 28] 28 281 28 8] 8] 8] 292
QA/QC | | | 16 40] g | 16 40| 8| 128
PM & Admin 8l | 8l 8] 8| | 8 8] 8 8| | 4 92
Bid Phase 40 24 64]
TOTALS S2 36 36] 52 76 84 36] 36 52 56] 48] 12 576]
Rev. 672016

Version 15
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Contract Number:

TASK

1-17-4677

Consultant:

Toltz, King, Duvall, Anderson and Associates, Inc,

EXHIBIT A: ESTIMATED TASK WORK HOURS

MONTHS of YEAR 2020

TOTAL
HOURS

Jan

Feb

Mar

Apr

May

Jun

Jul

>:m

Sep

Oct

Nov

Concept

PS&E Documents

gl

8]

] |

i |

8]

72

QA/QC

PM & Admin

4

4l

Bid Phase

TOTALS

12}

12

12

12

108

Rev. 672016

Version 15
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Contract No.: 1174677 Consultant: _ Toltz, King, Duvall, Anderson and Associates, Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

530000 X % 43.55 = TOTAL DIRECT SALARY § 230,815.00
{Total Work Hours {Average Hourly
from Exhibit C-2) Rate from Exhibit
C-2}
Multiplier to be used on this project: 2,80

Allowabla Multiplier = (2.8 DSE) (2.5 or 2.8 CM} (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER $ 646,282.00

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT

{For Prime Consultant listed above.)

TOTAL DIRECT COSTS

$15522.25

C. SERVICES BY OTHERS

Total Aliowabie Fee DBE/MBE/MWBE Subconsultant (from Exhibit H) $ -

Total Allowable Fee Non-DBE/MBEMWBE Subconsultant (from Exhibit H {cont)) _$ -

TOTAL 8ERVICES BY OTHERS 3§ -

D. ADDITIONAL SERVICES (Prime Consultant)

{Requires prior authorization before use)
ADDITIONAL SERVICES (subconsuttants)

{Requires priar authorlzation before use)

TOTAL ADDITIONAL SERVICES $ - i
(Requires pror authorization bafore use)

E. MAXIMUM ALLOWABLE FEE (upper Limit of Compensation) $ 661,804.25
Rev. 6/2016 Version 15
EXHIBIT “1”
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Contract No.:

Date: aw7ro17

174677

Consultant:

Tolz, King, Duvall, Anderson and Associates, inc.

EXHIBIT C-3: DIRECT LAB PLOYEE C CATION LIST
Congultant Classification Consultant Employee Name
Toliway Classification {specitic to each company) (SEE NOTE t TQ RIGHT) Range per Hour
| Principal President $50 - $70
Seniof Registered EngineerVP Kevin Cullen
Senior Registered Engineer/VP Bret Farmer
Project Manager Senior Registered Engineer Matthew Christensen, PE, SE [540 - $70
Senior Enginear/Planner Senior Registered Engineer Hans Erickson $40 - $70
Senior Registered Engineer Mark Daubenberger
Senior Registered Engineer ames Bellefeuille
Resident Engineer $40 - 370
‘Proieci Engineer/Planner $25 - 360
Staft Engineer/Planner Registered Engineer Lindsey Lawrence $20 - 340
R
Registered Enginear
Registered Engineer Maal Brummer
Engineer /Accountant Graduate Engineet JAllison Lindbeck 1320 - $60
Graduate Enginees Shelly Matsuda
Graduate Enginser H Pline
Graduate Engineer lAaron Mika
Senior Technical Specialist 325 - $60
Technical Specialist $15 - $50
Aschitect $20 - $70
Realty Specialists $20-%70
ntern $8.25-320
|Admin/Clerical Technician Il Erin Bradley $8.25 - $40
Rev. 6/2016 Version 15
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Toltz, King, Duvall, Anderson and
Contract No.: 1-17-4677 Consultant: Associates, Inc.

EXHIBITD
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
hitp.//www? illinois govicms/Employeesftravel/Pages/TravelReimbursement.asp;
B. ALLOWABLE DIRECT COSTS - based on link below

http./fwww.illinoistoliwa /s ents/10157/2389762/12 LG
TOLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written permission must be recelved
from the Chief Engineer prior to its inclusion. Listthose below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Allowable and Itemized) $ 15,511.25

Rev. 6/2016 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013, the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles {does not include
persanal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance - required for project
CADD
Monuments - Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services {excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment = on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate {Maximum)

State Rate {Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate® (Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Costs (Maximum of $15.00/Hr)
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

e *website for State Reimbursement Rates
http://www2.illinois.gov/cms/Emplovees/travel/Pages/TravelReimbursement.aspx

e **Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at

actual costs.

s On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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Toltz, King, Duvall, Anderson and
Contract No.: 1174677 Consultant: Associates, Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:
Others: Name:
Classification:
Name: Matthew Christensen, PE, SE

Classification: QA/QC Structures

Name:

Classification:

Name:

Classification:

Rev. 6/2016 Version 15
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See Attached

Rev. 6/2016

EXHIBIT F
Contract No. 1-17-4677
Toltz, King, Duvall, Anderson and Associates, Inc.
SCOPE OF SERVICES

Page 1

Version 16
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1 g 444 Cedar Street, Suite 1500
Saint Paul, MN 55101
651.292.4400

TKDA tkda.com

Western Access Bridge over UP Railroad Spur Track
lllinois Tollway - RS&H
July 31, 2017

The TKDA Team will complele the work needed for the Westem Access Bridge over UP Railroad Spur Track preliminary and final design

described below. The work plan oullined below identifies the deliverables for each project task,
TASK 1 « Project Management and Meetings

1.0 OVERALL PROJECT MANAGEMENT: Project management tasks will include coordinating work efforts and day-to-day
communications, weekly in-house project team meetings, and documentation of afl forms of communication. We will also participate in

weelly conference calls with the RS&H's Project Manager to discuss cument issues and progress,
1.1 PROJECT MEETINGS:

1.1.1 KICK-OFF MEETING: TKDA will attend a Kick-off Meeting in [linais with RS&H's Project Manager to collect availabla project
data, confirm the basic praject objectives and work plan, discuss the concephuat design process, obtain consensus on project
requirements, discuss known project issues, and review the project schedule. Itis assumed that cne meeting will be required.

1.1.2 DESIGN MEETINGS: TKDA will attend design meetings in llinois throughout the concept, preliminary, pre-final, and final design
phase of the project. The meeting dates will be scheduled by RS&H with the lllinois Tollway. It is assumed that 12 meetings will be

required.

1.1.3 RAILROAD COORDINATION MEETINGS: TKDA will attend railroad coordination meetings with UP Railroad and CP Raitway
throughout the concept, preliminary, pre-final, and final design phase of the project. The meeting locations and dates wilf be

detemined in conjunction with the Design Camidor Manager. Itis assumed that 6 meetings will be required.
TASK 2 « Quality Management Plan and Procedures

2.1 DESIGN AND PLAN SHEET CHECK: TKDA places a strong emphasis on quality. We recognize that quality must permeate every
aspect and phase of the project. We also recognize that quality for TKDA's work is the respansibility of TKDA and not the responsibitity of
our clients or reviewing agencies. In conformance with the RS3H Quality Management Plan, design calculations and plans will be
checked, back checked, reconciled, comected, and verified prior to submittal. With each submittal, TKDA will provide all plan and

calculation check prints, along with a comment log documenting lllinois Tollway comments and TKDA's responses,

2.2 SOFTWARE PROGRAMS: Upon request TKDA will submiit verification of all purchased, confracted, or locally prepared software that is

to be used for design or calculations.

2.3 QUALITY ASSURANCE VERIFICATION: TKDA's Quality Assurance Manager will review plan and design submittals and will perform
a Quality Assurance Verification of the quality control procedures to determine whether or not the required procedures were implemented.

Any nonconformance issues identified in the verification will be resolved prior to the deliverable being submitted.
Task 3 » Concept Submittal

3.1 CONCEPT SUBMITTAL: Prior to starting the Bridge Type Study, TKDA will review the Phase 1 Engineering concept plans,
reports, and other pertinent information. Upon completion of the docurnent review TKDA will perform the necessary engineering and
design to detemine the type, size, and geometrics of the Westem Access Bridge over the UP Railroad Spur Track. Structure depths and
profile grades (by others} wilt be iterated together to provide the minimum required vertical clearance while not providing excessive
additional clearance above the minimum requirements. Horizontal clearances and clear zones will be checked and verified. TKDA wilf
prepare TS&L drawings and life cycle cost estimates for three oplions. A Bridge Type Study Memorandum summarizing the bridge type

options will be submitted to the Nlinois Tollway for review and comment.
The Bridge Type Study will evaluate:

» Initial construction of 4 lane Westemn Access Interstate.
s Future thind lane each way addition (Ultimate Widening) to the Westem Accass Interstate.
¢  Future Ramp V1 to the Westem Access Interstate.

An employee-owned company promoting affirmative action and equat opportunity.

EXHIBIT “1”
Page 167 of 295




Westemn Access Bridge over UP Railroad Spur Track

Ilinois Tollway - RS&H
July 31, 2017

Page 2

Task 4 « Prepare Preliminary Design {60%)

4.1 PREPARE PRELIMINARY DESIGN (60°%): TKDA will prepare Preliminary Bridge Plans based on the option selected from the Bridge
Type Study Memorandum. The plans will include the General Plan and Elevation Sheet, Bridge Survey Sheet, Foundation Sheet, and
other sheets as required (staging details, aesthetic details, constuction plan, and alignment tabulations). Preliminary Cost Estimates will

be developed. TKDA will resubmit the plans, if needed, after final review by the lllinois Tollway.
TKDA will prepare the Preliminary Bridge Flans in accordance with the following:

Design standards and plan preparation will be completed per IDOT and lilinois Toliway requirements.
Design in confomnance with the BNSF and UP Railroad Guidelines for Railroad Grade Separation Projects.
The approved Geotechnical Foundation Report (by others),
Project Visual Quality Manual (by others).

* & & @

Prefiminary Bridge Plans will be developed for:

Westemn Access Bridge over UP Railroad Spur Track

4.1.1 PRELIMINARY DESIGN (60%) DELIVERABLES:

*

*

Preliminary Plan to the llinois Toliway (for review and comment)

Six hard copy plan sets (11°x17)
MicroStation and GEOPAK files
Design calculations

Plan and calculation check sets
Preliminary cost estimate

PODF of preliminary plans

Final Prefiminary Plan to the lllinois Tollway (for signature)

Six hard copy plan sets (117x17")
MicroStation and GEOQPAK files
Design caladations

Plan and calculation check sets
Preliminary plan review comment log
Final preliminary cost estimate

POF of final preliminary plan

Task 5 « Western Access over UP Railroad Spur Track

5.1 PLANS, SPECIAL PROVISIONS, AND ESTIMATE (PS&E) PRELIMINARY SUBMITTAL {60%): TKDA will prepare the PSAE
Preliminary Submittal (60%) plans. Design standands and plan preparation will be completed per IDOT and lllinois Tollway requirements.

PS&E Prefiminary Submittal (60%) will be developed for:

o 5.1.1 PSSE PRELIMINARY SUBMITTAL (60%) DELIVERABLES:

Westem Access Bridge over UP Railroad Spur Track

General Plan and Efevation

Bridge Layout Sheet(s)

Substructure Detail Sheel(s)

Framing Plan

Beam Sheet(s)

Standard Details Sheets

Architectural or Special Detail Sheel(s)
Brdge Survey Sheet(s)

Draft Unique Special Provisions
Quantities and Construction Cost Estimate
3D Madel (MicroStation format)

rA
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Westem Access Bridge over UP Railroad Spur Track
llinois Toltway - RS&H

July 31, 2017

Page 3

»  PS&E Prefiminary Submittal (60%) (for review and comment)

- Sixhard copy plan sets (11"x17")

= MicroStation and GEOPAK files

- Plan and calculation check sets

- Final design calculations

- POF of Preliminary Submittal (60%) plans

- Draft unique special provisions

- Quantity calculations and construction cost estimate
- 3-D Model (MicraStation format)

5.2 PSAE PRE-FINAL SUBMITTAL (395%): TKDA will incorporate the PS&E Preliminary Submittal (60%) ptan comments and prepare
PS&E Pre-Final Submittaf (95%) plans.

PS&E Pre-Final Submittal {95%) will be developed for:
o  Westem Access Bridge over UP Railroad Spur Track

- General Plan and Elevation

- Brdge Layout Sheet(s)

- Substructure Detail Sheet(s)

- Framing Plan

- Beam Sheel(s)

- Superstructure Detail Sheet(s)

- Standard Details Sheets

- Architectural or Special Detail Sheet(s)
- Bradge Survey Sheel(s)

- Unique Special Provisians

- Quantities and Construction Cost Estimate
- 3-0 Maodel (MicroStation format)

5.2.1 PSAE PRE-FINAL SUBMITTAL (95%) DELIVERABLES:
¢ PS8E Pre-Final Submittal {35%] (for review and comment)

- Sixhard copy plan sets (11"x177)

- MicroStation and GEOPAK files

- Plan and calculation check sets

- Final design calculations

- 60% review comment and resolution log

- POF of Pre-Final Submittal plans

- Draft unique special provisions

- Quantity calculations and construction cost estimate
- 3D Model {(MicroStation format)

5.3 PSZE FINAL SUBMITTAL: TKDA will incorporate the PS&E Pre-Final Submittal (95%) plan comments and prepare Certified Final
Plans, Special Provisions, and Construction Cost Estimate.

PSAE Final Submitiai will be developed for:

o Westemn Access Bridge over UP Railroad Spur Track
5.3.1 PS&E FINAL SUBMITTAL DELIVERABLES:

¢  PS&E Final Submittal (for acceptance)

- Two hard copy plan sets {117x177)

- MicroStation and GEOPAK files

- Final design calculations

- Final review comment and resolution log

S |
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Westem Access Bridge over UP Railroad Spur Track

- CD with electronic copies of all final deliverables (MicroStation and GEOPAK files, PDF of certified plans,
final design calculations, unique special provisions, construction elevation output, cost estimate, plan and

inois Tollway - RS&H
July 31, 2017
Page 4
- Quantity calcutations and construction cost estimate
- 30 Model {MicraStation fomat)
- PODF of Final Submittal Plan
- Final Special Provisions
calculation check prints, and comment resolution log)
Task 6 + Load Rating Analysis

6.1 LOAD RATING ANALYSIS: TKDA will prepare a load rating analysis for the Westem Access Bridge over the UP Raiload spur track in
accordance with the AASHTO Manual for Bridge Evaluation and will provide a Bridge Rating and Load Posting Report. The rating will be
completed using AASHTQware BrR (Virtis). The final rating report and AASHTOware BrR file will be submitted for review/comment and

acceptance.
Load Rating Analysis will be devetoped for,
s Weslem Access Bridge over UP Railroad Spur Track
Task 7 + Preconstruction Support

7.1 PRECONSTRUCTION SUPPORT: During the time between letting and the beginning of construction, TKDA will respond to RFI's and

provide design support. Assume 6 RFI's.
Task 8 « Construction Support

8.1 CONSTRUCTION SUPPORT: During construction TKDA will respond o shop drawings, RFI's and FOC's and issue 'required addenda.

Assume 10 shop drawing submittals, 6 RFI's, 6 FDC's, and 1 addenda.

8.2 CONSTRUCTION ELEVATIONS: TKDA will prepare conslruction elevations for the Westem Access Bridge over the UP RAILROAD

spur frack,
Task 9 « Railroad Coordination

9.1 RAILROAD COORDINATION: TKDA will coordinate the planned highway bridges over railroad tracks within the EOWA Project
(Contract No. |-17-4677 - Devon Avenue to Pratt Boulevard) with the UP Railroad and CP Railway. The bridge’s design and construction
plans will be in confommance with the AREMA Manual for Railroad Engineering and the BNSF and UP Railroad Guidelines for Railroad
Grade Separation Projects. TKDA will assist RS&H in preparation of submittals for railroad review and acceptance, and resolution of
railroad comments, All railroad contacts will be documented in writing (meeting minutes and list of attendees) and copied to the lllinois

Toliway Project Manager.

.
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Western Access Bridge over UP Railroad Spur Track
ltinois Toltway - RS&H

July 31, 2017

Page 5

9.2 SUBMITTAL REVIEW BY TKDA
Submittals Reviewed:

Preliminary Design (60%)

PS&E Preliminary Submittal (60%)
PS&E Pre-Final Submittal (95%)
PS&E Final Submitta

Special Provisions

Structures Reviewed:

Westem Access Bridge over UP Railrcad and CP Raitway Track
Westem Access Bridge over UP Railroad Spur Track
Rarnp V1 over the UP Railroad Spur Track (Included in contingency scope)

Reviewed ltems:

Railroad clearances

Construction access plans

Construction staging plans

Site Specific Work Plans (SSWPs)

Shoofly frack design and review

Detour access road alignment and profile review
Temporary crossing phasing

Shoring design and review

Falsework reviews

Temporary Construction Clearance reviews
Utility Accommadation

Track Protection coordination (Ragging, windows, etc.)

9.3 RAILROAD AGREEMENTS:
UP Railroad Agreement: New Public Highway Overpass Crossing Agreement
Contract Exhibits:

Railroad General Temms and Conditions
Railroad's Material and Force Account Estimate
Railroad's Coordination Requirements
Contractor's Right of Entry Agreement
Temporary Railroad Crossing Plan

Parcel Exhibits

CP Railway Agreement: Cooperative Agreerment
Contract Exhibits:

Contractor-Railroad Agreement
Temporary Railroad Crossing Plan
Construction Plans

Parcel Exhibits

|

1.4
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EXHIBIT G
Contract No. |-17-4677
Toltz, King, Duvall, Anderson and Associates, Inc.
CURRENT OBLIGATIONS FOR PROJECT

Fee (Including all Estimatead
Rouﬁ: Job Work Scope & Description of Project Supplementals and F.:: BR: Eimn:‘dg Date of
: Extra Work Orders) Completion
Rev, 6/2016 Version 15

EXHIBIT “1”
Page 172 of 295




Contract No.: 174677

Consultant: Toltz, King, Duvall, Anderson and Associates, Inc.

XHIBIT H - SERVIC THE!

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires “Services by Others™, thoy must

include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

Rev. 62018

Direct Labor Direct Labor
Ofrect Costs Dicect Costs $ -
Servicea by Others Services by Others 3 -
Additional Services Additional Services ** 3 -
Total this Subconsultant (LILC) 3 - Tolal this Subcomsudtant (ULC) 3 -
7
Oirect Labor Owect Labor
Qirect Casts Direct Costs $ -
Services by Othera Services by Others $
Additional Services ** Additional Secvices * $ -
Total this Subconsultant (ULC) $ - Total this Subconeultand (ULC) $ -
&
Direct LADOr Direct LADOr
Direct Costs $ - Oirect Costs 5 -
Services by Others $ - Barvices by Others 3 -
Adaitional Services 3 - Agdaitiondl Services ** 3 -
Total this Subconsadtant (ULC) 3 - Total this Subconmuitant (ULC) 3 -
o
Direct Labor Oirect LabOr
Direct Costs $ - Oirect Casts 3 -
Services by Ottwers 3 - Bervices by Others 3 -
Aaditional Services 3 - Additional Services * $ -
Total this Subconsulent (ULC) $ - Tolal this Subconsultant (ULC)Y $ -
10
Direct Labor Direct Labor
Direct Costs $ - Oirect Costs 3 -
Servicea by Others $ - Bervices by Others 3 -
Additional Bervices = $ - Addtional Servicas ** $ -
Total this Subconauttant (ULC) $ - Total this Subconsuttant (ULE) $ -
“ Agditional services fundt requine prior authorization before use TOTAL DBEMBEMBE Subconsultants: § -
TOTAL Additionsl Barvices DBE/MBEMWBE Subcansultants: $ -
TOTAL Allowable Foo DBE/MBE/WBE Subconsultants: $ -

DBE/MBE/WBE Parcantage of Total Fee (includes Additional Services):
DBE/MBEWBE Porcentage of Total Fee (does not include Additional Services)iE X H WRLL 51"
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Project No. 1174877

Consultant: Toltz, King, Duvall, Andarson and Associates, inc.

EXHIBIT H - SERVICES BY OTHERS (continued)

Exhibits A-G must be submitted for each subconsultant listed below. i a subconsultant requires “Services by Others®, they must include
Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WBE}

1

Direct Labor Dirwct Labor -
Direct Costs Direct Conts I T S
Services by Othars Sarvices by (thers $ oo
Addittonal Sarvices ** Adamondl Services 3 -
Totil this Subtonaulant (ULC) 3 - Totat ihie Subconeultant (LULCH $ -
2 7
Direct Labor Direct Labar -
Direct Costa Otrect Costa 3 -
Sarvices by Other Services by Othars 3 -
Additional Sarvices ** Addiional Sefvices * 3 -
Totat thia Subcontultant {ULC) 3 - Total this Subconsatant (ULC] 3 -
3 2
Direct Labor 3 - Direct Laboe 3 -
Dlrect Canta 3 Dirett Conts 3 -
Services by Otherns 3 - fervices by Otham 3 -
Additkanal Services = 3 - Additonat Secvices ~ 3 -
Total this Subconsultant {ULC) $ - Total this Subcontuttant (ULC) s 0 0OOo-
[ ]
Dirict Labor $ - Oirwct Labor $ -
Direct Costs. 3 - Olract Costa $ -
Services by Others 3 - Services by Othaie 3 =
Adamional Services * $ - Addiional Sarvices ™ $ -
Total this Subconsubiant (LLC} $ - Total this Bubconsultant (ULC) $ -
s 10
Direct Labor 3 - Direct Labor $ -
Direct Costs : ] - Owect Costs 3 -
Servicen by Othern b ] - Services by Others 3 -
Addttonal Services * 3 - Adatlonal Sarvices 3 -
Totad this Subconaultant (ULC) 3 - Total thiz Subconsultant (ULC) 3 -
** Additional funds require prior bafors use TOTAL Non-DBE/MBE/WBE Subconsultants: $ -
TOTAL Additional Services Non-DBE/MBEMWBE Subconsuitants: $ -
TOTAL Allowable Fee Non-DBE/MBE/WRE Subconsuttants: § -
e ”n
Rev. 62016 EXHIBLT:s
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Contract Information Sheet

Complete the folfowing information and it will be populated on every exhibit.

Consultant Name: Aqua Vitae Engineering, LLC
Contract Number: [-17-4677
Proposal Date: 8/7/2017

Exhibit Pointers  Editable cells in each exhibit are undedined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1-17-4677 Consultant: Aqua Vitae Engineering, LLC

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without avertime)

1,11800 X § 50.00 = TOTAL DIRECT SALARY $ 55,900.00
{Total Wark Hours {Average Hourly
from Exhibit C-2) Rata from Exhibit
C-2}
Multiplier to be used on this project: 2.80

Allowable Multiplier = (2.8 DSE) (2.5 or 2.3 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 156,520.00

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
{For Prime Conaultant listed above.) '

TOTAL DIRECT COSTS $3,480.00

C. SERVICES BY OTHERS

Total Allowabie Fee DBE/MBE/MWBE Subconsultant {from Exhibit H) $ -

Total Aflowabla Fee Non-DBE/MBE/WBE Subconsultant (fram Exhibit H (cont)} § -

TOTAL SERVICES BY OTHERS _§$ -

D. ADDITIONAL SERVICES (Prime Consultant)

(Requires prior authorization before usa)
ADDITIONAL SERVICES (subconsuttants)

(Requires prior authorization before usej

TOTAL ADDITIONAL SERVICES 3 -
(Requires prior authorlzation befare use)

E. MAXIMUM ALLOWABLE FEE (upper Limit of Compensation) $ 160,000.00

Rev. 672016 Version 15
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Contract No.: 1174677 Consultant: Aqua Vitae Engineering, LLC

Date: a7
EXHIBIT C-3; DIRECT LABOR EMPLOYEE C (FICATION LIST

Consuitant Classification Consultant Employea Name
Toliway Classification {specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour
Principal President Gary D. Paradoski P.E. CPESQ$50 - $70
\iice President
Project Manager $40 - §70
| Senior Engineer/Planner $40 - 370
Resident Enginssr $40-370
Project Engineer/Planner $25 - 360
Staft Engineer/Planner $20 - $40
Engineer {Accountant $20 - $60
Senior Technical Specialist 325 - 360
Technical Specialist $15 - $50
Architect $30-$70
Realty Specialists $20-870
IE: $8.25 - $20
Admin/Clerical $8.25 - $40
Rev. 8/2016 Version 15
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Contract No.: _ 1-17-4677 Consultant: Aqua Vitae Engineering, LLC

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A, VEHICLE REIMBURSEMENT - rate based on link below
hitp://mwww2 .illinois. gov/cms/Employeesitravel/Pages/TravelReimbursement.asp:

B. ALLOWABLE DIRECT COSTS - based on link below
ttp:iwww illinoi m/d ts/10157/2389762/12 LG
TOLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDF
C. ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Direct Costs list, written penmission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Allowable and Itemized) $ 3,480.00

Rev. 6/2016 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013, the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when itis
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vebhicle Rental
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance - required for project
CADD
Monuments - Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase lIf normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment — on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility explaratory trenching

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate™ (Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Costs (Maximum of $15.00/Hr)
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates

http://www2.illinois. gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

**use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at
actual costs.

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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Contract No.: 1-17-4677 Consultant: Aqua Vitae Engineering, LLC

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 6/2018 Version 15
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EXHIBITF
Contract No. |-17-4677
Aqua Vitae Engineering, LLC
SCOPE OF SERVICES

Conduct field review(s} for Erosion & Sediment Cantrol. Prepare Erosion and Sediment Control and Landscaping
design, Concept Report, plans, Special Provisions {as needed), quantities and cost estimates. Attend project
meetings. Prepare INVEST considerations for Erosion & Sediment Control and Landscaping.

Rev. 6/2016 Page 1 Version 15
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EXHIBIT G
Contract No. 1-17-4677
Aqua Vitae Engineering, LLC
CURRENT OBLIGATIONS FOR PROJECT

Fee (including all
Supplementals and
Extra Work Orders)

Estimatad
Data of
Completion

Route & Joh
No.

Fea Remaining

Work Scope & Description of Project To Be Eamed

1-17-4674
RR-16-9198

I-16-4257

RR-16-4253

1-16-4249

[-14-4193

C-91-010-16

Rev. 6/2016

Elgin O'Hare Western Accass, Jane Addams
Memorial Tollway System Interchange
Weslbound Collector Distributor Road: Erosion
& Sediment Control and Landscaping design.

Systemwide Construction Management
Upon Request, Non-Roadway
Environmental Studies Upon Request:
Environmentaf Inspector for erosion and
sediment control, NPDES, IEPA, USACE,
IDNR, and local storm sewer permits who
has the experience to evaluate and
recommend corrective actions in the field.

Roadway and Bridge Rehabilitation-Design
Reagan Memorial Tollway MP 76.1 (IL
251) to MP 91.4 (Annie Glidden Road):
Erosion and Landscaping field inspection,
note preparation, design and quantity
calculations.

Attend INVEST meetings.

[-90 and Systemwide Construction
Management Services Upon Request:
Erosion & Sediment Control inspections
and reporting.

1-90 at Roselle Road Interchange (MP
65.5), Construction Management Services
US 45 (Milburn Bypass) North of Milburn
Road to North of Grass Lake Road, Phase
[1I: Erosion & Sediment Conitrol and
USACE 404 field inspections and reporting.

$51.750.00
$60,000.00

$50,000.00

$36,268.58

$30,000.00

$16,800.00

$49,730.73

$51,750.00
$60,000.00

$50,000.00

$725.00

$21,900.00

$16,800.00

$49,730.73

11/31/2019
12/31/2018

7/31/2021

3/31/2018

12/31/2018

5/31/2018

12/31/2018

Version 15
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C-91-324-16 Various Maintenance Construction $120,000.00 $120,000.00  3/31/2020
Engineering/Erosion and Sediment
Control/Landscape Architecture for
Various Projects: SWPPP review, ESC
Field Meetings, Erosion & Sediment
Control and USACE 404 Reporting for
IDOT let projects throughout District 1.
- Private  Various development and storm water Time & Materials Approx. $4,000 7/11/2017
management permits for a private property
management co.
Private  Various urban infill land redevelopment Time & Materials Approx. $10,500 12/31/2017
projects: Storm water management and Besi
Management Practices (BMPs) design and
specifications.
Private  Various greenfield residential land Time & Materials Approx. $4,000 3/31/2018
development projects: Storm water
management and Best Management Practics :
(BMPs) design and specs. i

LCFPD  Stream stabilization design and permitting. $13,600.00 $13,600.00 77112017
Private  Bathymetric sediment surveys $7.000.00 $7.000.00 172017
Rev, 612016 Version 15
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Contract No.: 1-17-4477

Consultant:

Aqua Vitae Engineering, LLC

EXHIBIT H - SERVICES BY QTHERS

Exhiblts A-G must be submitted for each subconsultant listed below. If a subconsultant requires “Services by Others", they must
include Exhibit H and attach Exhihits A-G for second tier subconsultants.

DBE/MBEMWBE SUBCONSULTANTS

1 4
Direct Labor Direct Labor
Direct Costa Direct Costa $ -
Services by Othare Servicen by Others s -
Addigonal Servicas = Additional Sarvices ** $ -
Total this Subconsultand (ULC} $ - Tatal this Subconsultant {ULL) $ -
2 H
Oirect Labor Direct Labor
Direct Costs Direct Coata $ -
Sarvices by Qthars Servicea by Others 3 =
Additional Services ** AddRionat Services ** s -
Total this Subconeultant fULC) $ - Tatal this Subconsultant (ULC) $ -
| s
Direct Labor Direct Labor
Qirect Costs $ - Olrect Costs $ -
Servicea by Others $ - Sefrvicas by Others $ -
Adfitional Servicas ** $ - Addmional Services ™ $ -
Total this Subiconsullant (ULC) 3 - Tolal this Subconsultant (ULC) 3 -
4 0
Olrect Labor Olrect Labor
Direct Coste $ - Direct Costs $ -
Services by Others $ N Sarvices by Others 3 -
Adanional Sarvices * $ - Addidonal Services - 3 -
Total this Subconsultant (ULC) § - Total this Subconsuftant (ULC) § -
] 10
Direct Labor Direct Labar
Direct Costa 3 - Diract Casta 3
Services by Othars 3 - Services by Others $ -
Additional Services ** ‘ 3 - Additional Services ** $ -
Tolal this Subconsultant (ULC} $ - Tatal this Subconsultant (ULC) $ -
“* Addittonal sarvices funds requirs prior authodzaton befors usa TOTAL DBEMBEMWRBE Subconsultants: § -
TOTAL Additional Services DBE/MBEMWBE Subconaultants: § -
TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: § .

Rev. 872016

DBEMBEMRBE Percentage of Total Fea (includes Additional Services):
DBEMBEMWBE Percentage of Total Fee (does not include Additional Sewioefxumnf{ﬂﬂ
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Project No. 1-17-4877 Consultant: Aqua Vitas Engineering, LLC

EXHIBIT H - SERVICES BY OTHERS {¢ontinued

Exhibits A-G must be submitted for each subconsultant ligted below. If a subconsultant requires “Services by Othera", they must include
Exhibit H and attach Exhibits A-G for second tler suhconsultants.

OTHER SUBCONSULTANTS (NQT DBE/MBE/WBE)

Direct Labor Diract Labor

Direct Costa Direct Costs $ -

Servicas bry Otharns Sarvicas by Othare 3 -

Addidonal Servicas ™ Addiional Servicea ** -

Total this Subconsutant (ULC) § - Total this Subcansultant (ULC) § -
2 ?

Direct Labae Dirasct Labor § -

Direct Coats Direct Coata $ -

Satvices by Othera Sarvices bry Othars $ -

Additional Services ** Additonal Services +* 3 -

Total this Subconaultant (ULC) § - Total thiz Subcanauitant (ULC) § -
) ]

Direct Labor § - Diract Lator § -

Direct Costs 3 - Dirasct Codts $ -

Services by Othars 3 - Services by Othars $ -

Adfitional Sarvices ** 3 - Addttions] Services 3 -

Totat this Subconsultant {ULC) $ - Total this Subcanmtant (ULC) $ -
4 ]

Divect Labor $ * Direct Lator $ -

Dirsct Casts $ - Diract Costs $ -

Sarvices by Othare 3 - Sarvices by Othars $ -

Agditional Services ** 3 - Addional Services = $ -

Tolat this Subcaneultam {ULC) § - Total this Subcansultant (ULCH 5 -
8 1%

Qiract Labor $ - Direct Labor $ -

Direct Caste $ = Diract Costa $ =

Services by Othars 3 - Services by Others $ -

Addittonal Services ** 3 - Adduional Services ** 3 -

Total this Subconeultant {ULC) § - Total thia Subconsultant (ULC) § -

** Adaitional services funds raquirs priof authorfzation before uta TOTAL Non-DBEMBEMBE Subconsultants: $ -

TOTAL Additional Servicea Non-DBE/MBE/WBE Subconsultants: § -

TOTAL Aflowable Fea Non-DBE/MBEMWRE Subcansuliants; § .

Rev. 82016 EXHIBER 1"
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Contract Information Sheet

Complete the following information and it wilf be populated on every exhibit.

Consuttant Name: CoOper Zietz Engineers, Inc. (dba Akana)

Contract Number: 1-17-4677

Proposal Date: 8/7/2017

Exhibit Pointers  Editable cells in each exhibit are underined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1-17-4677 Consultant: Cooper Zietz Engineers, Inc. (dba Akana)

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (withaut overtime)

75000 X % 35.99 = TOTAL DIRECT SALARY § 26,992.50
(Total Wark Hours {Average Hourly
from Exhibit C-2} Rate from Exhibit
C-2)
Multiplier to be used on this project: 2.80
Allowabla Muttiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)
DIRECT REGULAR SALARY TIMES MULTIPLIER 3 75,5679.00
B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
(For Prime Consultant listed above.)
TOTAL DIRECT COSTS $4.432.92
C. SERVICES BY OTHERS
Tatal Allowable Fee DBE/MBE/WBE Subconsultant (from Exhibit H) $ -
Total Allowabla Foo Non-DBEMBEMWBE Subconsultant (from Exhibit H (cont)) $ -
TOTAL SERVICES BY OTHERS _$ -
D. ADDITIONAL SERVICES (Prime Consultant)
(Requires prior authorization befong uge}
ADDITIONAL SERVICES (Subconsultants)
(Requires prior authorization before use)
TOTAL ADDITIONAL SERVICES _$ -
{Requirea prior authorization before usa)
E. MAXIMUM ALLOWABLE FEE (Upper Limit of Campenasation}) $ 80,011.92
Rev. /2016 Version 15
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Contract No.:

1174677

Date: smi2017

Consultant:

Cooper Zietz Engineers, Inc. (dba Akana)

EXH C-3: DIRECT LABOR EMPL! E CLASSIFICATION LIST
Consultant Classification Consultant Employee Name
Tollway Classification speciflc to each com SEE NQTE 1 TO RIGHT) Range per Hour
Principal Vice President Paul E. Kluvers $50 - 370
Praject Manager Project Manager Robert 1. Faster 340 - $70
Senior Engineer/Planner St. Engineer/Planner . $40 - $70
Sr. Bridge Engineer lﬂﬂis C. Quarto
| Resident Engineer $40 - $70
Project Engineer/Planner $25 - §60
Statf Exgineer/Planner Civil Engineer JErika L. Brunson $20 - $40
Civil Engineer Maral Abdi
| Engineer /Accountant Enginser / Accountant Kathieen R. Odeil $20 - $60
Senior Technical Speciatist $26 - 360
Technical Specialist CAD Technician Timathy L. Humphrey $15 - $50
Architect $30- 370
Raalty Specialists $20 - $70
rn_tem lintem Dominic A. Nudo $8.25.320
Admin/Clesical Admin/Clerical 'Rachel M. Decker $8.25 - $40
Rev. 8/2016 Version 15
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Contract No.:

Cooper Zietz Engineers, Inc. (dba

1-17-4677 Consultant: Akana)

EXHIBITD
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

VEHICLE REIMBURSEMENT - rate based on link balow
http:/Awww?.illinois.gov/icms/Employees/travel/Pages/TravelReimbursement.asp:

ALLOWABLE DIRECT COSTS - based on link below
ttp:/iwww illinaistoliwa /documents/10157/2389762/12 LG
TOLLWAY ALLOWABLEDIRECTCQSTS 10012013.PDF

ITEMIZED DIRECT COSTS - For any expense not included in the

Allowable Diract Costs list, written parmission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

Rev. 6/2016

TOTAL DIRECT COSTS (Vehicles, Allowable and Itamized) $

3,850.00

Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013, the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance - required for project
CADD
Monuments — Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment — on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate (Maximum)

State Rate {(Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate* {Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Costs (Maximum of $15.00/Hr)
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

o “*wehsite for State Reimbursement Rates
http://www illinois.gov/cms/Emplovees/travel/Pages/TravelReimbursement.aspx

e **Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at
actual costs.

¢ On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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Contract No.:

1-17-4677

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others:

Rev. 6,2016

Name;

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Consultant: Cooper Zietz Engineers, Inc. (dba Akana)

» Version 15
EXHIBIT “1”
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EXHIBIT F
Contract No. {-17-4677
Environmental Design International, (nc.
SCOPE OF SERVICES

Roadway and Civil Support

Concept level - Roadway support including typical sections, existing/removal plans, geomatric review,
quantities, specifications, and cost estimates for such as requested by RS&H. Attend project meetings and
perform field reviews as necessary.

PS&E - Roadway support including typical sections, pavement marking plans, existing/remaval plans,
geometric review, quantities, specifications, and cost estimates for such as requested by RS&H. Attend
project meetings and perform field reviews as necessary.

Contingency for passible ramp V1 addition PS&E - Roadway support including typical sections, pavement
marking plans, existing/removal plans, geometric review, quantities, specifications, and cost estimates for
such as requested by RS&H. Attend project meetings and perform fiald reviews as necessary.

Contingency for local roads work - Roadway support including typical sections, pavement marking plans,

existing/removal plans, quantities, specifications, and cost estimates for such as requested by
RS&H. Attend project meetings and perform field reviews as necessary.

Rev. 6/2016 Page 1

Page 208 of 295
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EXHIBIT G
Contract No. |-17-4677
Cooper Zietz Engineers, Inc. (dba Akana)
CURRENT OBLIGATIONS FOR PROJECT

Fee (Including all Estimatad
Rout;o& Job Work Scope & Description of Project Supplementals and F:: g: ::imn:ndg Date of
* Extra Work Orders) Completion
Rev. /2016 Version 15
EXHIBIT “1”
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Contract No.: 1-17-4677 Consultant: Coaper 2istz Englneors, Inc. (dba Akana)

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for sach subconsuitant listed below. If a subconsultant requires “Services by Others”, they must
include Exhibit H and attach Exhibits A-G for sacond tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

1 3
Direct Labor Direct Labor
Direct Conts Oirect Casta $ -
Barvices by Othern Sarvicea by Othern 3 -
Additional Services ** Additional Services ** $ -
Total this Subconsultant (ULC) $ - Tatal this Subconsualtant (ULC) $ -
2 ?
Direct Labor Oirect Labor
Okect Costs Direct Conts $ -
Services by Others Servicas by Others 3 -
Addiional Services ** Addrtional Services 3 -
Totel thie Sutcormultant (ULC) $ - Tolsl this Subconsultant (ULC) $ -
] L]
Direct Labor Direct Labor
Direct Costs $ . Direct Costs $ -
Sarvices by Others 3 - Services by Others 3 -
Additional Services ** $ - Additionsl Servicas * $ -
Tatal this Bubcarsultant (ULC) $ - Total thia Subconsulant (ULC) $ -
4 .
Direct Labor Otract Labar
Direct Costx 3 - Direct Couts $ -
Services by Othars 3 - Services by Others $ .
Additional Services ** $ - Addional Services $ -
Total this Subconsultant (ULC) $ - Total this Subconsultant (ULC) 3 -
s 1]
Dirwct Labor Direct Latiar
Oirect Casts 3 - Direct Conts $ -
Services by Others $ - Garvices by Othera s -
Addiional Gervices ** - s - Additonsd Services * $ -
Tatal thie Subconzultant (ULC) $ - Totsl thia Subcansultant (ULC) $ -
** Additionsl services funds requirs ST authorzation befans use TOTAL DBE/MBEMWEE Subcansultants: $ -
TOTAL Additional Sarvices OBEMBE/WBE Subconsultanta: § -
TOTAL Allowable Fee DBE/MBEMWBE Subconsultants: § .
DBEMBEMWBE Percentage of Tatal Fee (includea Additional Ssrvices):
Rav. 62018 DBE/MBEMBE Percentage of Tatal Fee {does not Include Additional Servic L7 R
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Project No. 11174877 Consultant:

Cooper Zietz Engineers, inc. (dba Akana}
EXHIBIT H - SERVICES BY OTHERS (¢ontinued)

Exhibits A-G must be submitted for each subconsultant listed below. If a subconaulttant raquires “Servicea by Others", thay must include
Exhibit H and attach Exhibits A-G for second tler subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBE/WEE)

Direct Labor Oiract Labor -
Direct Camts Direct Coste 3 -
Services by Othara Sarvicaa by Others $ -
Addidanal Sarvices ** Addiionat Servicas ** 3 -
Total this Subconaultant {ULC) $ - Total this Subconsultant (ULC) $ -
2 ?
Direct Labor Direct Labor i 2
Direct Coats Direct Costa § -
Sarvicea by Others Sefvicas by Others 3 0 -
Additional Sarvices ** Additional Services * § -
Total this Subconsultant (ULC) 3 = Total this Subcomsultant (ULC) $ -
3 )
Direct Labor ! - Direct Labor § -
Direct Coata 3 - Durett Coata 3 -
Sarvices by Others - Services by Othess $ -
Addiiondl Services ™ - Addttional Sarvicas = § -
Total this Subconsuliant (ULCH Total this Subconsultant (LILC}Y 3
4 ]
Déveci Lanor § - Diract Labor § -
Direct Caste 3 - Diract Coats $ -
Services by Cthar 3 - Sarvices by Others 3 -
Additonal Sanvicea ** 3 - AdadRional Senvices 3 -
Total thia Subconauitant (ULCY § - Total thie Subcansultant {ULC) 3 -
[ ] 10
Direct Labor § - Direct Labor § -
Direct Costa i - Direct Casts E ] -
Sarvices by Othwre 3 - Satvices by Othere 3 -
Additional Services * Additlanal Services = $ -
Totat this Subconsultant JULC) $ - Total this Bubcomaultant (ULC) $ =
** Additional sanvces tunds require priar suthorization before wae TOTAL Non-DBE/MBEMWRBE Subconsultants: § -
TOTAL Additional Sarvices Non-DBE/MBEMEE Subconsultants: § .
TOTAL Allowable Fee Non-DBE/MBEMWEE Subconsultanta: $ -
Hqn
Rev. 62018 EX H*BI)TIS 1
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Contract Information Sheet

Complete the following information and it will be populated on avery exhibit.

Consultant Name: Delta Engineering Group, LLC
Contract Number: 1-17-4677
Proposal Date: 8/7/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1-17-4677 Consultant: Delta Engineering Group, LLC

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR {without overtime)

287200 X § 44 .45 = TOTAL DIRECT SALARY $ 127.660.40
(Total Work Hours (Average Hourly
from Exhibit C-2) Rate from Exhibit
c-2)
Multipliar to be used on this project: 2.80
Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)
DIRECT REGULAR SALARY TIMES MULTIPLIER 3 357,449.12
B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
(For Prime Consultant listed above.)
TOTAL DIRECT COSTS $500.00
C. SERVICES BY OTHERS
Total Allowabie Fee DBE/MBE/WEE Subconsultant (from Exhibit H) $ -
Total Allowable Fee Non-DBE/MBEMWBE Subconsultant (from ExhibitH (cont)) $ -
TOTAL SERVICES BY OTHERS § -
D. ADDITIONAL SERVICES (Prime Consultant)
(Requires prior authorization before use)
ADDITIONAL SERVICES (subconsuttants)
(Requires prior authorization befare use)
TOTAL ADDITIONAL SERVICES § -
{Requires prior authorization before use)
E. MAXIMUM ALLOWABLE FEE (upper Limit of Compensation) $ 357,949.12
Rev. 6/2016 Version 15
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Contract No.: 174877 Consultant: Detta Engineering Group, LLC
Date: amznr Escalation Factor: 100.00%
(From Exibk C-1)
T
E {T C-2: DIRECT C CATION D RATE PREMI
Total Total
Estimated Estimated O/T
Work Hours: 287200 Hours:
Average
Average Premium T
Hourly Rate: $44.451 Hourly Rate;
Total Direct Total Oveartime
Labor___$127.660.40] Premium;
Escalated Escalated Estimated
Average Average Average Overtime
Tollway Tollway Hourly Rata | Hourly Rate Premium Hours
Classification MINIMUM MAXIMUM for for Estimated Overtime {Qvertime
Etigitle for Hourty Rate | Hourty Rate | Classification ]| Classification| Work Hours Hourly Rate | Hours Only)
Premium for foc (See Note A to]{See Nota B ta| (Including {See Note C to | {See Now D to
Qvertime? Tollway Classification Classification | Classification Right) Right) Overtima) Right) Right}
No Principal $50.00] $70.00 $70.00} $70.00} 12.00]
No Project Manager $40.00 $70.00 $59.00 $59.00( 190.00)
No Senior Engineer/Planner $40.00 $70.00 $58.00 $58.00 462,
No Resident Engineer $40.00] $70.00
No Project Engineer/Planner 325.00' $60.00 $47.00 $47.00! 1,2 "MI
No Staff Engineer/Planner $20.00 $40.00
No Engineer /Accountant $20.00] $60.00 $32.00 $32.00 998.00'
Na Senior Technical Specialist $25.004 $60.00
Na Technical Speciatist $15.00 $50.00]
Na Architect $30.00 $70.00
No Realty Specialists 820.00' $70.00
No |intem $4.25 szo.oa,
Na Adinin/Clerical $8.25) $40.00
tan
- EXHIBIT.nd
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Contract No.:  1-17-4677

Date: am2017

EXHIBIT C-3: DIRECT LABOR EMPLOYEE CLASSIFICATION LIST

Consuttant:

DELTA ENGINEERING GROUP,LLC

Consultant Classification Consultant Employee Namw
Toltway Classificatian {specific to each company) (SEE NOTE 1 TO RIGHT) Range per Hour
Principal Principal In-Charge Syed Shuja Kazi, PE., SE. $50 - $70
President Syed M Kazi
| Project Manager Project Manager Syed Stwja Kazi, PE., SE. $40 - $70
Project Manager Harjit Singh PE.
Senior Engineer/Planner Electrical Engineer-Seniar Havjit Singh PE. $40 - $70
Structural Engineer-Senior Syed Shuja Kazi, PE., SE.
Resident Engineer $40 - 370
Project Engineer/Planner Elecirical Engineer |Hamja S. Master, P.E. $25 - $60
Electrical Enginger Ig(ashif M. Khan
Staff Engineer/Planner $20 - $40
[Engineer /Accountant Engineer-l Lanano A Mamucod $20 - 340
Seniar Technical Specialist 325 - 380
Technical Specialist $15 - $50
Architect $30 - $70
|Reatty Specialists 320 - $79
Intem $8.25 - $20
| Admin/Clernical $6.25 - $40
Rev. 872016 .
EXHIBrr1"
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Contract No.: 1-17-4677 Consultant: Delta Engineering Group, LLC

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A, VEHICLE REIMBURSEMENT - rate based on link below
http: /M2 illinois. qovicms/Employeesitravel/Pages/T ravelReimbursement.aspx

B. ALLOWABLE DIRECT COSTS - based on link below

http . /Awvwaw.illinoistollway.com/documents/10157/2389762/12 LG T
OLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.PDF

C. ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Diract Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehiclas, Allowable and itemized) ) 500.00

Rev. 6/2016 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013, the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles (does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolis
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance — required for project
CADD
Monuments - Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase lil normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment — on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate® (Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Costs (Maximum of $15.00/Hr)
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates
http://www2.illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

**Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at
actual costs.

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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Contract No.:

1-17-4677

Consultant: Delta Engineering Group, LLC

Principal In -Charge:

Project Manager:

Project Engineer:

Project Engineer:

Others:

Rev. 6/2016

Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

EXHIBIT E - KEY PROJECT PERSONNEL

Version 15
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EXHIBITF
Contract No.-17-4677

Delta Engineering Group, LLC

SCOPE OF SERVICES

July 17th, 2017

TOLLWAY CONTRACT NO. I-17-4677

Prime: RS&H

Delta engineering services under Contract I-17-4677 shall consist of Concept verification, Roadway
Lighting, ITS underground infrastructure and Ramp Plaza AET design for Eigin O'Hare Western Access,
and Traffic Signal Modifications at Devon Avenue and Elmhurst Road.

Concept Verification {Part of Base Scope):

As part of contract I-17-4677, Delta engineering will review concept plans prepared by DCM as per the
requirements of the Tollways Design Section Engineer’s Manual, as amended by the Tollway, the design
criteria and policies, Standard specifications, material and construction requirements of the lllinois
Tollway and illumination guidelines for roadway lighting. ITS infrastructure will be reviewed as per fatest
Tollway standards. Lighting calculations will perform using AGI32 software.

Delta engineering will prepare the exhibits for roadway lighting and ITS underground infrastructures
{duct packages, power and fiber optic handholes).

Delta engineering will coordinate all roadway lighting and ITS infrastructure work with Tollway Western
Access contracts 4678 and N03/05.

Roadway Lighting (Part of Base Scope):

The Roadway lighting design process is of sufficient complexity that a logical and systematic approach is
needed. Delta engineering Roadway Lighting design approach will be using Tollway illumination
Guidelines as a guiding tool, with carful Attentions to critical points in making decisions, quality control
and construction budgeting and resources.

This approach provides a logical basis for selecting lighting fixtures, fixture mounting height,
configurations and fixture spacing. LED fixture will be utilize as per Tollway lllumination Guidelines
Special attention is giving to lighting pollution issues with emphasis on solving the problem of glare and
light trespassing. Lighting calculations will perform using AGI32 software.

Delta engineering will perform Voltage drop calculations to ensure that roadway lighting voltage drop is
below lllinois Tollway Guide lines.

Delta will prepare ComEd load letters for Roadway Lighting for proposed electric service connections.
Roadway lighting service shall be 480/240V, 1 Ph. 3 Wire.

Roadway lighting controller will be host inside of Ramp Plaza (NB) Building.

Deita engineering will coordinate all roadway lighting and ITS infrastructure work with Tollway Western
Access contracts 4678 and NO3/05.

Delta engineering wilt prepare Railroad Structure Tunnel Lighting design as per Tollway standards /
RP-22.

Delta engineering will prepare Plans, Specifications, summary of quantities and cost estimate for
Roadway lighting.

ITS Infrastructure Design (Part of Base Scope):

Delta engineering will develop ITS infrastructure plans following Tollway criteria for required duct
packages for Fiber optic and Power, Delta engineering will space Fiber optic handholes and power
handholes as per Tallway requirements.

Delta engineering will prepare plans, specifications, summary of quantities and cost estimate for ITS

L P T T 1
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infrastructure work.

General: :

Prepare special provisions, summary of quantities and cost estimate for All Electronic Tolling (AET),
Roadway Lighting, Traffic Signal and ITS scope

Meeting and coordination with RS&H/Tollway to discuss project requirements, problems and alternatives
regarding site conditions and project planning.

Attend coordination meetings with RS&H /Tollway for All Electronic Tolling (AET), Roadway Lighting,
Traffic Signal and (TS scope.

All plan drawing sheets will be prepared utilizing electronically prepared base sheets as approved and
field verified by RS&H.

Alf plan sheets will be prepared on Microstation V8i. All word processing and spreadsheet work will be
prepared in MS office.

Alt coordination with Tollway in regard to acquiring any information necessary for preparation of design
documents will be performed by RS&H.

Existing and proposed utilities information will be provided by RS&H.

Submiittals:

The following submittals of drawings, special provisions & summary of quantities will be sent to exp. It
is assumed that there will be three Submittals at 60%, 90% & 100% Completion.

Preliminary at 60% completion.

Pre-final at 90% completion.

Final at 100% completion.

Services Not Included:

The Following services are not included in the man-hour estimates and Scope of Work. Additional manhours
with applicable direct costs will be claimed if Delta engineering is requested to perform these
services:

[Mass reproduction of drawings/design documents.

[(Bidding process.

[(Dbtain all Record or As-built drawings of cross roads, adjacent roadways, structures etc., as

required for the design,

[(Fonstruction Management services, construction inspections, and preparing As-built drawings.
Shop drawing review, responses to the RFI.

[Ipecial foundations for poles, controllers and other equipment requiring structurat designs, and
foundations,

Btructural design.

[Flectrical testing.

[Value engineering.
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CDA - TOR.26624-85-TSK-00002 - MIDWAY

LM141201 AIRPORT CURB ENHANCEMENT Transporation $ HALL07 § oeL87 unyN?

ZMB10030 MWRDGC - Stickney AGF - 04-128-3P - CPS Pump Statlons $ 100,00000 $% 13,908.53 9/30/12?

LM150413 ISTHA « k14-4838 PLAZA 324 CMS Buiding $ 2000000 % 14,687.00 8/31720127

o IDOT - PTB 175 -012 AT OLD ORCHAD ROAD T -
LO150427 PHASE || SERVICES Transpociatian $ 11699196 % 100,580.80 L2017
T ISTHA- 134624 TASK #5 FRANKLIN AVENUE o

LM1407030 LIGHTING Transportation $ 185168 § 351828 &/31/2017

T CDA- ATS I MSF CONSTRUCTION T

LM110202ATS/MESF  ADMINISTRATION / CLOSEOUT SERVICES Building Systems / Facilities i 242581 % 4,180.14 &/31/2017

DA~ OHARE GARAGE - CONSTRUCTION N T

LM110202M PHASE SERVICES Parking Faciiies $ 74997737 3 39,773.72 930/2017

LM140402A CDWM - WILSON CRIB DESIGN Infrastructure $ 4849490 % 27,904.05 413072017
ISTHA - [-15-4658 15-2 # 7 - Bensenie Yard o co

LO151123 Undsrpass Transportation 4 3,049,110.14 % 2,955,782.30 113072021
CDOT - GRADE SEPARATION PUMP T o

LM160527 STN.PURCHASE ORDER 75419 Transportation $ 57.01508 % $4,191.05 131017
CDWM - CONTRACT 24361 TOR # 17-11 Phegt7 T e

LM160202ASTR JUNCTION STRUCTURE Infrastructure $ 698372 ¢ 1,334.08 9/30/2017

Tem———" ’ METRA “KB0880 Uil # 23587 BUK a7TH, YARD '

LD160707A RENOVATION MEP Transportation 3 527,630.18 § 111,013.85 6/30/2019

T D0T - PTR 172-008 D1 - D-01-386-15 TASK 3 T T

LP140801C VAR, LIGHTING _Mer.2017 LETTING Transportation $ 0 9nTseoL s w26 Y007

N COWM - CONTRACT 24361 TOR # 17-11 PN619 o ’

LM16020285TR JUNCTION STRUCTURE Infrastruciure $ 636522 % £9%.03 S/30/2017

T COWM - CONTRACT 24381 SPEC 90070 TOR #

LM160818A 18-6 PN7238 Infrastructure $ AMe% § 000 3042017

T COWM - CONTRACT 24361 SPEC 90070 TOR#

LM160€16C 18-5 PNG9E7 Infrastructure i 476295 § 2049 /2017

o COWM - CONTRACT 24381 SPEC 90070 TORA Lo

LM160818E 18-5 PN7120 Infrastructure i 1386303 ¢ 1488.23 ¥30/2017
COWM - CONTRACT 24381 SPEC 90070 TOR # ) oo

LM160818F 18-5 PN7246 Infrastructure $ 1332154 % 340854 930/2017

LT160819A COWM - TOR # 18-4 PN7115 PRATT AVE infrastructure $ 0258463 § 3,964.01 97302017

LT1608188 COWM - TOR #18-4 PN7116 KILPATRICK AVE Infrastructure $ 131698 ¢ 4,382.00 9730/2017

LT160810C COWM - TOR # 18-4 PN@876 HURLBUT Infrestructure " 30,2958 § 2,193.96 9/30/2017

LT1608100 COWM . TOR # 18-4 PN7075 BRYN MAWR AVE  Infrastructure % 46,4413 § 5,191.10 9/30/2017

LT160819E COWM - TOR # 184 PN7280 ODELL AVE Infrastructure " 2166289 3 3,100.66 9302017

‘ " METRA - K54434 LIQ # 49706 TOR Ho. 4 '

LD1512188 McCormick Place St Platfam Lighting Transponation $ 8271100 § 1171415 127312017
UIC WEST PLANT ELECTRICAL SYSTEM

LP161001 UPGRADE Building Systema / Facilies  # 5560000 % 5.863.52 107172017
STHA 144838 EOWA TS < Eancept venfication - T mm————

LM1410018 Line of Sight Transponation s nereLn ¢ 12863550  @3/00

LM141001ACMS ISTHA - 1-14-4638 CM Support for 4014 & 4638 Transportation $ 3000280 % 9,903.60 8/31/2017
DL PYR 72008 0T ST 66 (5 TASK & s

LP1408010 STRUCTURAL PADS Teanspartation $ 1980331 % 8,413.60 $/30/2017
TS TR S T LT T AR TO RV ARIE e o e s s i e

LM120901F EARTHWORK - PHASE I Roadway Lighting $ 7680400 $ 63,471.20 1073172017
METRA - K§4434 LIQ # 40706 TOR No. 1 47th Yard e o

LD151218A SL Sunvey, Civil & Structwrad Tranaportation ' 270322 % H,408.99 83172017

METRA - KE0154 LI # 49796 Task Order No. 1 ’ T e

LD160328A PTC Back Office Data Centes Room Transportation ¢ lesenaa s 11083.22 172018

o COOT - BROADGWAY  LAWRENCE STREET Comm -

LM1401024 SCAPE - 80 % SUBMITTAL Survey & Design $ 1812250 ¢ 11,698.50 9/30/2017

T COWM - TOR # 184 PN7G754 MARKHAM CmeTe

LT16081901 AVENUE 400 NORTH infrastructure ) 3592509 % 24,369.39 Y3072017
CUWN = FORH T8 PR S/ TLEROXCAVE T07 e

LT160818F LEGETT AVE Infrastructure $ “15497 § 0,757.74 913072017

i o —
EXHIBIT “1

Page 227 of 295




Contract No.: 1-17-4677

Consuftant;
EXHIBIT H - SERVICES BY OTHERS

Delta Engineering Group, LLC

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires “Services by Others®, they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBEWRBE SUBCONSULTANTS

Direct Labar

Direct Coste

Services by Others
Additional Services **

Toral this Subconaultant (ULC)

Direct Labor

Direct Costs.
Sarvices by Others
Additlonsl Services **

Tatal this Subconsuttant (ULC)

Direct Labar

Direct Costs
Services by Others
Additionsl Services =

Tadal this Subconsultant (ULC)

Direct Labor

Direct Costs

Services by Others
Additional Servicas **

Total this Subconsuitant {ULT)

Direct Labor

Direct Costs
Services by Others
Additional Services =

Total this Subconsultant {ULC)

** Miditional asrnices funds requ

before use

Rev. 672018

prior authorizath

Direct Labar

Direct Costs.
Services by Others
Additional Services **

Total tve Subiconsul tant (ULC)

Olvect Labor -

Oirect Costs $ -

Bervices by Others $ -

Additional Services ** 3 -

Total this Subconsultant (ULC) 3 -
a

Direct Labor

Diract Conts $ -

Bervicas by Others s

Aaditional Services ** $ -

Total this Subconsultant (ULC} $ -
]

Direct Labor

Diract Costs 3 -

Services by Others $ -

Additional Services ** 3 -

Total this Subconsultant (ULC} $ -
10

Direct Labor

Direct Costs $ -

Services by Others 3 -

Additional Services ** $ -

Tatal this Subcomsultant (ULC) $ -

TOTAL DBE/MBE/WEE Subconsulitants: § -

TOTAL Additional Services DBE/MBE/WBE Subcongultants: $ -

TOTAL Allowable Fee DBE/MBEMWBE Subconsultants: § -
DBE/MBEWBE Percentage of Total Fee {includes Additional Services):
DBEMBE/WBE Percentage of Total Fee (does not include Additional Services):

EXHIBYT*1"
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Project No.

117-4677

T H - SERVICE:

Consultant:

Delta Engineering Group, LLC

inued

Exhlbit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DEE/MBE/WBE)

Direct Labor

Direct Casts
Sarvices try Others
Aoditional Services

Total this Subconsultant (ULC)

Direct Labor

Direct Costs
Bervices by Others
Addidonal Services **

Total this Subconsuitant (ULC)

Direct Labor

Direct Costa

Services bry Others
Additional Services

Total this Subconsuitant (ULC)

Diract Lapor 3 -

Dirwct Conts 3 -

Services by Othern ] -

Additional Senvces ™ S5 -

Total thiz Subcansuttant (ULC) $ -
Direct Labor 3 -

Diract Costs 3 -

Services by Othery $ -

Additional Services = I B

Total this Bubconauttant (ULC) 3 -

Rev. &/2016

** Addittonal services funds require prior authorization before use

10

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires "Services by Others", thoy must include

Dwect Labor

Direct Coste

Services by Others
Additional Services **

Total thin Bubic onsattan (ULC)

Direct Labor

Direct Costs

Services by Others

Additional Services *

Total this Subconaultant (ULC)

s |

l

il

l

Direct Latvor

Direct Costs
Services by Others
Additiona Services +

Totsl this Subcomauiiant (ULC)

n |l | e

Direct Labar

Direct Costa

Services by Others

Additiondl Services

Total this Subtonsultant (ULC)

s (e | |

Direct Labar

Direct Conts.
Sarvices by Others
Additional Services ™

Total this Subconsuttant {ULC)

TOTAL Non-DBEMBE/MWBE Sub

S -

ultants: $

TOTAL Additlonal Services Non-DEE/MBEMWBE Subconsultants: 3

TOTAL Allowable Fee Non-DBEMBEMWBE Subconsultants: $

EXHIBIT="
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Contract Information Sheet

Complete the following informalion and it will be populated an every exhibit.

Consultant Name: ENvironmental Design International, Inc.

Contract Number: 1-17-4677

Proposal Date: 8/7/2017

Exhibit Pointers  Editable cells in each exhibit are undedined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Contract No.: 1-17-4677 Consultant: Environmental Design [nternational, Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime}

_ 1,44000 X § 43.02 = TOTAL DIRECT SALARY $ 61,948.80
(Total Work Hours (Average Hourty
from Exhibit C-2) Rata from Exhibit
c-3)
Multiplier to be used on this project: 280

Allowable Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER 3 173,456.64

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
{For Prime Consultant listed above.)

TOTAL DIRECT COSTS $21,580.00

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBE/WBE Subconsultant (fram ExhibitHy_$ -

Total Allowahble Fee Non-DBE/MBEMWBE Subconsultant (from Exhibit H (cont)) $ -

TOTAL SERVICES BY OTHERS _3 -

D. ADDITIONAL SERVICES (Prime Consuttant)

(Requires prior authorizatian hefore use)
ADDITIONAL SERVICES (Subconsuttants)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES $ -
(Requirea prigr authorization hefore use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation} $ 195,046.64
Rev. 672016 Version 15
EXHIBIT “1”
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Contract No.: __ #REFI Consultant: #REF!(
Date: #REFI
EXH C-3: DIRECT R EMPLOYEE CLASSIFICATION LIST
Conaultant Classification Consultant Employee Name
Tollway Classification {specific to each company) {SEE NOTE 1 TQ RIGHT} Rangs per Hour
Principal President 550 - $70
Executive Vice President [Michael T. Ring, PLS, PS
| Project Manager Sueveyor It IWilliarn J. Fleming, PLS $40 - $70
Senior Engineer/Planner Surveyor | Lea Ann Graves, PLS $40 - $70
Resident Engineer $40 - $70
|Pro;' E;ineerIPlanner Sunveyor | JMatthew Westerkamp 325 - $60
Staff Engineer/Planner . $20 - $40
|Engineer /Accountant $20 - $60
Senior Technical Speciatist Survey Crew Chief Jeffery Flowers §25 - $6¢
Survey Crew Chief John Toczylowski
Survay Crew Chief Robert Woodlief
Technical Specialist Instrument Person Daniel Check $15. 850
|lnstn.|ment Petson
Ilnslrument Person
CADD Technician
CADD Technician
Architect $30 - $70
Realty Specialists $20 - $70
Intern $8.25 - $20
Admin/Clerical Administrative Support | [Amy Thede $68.25 -840
Rev. 6/2016 Version 15
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Contract No.:

Rev. 6/2016

Environmental Design International,
1-17-4677 Consultant: Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

VEHICLE REIMBURSEMENT - rate hased on link below
http:/feww? illincis.gov/cms/Employees/travel/Pages/TravelReimbursement.asp;

ALLOWABLE DIRECT COSTS - based on link below

hitp:/Awww illinoistoltway.com/documents/10157/2388762/12 LG
TOLLWAY WABLEDIRECT 10012013.PDF

ITEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

CP Accesss Aplication Fee $ 1,600.00
UP Accesss Aplication Fee $ 1,500.00
CP ROE License $ 1,000.00
UP ROE License $ 1,000.00
CP Cable Locates $ 500.00
UP Cable Locates $ 500.00
RPLI $ 2,000.00
eRailSafe (10 @ $20 per person) $ 200.00
Flaggers (8) @ $1,300 per 10 hour day $ 10,400.00

TOTAL DIRECT COSTS (Vehicles, Allowable and itemized) $ 21,590.00

Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013, the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles {(does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance - required for project
CADD
Monuments - Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Sail Samples
Lab Services (excluding Phase lll normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment - on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate (Maximum)

State Rate {Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate* {(Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Costs (Maximum of $15.00/Hr)
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “17
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ALLOWABLE DIRECT COSTS

*website for State Reimbursement Rates
http://www2.illinois.gov/cms/Emplovees/travel/Pages/TravelReimbursement.aspx

**Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at
actual costs.

On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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Contract No.: 1-17-4677 Consultant: _Environmental Design International, Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 8/2016 Version 15
EXHIBIT “1”
Page 243 of 295




EXHIBIT F
Contract No. 1-17-4877
Environmental Design International, Inc.

SCOPE OF SERVICES

1-17-4677 (NOG) Western Access South of Devon to Pratt Avenue RSH TKDA EDI Survey Scope

€Canadian Pacific and Union Pacific Railroad Coordination and Access - EDI will submit the required access
applications and fees, secure a Right of Entry license and acquire insurance to the specified limits. Field
staff will take the required eRailSafe training classes and abide by all required railroad safety protocols.
Flaggers will be scheduled when work is being performed within the specifled limits of the track, and field
staff will work at the flagger’s direction. For the O’Hare partion, the assigned EDI field staff will be badged
for work at secure portions of the airpart, including airside.

Control - ED| will establish site control from supplied corridor control using GPS and digital differential
leveling, setting control points with recovery ties and benchmarks with descriptions for construction
document inclusion. Sufficient control will be set out of construction limits ensuring that contral can be re-
established throughout the construction phase.

Right of Way - EDI will locate monumentation to define the existing and proposed right of way of locat
roads, the proposed mainline and the railroads within the project limits.

Tree Surveys — EDI will tag and locate trees above 4” in caliper, with species and condition by others.
Wetland Delineation Survey — EDI will survey the locations of wetland delineation marking by others.
Geotechnical - EDI will stake proposed cores and borings and locate cores and borings after drilled and
provide station - offset, elevation, and coordinates for geotechnical report inclusion. We estimate 100
boring/coring locations, and the work may require another Railroad Right of Entry agreement depending
on the timing.

Railroad Survey — ED1 will survey the existing railroad tracks 1,000 feet north and south of the proposed
structures at approximately Devon Avenue. Cross sections wifl be surveyed at approximate 100 foot
intervals and include top of rail, and top of ballast. Appurtenances including switches, mile markers,
communication facilities, fencing, signage and signals will be located. Coardinate with third party cable and
utility locating firm and survey located lines. The survey will extend to at least 50 feet beyond the railroad
right of way and include parallel and lateral ditches and drainage systems.

490 over UPRR/CPRR

2000 of cross sections at 100’ including top of rail

Up to 6 rail lines (2 CPRR, 4 UPRR)

490 aver UPRR Spur Line

1000’ of cross sections at 100" including top of rail

1 rail line

1 at-grade crossing on Elmhurst Road {addl. Traffic control)

Proposed Mainline Survey - EDI will coordinate with O'Hare access personnel and work at the direction of
O'Hare escort staff. From Station 1218+00 to Statian 1260+00 EDI wiil cross section the mainline right of
way at 100 foot intervals, locating all physical features including trees, fences, ditches, utilities and signs.
The limits of NO9 O’Hare Advanced Earthwork Phase Il areas will be avoided until that work is complete.
The survey will extend S0 feet beyond the proposed right of way to establish drainage patterns. The survey
will include the Contingency Scope Davon - Pratt Future Interchange Ramps area.

Eimhurst Road - EDI will survey the existing Elmhurst Road right of way from Supreme Drive to Pratt
Boulevard, 1000’ of Devon Ave and 1000’ feet of Pratt Boulevard, and 500’ of Arthur Ave. Roadway
features including pavement differentiated by type, pavement marking, driveways, curb, sidewalk, signals,
lighting and signage, public and private utilities, drainage structures with inverts, fencing and trees over 4"
in caliper. Above and underground utilities will be located by above ground observations with depths,
heights and sizes noted. The survey will include the Contingency Scope Elmhurst Road Improvements area.
Palumbo Property — EDI will obtain access, and survey the site including the existing drainage system.

Rev. 6/2016 Page 1 Version 15
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EXHIBIT G
Contract No. 1-17-4677
Environmental Design International, Inc.
CURRENT OBLIGATIONS FOR PROJECT

Route & Job
No.

Work Scope & Description of Project

RR-16-4267 Maintenance Facilities Site Desigt
[-15-4657 EOWA Bensenville Yard

D-91-227-15U8S 45,IL 60 to IL 22

D-91-110-12 Various Land Acquisition Surveys

P-91-004-14 Various Phase I Projects

D-91-462-14 Various Waste Assessments and

Investigations
P-30-010-14 Hazardous Waste Surveys
C-91-192-14 CM 1-55 at US 41 (Lake Shore Drive)

Rev. 6/2016

Fee (Including all Eatimated
Supp:ementatsg and F:: g: :::.:i:: Date of
Extra Work Orders) Completion

$1,094,992.00 $1,094,992.00 6/30/2025
$2,031,192.00 $2,031,192.00 t/31/2026
$1,000,000.00 $810,929.00  7/14/2025
$500,000.,00 $188,973.00  3/31/2019
£1,800,000.00 £832,636.00 27212024
$£300,000.00 $208,018.00 12/31/2017
$£800,000.00 $758,952.00  2/20/2018
$2,343,595.00 $£501,506.00 9/1/2017
Version 15
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Cantract Na.:

1174677

Consultant:

Environmental Design intemattonal, Inc.

EXHIBIT H - SERVICES BY OTHERS

Exhibita A-G must be submitted for each subconsultant listed below. If a subconsuttant raquires “Services by Others", they must

include Exhibit H and attach Exhibits A-G for second tier subconsultants.

OBE/MBE/WBE SUBCONSULTANTS

Direct Labor

Direct Costa

Services by Othere
Adardonsl Servicas **

Total thie Subconauttant (ULC)

Direct Labor

Direct Coxta

Services by Othare
Additional Services *

Total this Subconsultant (ULC)

Direct Labor

Direct Casts

Sarvices by Others
Additional Services **

Total this Subconsultant (ULC)

Direct Labor

Direct Costs
Sarvices by Others
Additional Services **

Tatal this Subconsultant (ULC)

Direct Labor

Direct Costa

Sarvices by Othwrs
Adarional Services **

Total this Subconsuitant (ULC)

Rev. a2018

* Additional sarvices fundy regquire prior authorization before use

10

Direct Labor

Oirect Caats $ -

Servicea by Others $ -

Additional Services " $ .

Totaf this Subcansuitant (ULC) $ -

Oirect Labor

Direct Costs $ -

Sarvices by Othars $ -

Additional Sarvices ** $ -

Tatal thia Subconsultant (ULC) S -

Direct Labor S —

Ditect Coots s -

Services by Othara $ .

Additional Services ** $ -

Tatal iz Subconmuitant (ULC) 3 -

Direct Labor

Direct Costa $ -

Services by Others 3 -

Additionsl Services ** $ -

Total thie Subcansultant (ULE) $ -

Direct Labor

Direct Costs $ -

Services by Others $ -

Additional Service $ -

Tatal this Subconsultant (ULCY $ -
TOTAL DBEMBEMWBE Subconsultants: $ -

TOTAL Additional Services DBEMBE/WBE Subconsultants: $ -

TOTAL Aliowable Fes DEBEMBEMWRE Subconsultants: § -
OBEMBEMWBE Percantaga of Total Fee {includes Additional Services):
DBEMBEMWBE Percentage of Totst Fee (does not include Additional Services £ X H WL 161"
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Project No. 1-17-4677

Consultant: Environmental Design International, (nc.

EXHIBIT H - SERVICES BY OTHERS (continuad

Exhibits A-G must be submitted for each subconsultant listed below, If a subconsultant requires “Services by Others", they must include
Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DBE/MBEWBE)

1

Direct Labor Direct Labor

Diract Coata Direct Conte $ -

Barvices by Others Sarvices by Others $ -

Additonal Services Addioral Services ™ $ =

Total thia Subconsultant (ULC) ! - Total this Subconauitant {ULC) § -
2 7

Diract Labor Diresct Labar § -

Direct Conta Direct Costs $ -

Sarvicas by Odvars Sarvices by Others ] -

Additanal Senvices ** Addidonal Sarvices $ -

Tota| this Subconsultant (ULC) 3 - Total thie Subconsultant (ULC) § -
E ]

Direct Labor ! - Direct Labor $ -

Direst Coats 3 - Dirsct Costs $ -

Sarvicen try Others 3 - Services by Odwars 3 : -

Additional Sarvices ** 3 - Additfonal Services ** s -

Total this Subcansultant (ULC) § - Total thiz Subcansuftant (ULC) ; -
4 L]

Direct Labor 3 - Direct Labar 3 -

Oirect Coste 3 - Direct Coats 3 -

Sarvicas by Othans 3 - Services by Othara 3 -

Additonal Services ** 3 - Adamional Sarvices * 3 -

Tatal this Subconsuitant (ULC) 3 - Total this Subconsultant (ULC) ; -
L3 10

Diract Labor § - Direct Labor $ -

Diruact Coate $ - Direct Costs $ -

Sarvices by Others 3 - Services by Others $ -

Additensl Sarvicas = $ - Addittona] Services ** $ -

Total this Subcomuaitant (ULC) $ - Total this Subconauttant {ULC) $ ‘ -

** Additional services funds require prior authorization before use

Rev. 412016

TOTAL Non-DBE/MBEMWBE Subconsultants: § -

TOTAL Additional Services Non-DBE/MBEMWBE Subconsultants: $ -

TOTAL Allawable Fee Non-DBEMBEMWBE 3ubcansultants: $ -

EXHIBETs'1”
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Contract Information Sheet

Complete the following fnfonnétion and it will be populated on every exhibit.

Consultant Name: GSG Consultants, Inc.
Contract Number: 1-17-4677
Propasal Date: 8/772017

Exhibit Pointers  Editable cells in each exhibit are undedined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1-17-4677 Consultant: GSG Consultants, Inc.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without overtime)

204000 X $ 39.20 = TOTAL DIRECT SALARY $ 79,068.00
(Total Work Hours {Average Hourly
from Exhibit C-2) Rate from Exhibit
C-2)
Multiplier to be used on this project: 2.80

Allowabie Multiplier = (2.8 DSE) (2.5 or 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER § 223,910.40

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
{For Prime Consultant listed above.)

TOTAL DIRECT COSTS $332,089.60

C. SERVICES BY OTHERS

Totat Allowable Fee DBE/MBE/WBE Subconsultant {from Exhibit H) _$ -

Total Allowable Fee Non-DBE/MBEMWBE Subconsultant (from Exhibit H (cont)) 3 -

TOTAL SERVICES BY OTHERS _§ -

D. ADDITIONAL SERVICES (Prime Consultant)

{Requires prior authorization before use)
ADDITIONAL SERVICES (Subconsuttants)

{Requires prior authorization befare usa)

TOTAL ADDITIONAL SERVICES § -
(Requires prior authorization before use)

E. MAXIMUM ALLOWABLE FEE (upper Limit of Compansation) $ 556,000.00

Rev. 82016 Version 15
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Rev. 872018

Contract No.: __ 1174477 Consultant: GSG Consutants nc.
Date: a0
Corastant Claseification Corsultant Employes Name
| Toltway Clasaification | _(sogcificeo each company) | (SEENOTETTORIGHT) | RangeperHour |
Principal Erincipel 12 Sasada, Ph. 0,PE. $50-§70
[PromciMaonager | 540 - $70
neerPlanner 1840 - $70
|Resident Engineer ]840 . 870
| Project EngineatPlannes Project Engineer Liobnison, Charles $25 - $80
ProjectEngineer IChipio, Matthew
ProjectEnginesr  Liarass Qassem
j jnear Ri
Engineer
[Staft EngineerPlannec | Staff Enginger Flores, Eawin }$20 - $40.
Engineer Kizawi Ameear
Siadl Engineer
| Enginesr /Accountant I&ﬁ_ﬂ
Senior Technical Speciakst M
| Tectical Soeciafist ihapectat Cagney, Thaddeus 315 - 350
lnspector IMSJ.M
Inspectat Qive Lindsey
lnspector !
In Rowe Joshua
Architect - §70
Real Ests $20- §70
|intem_ $8.25-%20
Admin/Clerical Adminigtrator Garman, Hala $825-940 ]
Administrator | Zarco, Pelra

Vetsion 15
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Contract No.:

Rev. 6/2016

1-17-4677 Consultant: GSG Consultants, Inc.,

EXHIBITD
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

VEHICLE REIMBURSEMENT - rate based on link below

hitp./A llinois.govicms/Employees/travel/P avelReimbursement.aspx

ALLOWABLE DIRECT COSTS - based on link below
Wi ilingistoll f 712 2012 T
OLLWAY XX ALLOWABLEDIRECTCOSTS 10012013.POF

ITEMIZED DIRECT COSTS - For any expense notincluded in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to ite inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Allowable and ltemized)

$ 332,089.60

Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013; the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems,

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles {does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing®*
Ovemight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance - required for project
CADD
Monuments — Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings 8 Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase Il normal construction
inspection such as beaam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment — on an as needed basis with prior
approval
Traffic Systems
Storm sewer c¢leaning and televising
Traffic control and protection
Aerial photography and mapping
Utility explaratory trenching

State Rate (Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate® (Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Costs (Maximum of $15.00/Hr)
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
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ALLOWABLE DIRECT COSTS

e *website for State Reimbursement Rates
http://www.illinois.gov/cms/Empl ravel/Pages/TravelReimbursement.aspx

e **|se of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at

actual costs.

e On all agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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In-House Drilling Unit Price Schedule

Job/Prop Mo, L17-4677

Client Toltway
Projact Name  1-17-4677 EOWA
Location
| Description UoM Unit Price
| mobitization/Demobitization (ATV H.5.A. Rig& Service Truck HOUR $450.00
IMohilizaﬁonIOemonilization (Truck H.S A, Rig & Sanvice Truck) HOUR $350.00
Prevailing Wage Diff from Regular Salary Rate (2 man/crew) HOUR $12.00
HOUR $£40.00
Prevailing Wage Diff from Regutar Salary Rate (2 man/crew] - Night Shift HOUR $16.00]
[Prevaiting wage Ditf from Regutar Satary Rate (2 man/craw} - Hight Shift Overtime HOUR s48.00]
|Prevailing Wage Diff from Regular Salaty Rate (2 man/crew) - Sunday HOUR SS:LOEI
Deill Rig Daily Rate (8 hours) Oay $1,450.00)
Drill Rig Hourly Rate (over 8 hours) HOUR $190.00f
Daily Travel to and from Site HOUR $275.00]
Otill Rig Hourly Rata (over 8 haurs) HOUR $180.00
|Standby Boring Accass and Hauling Wated HOUR $275.00]
|ecrenate Stup (Barings tess than 10) EACH $40.00
Hollow Stern Augering, 3 1/4* or 4 1/4°
Q- LF. $11.00]
30 - 50° LF. $16.00]
51 - 7§ LF. $19.00]
76 - 100" LF, $20.00
100 - 126 HOUR $250.00
Split Spooa Sampling {2* Diamater)
030 EACH $15.50
30 - 50 EACH $18.50
§1'- 78 EACH $20.00
6" - 100 EACH $75.00
100" - 150° HOUR $250.00
|Shetby Tubes 0 - 5¢¢ EACH $50.00
IMud Rotary Drilling Set up Charge EACH $150.00
[Mud Rotary (<4* Diametar)
Q- 30 L.F, $12.00
[ LF. $17.00)
51'. 7§ LF. $19.50)
16 - 100 LF. $22.00]
100" - 150 HOUR s2s0.00]
Split Spoan Sampling Mud Rotary (2 Diameter)
0 - 3 EACH $18.00
30 - S0 EACH $21.00
51. 715 EACH $32.00]
76 . 100 EACH sg7.00]
100° - 150° HOUR $250.00]
Install & Remaova 3" NW Casing (O - 100 (if required) HOUR $250.00
[Install & Remave 3° NW Casing (100" - 150') HOUR $300.00
Bedrock Coring Setup LF. $150.00])
|Rock Caring (X size) LF. $45.00
|Backfin soi cutting LF $2.50
|sacksil Boring (Bentonite or Grout) LE. $6.00
|Rock Rotary Dritling {<4* Diametan
Q- 80 L.F. $50.00
61'. 75 LF. $60.00
76 - 200 LF. £78.00
100" - 150 HOUR $275.00
Plazometers 2° PVC Backfilled with Cyttings LF. $6.00|
Fast Set 45 Cancrete Patch or 00T Road & Bridge Patgh Mix Each $150.00]
|Pavemem Coring - 4-8 liteh PER INCH $40.00]
|Electric Concrete Coving Machine DAY S250.00|
[inclinometer Installation Including Material w/Cement & Bentonite L.F. S4000|
Concrete / Asphatt Drilling (6 or 8-inch Dismeter) PER INCH szml
[Concrete Caring - 4 lnch fw/Drill Rig) PER INCH $20.00
[Concrete Coring - & lnch {w/Orill Rig) PER INCH $25.00]
Concrete Structure Cote Repait - Briage Deck 4° to 5° Dia. X 8' to 10* Thick EACH $250.00]
[Concrete Structure Core Repair - Culvert 4" 1 5" Dia. X 3 Feet Thick EACH $350.00]
[Generatar - Night Work DAY $150.00]
IDesandef & Pump Rental for Mud Rotary Drilling DAY $150.00]
foecon OAY $250.00]
Assumptions:

Alnion 190 Rates will bé an hourly rate charged for all prevailing waga hours worked in agdition (¢ the reguiar
regular footage/hourty unit rates. This is above the prevailing wages hourty rata and benefits.
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GSG Material Testing, Inc.

Qutside Lab Services Schedule

Joh/Prop No. 1-17-4677

Client Tollway

Project Name  1-17-4677 EOWA

Location

Description oM Junit Price

Moisture Contant - AASHTO T 265 EACH $8.00
Atterberg Limits - AASHTO T89 and T 92 EACH $85.00
Sieve analysis - IL Mod. AASHTO T 27/T 11 iEACH $105.00
Particle Size Analysis: Sieve analysis - IL Mod AASHTO T 27/T 11 &

Hydrometer analysis - AASHTO T 88 lEACH $175.00
Moistura Density Relationship AASHTO T 99 |eACH $180.00
Iilinois Be‘.anng Ratio (IBR) Test -per Attachment I-A of IDOT EACH $700.00
Geotechnical Manual

tmmediate Bearing Value {IBV) Test -par Attachment Il-A of IDOT

Geotechnical Manual EACH $300.00
LU Triaxial Compression Test - AASHTO T 296 (by AMRL inspectad EACH $375.00
laboratory)

CU Triaxial Compre.sslon Test - AASHTO T 297 (by AMRL inspected EACH $750.00
laboratory){ 3 specimens)

Unconfined Compression Test - AASHTO T 208 (by AMRL inspected EACH $60.00
laboratory)

Consalidation Test - AASHTO T 218 {by AMRL inspected laboratory) |EACH $275.00
|unconfined Compression Test on Rock Cores - ASTM D-2938 &

includes Density & Moisture Content ' EACH $120.00
Organic Matter Content - AASHTO T 194 EACH $55.00
|oH Value - AASHTO T 289 EACH $10.00
Specific Gravity - AASHTO T 100 EACH $30.00
Unit Weight EACH $45.00
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Contract No.: 1-17-4677 Consultant: GSG Consultants, Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification:

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev. 6/2016 Version 15
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EXHIBIT F
Contract No. |-17-4677
GSG Consultants, Inc.

SCOPE OF SERVICES

GSG will advance soil borings in accordance with the ISTHA latest version of the Geotechnical Manual (2017).
This will include the follwoing:

1) 490 Bridge — 16 borings to a depth of 90 feet

2) Spur Bridge — 6 borings to a depth of 90 feet

3) Retaining walls 24 borings to a depth of 50 feet

4} Mainline Alignment and Ramp, including new embankments - 14 borings to a depth of 15 feet each

5) New Overhead Sign Structures (3 locations to a depth of 35 feet)

We will coordination with FAA to review all boring locations for vertical ¢clearance requirements and site
access adjacent to and on O'Hare Airport property. GSG will submit FAA review documents and CAD exhibits
per 7460 requirements. We will secure Right-of-Entry from UPRR & CP Rail

GSG will Layout the soil borings based on the site reconnaissance. GSG will coordinate with CDA Operations
to complete and submit the Dig Book and FAA cable locate request to locate all utilities on site. GSG will also
contact DIGGER/JULIE 48-hour prior to starting the field activities and clear underground utilities at the site,
We will prepare Roadway Geotechnical Report for the Mainline Alignment and Ramp Alignment, including
new embankments. For each structure, we will prepare Structural Geotechnical Report upon completion of
all field explorations, laboratory testing, and all engineering analysi, and foundation recommendations for
bridges, walls, culverts and sign structures, The reports will include exhibits showing boring location, boring
log, soil test data, and results of all special studies and analyses (foundations, slope stability), engineering
recommendation for the proposed project, construction considerations, and all other information specified by
the ISTHA Geotechnical Manual {2017).

Rev. 6/2016 Page 1 Version 15
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EXHIBIT G
Contract No. |-17-4677
GSG Consultants, Inc.

CURRENT OBLIGATIONS FOR PROJECT
Fee (Including all Estimated
Route 849D Work Scope & Description of Project Suppfemenmsg and oo RemANMY ot of
. Extra Work Orders Completion
Various, 403Z Environmental $900,000.00 $£150,000.00 12/30/2017
1-90, 4187 CM $1,676,368.00 $20,000.00 8/30/2017
1-294, 4224 Geotechnical $1,740,949.00 $300,000.00 12/31/2017
EOWA 4656 Geotechnical $1,225,000.00 $950,000.00 12/31/2018
EOWA 4659 Assessment and CM $2,275,000.00 $1,350,000.00 12/3t/2018
EOWA 4657 Geotechnical $60,564.00 $60,564.00 12/31/2018
4257 Environmental $£750,000.00 $£750,000.00 12/31/2020
Rev. 6/2016 Version 15
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Contract No.: 1174877 Consultant: asG Consultants, lnc.

EX - BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. i a subconsultant requires “Services by Others”, they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBEMBE/WBE SUBCONSULTANTS

Direct Labor

Disect Coste

Services by Othars
Addtional Services **

Total this Subconeultant (ULC)

Direct Labor

Direct Costa

Sarvices by Others

Additonal Services ™

Total this Subconsudtant (ULC) $ -
Direct Labar

Direct Costs 3 .

Services by Othars $ .

Additional Serrices * 3 -

Total this Subconsuttant (ULC) 3 -
Direct Labor

Direct Costs 3 -

Servicas by Others ] -

AddAtonM Services ** $ -

Total this Subconsultant (ULC) 3 -
Direct Labor

Direct Cants 3 -

Services by Othars $ -

Adkitional Services ** 5 -

Total this Subconsultant (ULC) 3 -

Rev. 82018

** Additional gervices funds require prior smsthorization before use

w

Direct Labor

Direct Caats

Services by Others
Adcidonal Services **

Total this Subconsultant {ULC)

Direct Labar

Direct Costs
Services by Others
Additional Services **

Tatal thia Subcomauitant (ULC)

Direct Labor

Direct Costs
Servicea by Othars
Additional Services **

Total this Subconeuttant (ULC)

Dfcect Labor

Direct Casta

Services by Othera
Additional Services **

Total this Subconsultant (ULC)

Direct Labar

Direct Costs

Services by Others

Additional Services =

Tatal this Subconzultant (ULC)

TOTAL DBE/MBE/WBE Subconsultants: § -

TOTAL Additional Sarvices DBE/MBE/WBE Subconsultants: _$ «

TOTAL Allowable Fee DBE/MBE/WBE Subconsuttants: $ -
DBE/MBEMWBE Percentage of Total Fee (includes Additional Services):
DBEMBE/WEE Percentage of Total Fee (does not include Additlonal Services):

EXHIBLT 41"
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Project No. 1-17-4677

Consuitant:

G3G Consultants, nc.

-SERVICES BY O

Exhibits A-G must be submitted for each subconsuitant listed below. If a subconsultant requires “Services by Others”, they must include

OTHER SUBCONSULTANTS (NQT DBE/MBE/WBE)

Exhibit H and attach Exhibits A-G for second tier subconsultants.

Direct Labor

Direct Costs.
Services by Others
Additionsl Services ~"

Total thiz Subconsultant (ULC)

Direct Labor

Direct Costs
Services by Others
Addtlonal Services «*

Total thie Subconsuta {ULC)

Direct Labor

Direct Costs
Sarvices by Others
Adaitional Services **

Total this Subconsultant (ULC)

Direct LaDor

Direct Costs
Services by Others
Additional Services =

Total this Subconsuttant (ULC)

Dirgct Labor

Direct Costs
Sarvices by Others
Adamonal Services =

Total this Subcarsultant (ULC)

Direct Labor
Direct Costs $ -
Services by Others 3 .
Additional Services ** 3 -
S - Total this Subconsulant (ULC) s .
7
Oirect Labor $ -
Direct Coste $ .
Services by Others 3 .
Additional Services ** $ -
$ . Total this Subcoasuttant {ULC) A
s
Oirect Labor $ .
Direct Couts $ N
- Services by Omens $ .
Additional Services ™ $ N
$ - Total this Subconeuttant (ULC) $ -
]
Direct Labor $ -
Direct Costa 3 -
Services by Others $ “
h Additionsl Services ™ $ -
s - Total this Subcomultant (ULC} $ .
10
d Diract Labor $ -
Diwact Costs 3 -
- Sarvices by Others $ -
= Additional Services ** $ -
3 - Total this Subconsustant (ULC} 3 -

* Adaitional services funds require prior suthorzation before use

Rev. 82016

TOTAL Non-DBE/MBEMWBE Subconsultants: _§ -

TOTAL Additlonal Services Non-DBE/MBENWEBE Subconsultants: _§ -

TOTAL Allowable Fee Non-DBE/MBEMWEE Subconsultants: § -
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Contract Information Sheet

Complele the following informaltion and it will be populated on every exhibit.

Consultant Name: Rubinos & Mesia Engineers, Inc.
Contract Number: 1-17-4677
Proposal Date: 8/7/2017

Exhibit Pointers  Editable cells in each exhibit are underlined in red

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full set of instructions to complete the exhibits is available on the Tollway's website
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Contract No.: 1-17-4677 Consultant: Rubinos & Mesia Engineers, lac.

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR (without ovartime)

13,785.00 X § 50.89 = TOTAL DIRECT SALARY $§ 70151865
(Total Work Hours (Average Hourly .
from Exhibit C-2) Rate from Exhibit
c-2)
Multipliar to be used on this project: 2.80

ABowabile Multipller = (2.8 DSE} (2.8 ar 2.8 CM) (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLEER $ 1,964,252.22

. B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
(For Prime Consultant listed above.)

TOTAL DIRECT COSTS $746.46

C. SERVICES BY OTHERS

Total Allowable Fee DBE/MBEMWBE Subconsultant (from Exhibit H) _$ -

Total Allowable Fee Non-DBE/MBEMWRE Subconsultant (from Exhibit H {cont)) _$ ~

TOTAL SERVICES BY OTHERS _§ -

D. ADDITIONAL SERVICES (Prime Consultant)

{Requires prior authorization before use)
ADDITIONAL SERVICES (Subconsultants)

{Raquires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ -
(Requires prlor authorization before use)

E. MAXIMUM ALLOWABLE FEE (upper Limh of Compensation) $ 1,964,998.68
Rev. 62016 Version 15
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Contract No.:
Date:

1174677

Consultant:

81712017
8

+

Rubinot & Mesia Engineers, Inc.

-3: DIRECT LABOR EMPLOYEE CLASSIFICATI

1

Toliway Classification

Consultant Classification
specific to each comy

Conaultant Employee Name
SEE NOTE 1 TO RIGHT)

Range per Hour

| Principal Principal Mohsen M. Farahany, SE, PE  |$50 - $70
Principal Farhad Rezai, SE, PE
Project Manager $40 - 370
Senior Engineer/Plaaner Project Engineer Faiq Aqueel, PE, PTOE $40 - $70
IParlick Hodina, PE
Resident Engineer - 370
Praject Engineer/Planner Senior Engineer |Patrick E. Haavig, PE $25 - 560
Ray Mesina, PE
Babu M. Patel, PE
Ella Vaysman
Thomas Harroun. SE, PE
Staff Engineer/Planner $20 - 340
Engineer /Accountant Civil Engineec Praveen Kaini, PE $20 - 360
IJaved Hussain
Senior Technical Specialist Sr. Cadd Techician 25 .
Victaria Alvarez
Technical Specialist $15-350.
Architect $30- 370
Realty Specialists $20-370
Intern $6.25 - $20
Admin/Clerical $6.25 - $40
Rev. 672018 Version 15
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Contract No.: 1-17-4677 Consultant: _ Rubinos & Mesia Engineers, Inc.

EXHIBIT D
REIMBURSABLE DIRECT COSTS - WORKSHEET ESTIMATES

A. VEHICLE REIMBURSEMENT - rate based on link below
hitp./iwww?2 illinois.govicms/EmployeesftraveliPages/TravelReimbursement. aspx

B. ALLOWABLE DIRECT COSTS - based on link below

hitp /www.illinoistoltway.com/documents/10157/2389762/12 LG_T
OLLWAY XX ALLOWABLEDIRECTCQSTS 10012013 PDF

C. iTEMIZED DIRECT COSTS - For any expense not included in the
Allowable Direct Costs list, written permission must be received
from the Chief Engineer prior to its inclusion. List those below:

DIRECT COST CATEGORY

TOTAL DIRECT COSTS (Vehicles, Allowable and itemized) $ 746.46

Rev. 6/2016 Version 15
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ALLOWABLE DIRECT COSTS

10.01.2013

Effective for contracts awarded on or after October 1, 2013, the following costs are allowable when
requested by the Department and included in the contract. The costs are allowable when it is
customary for the firm to bill for the cost and it can be itemized in the firm’s billing and accounting

systems.

Per Diem
Lodging
Air Fare

Vehicles
Mileage
Vehicle Rental
Leased / Company-Owned Vehicles {does not include
personal vehicles, not owned by the company)
Vehicle Half-day Rate
Parking
Tolls
Overtime
Film and Film Processing**
Overnight Delivery/Postage Courier Service
Copies of Deliverables and Mylars
Specific Insurance - required for project
CADD
Monuments ~ Permanent
Payment for Newspaper Ads
Web Site
Facility Rental for Public Meetings & Exhibits/Rendering
& AV Equipment/Transcriptions
Recording Fees
Courthouse Fees
Testing of Soil Samples
Lab Services (excluding Phase Il normal construction
inspection such as beam breaks, cylinder breaks,
pavement cores)
Equipment rental specific for project (snooper for bridge
inspection, noise meter, etc.)
Specialized equipment - on an as needed basis with prior
approval
Traffic Systems
Storm sewer cleaning and televising
Traffic control and protection
Aerial photography and mapping
Utility exploratory trenching

State Rate {Maximum)

State Rate (Maximum)

Coach Rate with 2 weeks advance
purchase

State Rate* {Maximum)
$55/day (Maximum)

$65/day
$32.50/half day
Actual Cost
Actual Cost
Premium portion
Actual Cost
Actuat Cost
Actual Cost
Actual Cost
Actual Costs {(Maximum of $15.00/Hr)
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost

Actual Cost
Actual Cost

Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost
Actual Cost

EXHIBIT “1”
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ALLOWABLE DIRECT COSTS

e *website for State Reimbursement Rates
http://www. illinois.gov/cms/Employees/travel/Pages/TravelReimbursement.aspx

e **Use of digital cameras verses film cameras is encouraged when firms own digital cameras and
the discussion of their use will be part of the negotiations. Film & copies will be reimbursed at

actual costs.

e Onall agreements authorization after January 1, 2005, GPS Equipment is considered a “tool of
the trade.”
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Contract No.: 1-17-4677 Consultant: Rubinos & Mesia Engineers, Inc.

EXHIBIT E - KEY PROJECT PERSONNEL

Project Principal:

Project Manager:

Project Engineer:

Resident Engineer:

Documentation Engineer:

Project Civil Engineer:

Project Structural Engineer:

Project Drainage Engineer:

Senior Engineer:

Others: Name:

Classification;

Name:

Classification:

Name:

Classification:

Name:

Classification:

Rev, 8/2016 Version 15
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EXHIBIT F
Contract No. 1-17-4677
Rubinos & Mesia Engineers, Inc

SCOPE OF SERVICES
Base Scope (Concept and PS&E)

This proposal is for RME scope as described below:

Drainage

¢ & o & 0 »

Signage & Sign Trusses
Maintenance of Traffic
Barrier Warrant Analysis
Structure QA/QC Reviews
Retaining Wall Design

The design will include all design activities for the mainline to 100% level design plus 60%
design activities for the contingency work including the Devon Avenue Ramp and Elmhurst

Road Improvements,

1.0  Review Existing Concept Plans and Reports

2.0 Drainage

2.1 Concept Submittal

2141

213

215

Contract # 1-17-4677

Four ponds designed for ultimate condition. Includes removal and
mitigation of one existing pond and downsizing of one existing pond.
Evaluate impact of full build out and ramp optional Improvements to pond

sizing.
Mainline Drainage System
2.1.21 ICP

2.1.2.2  Evaluate Full Build-Out in consideration for pipe sizing and
structure locations

Ramp Improvements

2.1.3.1 Evaluate Ramp Build-Out in consideration for pipe sizing and
structure locations

2132 Evaluate impacts of revised retaining wall locations/sizes for
Full Mainline Build-Out

Elmhurst Road

2.1.41 Drainage due to minor EOWA Impacts

2142 Drainage for widening and resurfacing, Intersection
reconstruction, Ramps

Provide recommendations and costing for:

2.1.51 ICP

2152  Full Build out

2153 Ramp Build out

1 RME

EXHIBIT “1”
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2154  Elmhurst Road Improvements
2.1.5.4.1 ICP/Full build out
21542 Ramps
2.2  Preliminary Design (60%)
221 Ponds
2.2.2 Mainline Drainage System
2.2.3 Ramp Drainage System
224 Elmhurst Road widening and resurfacing
2.3  PS&E Preliminary Submittal (60%)
2.3.1 Ponds
2.3.2 Mainline Drainage System
24  PS&E Pre-Final & Final Submittals (95%, 100%, Bid Docs)
241 Ponds
242 Mainline Drainage System
243 Grading Plans
2.5  Permits and coordination for 401 & 404 permit
2.5.1 SWCD
252 Floodway
253 MWRD
254 SWPPP/NOI
25.5 USACOCE

3.0  Signing and Sign Trusses (Excluding Electrical Design)

3.1 Schematic Submittal Meeting
3.1.1  Mainline ICP and Full Build out, Ramp Improvements including Elmhurst
Road
3.2 Concept Submittal
3.21 Mainline
3.21.1  ICP, Between 2 and 4 overhead signs. Trusses designed for
Full Build-Out.
3.212  Full Build-Out
3.2.2 Provide recommendations and costing for:
3.2.21 ICP
3222  Full Build out
3223 Ramp Build out
3224 Elmhurst Road / Ramp build out
3.3  Preliminary Design (60%)
3.3.1 Mainline
3.3.2 Ramp
3.3.3 Elmhurst Road
34 PS&E Preliminary Submittal
341 Mainline
3.5 PS&E Pre-Final & Final Submittals
3.5.1 Mainline
35.2 ABT (monotube) structure
3.56.3 3d Modeling

4.0  Maintenance of Traffic (includes construction access and staging concept)
41 Concept Submittal
Contract # -17-4677 2 RME
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42

43

411 ICP

4.1.2 Local Road Rehabilitation
4.1.3 Railroad Crossing

414 Ramp Build out

Provide exhibits

4.2.1 Alternatives analysis

422 Cost Benefit

423 Review existing permits
424 |DOT, local agency, utility coordination
PS&E Pre-Final & Final Submittals
431 MOT Plans

5.0  Barrier Warrant Analysis
5.1 Concept Meeting
5.1.1 Prepare Exhibit
5.1.2 Consider impacts
51.21 ICP
5.1.2.2  Full Build-Out
5.1.2.3  Ramp including Elmhurst Road Guardrail/Barrier
5.1.3 Provide recommendations and costing for:
5.1.3.1 ICP
5.1.3.2  Full Build Out
5.1.3.3  Ramp Build Out including Elmhurst Road
5.2  Preliminary Submittal
5.2.1 Five sample locations (at least 2 each of Level 2 and Level 3)
5.2.2 Level 0 Table
§.2.3 Level 1 Table
5.2.4 One full list of AOCs separated per Mainline and Ramp Improvements
5.3  Pre-Final Submittal
54  Final Submittal
6.0 Structure Review and QAQC for Mainline Bridges over railroad.
7.0 Retaining Walls
71 Concept Submittal
7.1.1 Three permanent walls — ICP concept
7.1.11 Determine wall type
7.1.1.2  Determine wall geometry, horizontal and vertical
7.1.1.3  Prepare TS&L level plans
7.1.2 Walls along ramp for full build
7.1.21 Determine wall type
7.1.2.2  Determine horizontal and vertical geometry
7123 Prepare TS&L level plans
7.1.24  Perform cost analysis — build now vs. build later
7.2  Preliminary Submittal
7.2.1 60% plans - ICP walls
Contract #1-17-4677 3 RME
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7.3 Pre-Final Submittal

7.4 Final Submittal

Contract #1-17-4677 4 AME
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EXHIBIT F-2
MANHOUR ESTIMATE - SUMMARY

Base Design for Mainline (ICP) Plus 60% Design for Devon Ave Ramp and Eimhurst Road

CONTRACT I-17-4677
RME
ELGIN O'HARE WESTERN ACCESS
DEVON AVENUE TO PRATT BOULEVARD

S. No. ITEMS Man-Hours
1 DRAINAGE 5024
2 SIGNING AND SIGN TRUSSES 1583
3 MAINTENANCE OF TRAFFIC (CONSTRUCTION ACCESS & STAGING) 1636
4 BARRIER WARRANT ANALYSIS 896
) STRUCTURE REVIEW & QAQC 1420
6 RETAINING WALLS 2668
7 BID PACKAGES 560
Total 137885
Manhours
Contract -17-4677 1 EXHI BlM”
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EXHIBIT G
Contract No. 1-17-4677

Rubinos & Mesia Engineers, Inc.

CURRENT OBLIGATIONS FOR PROJECT

Route & Job

No Work Scope & Description of Project

890-169 I1DOT PM CREATE
157003 IDOT FAI-55 from [-90 to US 41,
Bridge Replacement
890-172 IDOT Phase [, Il and 1II — 110 mph
Track Survey / Design for Chicago
to St. Louis High Speed Rail
174-008 [DOT FAP 344 (IL 83), at 1L 171
(Archer Ave.) South Junction
CDOT  Chicago Halsted and Chicago River Phase
11
14-1 Item 18 Tollway [-90 and System wide, Design
Services Upon Request
14-1 Item 10 Tollway I-88, Roadway Resurfacing, US
Route 30 to US 52

Rev. 6/2016

Fee (Including all Estimated
Supplementats and F: : ::E:im":;g Dats of
Extra Work Orders) Completion
$300,000.00 $130,000.00 On-hold
$1,330,000.00 $20,000.00 8/1/2016
$1,279,000.00 $280,000.00 On-hold
$199,000.00 $97,000.00  4/1/2016
$260,000.00 $260,000.00 12/1/2016
$3,000,000.00 $1,200,000.00 12/1/2017
$230,000.00 $230,000.00 12/1/2018
Version 15
EXHIBIT “1”
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Contract No.: 1 A746877

EX

- SERVICE

Consultant:

Rubinos & Mesia Engineers, Inc.

OTHERS

Exhibits A-G must be submittad for each subconsultant listed below. If a subconsultant requires “Services by Others", they must

include Exhibit H and attach Exhibite A-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

Direct Labor

Direct Coats
Services by Others
Additional Services **

Total this Subconsulant (ULC)

Direct Labor

Direct Coats

Services by Othera

Additional Services **

Total this Subconsultant (ULC)

Direct Labor

Direct Costs
Services by Others
Additional Bervicas **

Total this Subconsultant (ULC)

Direct Labor

Oirect Costs
Lervices by Others
Additlonal Services

Totad this Subconsultant (LLC)

Dricect Labor

Direct Costs

Services by Others
Additional Barvices **

Totsd this Subcaneuttant (ULC)

* Additional services funds requi

prior authorl

Rev. 672018

before use

DBE/MBE/WBE Parcontage of Total Fee (includes Addilon Bervices):

Dirsct Labor —-—

Direct Coats 3 -

Services by Others 3 -

Additional Services ** $ -

Total this Subconsultant (ULC) 3 -
7

Diruct Labor

Direct Costs $ -

Services by Others ;] -

Additional Bervices ** $ -

Total thia Bubcansultant (ULC) 3 -
8

Dicect Labor

Direct Coats 3 -

Barvices by Others 3 -

Additionsl Services ** 3 -

Total this Subconsultant (ULC) $ -
°

Direct Labor

Direct Conts $ -

Sarvices by Others 3 -

Addigonal Services " $ -

Total this Subconsultant (ULC) 3 -
10

Direct Labor

Direct Conts 3 =

Services by Othera 3 -

Additional Servicas ** 3 -

Tots this Subconsuttant (ULL) 3 -

TOTAL DBE/MBE/WBE Subconsultants; § -

TOTAL Additional Services DBE/MBE/WBE Subconsultants: $§ -

TOTAL Alowable Foo DBE/MBE/WBE Subconsultants: § -

——

DBE/MBE/WBE Percentage of Total Fee (doos not include Additional Services):

EXHMBHF #1”
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Project No.

1

174877

Consultant:

Rubinos & Mesta Engineers, Inc.

EXHIBIT H - SERVICES BY OTHERS {continued]}

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires “Services by Others”, they must include
Exhibit H and attach Exhibits A-G for second tier subconsultants.

OTHER SUBCONSULTANTS (NOT DRE/MBE/WRE)

Direct Labar

Direct Costs

Searvices by Others

Additlonal Secvices =

Total thie Subconaultant (ULC)

Direct Labor

Direct Costs

Services by Others

Adamionsl Sarvices +*

Total this Subconsultant (ULC)

Direct Labor

Direct Costs

Services by Others

Additionat Services **

Total this Subconeuitant (ULC)

Direct Labor

Direct Costs
Bervices by Otivers
AGARIONAI Services *

Total thi Subcansuttant (ULC}

DUwct Labor

Direct Coats
Services by Othirs
Additional Services **

Total this Subconsuitant (ULC)

— - Direct Labor
—_— Oirect Costa 3 R
N Services by Others I N
Addiional Services * $ -
Total this Subcorsaltant {ULC) 3 -
T
Direct Labor s .
— Direct Costs .
Sarvices by Ot 3 -
—_— Addtionsl 8ervices = s .
$ - Total this Subconsultant (ULC) $ -
8
3 - Qirect Labor 3 -
3 - Diract Couts 3 .
s - Services by Othars $ .
S - Additional Services ~ 3 .
$ - Totad this Subconsultant (ULC) 3 -
]
S - Oirect Labor $ -
3 - Direct Costa $ -
i S Services by Others s .
3 - Additional Sarvices = 3 .
$ - Total this Subconsultant {ULC) 3 -
1]
i SR - Direct Labor $ -
s - Direct Costs $ .
S - Sendces by Others 3 -
] - Additional Earvices ** 3 -
Total this Subconauftant (ULC) $ .

* Additional services funds require prior authortzation before use

Rev. 82015

TOTAL Noan-DBEMBE/WBE Subconsultants: § -

TOTAL Additional Services Non-DBE/MBEMWBE Subconsultants: § -

TOTAL Aflowable Fee Non-DBE/MBEWBE Subconsultants: $ -

EXHIBIS 1"
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Contract Information Sheet

Complete the following information and it wilf be popufated on every exhibit.

Joint Venture
!/ Team: ' RSH TKS_ ™
Lead Partner: RS&H, Inc.
Toltz, King, Duvall, Anderson and
2nd Partner: Associates, Inc.
3rd Partner:
Contract Number: 1-17-4677
Proposal Date: 8/7/2017

Exhibit Pointers  Editable cells in each exhibit are underined in red |

Notes and guidance for each exhibit are on the right of the exhibits in yellow text boxes

A full get of instructions to complete the exhibits is available on the Tollway's website

EXHIBIT “1”
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Joint Venture /
Contract No.: 1-17-4677 Team: RSHTKS TM

EXHIBIT B: FEE CALCULATIONS

A. DIRECT LABOR {without overtime)

38,338.00 $ 43.24 TOTAL DIRECT SALARY 3 1,667,726 .22
(Total Work Houra {Average Hourly Rate: Total
from Exhibit C-2) Direct Salary divided by

Total Work Hours)

Multiplier to be used on this project: 2.80
Allowable Multiplier = (2.8 DSE) (.5 or 2.8 CM} (2.5 PMO)

DIRECT REGULAR SALARY TIMES MULTIPLIER 3 4,641,633.42

B. REIMBURSABLE DIRECT COSTS NOT ELIGIBLE FOR PROFIT
(Total for Joint Venture/Team listed above.)

TOTAL DIRECT COSTS _§ 44 360.22
C. SERVICES BY OTHERS
Tatal Allowable Fee DBE/MBEMWBE Subconaultant (from Exhibit H) $ 3,154,006.36
Totat Allowable Fee Non-DBE/MBE/WBE Subconsultant (from Exhibit H (cont)) 3 160.000.00
TOTAL SERVICES BY OTHERS _§ 3,314,006.35

D. ADDITIONAL SERVICES (Prime Consuttant)

(Requires prior authorization before use)
ADDITIONAL SERVICES (subconsuttanta)

(Requires prior authorization before use)

TOTAL ADDITIONAL SERVICES _$ -
{Requires prior autharization before use)

E. MAXIMUM ALLOWABLE FEE (Upper Limit of Compensation) $ 8,000,000.00
Version 13
Rev. 1/2016 JV { Teaming
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Contract No.: 1174677

Joint Venture / Team:

RSHTKS _TM

EXHIBIT H - SERVICES BY OTHERS

Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires “Services by Others", they must
include Exhibit H and attach Exhibits A-G for second tier subconsultants.

DBE/MBE/WBE SUBCONSULTANTS

1 Rublnos & Mesla Engineers, Inc.

Direct Labor

Direct Casts

Sarvicas by Others
Additlanal Services ~

Total this Subconsultant (ULC)

2 Delta Engineering Group LLC

3 1.064.262.22
3 746.48

3 196499868

Direct Labar 3 35744012

Direet Coats 3 500.00

Services by Othees

Additional Services **

Tatal this Subconsultant (ULC) § 157940.12
3 Q80 Comeyiants, lnc.

Direct Labor $ 22391040

Ditect Costs. $  332080.60

Services by Others 3___.

Addtional Servicea ~ $ -

Total this Subconauitant (ULC) § 55600000
4  Enviranmental Design intemational, inc.

Direct Labor $ 173456.84

Direct Costs. 3 21,590.00

Sarvices by Others $ -

Additional Services ** 3 -

Total this Subconsultant (ULC) $ 19504664
& Cooper Zistz Englinesrs, inc. dba Akana

Direct Labor $ 75570.00

Divect Costs $ 4.432.92

Services by Others ] -

Aagamonal Services * 3 -

Total this Subconsaltant (ULC) 3 8001192

** Addditional services lunds require prior authorization before use

Rev. 112016

10

TOTAL Allowable Fee DBE/MBE/WBE Subconsultants: $
DBE/MBE/WBE Parcentage of Total Fee (includes Additional Bervices):

Olrect Labar

Direct Costs $ -

Services by Others $ -

Additional Services * $ -

Tatal this Subconsultant (ULC) 3 -
Direct Labor

Diract Conts S—_-__

Services by Others $ -

Additional Services 3 -

Total tnis Subconsulant (ULC) $ -
Direct Labor

Direct Costs $ -

Bervices by Others S__:____

Additional Services = $ -

Total this Subconsutant (ULC) $ .
Direct Lador

Direct Cokts $ -

Bervices by Others $ -

Additional Services * 3 -

Total this Bubconsuitant (ULC) 3 -
Direct Labor

Direct Costs $ -

Services by Othera $ -

Addittonal Services * 3 -

Total this Subconsuitant (ULC) $ .

TOTAL DBEMEEMWRBE Subconsultants:

DBE/MBEMRBE Percentage of Total Fee (does not include Additional Services)
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TOTAL Additional Services DBE/MBEMWRE Subconsultants: § -

3,154,008 36

19.43%
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Project No. 1174877 Joint Venture / Team: RSHTKS_TM

EXHIBIT H - SERVIC Y OTHERS (continued
Exhibits A-G must be submitted for each subconsultant listed below. If a subconsultant requires “Services by Others", they must include
Exhibit H and attach Exhibits A-G for second tier subconsuitants,

OTHER SUBCONSULTANTS (NOT DBE/MBE/WEE)

1 Agua Vitse Enginearing, LLE

Direct Labor $ 156.620.00

Direct Coats $ 3,430.00

Bevvices by Othars

Addittonat Services ™

Total this Subconsultant (ULC) 3 180,000.00
2

Dwwtt Labar

Direct Conta

Sarvicas by Othars

Addiianal Sefvices =

Total this Subconsultant {ULC) ! -
1

Direct Labor i -

Direct Costa $ -

Soervices by Others 3 -

Adcitional Services 3 -

Total this Subcansuftant (ULC) $ -
4

Direct Labor j____—.

Diract Costs $ -

Satvices by Others } 3 -

Adgditional Bervices ™ b I S

Total this Subcanaultant (ULC] $ .
8

Diract Labor $ -

Dirsct Costa j____-__

Bervices by Othars 3 -

Additional Sarvices = i -

Total this Subcomsultant (LILC) 3 -

** Additional services funds require prior authorization Defors usa

Rev. 12016

Dimwct Labar

Direct Costs 3 .

Satvices by Others $ -

Additional Sarvices = 5 -

Total thia Subconsultant (ULC) ! -
7

Direct Labor 3 -

Diract Costs $ .

Sarvices by Others § -

Addtional Sarvices ** $ -

Total this Subcontuttant (ULC} 3 -
|

Direct Labor § -

Direct Costs § bl

Sarvices by Others $ -

Additional Gervices $

Total it Subconsultant (ULC} 3 -
]

Dirsct Labor § -

Diract Costa 3 -

Bavvices by Others $ —

Addttional Sarvices ™ $ -

Totd this Subconsultant {ULC) § .
10

Direct Labor $ .

Direct Costs 3 -

Satvices by Othera 3 -

Addihonal Barvices ** 3 -

Totad this Subconzuliant (ULC) $ -

TOTAL Non-D0BEMBEMBE Subconsultants: § 160,000.00

TOTAL Additional Services Non -DBE/MBE/WBE Subcansultanta: § -

TOTAL Allowable Fee Non-DBE/MBE/WBE Subconsultants: $ 160,000.00
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